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ADVERTISEMENT FOR BIDS 
City of Sedona 

Engineering Services 
108 Roadrunner Drive 

Sedona, AZ  86336 
 

Sealed bids for the construction of the WWRP Headworks Bar Screen Replacement Project will 
be received by the Public Works Department, located at 108 Roadrunner Drive, Sedona, 
Arizona, until 2:00 P.M. local time, January 25, 2017.  At that time, bids will be publicly opened 
and read aloud in the ECHO Conference Room. Bidders are invited, but not required, to be 
present at the bid opening. 
 
PROJECT: WWRP Headworks Bar Screen Replacement Project 
 
DESCRIPTION:  This project includes removal and replacement of the headworks bar screens, 
installation of a washer compactor with associated piping, including all mechanical, electrical 
and programming, re-coating of the headworks channel liner, and a bid alternate for a second 
washer compactor. 
 
CONTRACT TIME:  120 calendar days after the Notice to Proceed.  
 
LIQUIDATED DAMAGES:  $570 per day beyond the 120 calendar day Contract Time. 
 
MANDATORY PRE-BID MEETINGS:  Failure to attend and sign attendance sheet at mandatory 
pre-bid meetings shall render a bid non-responsive. 
 
Copies of the Contract Documents, may be downloaded from the City of Sedona’s website at 
www.SedonaAz.gov under your Business, Doing Business, Bids & RFPs.  If plan documents are 
downloaded, the City will not be responsible for providing up-to-date information through the 
website or other communication methods. 
 
PRE-BID CONFERENCE: Pre-bid conference (mandatory) will be held on January 17, 2017, at 
2:00 pm. at the Sedona Wastewater Reclamation Plant, 7500 W. SR 89A, Sedona AZ (between 
mile markers 365 and 366 between Sedona and Cottonwood). 
 
Each bidder's proposal shall be made on forms furnished in the Contract Documents, and must 
be accompanied by a security consisting of a certified check, cashier's check, or bid bond in an 
amount of not less than ten percent (10%) of the amount of the total bid amount, and made 
payable to the CITY OF SEDONA, ARIZONA.  In the event the successful Bidder within ten (10) 
calendar days after award of the Contract fails to enter into a Contract or fails to post payment 
and performance bonds satisfactory to the City insuring the faithful fulfillment of the Contract 
as required by law, the security deposit on this bid shall be forfeited to the City. 
 
Contract Documents, with completed Bid Proposal, must be enclosed in a sealed envelope, 
addressed to:   
 
 
 

http://www.sedonaaz.gov/
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HAND DELIVERED: City of Sedona  
Public Works Department 

                                   108 Roadrunner Drive 
Sedona, AZ 86336 

             
U.S. MAIL:       City of Sedona 

Public Works Department 
 102 Roadrunner Drive 
                                    Sedona, AZ 86336 

 
AND MARKED: Bid Proposal for WWRP Headworks Bar Screen Replacement Project 

                      
AND RECEIVED: At the Public Works Department office until 2:00 P.M. local time, 

January 25, 2017 (as determined by reference to www.time.gov ref 
Arizona area) 

 
The successful Bidder will be required to furnish two (2) bonds.  One (1) bond, to become 
effective upon award of the Contract, shall be a Performance Bond substantially in the form 
attached, and shall be in a sum of one hundred percent (100%) of the contract price including 
any additions to the Contract.  The Bond shall be effective throughout the construction period, 
including a two (2) year warranty period.  The successful Bidder shall also furnish a Labor and 
Material Payment Bond, substantially in the form attached, to become effective upon award.  
Said Labor and Material Bond shall be in the amount of one hundred percent (100%) of the 
Contract price. 
 
The successful Bidder will be determined on the basis of the lowest responsive and responsible 
Proposal.  The City of Sedona, Arizona reserves the right to reject any or all Proposals, to waive 
or not to waive any informalities, or irregularities in the Proposals received, and to accept a 
Proposal which in its judgment best serves the interests of the City. 
 
All questions should be directed in writing to Roxanne Holland, PE, Associate Engineer, 102 
Roadrunner Drive, Sedona, Arizona 86336, or email RHolland@sedonaaz.gov. 
 

FIRST ADVERTISEMENT:  January 4, 2017 
SECOND ADVERTISEMENT:  January 11, 2017 
RED ROCK NEWS 

 
BY:  _____________________________________________ 
           J. Andy Dickey, PE 
 Director of Public Works/City Engineer    

  

mailto:RHolland@sedonaaz.gov
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INFORMATION FOR AND INSTRUCTIONS TO BIDDERS 

 
The City of Sedona herein referred to as the "City" is defined as the City of Sedona, acting 
through its legally constituted officials, officers, and employees.  The City may waive any 
informality or reject any or all bids.  Any bid may be withdrawn prior to the scheduled time and 
date for the opening of bids or authorized postponement thereof.  Any bid received after the 
time and date specified shall not be opened.  No Bidder may withdraw a bid within forty-five 
(45) days after the actual day of the opening thereof. 
 
Bid prices shall include everything necessary for the completion of the work including but not 
limited to, materials, equipment, tools, other facilities, management, superintendents, labor, 
services, insurance, overhead, profit, and Federal, State, and Local taxes.  
 
Each bid must be submitted on the Bid Proposal provided and must be signed by the Bidder or 
his duly authorized agent.  All blank spaces for bid prices must be filled in, in ink or typewritten, 
IN BOTH WORDS AND NUMBERS where called for in the Bid Proposal.  If there is a discrepancy 
between the price in words and the price in numbers, the price in words will govern. 
 
In case of an error in the extension of the unit price and the total, the unit price shall govern.  In 
the event that the product of a unit price and an estimated quantity does not equal the 
extended amount quoted, the unit price shall govern, and the correct product of the unit price 
and the estimated quantity shall be deemed to be the amount bid.  If the sum of two (2) or 
more items in the bid schedule does not equal the total amounts quoted, the individual item 
amounts shall govern and the correct total shall be deemed to be the amount bid.  The bid shall 
not contain recapitulations of the work to be done. 
 
Each bid must be submitted in a sealed envelope bearing on the outside the name of the 
Bidder, Bidder's address, and the name of the project for which the bid is submitted.  
 
The City may by statements in the Special Provisions or other part of the specifications require 
submission of sealed Bid Documentation. 
 
The City may make such investigations as City deems necessary to determine the ability of the 
Bidder to perform the work, and the Bidder shall furnish to the City all such information and 
data for this purpose as the City may request.  The City reserves the right to reject any bid if the 
evidence submitted by, or investigation of, such Bidder fails to satisfy the City that such Bidder 
is properly qualified to carry out the obligations of the Contract and to complete the work 
contemplated therein. Conditional bids will not be accepted. 
 
Bidders must correctly prepare and submit the documents listed below with their bids: 
 

1. Bid proposal 
2. Bid Guaranty Bond 
3. Certification of the Bidder's experience and qualification and statement of 

Bidder's qualifications 
4. List of all proposed Subcontractors 
5. Schedule of manufacturers and suppliers, major equipment and material items 
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6. Non-collusion affidavit 
7. Certificate of insurability 
8.  Signed Addenda 

 
Each bid must be accompanied by either a certified check made payable to the City of Sedona, a 
cashier's check made payable to the City of Sedona or a bid bond, duly executed by the Bidder 
as principal and having as surety thereon a surety company licensed to do business in Arizona, 
in the amount of ten percent (10%) of the bid.  The City may retain such checks or bid bonds, of 
the three (3) apparent lowest Bidders, for a period of forty-five (45) days after the bid opening. 
 
Simultaneously with the delivery of the executed Contract, the Contractor shall furnish a surety 
bond or bonds as security for faithful performance of this Contract and for the payment of all 
persons performing labor on the project under this Contract and furnishing materials in 
connection with this Contract, as specified in the General Conditions included herein.  The 
surety on such bond or bonds or contract bonds must file with each bond a certified and 
effectively dated copy of their Power of Attorney. 
 
Each Bidder shall have listed, on the form entitled “Proposed Subcontractors”, provided in the 
Proposal, the name, address, and description of the work of each Subcontractor to whom the 
Bidder proposes to sublet portions of the work in excess of one and one-half percent (1.5%) of 
the total amount of his Bid.  For the purpose of this paragraph, a Subcontractor is defined as 
one who contracts with the Contractor to provide materials and labor, labor only, or who 
specially fabricates and installs a portion of the work or improvement according to drawings 
contained in the Contract Documents.  Failure to list Subcontractors may render a Bid non-
responsive and may be grounds for rejection of the Bid.  Attention is called to the General 
Conditions Article 13, limiting the total amount of the work, which may be performed by 
Subcontractors.  Alternate Subcontractors for the same work shall not be listed in the bid.  
However, substitute Subcontractors may be considered as long as they comply with the 
requirements of these Contract documents.   
 
Subcontractors listed by the Bidder must be competent and experienced in the type of work 
which they are to perform.  No Contractors shall be required to employ any Subcontractor, 
other person or organization against which he has reasonable objection.   
 
As evidence of his competency to perform the work, Bidder shall complete and submit with his 
Bid the Bidder’s Statement of Qualifications which is bound in the Contract Documents.  Low 
Bidders may be asked to furnish additional data to demonstrate competency.  Bidders must be, 
at the time of bidding and throughout the period of the Contract, licensed as required by the 
State of Arizona, thoroughly competent, and capable of satisfactorily constructing the Project.  
Bidder shall certify that he is skilled and regularly engaged in the general class and type of work 
called for in the Contract Documents.  Additionally, Bidders shall comply with all provisions of 
Arizona Revised Statutes, Title 32, Chapter 10.  Further, the Bidder certifies that he is 
knowledgeable of the unusual and peculiar hazards associated with the general class and type 
of work required to construct the specific project within the terms given in the Contract 
Documents.  Bidder shall be competent and skilled in the protective measures necessary for the 
safe performance of the construction work with respect to such unusual and peculiar hazards.   
 
The selected Bidder, upon Bidder's failure or refusal to execute and deliver the Contract and 
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bonds required within ten (10) consecutive calendar days from and including the date Bidder 
received notice of the acceptance of his bid, shall forfeit to the City, for such failure or refusal, 
the security deposited with his bid.  
 
Bidders are required prior to submitting a bid to inspect the site of the work and satisfy 
themselves by personal examination or by such other means as they may prefer, as to the 
location of the proposed work, and of the actual conditions.    
 
Entrance by Bidders to the site of the work for purposes of making exploratory excavations shall 
be by special arrangement with the City Engineer under conditions established by the City.  If, 
during the course of such an examination, a Bidder finds facts or conditions which appear to be 
in conflict with the Contract Documents, the Bidder must notify the City Engineer and may 
apply to the City Engineer, in writing, for additional information and explanation before 
submitting its bid. 
 
Any information provided by the Design Engineer, the City, or any City personnel is not 
intended to be a substitute for, or a supplement to the independent verification by the Bidder 
to the extent such independent investigation of site conditions is deemed necessary or 
desirable by the Bidder.  Bidder acknowledges that he has not relied upon City, City personnel, 
or Design Engineer furnished information regarding site conditions in preparing and submitting 
a bid hereunder.  The Plans show conditions as they are believed to exist, but it is not intended 
nor is it to be inferred that the conditions as shown therein constitute a representation by the 
City or any of its officers that such conditions actually exist, nor shall the City or any of its 
officers be liable for any loss sustained by the Contractor as a result of any variance between 
any conditions as shown on the Plans and the actual conditions revealed during the progress of 
the project, or otherwise.   
 
Any subsurface investigations, which may have been conducted at the site of the work, and the 
corresponding report, may be examined at the City office.  Soil investigations, if performed, 
were conducted for design purposes, and the data shown in the reports are for subsurface 
conditions found at the time and location of the investigation.  The Contractor shall note that 
there will be no separate payment for rock excavation and no blasting is permitted at the site. 
 
The City disclaims responsibility for the interpretation by Bidders of data, such as projecting or 
extrapolating from the test holes to other locations on the site of the work, soil bearing values 
and profiles, soil stability and the presence, level and extent of underground water for 
subsurface conditions during construction operations.   
 
The lands upon which the work is to be performed, right of way for access thereto, and other 
lands designated for use by the Contractor in performing the work are identified in the 
Supplemental Conditions or Drawings.   
 
Submission of a bid by the Bidder shall constitute acknowledgement that, if awarded the 
Contract, the Bidder has relied and is relying on his own examination of (1) the site of the work, 
(2) access to the site, and (3) all other data and matters requisite to the fulfillment of the work 
and on his own knowledge of existing facilities on and in the vicinity of the work to be 
constructed under the Contract.   
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The Bidders shall examine carefully the Plans and Specifications and the site of the proposed 
Project and shall solely judge for themselves the nature and location of the work to be done 
and all the conditions; and the submission of a Bid shall be deemed as conclusive evidence that 
a Bidder has made the necessary investigation and is prima facie evidence that he is satisfied 
with the conditions to be encountered, quantity and quality of the work or materials to be 
performed or furnished, and the requirements and provisions of the Plans and Specifications 
and the Contract Documents.  The Bidder agrees that if he is awarded the Contract he will make 
no claim against the City, the City Engineer, or any other City officials or City personnel based 
on ignorance or misunderstanding of any of the provisions of the Contract Documents, nor 
because of any unforeseen subsurface conditions except in the manner and under the 
circumstances as provided in the Contract Documents.  
 
Each Bidder must inform himself fully of the conditions relating to the construction of the 
project and the employment of labor thereon.  Failure to do so will not relieve a successful 
Bidder of his obligation to furnish all material and labor necessary to carry out the provisions of 
his Contract.  Insofar as possible, the Contractor, in carrying out his work, must employ such 
methods or means as will not cause any interruption of or interference with the work of any 
other Contractor. 
 
All applicable state laws, municipal ordinances, and the rules and regulations of all authorities 
having jurisdiction over construction for the project shall apply to the Contract throughout, and 
they will be deemed to be included in the Contract the same as though herein written out in 
full. 
 
No interpretation of the meaning of the plans, specifications or other pre-bid documents will be 
made to any Bidder orally.  Every proper request for such interpretation shall be made in 
writing, and to be given consideration must be received at least five (5) days prior to the date 
fixed for the opening of bids.  Any and all such interpretations and any supplemental instruction 
will be in the form of written addenda to the Contract Documents which, if issued, will be 
emailed to all prospective Bidders (at the respective addresses furnished for such purposes), 
not later than three (3) calendar days prior to the date fixed for the opening of bids. At any time 
prior to an announced bid opening time the City reserves the right to issue an addendum 
extending the bid opening time by one or more days. Failure of any Bidder to receive any such 
addendum or interpretation shall not relieve such Bidder from any obligations under his bid as 
submitted. All Addenda so issued shall become part of the Contract Documents.  It shall be the 
responsibility of each Prospective Bidder to verify that each addendum has been received 
applicable to the project.  Bidders are responsible to check the City website at 
www.sedonaaz.gov periodically to verify if new addenda have been posted and shall ensure a 
reliable and accurate email address is provided to the City to be added to the Plan Holder’s List.    
In order to be added to the Plan Holder’s List, a bidder shall either purchase plans from the City 
of Sedona, or submit a request from the email address intended to be used as the bidder’s 
contact email address, to the project manager listed on page I-3. 
 
Before submitting a Proposal, Bidders shall carefully examine the Plans, read the specifications 
and all other Contract Documents, visit the site of the project, and fully inform themselves as to 
all existing and local conditions and limitations.  It is expressly stipulated that the drawings, 
Specifications and other Contract Documents set forth the requirements as to the nature of the 
work and do not purport to control the method of performing work except in those instances 

http://www.sedonaaz.gov/
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where the nature of the completed work is dependent upon the method of performance.   
 
Submission of a bid shall constitute acknowledgment, upon which the City may rely that the 
Bidder has thoroughly examined and is familiar with the Contract Documents.  Failure or 
neglect of a Bidder to examine any of the Contract Documents shall in no way relieve him from 
any obligation with respect to his bid or to the Contract.  No claim for additional compensation 
will be allowed which is based on a lack of knowledge of the work, or of the Contract 
Documents.   
 
The quantities of the various classes of work to be done and material to be furnished under this 
Contract, which have been estimated as stated in the Proposal, are only approximate and are to 
be used solely for the purpose of comparing, on a consistent basis, the Proposals offered for 
the work under this Contract. The Contractor agrees that the City will not be held responsible if 
any of the quantities shall be found incorrect; except that in the event that the Contract price 
may be increased or decreased in accordance with Article 30 of the General Conditions through 
the issuance of the appropriate change orders to reflect the actual quantities of all items 
constructed, installed or incorporated in the work, the Contractor will not make any further 
claim for damages or for loss of profits because of a difference between the quantities of the 
various classes of work as estimated and the work actually done.  If any error, omission, or 
misstatement is found to occur in the estimated quantities, the same shall not invalidate the 
Contract or release the Contractor from the execution and completion of the whole or any part 
of the work in accordance with the Specifications and the Plans herein mentioned, and for the 
prices herein agreed upon and fixed therefore, or excuse him from any of his obligations or 
liabilities hereunder, or entitle him to any damages or compensation except as may be provided 
in this Contract. 
 
The successful Bidder, upon award of a Contract, shall commence work on the date specified in 
the "Notice to Proceed" and shall complete all work in accordance with the time schedule 
specified.  Should the Contractor fail to complete all work in the allotted time period, liquidated 
damages shall be assessed as specified. 
 
The City invites bids on the forms included as part of this Document to be submitted at such 
time and place as is stated in the Advertisement for Bids.  All blanks in the Bid Proposal must be 
appropriately filled in with typewriter or ink.  Bidders are instructed not to turn in Bid 
Proposals that have been separated from the bound Contract Documents.  It is the sole 
responsibility of the Bidder to see that the bid is received in proper time at the time and place 
stipulated in the Advertisement For Bids.  Any bids received after the scheduled closing time 
for receipt of bids will be returned to the Bidder unopened. 
 
The bid must be signed in the name of the Bidder and must bear the signature in long hand of 
the person or persons duly authorized to sign the bid.  Changes in or additions to the bid forms, 
recapitulations of the work bid upon, alternative proposals or any other modifications of the 
bid which are not specifically called for in the Contract Documents may be subject to City's 
rejection of the bid as not being responsive to the advertisements.  No oral telephone 
modifications or telegraphic modifications of any bid submitted will be considered.  
 
The bid submitted must not contain erasures, corrections or changes from the printed forms as 
completed in typewriter or ink, unless such erasures, corrections or changes are authenticated 
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by affixing in the margin immediately opposite the erasure, correction or change, the full 
signature of the person who signed the bid or the signature of such other person as may be 
authorized by the Bidder to make erasures, corrections or changes in the bid, and said 
authorization must be evidenced by written confirmation, executed by the person authorized 
to sign the initial bid, attached to the bid at the time of submittal. 
 
If the bid is made by an individual, his or her name, signature, and post office address must be 
shown; if made by a firm or partnership, the name and post office of the firm or partnership, a 
list of the partners, and the signature of at least one of the general partners must be shown; if 
made by a corporation, the bid shall show the name of the state under the laws of which the 
corporation is chartered, the name and post office address of the corporation, and the title of 
the person who signs on behalf of the corporation.  All signatures must be made in long hand.  
If a corporation makes the bid, a certified copy of the By-laws or resolution of the board of 
directors of the corporation shall be furnished showing the authority of the officer signing the 
bid to execute contracts on behalf of the corporation.  If the bid is made by a joint venture, a 
representative of each of the joint venture firms shall sign the bid.  Additionally, the bid shall 
include a copy of the resolution or agreement empowering the representative to execute the 
bid and bind the firm to the joint venture. 
 
The City reserves the right to pre-qualify all bids, post-qualify all bids, or reject all bids, not to 
make an award or accept the Proposal deemed most advantageous and in the best interest of 
the City.  The City shall enter into a Contract with the lowest responsible responsive bidder 
whose proposal is satisfactory.  A written Notice of Award will be sent to the successful 
Bidder(s). 
 
OR APPROVED EQUAL CLAUSE -- Manufacturers or suppliers of materials and equipment may 
request that alternatives to specified products be considered equal and that inclusion of such 
alternatives be permitted in the bids.  Such request must be made in writing and received by 
the City Engineer at least five (5) calendar days prior to the date bids are to be received.  
Granting a request that an alternative product be considered equal to those specified may be 
made only by the issuance of an Addendum by the City.  Denial of the request during bidding 
does not waive the manufacturer’s or supplier's right to offer the alternative product to the 
Contractor after Award of the Contract.  After Award of Contract, the offer will be considered as 
a substitution as provided under Article 6 of the General Conditions and will be considered only 
if the Engineer believes the offer of substitution is equal to or superior in quality to the 
specified product. 
 
 

PREPARATION OF BID 
 

A. City reserves the right to reject any or all Bids, to waive any or all informalities, 
and the right to disregard all nonconforming, non-responsive or conditional Bids. 

 
B. City reserves the right to reject any Bid not accompanied by specified 

documentation and Bid security.  
 

C. City reserves the right to reject any Bid if it shows any omissions, alterations of 
form, additions not called for, conditions or qualifications, or irregularities of any 
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kind. 
 

D. City reserves the right to reject any Bid that, in his sole discretion, is considered 
to be unreasonable as to the amount Bid for any lump sum or unit price item. 

 
E. A Bidder may withdraw his Bid before the time fixed for the opening of Bids by 

communicating his purpose in writing to the City.  Upon receipt of such written 
notice, the unopened Bid will be returned to the Bidder. 

 
F. The withdrawal of a Bid does not prejudice the right of a Bidder to file a new Bid, 

so long as the new Bid is submitted in conformance with the Information for and 
Instructions to Bidders prior to the closing time indicated for Bids in the 
Advertisement for Proposals. 

 
G. No Bidder may withdraw his Bid for forty-five (45) days after the time 

established for receiving Bids or before the Award and execution of the Contract 
unless the Award is delayed for a period exceeding forty-five (45) calendar days.  
The Award of the Contract to one party does not constitute a waiver of this 
condition. 

 
H. In evaluating Bids, City will consider the qualifications of Bidders; whether or not 

the Bids comply with the prescribed requirements; the alternatives, if any; the 
time or times for completion as stated in the Bid Form; and the lump sum and 
unit prices, if requested in the Bid Form. 

 
I. City may consider the qualifications and experience of Subcontractors and other 

persons and organizations (including those who are to furnish the principal items 
of material or equipment) proposed for those portions of the work for which the 
identity of Subcontractors and other persons and organizations must be 
submitted. 

 
J. City may conduct such investigation deemed necessary to assist in the evaluation 

of any Bid and to establish the responsibility, qualifications and financial ability 
of the Bidders, proposed Subcontractors and other persons and organizations to 
do the work in accordance with the Contract Documents.  City reserves the right 
to reject the Bid of any Bidder who does not pass any such evaluation to City’s 
satisfaction. 

 
K. Modification of a Bid already received will be considered only if the modification 

is received prior to the time established for receiving Bids.  Modifications shall be 
made in writing, executed, and submitted in the same form and manner as the 
original Bid.  The communication should not reveal the Bid Price, but should 
provide the addition or subtraction or other modifications so that the final price 
or terms will not be shown until the sealed Bids are opened. 
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 CONTRACT 
 

THIS CONTRACT, made and entered into this ____ day of  ________, 2017 by and between the 
City of Sedona, Arizona, hereinafter called the "Owner", and Click here to enter text., 
hereinafter called the "Contractor." 
 
WITNESSETH: 
 
WHEREAS, the City has caused Contract Documents to be prepared for the construction of the 
WWRP Headworks Bar Screen Replacement Project (the “Project”), City of Sedona, 
Arizona, as described therein; and 
 
WHEREAS, the Contractor has offered to perform the proposed work in accordance with the 
terms of the Contract; and 
 
WHEREAS, the Contractor, as will appear by reference to the minutes of the proceedings of the 
City Council was duly awarded the work. 
 
NOW, THEREFORE, the parties hereto hereby stipulate, covenant and agree as follows: 
 
1. The Contractor promises and agrees to and with the City that it shall perform everything 

required to be performed and shall provide and furnish all the labor, materials, necessary 
tools, expendable equipment, and all utility and transportation services required to perform 
and complete in a workmanlike manner all of the work required in connection with 
construction of the Project all in strict accordance with the Specifications and Drawings, 
including any and all Addenda, and in strict compliance with the Contractor's Proposal and 
all other Contract Documents, which are a part of the Contract; and the Contractor shall do 
everything required by this Contract and the other documents constituting a part thereof. 
 

2. The Contractor agrees to perform all of the work described above in accordance with the 
Contract Documents and comply with the terms therein for the initial estimated Contract 
price of $Click here to enter text., subject to increase or decrease in accordance with the 
Contract Documents, and the Bid Schedule set forth therein; and the City agrees to pay the 
Contract Prices in accordance with the Bid Schedule for the performance of the work 
described herein in accordance with the Contract Documents. 
 

3. The Contractor and the City agree that the terms, conditions, and covenants of the Con- tract 
are set forth in the Contract Documents and the Plans and Technical Specifications, and the 
Drawings numbered 1 through 12, all defined as the Contract Documents, and by this 
reference made a part hereof as if fully set forth herein. 
 

4. The Contractor and the City agree that each will be bound by all terms and conditions of all 
of the Plans and Technical Specifications, and Contract Documents, as if the same were fully 
set forth herein, and hereby incorporate all of the foregoing into this Agreement. 
 

5. The Contractor shall abide by all the laws of the United States of America, State of Arizona, 
Coconino/Yavapai Counties, and the City of Sedona, including a requirement that Contractor 
obtain an annual Sedona Business License for every year that they do business with Sedona 
or within the City limits. 
 

6. The Contractor shall carry Workers’ Compensation Insurance and require all Subcontractors 
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to carry Workers’ Compensation Insurance as required by the Law of the State of Arizona, 
and all other insurance as set forth in the General Conditions. 
 

7. Contractor, its agents, employees, and subcontractors, shall not discriminate in any 
employment policy or practice. “Discrimination” means to exclude individuals from an 
opportunity or participation in any activity or to accord different or unequal treatment in the 
context of a similar situation to similarly situated individuals because of race, color, gender, 
gender identity, sexual orientation, religion, national origin or ancestry, marital status, 
familial status, age, disability, or veteran status. (Ordinance 2015-10 (2015). 
 

8. Work under this Contract shall commence on the date specified in the written Notice to 
Proceed from the City to the Contractor.  Upon receipt of said Notice, the Contractor shall 
diligently and continuously prosecute and complete all work under this Contract within the 
time specified on page A-2. 
 

9. The Contract Document consist of the following component parts, all of which are a part of 
this Contract whether herein set out verbatim, or attached hereto: 

 
Advertisement for Bids 
Information for and Instructions to Bidders 
Bid Proposal and Bid Guaranty Bond 
Contract (this document) 
Change Orders 
Addenda 
Performance Bond, Labor and Material Payment Bond 
Special Conditions 
General Conditions 
Technical Specifications 
Notice of Award 
Notice to Proceed  
Plans and Drawings 
Design Reports 
Standard Specifications 
Insurance Certificates 
 

The above named documents are essential parts of the Contract, and a requirement occurring in 
one is as binding as though occurring in all.  They are intended to be complementary and to 
describe and provide for a complete work.  In case of discrepancy, the order of precedence is as 
follows: 
 

1. Change Orders 
2. Contract (this document), including addenda 
3. Payment and Performance Bonds 
4. Advertisement for Bids 
5. Information for and Instructions to Bidders 
6. Notice of Award 
7. Notice to Proceed 
8.    Special Conditions 
9.    Bid Proposal 
10.   Technical Specifications 
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11. Plans and Drawings 
12. General Conditions 
13. Bid Guaranty Bond 
14. Standard Specifications 

 
In the event there is a conflict between any of the above listed documents, the provision of the 
document with the lower numerical value shall govern those documents with a higher numerical 
value.  Within a category, the last in time is first in precedence. 
 
The Contractor shall not take advantage of any apparent error or omission in the Plans or 
Specifications.  In the event the Contractor discovers such an error or omission, he shall 
immediately notify the Owner.  The City will then make such corrections and interpretations as 
may be deemed necessary for fulfilling the intent of the Plans and Specifications. 
 
10. As part of the inducement for City to enter into this Agreement, Contractor makes the 

following representations: 
 
A. Contractor has familiarized himself with the nature and extent of the Contract 

Documents, work, locality, and with all local conditions and federal, state and local laws, 
ordinances, rules and regulations that in any manner may affect cost, progress, or 
performance of the work. 
 

B. Contractor has studied carefully all reports of investigations and tests of subsurface and 
latent physical conditions at the site or those reports that otherwise may affect cost, 
progress or performance of the work, which were utilized by Design Engineer in the 
preparation of the Drawings and Specifications and which have been identified in the 
Contract Documents. 
 

C. Contractor has made or caused to be made examinations, investigations and tests, and 
studies of such reports and related data as he deems necessary for the performance of the 
work at the Contract Price, within the Contract Time and in accordance with the other 
terms and conditions of the Contract Documents; and no additional examinations, 
investigations, tests, reports or similar data are or will be required by Contractor for such 
purposes. 
 

D. Contractor has correlated the results of all such observations, examinations, 
investigations, tests, reports and data with the terms and conditions of the Contract 
Documents. 
 

E. Contractor has given the City Engineer written notice of all conflicts, errors or 
discrepancies that he has discovered in the Contract Documents and the written 
resolution thereof by City Engineer is acceptable to Contractor. 
 

F. Contractor has attended mandatory pre-bid meetings and walk-throughs. 
 

11. A. No assignment by a party hereto of any rights under or interest in the Contract  
Documents will be binding on another party hereto without the written consent of the 
party sought to be bound; and specifically but without limitation, monies that may 
become due and monies that are due may not be assigned without such consent (except to 
the extent that the effect of this restriction may be limited by law), and unless specifically 
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stated to the contrary in any written consent to an assignment, no assignment will release 
or discharge the assignor from any duty or responsibility under the Contract Documents. 
 

 B. City and Contractor each binds itself, its partners, successors, assigns and legal 
representatives to the other party hereto, and its partners, successors, assigns and legal 
representatives in respect to all covenants, agreements and obligations contained in the 
Contract Documents. 

 
 C. Pursuant to Arizona Revised Statutes Section 38-511, the provisions of which are 

incorporated by reference as if fully set forth herein, all parties are hereby given notice 
that this Agreement is subject to cancellation by the City if any person significantly 
involved in initiating, negotiating, securing, drafting, or creating the Contract or Contract 
Documents on behalf of the City is, at any time while the Contract or Contract Document 
or any extension thereof is in effect, an employee or agent of any other party to the 
Contract or Contract Documents in any capacity or a consultant to any other party to the 
Contract or Contract Documents with respect to the subject matter of the Contract or 
Contract Documents. 

 
12. During the performance of this Agreement, Contractor may also be under contract with the 

City for performance of work on other projects.  A breach in the performance of any of 
Contractor’s obligations under this Agreement shall constitute a breach of Contractor’s 
obligations under any other agreement with the City and the breach by Contractor under 
other agreement with the City shall also constitute a breach of Contractor’s obligations under 
this Agreement.  The City may offset any amounts owed by Contractor under any such other 
agreement from any amounts owed to Contractor under this Agreement. 
 

13. The Contract Documents constitute the entire Agreement between the parties. 
 
  



 
 C-15 

IN WITNESS WHEREOF, the parties hereto have executed, or caused to be executed by their 
duly authorized officials, this Agreement which shall be deemed an original on the date first 
above written. 

 
CITY:  City of Sedona, Arizona 
  
BY: ____________________________________ 
 
NAME: _________________________________ 
 
TITLE: _________________________________ 
 
 
(SEAL) 
ATTEST: 
BY: ____________________________________ 
 
NAME: _________________________________ 
 
 
CONTRACTOR:   
 
BY: ____________________________________ 
 
NAME: _________________________________ 
 
TITLE: _________________________________ 
 
 
(SEAL) 
ATTEST: 
BY: ____________________________________ 
 
NAME: _________________________________ 
 
 
 
APPROVED AS TO LEGAL FORM: 
 
BY:____________________________________________ 
 (City Attorney) 
DATE:__________________________________ 
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 STATUTORY BID BOND  
 

PURSUANT TO TITLE 34, CHAPTER 2, ARTICLE 1 
 OF THE ARIZONA REVISED STATUTES 
 
(This bond must not be less than ten percent (10%) of the bid amount) 
 
KNOW ALL MEN BY THESE PRESENTS: 
 
That we, the undersigned ________________________________, (hereinafter "Principal"),  
as Principal, and ______________________________________, a corporation organized and 
existing under the laws of the State of ___________________, with its principal offices in the 
City of ________________, (hereinafter "Surety"), as Surety, are held and firmly bound unto 
the City of Sedona, the State of Arizona, (hereinafter "Obligee"), in the amount of 
_______________  ____________________________(Dollars) ($__________________), for the 
payment whereof, the said Principal and Surety bind themselves, and their heirs, 
administrators, executors, successors and assigns jointly and severally, firmly by these presents. 
 
WHEREAS, the Principal has submitted a bid for 
 

WWRP Headworks Bar Screen Replacement Project 
 

NOW, THEREFORE, if the Obligee accepts the proposal of the Principal and the Principal enters 
into a contract with the Obligee in accordance with the terms of the proposal and gives the 
bonds and certificates of insurance as specified in the Contract Documents with good and 
sufficient surety for the faithful performance of the contract and for the prompt payment of 
labor and materials furnished in the prosecution of the contract, or in the event of the failure of 
the Principal to enter into the contract and give the bonds and certificates of insurance, if the 
Principal pays to the Obligee the difference not to exceed the penalty of the bond between the 
amount specified in the proposal and such larger amount for which the Obligee may in good 
faith contract with another party to perform the work covered by the proposal then this 
obligation is void.  Otherwise, it remains in full force and effect provided, however, that this 
bond is executed pursuant to the provisions of Section 34-201, Arizona Revised Statutes, and all 
liabilities on this bond shall be determined in accordance with the provisions of the section to 
the extent as if it were copied at length herein. 
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Witness our hands this ________ day of _________________, 2017. 
 
 
 

________________________________________________ 
PRINCIPAL    Seal 

 
 
                                                             By:______________________________________ 
                                                             
                                                             Title:_____________________________________ 
 
 
 
 
_____________________ 
AGENCY OF RECORD 

________________________________________________ 
 
______________________              SURETY    Seal 
AGENCY ADDRESS 
 
                                                             (Attach Power of Attorney form) 



 
 PB-18 

STATUTORY BID BOND  
(Check to accompany bid) 

 
(Note:  The following form shall be used when a check accompanies bid) 
 
 
Accompanying this proposal is a Cashiers check payable to the order of the City of Sedona 
hereinafter referred to as "City," for WWRP Headworks Bar Screen Replacement Project in the 
amount of __________________________________Dollars ($_________________), this 
amount being ten percent (10%) of the total amount of the Bid.  The proceeds of this check 
shall become the property of said City provided this proposal shall be accepted by said City 
through action of its legally constituted contracting authorities and the undersigned shall fail to 
execute a contract and furnish the required Performance and Payment Bonds and proof of 
insurance coverage within the stipulated time; otherwise, the check shall be returned to the 
undersigned.  The proceeds of this check shall also become the property of the City if the 
undersigned shall withdraw his bid within the period of forty-five (45) days after the date set 
for the opening thereof, unless otherwise required by law, and notwithstanding the award of 
the Contract to another Bidder. 
 
 
__________________________________ 
 
__________________________________ 
 
__________________________________ 

Bidder 
 
 
(NOTE: If the Bidder desires to use a bond instead of a check, the Bid Bond Form on the 
previous two pages shall be executed -- the sum of this bond shall not be less than ten percent 
(10%) of the total amount of this Bid.) 
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STATUTORY PERFORMANCE BOND 
PURSUANT TO TITLE 34, CHAPTER 2, ARTICLE 2, 

OF THE ARIZONA REVISED STATUTES 
 
(This Bond must be 100% of the Contract amount) 
 
KNOW ALL MEN BY THESE PRESENTS: 
 
That,___________________________________________ (hereinafter "Principal"), as Principal, 
and ____________________________ __________________________, a corporation 
organized and existing under the laws of the State of ________________with its principal office 
in the City of __________________, (hereinafter "Surety"), as Surety, are held and firmly bound 
unto the City of Sedona, State of Arizona, (hereinafter "Obligee") in the amount of __________ 
______________________ (Dollars) ($____________________) for the payment whereof, the 
said Principal and Surety bind themselves, and their heirs, administrators, executors, successors 
and assigns, jointly and severally, firmly by these presents. 
 
WHEREAS, the Principal has entered into a certain written Contract with the 
__________________________, dated the _____ day of _________________, 2017 to 
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
___________________________________________________________ which contract is 
hereby referred to and made a part hereof as fully and to the same extent as if copied at length 
herein. 
 
NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH, that if the Principal faithfully 
performs and fulfills all of the undertakings, covenants, terms conditions and agreements of the 
Contract during the original term of the Contract and any extension of the Contract, with or 
without notice to the Surety, and during the life of any guaranty required under the Contract, 
and also performs and fulfills all of the undertakings, covenants, terms conditions and 
agreements of all duly authorized modifications of the Contract that may hereafter be made, 
notice of which modifications to the Surety being hereby waived, the above obligation is void.  
Otherwise it remains in full force and effect. 
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PROVIDED, HOWEVER, that this bond is executed pursuant to the provisions of Title 34, Chapter 
2, Article 2, Arizona Revised Statutes, and all liabilities on this bond shall be determined in 
accordance with the provisions of Title 34, Chapter 2, Article 2, Arizona Revised Statutes, to the 
extent as if it were copied at length in this agreement. 
  
The prevailing party in a suit on this bond shall recover as part of the judgment reasonable 
attorney fees that may be fixed by a judge of the Court. 
 
 
Witness our hands this ________ day of __________________, 2017. 
 
 
                                    __________________________________________ 
                              PRINCIPAL   Seal 
 
 
                                                            By:_____________________________   
 
                                                            Title:___________________________ 
 
AGENCY OF RECORD 
 
 
_____________________________      
 
_____________________________ 
 
AGENCY ADDRESS                      
 
                                                            _________________________________________ 
                                                            SURETY            Seal  
 
 
                                    By:_______________________________________ 
 
 
 
                                                             (Attach Power of Attorney form) 
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STATUTORY PAYMENT BOND 
PURSUANT TO 

TITLE 34, CHAPTER 2, ARTICLE 2, 
OF THE ARIZONA REVISED STATUTES 

 
(This Bond must be 100% of the Contract amount) 
 
KNOW ALL MEN BY THESE PRESENTS: 
 
That, ____________________________________ (hereinafter "Principal"), as Principal, and  
_____________________________, a corporation organized and existing under the laws of the 
State of ___________________ with its principal office in the City of________________, 
(hereinafter "Surety"), as Surety, are held and firmly bound unto the City of Sedona, State of 
Arizona (hereinafter  "Obligee") in the amount of  ____________________________(Dollars) 
($_____________________) for the payment whereof, the said Principal and Surety bind 
themselves, and their heirs, administrators, executors, successors and assigns, jointly and 
severally, firmly by these presents. 
 

WHEREAS, the Principal has entered into a certain written contract with the Obligee 
dated the ___________ day of ___________________, 2017, ___________________________ 
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________ 
which contract is hereby referred to and made a part hereof as fully and to the same extent as 
if copied at length herein. 
 
NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH, that if the Principal promptly 
pays all monies due to all persons supplying labor or materials to the Principal or the Principal's 
subcontractors in the prosecution of the work provided for in contract, this obligation is void.  
Otherwise it remains in full force and effect. 
 
PROVIDED HOWEVER, that this bond is executed pursuant to the provisions of Title 34, Chapter 
2, Article 2, of the Arizona Revised Statutes, and all liabilities on this bond shall be determined 
in accordance with the provisions, conditions and limitations of Title 34, Chapter 2, Article 2, 
Arizona Revised Statutes, to the same extent as if it were copied at length in this agreement.      
 
The prevailing party in a suit on this bond shall recover as part of the judgment reasonable 
attorney fees that may be fixed by a judge of the Court. 
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Witness our hands this ____________ day of _________________, 2017. 
 
 
                                    __________________________________________ 
                                    PRINCIPAL   Seal    
 
 
                                                             By:___________________________        
 
                                                             Title:__________________________ 
 
AGENCY OF RECORD 
 
 
___________________________        
 
____________________________ 
AGENCY ADDRESS                     
 

                                                   __________________________________________ 
                                                               SURETY   Seal 
 
 
                                       By:__________________________ 
 
 
 
                                                                 (Attach Power of Attorney form) 
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DO NOT DETACH AND SUBMIT SEPARATE FROM OTHER CONTRACT DOCUMENTS 

 
 

BID PROPOSAL 
 
 
City of Sedona: 
 
The undersigned Bidder, having examined the specifications, drawings and all other documents 
contained in the Contract Documents, attended all mandatory pre-bid meetings, and having 
examined the site where the work is being performed, and having familiarized himself with any 
local conditions affecting the work and having knowledge of the cost of work at the place 
where the work is to be done, hereby proposes to execute and perform the formal Contract set 
forth in these Contract Documents, of which this Proposal forms a part, and will do the work 
therein described on the terms and conditions therein set forth; and furnish all required labor, 
materials, tools, equipment, transportation and services for said work, and pay all taxes and 
other incidental costs, all in strict conformity with the drawings and specifications forming a 
part of the Contract Documents for the Unit Prices entered based on the Bidding Schedule 
included herein, said prices to only be amended or altered in accordance with the Contract 
Documents. 
 
It is understood that any listed quantities of work to be done at unit prices are approximate 
only, and are intended to serve as a guide in evaluating bids. 
 
It is further agreed that any quantities of work to be done at unit prices and material to be 
furnished may be increased or decreased as may be considered necessary, in the opinion of the 
City, to complete the work fully as planned and contemplated and that all quantities of work, 
whether increased or decreased, are to be performed at the unit prices set forth in the Bid 
Schedule, except as otherwise provided for in the Contract Documents. 
 
It is further agreed that payments may be increased to cover additional work ordered by the 
City, but not shown on the Plans or required by the Specifications in accordance with General 
Condition No. 47.  Similarly, payments may decrease if work is deleted or changed. 
 
By submitting a bid, the Bidder acknowledges the understanding that the bid process is solely 
intended to serve the public interest in achieving the highest quality of services and goods at 
the lowest price, and that no right, interest, or expectation shall vest or inure to the benefit of 
Bidders as a result of any reliance or participation in the process. 
 
In submitting this Proposal, it is understood that the right is reserved by the City to reject any or 
all Proposals and waive informalities or irregularities in Proposals.  The City also reserves the 
right to delay the award of a contract for a period not to exceed forty-five (45) days from the 
date of the opening of bids. 
 
The undersigned Bidder further agrees, if awarded the contract for the work included in this 
Proposal, to begin and to complete and deliver the work contemplated in accordance with all 
the conditions set forth in the Contract Documents. 
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The undersigned Bidder has carefully checked the figures inserted by him and understands that 
they are the Bidder's sole responsibility, and the City will not be responsible for any errors or 
omissions on the part of the undersigned Bidder in preparing this Proposal although City may 
check and correct mathematical accuracy in evaluation of the bids. 
 
The undersigned Bidder certifies that this Proposal is genuine, not collusive, or made in the 
interest or behalf of any person not named as provided in the Information for and Instructions 
to Bidders, and that the undersigned has not, directly, or indirectly, induced or solicited any 
other Bidder, or induced any other person, firm, or corporation to refrain from submitting a 
proposal, and the undersigned has not in any manner sought by collusion to secure for himself 
an advantage over any other Bidder. 
 
Attached is a certified check without endorsement and with conditions payable to the City of 
Sedona in the sum of ten percent (10%) of the total bid drawn on a bank which is a member of 
Federal Reserve System or which is a member of the Federal Deposit Insurance Corporation, or 
a cashier's check for ten percent (10%) of the total bid or a Bid Bond written by an approved 
surety company for ten percent (10%) of the total bid. 
 
The undersigned submits a bid bond pursuant to Section 34-201, Arizona Revised Statutes, 
payable to the City, equal to ten percent (10%) of the total amount of this proposal, and agrees 
that said bid bond shall be given as a guarantee that the Bidder will enter into the Contract 
within the time herein stated if the award is made to him by the City. In case of the Bidder's 
refusal or failure to do so within ten (10) days of Notice of the Award of Contract, or within five 
(5) days after receiving notice from the City of the rejection of any objections to the Notice of 
Award, the bond will be forfeited. 
 
The Bidder grants the City the right to hold the lowest three (3) Proposals received, together 
with the accompanying bid securities, for a period of forty-five (45) days after the date of 
opening of said Proposals. 
 
The undersigned Bidder further grants the City the right to award this Contract on the basis of 
any possible combinations of Base Bid and add/deduct alternate(s) (if any) that best suits the 
City's needs. 
 
Bidder agrees that the City has determined that a reasonable time for the WWRP Headworks 
Bar Screen Replacement Project is the contract time stated in the Advertisement for Bids and 
issued addendum. The Bidder agrees that this proposal is submitted on this basis, subject to 
provisions contained in the Contract Documents relating to extensions of time, and agrees to 
plan and prosecute the work with such diligence that the work shall be completed within the 
time specified.   
 
Bidder agrees that the bid includes the following items which have been completed in full by 
the Bidder: 
 

(a) Bid or Proposal 
(b) Bid Schedule 
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(c) Bid Guaranty Bond 
 
(d) Certification of the Bidder’s experience and qualifications and statement of 

Bidder’s Qualifications 
(e) List of all proposed Subcontractors 
(f) Schedule of manufacturers and suppliers, major equipment and material items 
(g) Non-collusion Affidavit  
(h) Certificate of Insurability 
(i) Signed Addenda 

 
Bidder agrees that the City assumes no responsibility for any understanding or representation 
made by any of its Council members, officers or agents during or prior to the bidding and 
execution of the Contract, unless (1) such understanding or representations are expressly 
stated in the Contract or Addenda thereto, or (2) the Contract expressly provides that 
responsibility therefore is assumed by the City, or (3) said understanding or representation is 
contained in the information supplied to Bidders by the City or the City Engineer, or as 
information distributed pursuant to the Information for and Instructions to Bidders.  The Bidder 
further understands that only the Mayor and Council of the City through action taken at a 
properly noticed meeting, can waive any term or condition or requirement of this Contract or 
of the bid.   
 
Bidder agrees that all terms set forth in the Information for and Instructions to Bidders as well 
as all other Contract Documents shall be binding upon the Bidder if a Notice of Award is issued 
in favor of said Bidder by the City. 
 
Bidder agrees that all major equipment and suppliers shall be set forth herein on the attached 
“Schedule of Manufacturers and Suppliers, Major Equipment and Material Items”, 
 
Bidder understands that this project is to be constructed in compliance with all City, State and 
Federal laws, rules and regulations, which are applicable to the project and the Contractor and 
all work performed hereunder. 
 
In making this proposal, the undersigned incorporates and acknowledges all definitions set 
forth in the Contract Documents.   
 
The undersigned hereby submits this proposal and the accompanying Bid Schedule as its 
proposal to construct the improvements described in the Contract Documents.   
 
The name and location of the place of business of each Subcontractor who will perform work or 
labor or render service to the general Contractor in or about the construction of the work or 
improvements in an amount in excess of one and one-half percent (1.5%) of the general 
Contractor’s total Bid, and the portion of the work which will be done by each Subcontractor is 
set forth in the Proposed Subcontractor list attached hereto. 
 
Bidder has received all Addenda before submission of Bid, and has examined the same and has 
included them in the Contract Documents prior to submitting the Bid and has submitted the Bid 
based upon them. 
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The Bonding company which will supply the required Performance and Payment bond is: 
_____________________________________________________________________________  
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Bid Schedule 
 

City of Sedona – WWRP Headworks Bar Screen Replacement Project  
Project # 2017-PW01  

 
ITEM 
NO. ITEM DESCRIPTION QTY UNIT UNIT PRICE EXTENDED TOTAL 

BASE BID 
1 MOBILIZATION 1 LS   
2 DEMOBILIZATION 1 LS   
3 SITE DEMOLITION 1 LS   

4 SITE WORK (CONCRETE, GRADING, 
UTILITY TIE-INS, ETC.) 1 LS   

5 HYDRO-DYNE SYSTEM 
MECHANICAL/STRUCTURAL 1 LS   

6 HYDRO-DYNE SYSTEM ELECTRICAL 
& INSTRUMENTATION 1 LS   

7 
HYDRO-DYNE SYSTEM 
PROGRAMMING (by Alliance 
Service & Control Specialists, Inc.) 

1 LS 
$5,500 $5,500 

8 CHANNEL LINER 1 LS   
9 BYPASS MOPO 1 LS   

TOTAL BASE BID  
BID ALTERNATES 

10 BOLLARDS 3 EA   

11 
WHITETIP SHARK WASHING 
COMPACTOR 
MECHANICAL/STRUCTURAL 

1 LS 
  

12 
WHITETIP SHARK WASHING 
COMPACTOR ELECTRICAL & 
INSTRUMENTATION 

1 LS 
  

13 WHITETIP SHARK WASHING 
COMPACTOR PROGRAMMING 1 LS   

CIP:  COMPLETE IN PLACE 
Owner reserves the right to vary the quantities shown at their discretion.  The contractor will accept the quantities if no corrections are 
made at the conclusion of the pre-bid meeting. All facilities incidental to the item are included in the unit price estimate.  Bid Prices 
submitted include all local, state and federal taxes. 

 
UNIT PRICES SHALL BE USED WHEN EXTENSION OF UNIT PRICES AND TOTAL AMOUNT CONFLICT.  WRITTEN UNIT PRICES SHALL BE USED 
WHEN WRITTEN AND NUMBERICAL UNIT PRICES CONFLICT.  BID PRICES SUBMITTED INCLUDE ALL LOCAL, STATE AND FEDERAL TAXES. 
 

The City of Sedona reserves the right to reject all bids, or to award only the base bid, or to award a bid based upon the total of 
the Base Bid plus additive alternate(s) as selected for award from the additive alternate bid schedule, if additive alternate bid 
schedule is applicable.
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The undersigned is licensed in accordance with the Laws of the State of Arizona: 
License Number         Class       

NOW:  In compliance with the Notice Inviting Bids and all the provisions hereinbefore and 
after stipulated, the undersigned, with full cognizance thereof, hereby proposes to perform 
the Work for the prices set forth in the preceding Schedule(s) upon which award of contract is 
made. 
 
Individual Name:__________________________________________________ 
Contractor Address:________________________________________________ 
 
Partnership Name:__________________________________________________ 

Business Address: ________________________________________ 
_______________________________________________________ 
By: ______________________________________________, Partner 
Other Partners: ___________________________________________ 
_______________________________________________________ 

                                
Corporation Name:__________________________________________________ 

Business Address: ________________________________________  
_______________________________________________________ 
By:______________________________________________________ 
________________________________________________, President 

 ________________________________________________, Secretary 
 
Organized under the Laws of the State of ___________________ 
 
Date: _________________________________       Contractor: _________________________ 

__________________________________ 
 

                                                   
(SEAL) By: _______________________________ 

__________________________________ 
__________________________________ 

 
The undersigned Bidder acknowledges receipt of the following addendum: 
 
Addendum #    Dated                   Initial 
 
______________________  ____________    ______   
______________________  ____________       
 

__________________________________________________ 
Signature of Bidder 
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 PROPOSED SUBCONTRACTORS 
 
 
The following information gives the name, business address, and portion of work (description of 
work to be done) for each Subcontractor that will be used in the work if the Bidder is awarded 
the Contract.  No Subcontractor doing work in excess of one and one-half percent (1.5%) of the 
total amount of the bid and who is not listed shall be used without the written approval of the 
City, which shall not be unreasonably withheld.   (Additional supporting data may be attached 
to this page.  Each page shall be sequentially numbered and headed “Proposed Subcontractors” 
and shall be signed.)  Substitutions of Subcontractors may be made by the Bidder as long as all 
Subcontractors used meet all requirements for all Subcontractors and all subcontract 
agreements meet all requirements set forth in the Contract Documents.  The total value of 
subcontracted work shall not exceed fifty percent (50%) of the contract work as bid.  The Bidder 
shall perform 50% or more of the contract work using Bidder’s organization, unless stated 
otherwise in the specifications.  The subcontractor shall have the license required for the work 
performed.  The subcontractor will be required to have a current City of Sedona Business 
License for the duration of the contract. 
 
 
Subcontractor Name  Business Address  Description of Work 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
 
 

__________________________________________________ 
Signature of Bidder 
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SCHEDULE OF MANUFACTURERS AND SUPPLIERS; MAJOR EQUIPMENT AND MATERIAL ITEMS 
 
 
The Bidder proposes that the named items of major equipment and materials required for work 
will be supplied by the manufacturers or suppliers set forth below as written in by the Bidder.  
Substitutions will be allowed in accordance with the Contract Documents: 
 
 
Item       Manufacturer or Supplier 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
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WORKMEN'S COMPENSATION INSURANCE 

CERTIFICATE 
 
 
I am aware of the provisions of Arizona Law, which require every employer to be insured 
against liability for workmen's compensation in accordance with the provisions of that code, 
and I will comply with such provisions before commencing the performance of the Work of this 
Contract. 
 
 
 
 
Date: _______________________________ 
 

 
By: ___________________________________ 
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 NON-COLLUSION AFFIDAVIT 
 
TO BE EXECUTED BY EACH AWARDEE OF A PRINCIPAL CONTRACT IN THE 
STATE OF ARIZONA } 

} ss 
COUNTY OF   } 
 
______________________________, being first duly sworn, deposes and says: 
 
1. That he is ______________________ (sole owner, a partner, president, secretary, etc.) 

of___________________________ ________________________________, the party 
making the foregoing Bid. 

 
2. That such Bid is not made in the interest of or on behalf of any undisclosed person, 

partnership, company association, organization, or corporation. 
 
3. That such Bid is genuine and not collusive or sham. 
 
4. That said bidder has not directly induced or solicited any other Bidder to put in a false or 

sham Bid, and has not directly or indirectly colluded, conspired, connived, or agreed 
with any Bidder or anyone else to put in a sham Bid, or that anyone shall refrain from 
bidding. 

 
5. That said Bidder has not in any manner, directly or indirectly, sought by agreement, 

communication, or conference with anyone to fix the Bid Price of said Bidder or of any 
other Bidder, nor to fix any overhead, profit, or cost element of such Bid Price, nor of 
that of any other Bidder, nor to secure any advantage against the public body awarding 
the Contract or anyone interested in the proposed Contract. 

 
6. That all statements contained in such Bid are true. 
 
7. That said Bidder has not, directly or indirectly, submitted his Bid Price or any breakdown 

thereof, nor the contents thereof, nor divulged information or data relative thereto, nor 
paid and will not pay any fee in connection therewith to any corporation, partnership, 
company, association, organization, bid depository, nor to any member or agent 
thereof, nor to any other individual except to such person or persons as have a 
partnership or other financial interest with said Bidder in his general business. 
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NON-COLLUSION AFFIDAVIT 
(Continued) 
 
 
 

_____________________________________ 
Name of Business 

 
____________________________________ 

By 
 
 

____________________________________ 
Title 

 
 
 
 
Subscribed and sworn to before me this ________ day of ________________, 2017. 
                                
My Commission expires: _______________________ 
 

_____________________________________ 
  (Notary Public) 
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STATEMENT OF BIDDER'S QUALIFICATIONS 
 
If bidder is a corporation, answer the following: 
 

(a) Date of incorporation; _______________________________________ 
(b) State of incorporation; _______________________________________ 
(c) President’s name; ___________________________________________ 
(d) Vice President’s name(s); _____________________________________ 
(e) Secretary’s or Clerk’s name; ___________________________________ 
(f) Treasurer’s name; ___________________________________________ 

 
If bidder is a partnership, answer the following: 
 

(a) Date of organization _________________________________________ 
 
(b) Name and address of all partners.  State whether it is a general or limited 

partnership:  _______________________________________________ 
 
    _________________________________________________________ 
 
If other than a corporation or partnership, describe the organization and name principals: 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________  
 
Major Types of Work Done by Company:  ___________________________________________ 
 
____________________________________________________________________________  
     
 
Principal Office:   ______________________________________________________________ 
           
 
Telephone Number:  ____________________________________________________________ 
 
Contractor's Bank and Local Contact:  _____________________________________________ 
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EXPERIENCE  QUESTIONNAIRE 
 
 
1. How many years has your organization been in business as a contractor under your 

present business name?         
_______________________________________________________________________ 

 
2. How many years’ experience in the proposed type and size of construction work has 

your organization had: 
    
(a) As a general contractor?   ______________________________________________ 

     
(b) As a subcontractor?          ______________________________________________ 

         
    3. Are you licensed as a General Engineering contractor, or any other title?   

  ____________________________________________________________________ 
 

If "yes", in what city, county and state?   ____________________________________ 
       
     What class license and number? ___________________________________________ 
        
    4. List the most recent projects your organization has had in construction of work similar in 

type and size to the work proposed herein: 
     

Contract Class of   When  Name, Address and 
Amount Work   Completed Telephone No. of City  

                   
 _____________________________________________________________________ 
 

_____________________________________________________________________ 
 

_____________________________________________________________________ 
 

_____________________________________________________________________ 
 

______________________________________________________________________ 
 

______________________________________________________________________ 
 

5. Has any construction contract to which you have been a party been terminated by the 
owner; have you ever terminated work on a project prior to its completion for any reason; 
has any surety which issued a performance bond on your behalf ever completed the work in 
its own name or financed such completion on your behalf; has any surety extended any 
monies in connection with the contract for which they furnished a bond on your behalf?  If 
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the answer to any portion of this question is “yes”, please furnish details of all such 
occurrences including the name of the owner, architect or engineer, and surety, name and 
date of project.   

 
o  YES  o  NO 

 
6. Has any officer or partner of your organization ever been an officer or partner of another 

organization that had any construction contract terminated by the owner; terminated work 
on a project prior to its completion for any reason; had any surety which issued a 
performance bond complete the work in its own name or finance such completion; or had 
any surety expend any monies in connection with the contract for which they furnished a 
bond?  If the answer to any portion of this question is “yes”, please furnish details of all such 
occurrences including name of owner, architect or engineer, and surety, name and date of 
project.  

 
o  YES  o  NO 

 
7. What is the wastewater facilities construction experience of the principal individuals of your 

organization?   
 

Individual's 
Name 

Yrs Exp with 
this Company 

Present 
Position or 

Office 

Years of 
Construction 
Experience 

Magnitude & 
Type of Work 

In What 
Capacity 

      

      

      

      

      

 
8.  How many headworks replacement projects has your company, or the sub-contractor 

responsible for this work, completed in the past 10-years?  (This does not include an 
individual’s experience, separate from the company’s experience; an individual’s experience 
should be listed in their resume, if provided. List a minimum of 6 projects.) 

 
NO. Project Name Owner Contact Contact Phone Amount 
1      
2      
3      
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4      
5      
6      
 
9.  What is the liner application experience of the principal individuals who will be completing 

the lining of the headworks channel?   
 

Individual's 
Name 

Yrs Exp 
with this 
Company 

Years of 
Relevant 

Experience 

Location & magnitude of 
relevant work. 

Type of liner 
applied 

     

     

     

     

     

 
10. How many liner application projects, has your company completed in the past 10-years? 
(This does not include an individual’s experience, separate from the company’s experience; an 
individual’s experience should be listed in their resume, if provided. List a minimum of 6 
projects.) 
 
NO. Project Name Owner Contact Contact Phone Amount 
1      
2      
3      
4      
5      
6      

 
11.  How many municipal projects, has your company completed in the past 10-years? (This 
does not include an individual’s experience, separate from the company’s experience; an 
individual’s experience should be listed in their resume, if provided. List a minimum of 6 
projects.) 
 
NO. Project Name Owner Contact Contact Phone Amount 
1      
2      
3      
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4      
5      
6      
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BIDDER'S AFFIDAVIT 
 
 
The undersigned, as_________________________________________________________  
(President, Officer of Corporation, Member of Firm) of the prospective bidder, hereby certifies 
that the foregoing information is, to the best of his/her knowledge and belief, true and accurate 
as of the _____  day of                        , 2017.  Contractor, by his signature hereon, authorized the 
obtaining of reference information and hereby releases the party providing such information 
and the City of Sedona from any and all liability to Contractor as a result of such reference 
information being provided.  Contractor further waives any right to receive copies if 
information so provided. 
 

 
Corporate Seal   Contractor 
(If Corporation)                                  
 
      BY:__________________________________________        

Position (must be President, Officer of Corporation or                       
 
 
NOTARY 
 
STATE OF _____________ ) 

                        )ss 
COUNTY OF___________  ) 
 
The foregoing instrument was acknowledged before me this ______ day of _____________, 
2017, by ___________________________________________________________ 
as                                                                           For the _________________________________. 
 
WITNESS my hand and official seal. 
 
My commission expires:                                                                                  . 
 

                                      _______________________________  
                                                                  Notary Public  
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CONTRACTOR'S FINANCIAL STATEMENT 
 
 
1. Submit the most recent financial statements, including the Balance Sheet, Income 

Statement, sources and uses of funds, notes to the financial statement, and the 
auditor's opinion, that cover the most recent twelve (12) month period.  These 
statements must have been audited by a Certified Public Accountant.  However, if the 
prospective bidder has previously performed satisfactory work according to the City of 
Sedona's Engineering Department, unaudited financial statements may be allowed. 

 
 Financial statements must be submitted on an accrual basis, in a form which clearly 

indicates the bidder's assets, liabilities, and net worth. 
     
2. Also submit the most recent unaudited financial statements subsequent to number 1 

above. 
 
(Financial statements shall be required of and submitted by the apparent low bidder within 
two (2) days after the bid opening) 
 
CERTIFICATE OF INSURABILITY 
 
 
I hereby certify that as Bidder to the City of Sedona, 
Arizona,                          ___________project, I am fully aware of the requirements of the City 
insurance requirements for contractors and that by submitting this bid proposal, assure the City 
that I am able to produce the required minimum insurance coverage should I be selected to be 
the successful Bidder. 
 
Should I be selected to be the successful Bidder and then become unable to produce the 
insurance coverage within ten (10) days of receipt of the Notice of Award, I understand that my 
bid will be rejected and that I will forfeit my bid bond.   
 
 
 
BY:________________________________ Date________________________ 
 
Title:______________________________ 
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SPECIAL CONDITIONS 
 
General 
 
Work shall be in accordance with Uniform Standard Specifications for Public Works 
Construction, distributed by Maricopa Association of Governments, 2012 edition (MAG), except 
to the extent that these specifications specify other procedures, processes, forms, materials, 
details, or other direction regarding the work, and as required to comply with local ordinances 
and regulations.  
 
Whenever the term County is used it shall be held to mean the City of Sedona. Whenever the 
term County Engineer is used it shall be held to refer to the City Engineer.  
 
Electrical work shall be subject to inspection by the City of Sedona Building Safety Division and 
compliance with its requirements. 
 
General Provisions 
 
The General Conditions and Specifications shall be considered as immediately following the 
Special Conditions in Order of Precedence and are part of the Contract documents. 
 
1. Work Hours/Schedule 
 
The regular working hours for this contract shall be from 7:00 AM to 5:30 PM Monday through 
Friday.  Work will not be allowed on City of Sedona holidays regardless of the weekday.  Work 
hours shall include clean up time.  The City operates on a four-day workweek; only work not 
requiring immediate inspection, by the City, may be performed during the Friday work hours.  
Other than these work hours, all other parts of General Conditions Section 9 “Schedule of 
Construction” shall remain intact.  The contractor shall provide the City Engineer with a written 
work schedule projecting out at least two work weeks.  Permission to work non-regular work 
hours shall be subject to approval by the City Engineer or designee and the provisions of 
General Conditions, Section 39. 
 
The schedule, required by Section 9 and 31.G.3 of the General Conditions, is amended as 
follows. The schedule shall be updated at each progress meeting, which will occur weekly. This 
schedule update shall include a detailed two week look ahead, it shall indicate work requiring 
inspection. The schedule shall be submitted in an electronic format compatible with Microsoft 
Project Standard 2007, and hard copy format. 
 
The City of Sedona has the following holiday schedule: 
 New Year’s Day, January 1st 
 Martin Luther King/Civil Rights Day, 3rd Monday of January 
 President’s Day, 3rd Monday in February 
 Memorial Day, Last Monday in May 
 Independence Day, July 4th 
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 Labor Day, 1st Monday in September 
 Veteran’s Day, November 11th 
 Thanksgiving Day, 4th Thursday in November AND the Friday after Thanksgiving Day 
      Christmas Day, December 25th. 
 
 
2. Order of Precedence 
 
In the event that there is a discrepancy between specifications of these contract documents, 
the order of precedence is defined on page C-12 – C-13 of these contract documents. Where 
conflict appears between the General Conditions and the Technical Specifications, the General 
Conditions shall prevail. 
 
3. Start of Construction 
 
Construction shall not begin until the Contractor has at a minimum provided the following: 
 

• Storm Water Pollution Control Plan provisions are in place  
• The contractor shall have a City of Sedona NOI for storm water pollution prevention 
• Survey stakes and marks have been placed in the field to accommodate at least two 

weeks construction work and survey notes have been provided to the City as per the 
project specifications 

• Equipment Rate Submittal as required by Section 47.D.3 of the General Conditions 
• A complete project schedule as required by the General Conditions 

 
This provision shall not require that the City of Sedona refrain from issuing a notice to proceed 
or require an extension of time to accommodate Contractor compliance with it. 
 
4. Project Control 
 

• The horizontal and vertical control for this project is shown on the civil drawings 
• The benchmarks for this project are indicated on the civil drawings 
• The Contractor shall be responsible for all survey on the project see Section 15 of the 

General Conditions. 
 
5. Submittals 
 
In addition to the submittals called for in the Technical Specifications and General Conditions, 
additional submittals are required for the following items: pipe, concrete mix design, asphalt 
mix design, metal fabrications, and equipment rental rates for all equipment to be utilized for 
the project (as required by Section 47.D.3 of the General Conditions). 
 
6. Various items of Work 
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The Contractor shall provide the City reasonable and timely notice in writing prior to 
exceeding quantities established in the Bid Schedule.  Failure to notify the City in a timely 
manner prior to exceeding the contractual quantities identified in the Bid Schedule shall be 
sufficient reason for the City to deny such claim.     
 
Roadway specifications shall conform (or comport with City Code Sections…) to City Code 
Sections 12.05.110 and 12.05.120. 
 
Clearing and grubbing shall be subject to MAG specification Section 201 and full compensation 
shall be considered as provided in bid item “Mobilization”.  No separate payment shall be made 
for trees. 
 
It is the contractor’s responsibility to comply with the ADA, specifically the requirements of 
ADAAG, even if the project plans show an item to not meet the requirements of ADAAG. 
 
The City of Sedona reserves the right to request a schedule of values for any of the lump sum 
bid items. 
 
All guarantees shall be per Section 51 of the General Conditions. 
 
If it is determined that import or export of earthen material in excess of 40 cubic yards 
(combined total) is needed, a Haul Plan shall be provided to the City Engineer. At least 5 city 
working days prior to the placement of fill or excavated material from a grading project within 
the city on other properties located within the city, Engineering Services shall be notified in 
writing of the intent to place the material on other property. This requirement shall apply when 
the total amount of material placed on other properties within the city exceeds 40 cubic yards 
or if the other property on which the fill is to be placed is located within 0.75 miles of Oak 
Creek, or lies within a city designated flood plain.  The City Engineer may approve or deny 
permission to place such material. 
 
The contractor shall provide copies of all required testing to Engineering Services. 
 
The City reserves the right to require that payment requests be submitted in a format it 
approves.  
 
The City may require information as necessary to verify proper work eligibility of persons, 
subcontractor, or others providing labor, equipment, material or services to this project.  This 
may include but is not limited to social security numbers, driver’s license numbers, and 
evidence of age or citizenship. 
 
7. Permits 
 
The Contractor shall be responsible for obtaining permits bearing on the work and adhere to 
provisions of said permits.   
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8. Utility Relocation 
 
It shall be the responsibility of the Contractor to arrange and coordinate the relocation of any 
utilities found to be in conflict with the work.  Utility relocation costs not identified as a bid item 
in the contract will be the City’s responsibility.   
 
9. Local Drainage 
 
The Contractor shall reconstruct roadways, driveways, sidewalks, ditches and other surfaces at 
elevations that will ensure the drainage is improved or unchanged from the existing pre-
construction conditions. 
 
The Contractor shall manage any upstream flows during construction to maintain continuous 
conveyance and historic flow patterns through the project area. 
 
10. Required Inspection 
 
Work requiring inspection includes the following:  testing, asphalt preparation and placement, 
cleanup, rebar inspection, traffic control setup and removal, trench bedding placement and 
backfill compaction, pipe placement, and concrete formwork prior to pouring concrete. 
 
11. Project Progress Payments 
 
Payment of up to 20% of stored materials or equipment shall be made, upon request of the 
Contractor, pursuant to the requirements in General Conditions Section 31.C. 
 
12. Subcontractors 
 
General Conditions Section 13.C. shall be revised to allow subcontractors to collectively 
perform no more than sixty-five percent (65%) of the value of the total work required.  The 
Contractor shall self-perform thirty-five percent (35%) of the total contract work. 
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NOTICE OF AWARD 
Date        
 
Contractor Name 
Street or PO Box 
City, State  Zip 
 
Attention:     
SUBJECT:  NOTICE OF AWARD - WWRP HEADWORKS BAR SCREEN REPLACEMENT 

PROJECT 
 
The City of Sedona has duly considered the bid submitted by Currier Construction, Inc., for the 
WWRP Headworks Bar Screen Replacement Project and it appears that your proposal for 
performing the work is fair, equitable, and in the City’s best interest. The bid price includes a 
total amount of $_______ for the base bid and bid alternate(s).  Said bid is hereby accepted at 
the prices contained therein, and in accordance with all provisions set forth in the Contract 
Documents. 
 
In accordance with the terms of the Contract Documents, you are required to execute the 
formal Contract and furnish the required Performance and Payment Bonds within ten (10) 
consecutive calendar days from and including the date of receipt of this Notice.   
 
In addition, you are requested to furnish at the same time, the required Owner's protective 
liability and property damage insurance policy, and certificates of insurance evidencing 
compliance with the other requirements for insurance stated in the Contract Documents.  Your 
certificate of insurance shall be accompanied by an endorsement and a statement that the 
Certificate of Insurance meets the entire requirements of the specifications, or shall state and 
describe specific exclusions.  In addition, your certificate of insurance must list any additionally 
insured as required by the specifications. 
 
The Bid Bond submitted with your proposal will be retained until the Contract has been 
executed and the required Performance and Payment Bonds have been furnished and 
approved.  In the event that you should fail to execute the Contract or furnish the Performance 
and Payment Bonds within the time limit specified, the City, at its discretion, may cash the Bid 
Bond and proceed with steps that are in the City's best interest. 
 
Please complete and return the enclosed W-9 form.  In addition, companies engaging in 
business in or for the City of Sedona are required to obtain a yearly business license ($25/year).  
For additional information or questions on how to apply for a new business license or renew 
your existing business license, please contact the Finance Department at (928) 204-7185 or 
email businesslicense@SedonaAZ.gov.  An application can be downloaded from our website, 
http://www.sedonaaz.gov/Sedonacms/Modules/ShowDocument.aspx?documentid=21919. 
 
Please include the following when returning signed documents: 
 

mailto:businesslicense@SedonaAZ.gov
http://www.sedonaaz.gov/Sedonacms/Modules/ShowDocument.aspx?documentid=21919
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 1 Original Signed & Attested Contract 
 Completed W-9 
 Insurance and Bonds 
 Signed Notice of Award 

 
The original documents will be kept on file at the City Clerk’s office.  Scanned copies will be 
returned to you upon full execution. 
 
CITY OF SEDONA, ARIZONA     RECEIVED AND ACCEPTED: 

 
Sincerely,         Contractor 
 
_____________________________    By:___________________________ 
J. Andy Dickey, PE        
Director of Public Works/City Engineer   Date:_________________________ 
 
Enclosures:   1. Contract 
  2. W-9 
 
RMH/dkp  
cc: City Manager (e-copy)  
 Associate Engineer (e-copy) 

File: BSR – NTP – 410 
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NOTICE TO PROCEED 

 
Date 

Contractor Name. 
Street or PO Box 
City, State  Zip 
 
 

Attention: 
 
Subject:   NOTICE TO PROCEED  - WWRP HEADWORKS BAR SCREEN REPLACEMENT PROJECT 
 
You are hereby authorized to proceed with work effective ___________________, 2017 and 
fully complete all work within              consecutive days from this date.  The completion date for 
this Project is therefore ________________, 2017.  Liquidated damages of $   570    per day are 
applicable for each day past ________________, 2017 for which work on this Project is not 
complete, unless an adjustment is authorized by a change order.  Please acknowledge your 
receipt of this letter and agreement with the terms stated by signing in the space provided and 
returning to the City for our files. 
 
     CITY OF SEDONA, ARIZONA 

 
     BY:________________________________       
     J. Andy Dickey, P.E. 
     Director of Public Works/City Engineer 
 
     Date:   ____ 
 
Receipt 
Acknowledged            
                            
By:____________________________ 
       
Date:__________________________       

 

JAD/dkp  
cc: Associate Engineer (e-copy) 
 Chief Public Works Inspector (e-copy) 

Public Works Inspector (e-copy) 
Contractor, Contractor Company (e-copy) 
Consultant, Consultant Company (e-copy) 

 File: BSR – NTP - 410 
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City of Sedona Public Works Department
102 Roadrunner Drive Sedona, AZ 86336
(928) 204-7111   Fax: (928) 282-5348

This change order is not effective unless signed by the City Manager of the City of Sedona or his properly designated representative.
Section 47 of the Contract General Conditions shall  apply.

DATE:

GC 47-49
Change requested by (check one): City Contractor Both

Calendar Days

increases the maximum estimated contract compensation per GC Section 47 contract adjustment as follows:
decreases the maximum estimated contract compensation per GC Section 47 contract adjustment as follows:

+ + + =
Method A + Method B + Method C + Method D = Total Cost Adjustment

Contract Compensation: Contract Time:
Original Contract Time (days) 120
This Change Order (days) 0
All Previous Change Orders (days)
Total Maximum Contract Time (days) 120

CONTRACTOR CITY OF SEDONA - PUBLIC WORKS DEPT.
ACCEPTANCE APPROVED

BY: BY:

DATE: DATE:

CITY OF SEDONA - CITY MANAGER
APPROVAL

BY:

DATE:

Attach a more complete description of the change and supporting documentation to this form.

Specification Sections upon which Change Order is based:

Public Works Department
Change Order

*********************************************
THIS CHANGE ORDER CONSTITUTES FULL, FINAL AND COMPLETE COMPENSATION TO THE CONTRACTOR FOR ALL COSTS, EXPENSES, OVERHEAD, PROFIT, AND ANY
DAMAGES OF EVERY KIND THAT THE CONTRACTOR MAY INCUR IN CONNECTION WITH THE WORK DESCRIBED IN THIS CHANGE ORDER, INCLUDING ANY IMPACT ON
THE DESCRIBED WORK OR ON ANY OTHER WORK UNDER THE CONTRACT, ANY CHANGES IN THE SEQUENCES OF ANY WORK, ANY DELAY TO ANY WORK, ANY
DISRUPTION OF ANY WORK, ANY RESCHEDULING OF ANY WORK, AND ANY OTHER EFFECT ON ANY OF THE WORK UNDER THIS CONTRACT. BY THE EXECUTION OF
THIS CHANGE ORDER, THE CONTRACTOR ACCEPTS THE CONTRACT PRICE CHANGE AND THE CONTRACT COMPLETION DATE CHANGE, IF ANY, AND EXPRESSLY WAIVES
ANY CLAIMS FOR ANY ADDITIONAL COMPENSATION, DAMAGES OR TIME EXTENSIONS, IN CONNECTION WITH THE DESCRIBED WORK.

*********************************************
CHANGE ORDER NUMBER: 
PROJECT:
CONTRACTOR NAME:
REASON FOR CHANGE:

WWRP HEADWORKS BAR SCREEN REPLACEMENT PROJECT

Plan Sheet #'s affected by this change:

Contract time adjustment:
This contract change order

$0.00$0.00$0.00 $0.00 $0.00

Total Maximum Compensation $1.00

$1.00
$0.00
$0.00

Original Contract Amount
This Change Order
All  Previous Change Orders
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00700.1 GENERAL SPECIFICATIONS/PROJECT REQUIREMENTS  

 
All items of work and associated construction requirements are adequately described and defined in 
the Uniform Standard Specifications for Public Works Construction sponsored and distributed by 
the Maricopa Association of Governments (MAG) along with the MAG Uniform Standard Details, 
latest revisions, and City of Sedona (Sedona) Specifications or Standards and within these special 
provisions. Copies of the Standard Specifications may be obtained from the Maricopa Association 
of Governments, 1820 W. Washington Street, Phoenix, AZ 85007 (602) 254-6308. 

 
The information written into these special provisions will:  

 
1. Describe any special or unusual conditions. 
2. Explain details of the work not covered in the MAG Specifications and 

Standard Details. 
3. Relate certain work to specific bid items or payment quantities. 

 
00700.2 MAG SPECIFICATIONS (2015) PART 100 – GENERAL CONDITIONS 
  

The order of precedence from Section 104.1 shall be deleted in its entirety and shall 
be per the contract. 
 

00700.2.1 DEFINITIONS 
 

In addition to the definitions already listed in MAG, the following terms shall have 
meanings indicated which shall be applicable to both the singular and plural thereof: 
 
ADDENDA - Written or graphic instruments issued prior to the execution of the 
Agreement which modify or interpret the Contract Documents, Drawings, and 
specifications, by additions, deletions, clarifications, or corrections. 
 
BID - The offer or proposal of the Bidder submitted on the prescribed form setting 
forth the prices for the Work to be performed. 
 
BONDS - Bid, Performance, and Payment Bonds and other instruments of security, 
furnished by the Contractor and its surety in accordance with the Contract 
Documents. 
 
CONTRACT PRICE - The total monies payable to the Contractor under the terms 
and conditions of the Contract Documents. 
 
CONTRACT TIME - The number of calendar days stated in the Contract 
Documents for the completion of the Work. 
 
DRAWINGS - The part of the Contract Documents which show the characteristics 
and scope of the Work to be performed and which have been prepared or approved 
by the Engineer. 
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PROJECT – Synonymous with The Work, i.e., the total construction to be provided 
under the Contract Documents which may be the whole or a part as indicated 
elsewhere in the Contract Documents. 
 
RESIDENT PROJECT REPRESENTATIVE - The authorized representative of 
the Owner who is assigned to the Project site or any part thereof. 
 
SAMPLES - Physical examples of materials, equipment, or workmanship that are 
representative of some portion of the Work and which establish the standards by 
which such portion of the Work will be judged. 
 
SUPPLIER - Any person or organization who supplies materials or equipment for 
the Work, including that fabricated to a special design, but who does not perform 
labor at the site. 

 
END OF SECTION 
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01019.1  DESCRIPTION 
 

Measurement and payment for all pay items in the proposal shall conform to section 
109 of the MAG Uniform Standard Specifications for Public Works Construction 
(MAG Specifications) latest edition, City of Sedona (Sedona) General Conditions 
and standards as specified in these Technical Specifications.  In the event of a 
conflict between these Technical Special Provisions and the requirements of the 
plans, detail drawings, or the MAG Specifications, these Technical Special Provisions 
shall prevail.  In the event of a conflict between the Technical Special Provisions and 
the Sedona’s General Conditions, the General Conditions shall prevail. 

 
Payment of the contract items shall be compensation in full for furnishing all 
overhead, labor, material, tools, equipment, and appurtenances necessary to 
complete the work in a good, neat, and satisfactory manner as indicated on the plans, 
or as specified, with all necessary connections and appurtenances for the satisfactory 
use of and/or operation of said item. No additional payment will be made for work 
related to each item unless specifically noted or specified. Measurement will be in 
place for the completed work with no allowance for waste. 
 

01019.2  BID FORM DESCRIPTION 
 

Bid form description shall be per the General Conditions. 
 
01019.4  BID ITEMS 
 

The measurement and payments for Section 01019.4 shall govern in the case of a 
conflict with measurement and payment of any subsequent sections. 

 
01019.4.1 Mobilization 
 
 Mobilization shall be per Section 02000 and include all aspects of the section 

including visual records and service connection documentation. Additional 
requirements for mobilization are located in the General Contions. 

 
Measurement and payment shall be made at the contract lump sum price and shall be 
full compensation for the item complete in place as indicated in the Contract 
Documents and Specifications. 

 
01019.4.2 Site Demolition  
 
 All site demolition shall be per Section 02500, 02520 and 02900 and shall include all 

materials, equipment and labor for the removal of existing headworks screens, FRP 
plate, control panels, electrical components, concrete slab, and concrete curb as 
depicted on sheet 3 (TOPO Drawing) of the plans.   
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Measurement and payment shall be made at the contract lump sum price and shall be 
full compensation for the item complete in place as indicated in the Contract 
Documents and Specifications. 
 

01019.4.3 Hydro-Dyne System and Appurtenances 
 
 The Hydro-Dyne system shall include the headworks screens, sluice, washer 

compactor, control panels, piping, valves, trench work, concrete work, concrete curb 
replacement, bollards, pipe support, pipe insulation, pipe crossing ramp, sluice 
support, electrical components, SCADA programming and all other appurtenances. 
All materials, equipment, labor, testing, and any other appurtenances necessary to 
provide a fully functional screens and washer compactor system as shown in the 
drawings shall be included. 

 
01019.4.3.1 The screen, sluice, sluice supports, washer compacter, and control panels shall be per 

Section 11250. 
 
01019.4.3.2 Piping shall be per Section Sections 02222, 02226, 15110, and 15230, with trench 

work per Section 02200. 
 
01019.4.3.3 Valving shall be per Section 15230 and the drawings. 
 
01019.4.3.4 Concrete work shall be per Division 03000 of the specifications. 
 
01019.4.3.5 Pipe insulation, insulation shielding, and pipe crossing ramp shall be per the 

drawings. 
 
01019.4.3.6 Bollards shall be per Section 05570. 
 
01019.4.3.7 Pipe supports shall be per the drawings and Section 05010. 
 
01019.4.3.8 Electrical components shall be per Division 16. 
 
01019.4.3.9 SCADA programming shall include items listed in Section 11250. 
 
01019.4.3.10 Measurement and payment shall be made at the contract lump sum price and shall be 

full compensation for the item complete in place as indicated in the Contract 
Documents and Specifications. 
 

01019.4.4 Channel Liner 
 
 The channel liner shall be per Section 09963. The area to be lined is depicted in sheet 

4 (SP1 Drawing) of the drawings. 
 

Measurement and payment shall be made at the contract lump sum price and shall be 
full compensation for the item complete in place as indicated in the Contract 
Documents and Specifications. 
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01019.4.5 Channel Bypass MOPO  
 
 The channel bypass MOPO shall be per Section 02910. 
 

Measurement and payment shall be made at the contract lump sum price and shall be 
full compensation for the item complete in place as indicated in the Contract 
Documents and Specifications. Plant must be returned to normal operation prior to 
payment. 

 
01019.4.6 Bid Alternate 
 
 The bid alternate shall be per Section 05570 and 11250 and include the Whitetip 

Shark Washing Compactor, upgrades for the control panel, freeze protection for the 
additional piping and the washing compactor, insulation shield for the pipe freeze 
protection, all electrical components required, 1” sch 40 galvanized steel pipe, 
HDPE DR21 drain piping, and all other appurtenances necessary to provide a fully 
functional washer compactor system as shown in the drawings. 

 
 

 
END OF SECTION 
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01030.1  DESCRIPTION 

 

This section covers project meetings including the pre-construction meeting and other progress 

and/or work coordination meetings conducted to provide communication and awareness to all 

parties associated with the Contract. 

 

01030.2  PRE-CONSTRUCTION CONFERENCE 

 

Prior to the commencement of work at the site, a pre-construction conference will be held at a 

mutually agreed time and place to be arranged by the Engineer.  The Engineer shall also provide 

notification to all parties expected to attend the meeting.  Attendees will include the following: 

 

 Engineer 

 Project Inspector 

 Owner/Owner's Representative 

 Contractor/Contractor’s Representative/ Subcontractors as appropriate 

 Governmental Representatives as appropriate (State, County, Municipal, etc.) 

 Manufacturer/Supplier Representatives/Adjoining Contractors, as appropriate. 

 Utility Service Representatives as appropriate. 

 

Additional requirements are located in the General Conditions. If there is a conflict the General 

Conditions shall supersede this section. 

 

01030.2.1 Unless previously submitted to the Engineer, the Contractor shall bring to the conference one copy 

each of the following: 

 

 Contract construction schedule in accordance with the General Conditions.  

 Procurement schedule of major equipment and materials and items requiring long lead-time. 

 Shop Drawings, samples or substitution proposals for items proposed as substitutions or “or 

equal” items. 

 Schedule of work that includes the anticipated monthly payment amounts during the contract. 

 A Schedule of Values of work to be paid for as lump sum items where partial payment is 

anticipated. 

 

Additional requirements are located in the General Conditions. If there is a conflict the General 

Conditions shall supersede this section. 

 

 

01030.2.2  The purpose of the conference is to designate responsible personnel and establish a working 

relationship.  Matters requiring coordination will be discussed and procedures for handling such 

matters established.  The agenda may include but not be limited to the following items: 

 

 Contractor's Work Schedule. 

 Transmittal, review, distribution and approval of Contractor's submittals. 

 Processing of applications for payment. 

 Maintaining records and documents. 

 Critical work sequencing. 

 Field decisions and Change Orders. 

 Use of project site, office and storage areas, security, housekeeping, and Owner's needs. 

 Major equipment deliveries and priorities. 

 Interpretation of Drawings and Specifications. 

 Contractor's responsibilities for safety, first-aid and sanitation. 
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Additional requirements are located in the General Conditions. If there is a conflict the General 

Conditions shall supersede this section. 

 

01030.2.3 The Engineer will preside at the pre-construction conference and will arrange for keeping minutes 

and distributing them to all attendees to the meeting. 

 

01030.3  PROGRESS/COORDINATION MEETINGS 

 

01030.3.1 The Contractor shall conduct regular on-site progress and coordination meetings at least weekly 

and at other times as requested by Engineer or as required by progress of the work.  The 

Contractor, Engineer, and all Subcontractors active on the site shall be represented at each 

meeting.  The Contractor may, at its discretion, request attendance by representatives of its 

suppliers, manufacturers, and other Subcontractors.  The Contractor shall be responsible for 

providing written notification to those deemed necessary for attendance at least 36 hours prior to 

the time set for the meeting. 

 

01030.3.2 The Contractor shall preside at the meetings and maintain a file of minutes of the proceedings.  

The purpose of the meetings will be to review the progress of the work, maintain coordination of 

effort, discuss changes in scheduling, and resolve other problems which may develop. 

 

01030.3.3 Additional requirements are located in the General Conditions. If there is a conflict the General 

Conditions shall supersede this section. 
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01090.1  DESCRIPTION 

 

Wherever in these Specifications references are made to the standards, specifications, or other 

published data of the various national, regional, or local organizations, such organizations may be 

referred to by their acronyms or abbreviations only.  As a guide to the user of these Specifications, 

the following acronyms or abbreviations, which may appear herein, shall have the meanings 

indicated below. 

 

01090.1.1 DEFINITIONS OF ABBREVIATIONS AND ACRONYMS 

 

AAR  Association of American Railroads 

AASHTO American Association of the State Highway and Transportation Officials 

ACI  American Concrete Institute 

ADC  Air Diffusion Council 

AGA  American Gas Association 

AGC  Associated General Contractors 

AGMA  American Gear Manufacturers Association 

AI  The Asphalt Institute 

AIA  American Institute of Architects 

AISC  American Institute of Steel Construction 

AISI  American Iron and Steel Institute 

AMCA  Air Movement and Control Association 

ANSI  American National Standards Institute, Inc. 

APWA  American Public Works Association 

ARI  Air Conditioning and Refrigeration Institute 

ASCE  American Society of Civil Engineers 

ASHRAE American Society of Heating, Refrigerating, and Air-Conditioning Engineers 

ASME  American Society of Mechanical Engineers 

ASPE  American Society of Plumbing Engineers 

ASQC  American Society of Quality Control 

ASSE  American Society of Sanitary Engineers 

ASTM  American Society for Testing and Materials 

AWS  American Welding Society 

AWWA  American Water Works Association 

BLM  Bureau of Land Management (U.S. Department of Interior) 

CDA  Copper Development Association 

CEMA  Conveyor Equipment Manufacturer's Association 

CGA  Compressed Gas Association 

CFR  Code of Federal Regulations 

CISPI  Cast Iron Soil Pipe Institute 

CLFMI  Chain Link Fence Manufacturer's Institute 

CMA  Concrete Masonry Association 

CS  Commercial Standard of NBS (U.S. Dept. of Commerce) 

CTI  Cooling Tower Institute 

DIP  Ductile Iron Pipe 

EIA  Electronic Industries Association 

EPA  U. S. Environmental Protection Agency 

ETL  Electrical Test Laboratories 

FEMA  Federal Emergency Management Administration 

FERC  Federal Energy Regulatory Commission 

FS  Forest Service (U.S. Department of Agriculture) 

FWS  Fish and Wildlife Service 

GI  Galvanized Iron 

IAPMO  International Association of Plumbing and Mechanical Officials 

ICBO  International Conference of Building Officials 
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ID  Inside Diameter 

IEEE  Institute of Electrical and Electronics Engineers 

IES  Illuminating Engineering Society 

IMC  International Mechanical Code 

IME  Institute of Makers of Explosives 

IPC  International Plumbing Code 

ISA  Instrument Society of America 

ISO  International Organization for Standardization 

MBMA  Metal Building Manufacturer's Association 

MOPO  Maintenance of Plant Operation 

NACE  National Association of Corrosion Engineers 

NBS  National Bureau of Standards 

NEBB  National Environmental Balancing Bureau 

NEC  National Electrical Code 

NEMA  National Electrical Manufacturer's Association 

NFGC  National Fuel Gas Code 

NFPA  National Fire Protection Association 

NFPA  National Forest Products Association 

NRCS  Natural Resources Conservation Service (U.S. Department of Agriculture) 

  (formerly SCS) 

NSF  National Sanitation Foundation 

OD  Outside Diameter 

OSHA  Occupational Safety and Health Administration 

PCA  Portland Cement Association 

PDI  Plumbing and Drainage Institute 

PE  Polyethylene 

PVC  Polyvinyl Chloride 

RWMA  Resistance Welder Manufacturer's Association 

SAE  Society of Automotive Engineers  

SMACNA Sheet Metal and Air Conditioning Contractor’s National Association 

SSPWC  Standard Specification for Public Works Construction 

UBC  Uniform Building Code 

UL  Underwriters Laboratories, Inc. 

UMC  Uniform Mechanical Code 

UPC  Uniform Plumbing Code 

UPRR  Union Pacific Railroad 

USDARD Rural Development (U.S. Department of Agriculture) 

  (formerly Farmers Home Administration) 

WCRSI  Western Concrete Reinforcing Steel Institute 

WRI  Wire Reinforcement Institute, Inc. 

WWPA  Western Wood Products Association 

WWRP  Wastewater Reclamation Plant 

 

01090.2  REFERENCED WORKS, CODES AND STANDARDS 

 

Whenever references to specifications, codes, standards and other publications are made to these 

Specifications, the following rules shall apply: 

 

01090.2.1 TITLES OF SECTIONS AND PARAGRAPHS 

 

Titles of sections and/or paragraphs shown in these Specifications are for convenience of reference 

only, and do not form a part of the Specification. 

 

01090.2.2 APPLICABLE PUBLICATIONS 
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Whenever references in these specifications are made to published specifications, codes, standards, 

or other requirements, it shall be understood that unless a date is specified, only the latest edition 

of these specifications, codes, and/or standards which have been published as of the date that the 

work is advertised for bids, shall apply; except to the extent that said standards or requirements 

may be in conflict with applicable laws, ordinances, or governing codes.  No requirements set forth 

herein or shown on the Drawings shall be waived because of any provision of, or omission from, 

said standards or requirements. 

 

01090.2.3 SPECIALISTS AND SPECIAL ASSIGNMENTS 

 

In certain instances, specification text requires (or implies) that specific work is to be assigned to 

specialists or expert entities, who must be engaged for the performance of that work.  Such 

direction shall be recognized as special requirements and is not intended to interfere with local 

union jurisdiction settlements and similar conventions.  Such assignments are intended to establish 

which party or entity involved in a specific unit of work is recognized as "expert" and qualified for 

the assignment of the work. Nevertheless, the final responsibility for fulfilling this assignment 

remains with the Contractor. 

 

01090.2.4 BUILDING CODES 

 

Reference herein to "Building Code" shall mean the Uniform Building Code issued by the 

International Conference of Building Officials (ICBO).  The latest edition of the code as approved 

and used by the local agency as of the date of award, as adopted by the agency having jurisdiction, 

shall apply to the work herein, including all addenda, modifications, amendments, or other lawful 

changes thereto. 

 

01090.2.5 OSHA 

 

01090.2.5.1 OSHA REGULATIONS - References herein to "OSHA Regulations for Construction" shall mean 

Title 29, Part 1926, Construction Safety and Health Regulations, Code of Federal Regulations 

(OSHA), including all changes and amendments thereto. 

 

01090.2.5.2 OSHA STANDARDS - References herein to "OSHA Standards" shall mean Title 29, Part 1910, 

Occupational Safety and Health Standards of the U.S. Code of Federal Regulations, including all 

changes and amendments thereto. 

 

01090.2.6 DOT STANDARDS/SPECIFICATIONS 

 

References to "State DOT Specifications" or "State DOT Requirements" shall mean the 

Specifications for Excavation on State Highway Right-of-Way and/or Standard Specifications for 

Road and Bridge Construction, including all amendments thereto, issued by the State agency 

responsible for highways wherein the Contract is located and any other written requirements or 

provisions issued by that agency which are contained in these Contract Documents. 

 

01090.2.7 FEDERAL PIPELINE SAFETY STANDARDS 

 

Reference to "Federal Pipeline Safety Standards" shall mean Title 29, Parts 191 and 192, Federal 

Pipeline Safety Minimum Standards, U.S. Code of Federal Regulations including all changes and 

amendments thereto. 

 

01090.2.8 STATE GAS PIPELINE SAFETY STANDARDS 

 

References to "State Gas Pipeline Safety Standards" shall mean the appropriate section/s of the 

legal code or regulations adopted in the State wherein the work is located, including all changes 

and amendments thereto.
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01090.3  STANDARDS IMPOSED BY OTHER AGENCIES OR ORGANIZATIONS 

 

01090.3.1 PROPERTY BELONGING TO OTHER AGENCIES OR ORGANIZATIONS 

 

Construction may occur on property owned or administered by agencies or organizations other 

than the Owner, such as federal and/or state departments of transportation, the U. S. Forest 

Service, the U. S. Bureau of Land Management, the U.S. Fish and Wildlife, counties, canal 

companies, irrigation companies, utility companies, other federal and state agencies, municipal 

governments, etc.  Work which is to take place on such property may be required to be in 

accordance with special construction requirements of that agency or organization as well as these 

specifications. 

 

 

01090.3.2  ADDITIONAL INFORMATION AND SPECIFICATIONS 

 

Information will be provided on the plans to indicate areas of the Work which fall on property 

owned or administered by agencies and organizations other than the Owner.  Specifications from 

agencies which are affected by the work will be provided in the Appendix to the Contract 

Documents.  Those specifications provided in the Appendix shall be considered part of the 

Contract Documents and the Contractor shall include sufficient compensation in its bid to cover 

the work required for compliance thereto. 

 

01090.4  CONFLICTS 

 

In case of conflict between codes, reference standards, Drawings and the other Contract Document, 

the most stringent requirements shall govern.  All conflicts shall be brought to the attention of the 

Engineer for clarification and directions prior to bidding (pre bid), or ordering and providing any 

materials or labor required therefrom (post bid).  The Contractor shall assume the most stringent 

requirements apply when preparing bids for this Contract. 
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01200.1  DESCRIPTION 

 

The purpose of this section is to clarify certain aspects of the Project and the Contract that must be 

taken into consideration and completed before final acceptance of the Work can be given.  These 

items include cleanup, demonstration of acceptable performance of equipment and facilities 

furnished and installed, submittals, payment for all work completed, issuance of final acceptance 

documentation, accepted repair and restoration of work and materials found defective during the 

warranty period.  Specific instructions are provided herein for completion of the Work in such a 

manner that it will be fully acceptable and that the Contractor will be eligible for receipt of final 

payment. 

 

01200.1.1 RELATED WORK AND REFERENCED SECTIONS 

 

Not used. 

 

01200.1.2 SUBMITTALS 

 

Section 01300 - Submittals 

See paragraph 01200.3.5 below. 

 

01200.1.3 DEFINITIONS 

 

Not used. 

 

01200.2  MATERIALS 

 

Not used. 

 

01200.3  CONSTRUCTION REQUIREMENTS 

 

01200.3.1 CLEANUP 

 

The Owner will not give final acceptance of the Work until the Contractor has satisfactorily 

complied with the finishing and cleanup requirements contained in these Contract Documents and 

with any applicable local regulations.  The Contractor shall accomplish the cleanup operations so 

as to leave the work site in an orderly, acceptable, and presentable condition. 

 

01200.3.2 REPAIR AND RESTORATION 

 

All major and minor damage to improvements and finished surfaces resulting from the Contractor's 

performance of the Work, whether to materials and equipment located on the project site or to 

those constructed under this Contract, shall be repaired to an original, or like-new, condition 

before final acceptance will be provided by the Engineer and Owner.  Where damage to surfaces or 

materials can not be sufficiently repaired or restored, in the opinion of the Engineer, the Contractor 

may be required to replace the entire surface covering or structural member to achieve an original 

or like-new condition of the surface or material. 

 

01200.3.3 TESTING 

 

All performance and operational testing of facilities and equipment required by the Contract 

Documents, together with any required supportive documentation, shall be completed by the 

Contractor and approved by the Engineer prior to final acceptance of the Work. 
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01200.3.4 ACCEPTANCE FROM PROPERTY OWNER 

 

The Contractor shall obtain a written release from each property owner on whose property work 

has been required by these Contract Documents.  Such release shall indicate the property Owner’s 

approval of the restoration and/or replacement of all disturbed improvements, surfaces and 

structures.  Any request made to the Contractor by a private property owner, and determined to be 

unreasonable in the opinion of the Engineer, may be waived by the Owner. 

 

01200.3.5 SUBMITTAL OF MANUFACTURER'S DOCUMENTATION 

 

All guarantees and warranties, operation and maintenance manuals or brochures, or other materials 

furnished to the Contractor by the manufacturer for any equipment or material used for the Work 

shall be delivered to the Owner in protective 3-ring binders.  Two (2) hard copies and one (1) pdf 

are required. Retainage held to the Contractor in accordance with the General Conditions of the 

Contract Documents will not be released until such documentation is submitted.  See Section 

01300 for more detail regarding O&M manuals. 

 

01200.3.6 FINAL ACCEPTANCE 

 

01200.3.6.1 CONTRACTOR’S STATEMENT OF COMPLETION - When the Contractor has completed the 

Work under this contract, including all of the Contractor's testing and clean-up, the Contractor 

shall inform the Engineer in writing that the Work has been completed and request a final 

inspection by the Engineer.  The Engineer will then conduct a final inspection with the Owner and 

representatives of the pertinent funding and regulatory agencies.  If items are found by the 

Engineer to be incomplete or not in compliance with the contract requirements, the Engineer will 

inform the Contractor of such items.  After the Contractor has completed these items, the 

procedure shall then be the same as described above for the Contractor's statement of completion 

and request a final inspection. 

 

01200.3.6.2 NOTICE OF FINAL ACCEPTANCE - After the Engineer has determined that all work required 

under the Contract Documents has been completed and that all of the considerations specified 

herein above are satisfactorily concluded, the Engineer will recommend to the Owner, in writing, 

that final acceptance of the entire Work under this contract be made as of the date of the Engineer's 

final inspection. The Owner and Engineer will then indicate formal approval and acceptance of the 

Work by issuing the “Notice of Final Acceptance“ form. 

 

01200.3.6.3 NO PARTIAL ACCEPTANCE - Unless otherwise required by Special Provisions, partial 

acceptance of any portion of the Work will not be made.  While Substantial Completion notice can 

be issued in accordance with the General Conditions to allow use of completed work for its 

intended purpose, no acceptance other than the final acceptance of all completed work will be 

made.  No inspection or approval or Notice of Substantial Completion pertaining to specific parts 

of the work shall be construed as final acceptance of any part until written final acceptance of all 

work is issued.  

 

01200.3.6.3 Additional requirements are located in the General Conditions. If there is a conflict the General 

Conditions shall supersede this section. 

 

01200.4  METHOD OF MEASUREMENT 

 

Not used. 

 

01200.5  BASIS OF PAYMENT 

 

Not used. 
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01300.1  DESCRIPTION 
 

The Contractor shall submit to the Engineer, for review, a proposed schedule of shop 
drawings, materials information, samples, operations and maintenance manuals, 
equipment information, procedures, and construction photography records. The 
submittals of shop drawings and product data shall conform to section 105.2 of the 
MAG Specifications with the following exceptions. 
 
Paper copies of submittals for approval are not required. Contractor to submit 
information in PDF form. Response to submittal will also be provided by PDF. This 
does not apply to final O&M manuals. Final O&M manuals shall be submitted 
according to Section 01300.3 of these Specifications. 
 
Submittals will be stamped with either “Approved”, “Approved as Noted” or “Not 
Approved”. 
 

01300.2. SHOP DRAWINGS AND MATERIAL SUBMITTALS 
 

In addition to MAG 105.2 the following conditions apply to shop drawings and 
material submittals. Any conflict between MAG and these specifications shall be 
brought to the attention of the Engineer for final decision. 

 
01300.2.1 ENGINEER APPROVAL - When the shop drawings are approved by the Engineer, 

A pdf copy will be returned to the Contractor marked "Approved", “Not Approved”, 
"Approved as Noted", or similar notification.  If changes or corrections are necessary, 
a pdf will be returned to the Contractor with such changes or corrections indicated by 
a brief statement, and the Contractor shall correct and resubmit the drawings, as a pdf, 
to the Engineer. 
 
Fabrication work shall not commence until the Engineer has reviewed the pertinent 
shop drawing/s and returned copies to the Contractor marked either "Approved" or 
"Approved - Except as Noted". Corrections indicated on such submittals shall be 
considered as changes necessary to meet the requirements of the Contract Documents 
and shall not be taken as the basis of claims for extra work. 
 
Approval of shop drawings will not be required for reinforcing steel that is detailed by 
the Contractor in accordance with the Plans and Specifications.  Any change from the 
Plans and Specifications made by the Contractor in any aspect of the Work shall be 
approved by the Owner and the Engineer in a written Change Order prior to any work 
being altered from that already approved for construction. 

 
01300.2.2 SPECIFICATION VERIFICATION 

 
Each submittal shall include a specification section which provides the relevant 
specification section, including relevant addendum updates. 

a) Indicate in the left margin, next to each pertinent paragraph, either compliance 
with a check (√) or deviation with a consecutive number (1, 2,3). 
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b) Provide a list of all numbered deviations with a clear explanation and reason 
for the deviation. 

 
001300.2.3 MATERIALS INFORMATION SUBMITTALS 

 
In keeping with 01300.2.1 above, the Contractor shall assemble and submit each 
manufacturer’s catalog cuts and materials information sheets pertaining to materials 
and equipment to be furnished and installed in the Work.  Preliminary submittals shall 
be submitted as pdf for review. The Contractor shall submit two (2) original hard 
copies. Hard copies shall be enclosed in 3-ring binders.  Failure to submit all materials 
information may result in the Contractor’s partial payments to be withheld until 
submittals are complete.  Photocopies of the catalog cuts and information sheets will 
not be acceptable as submittals without prior authorization from Engineer. 
 

01300.2.4 CONTRACTOR LIABILITY 
 

The Contractor shall assume all responsibility and risk for any re-work or other costs 
resulting from errors in Contractor submittals.  The Contractor shall be responsible 
for showing accurate dimensions and details of connections required to ensure the 
function of the equipment and/or component of the Work being illustrated. 
 
 

01300.3 OPERATIONS AND MAINTENANCE MANUALS 
 

01300.4.1 STRUCTURE OF OPERATIONS AND MAINTENANCE MANUALS 
 
The Contractor shall provide preliminary Operations and Maintenance (O&M) 
manuals in pdf format for review. The Contractor shall furnish two (2) identical sets 
of the Final O&M manuals.  Each set shall consist of one or more volumes, each of 
which shall be bound in a standard size, 3-ring, loose-leaf, vinyl plastic, hard cover 
binder suitable for bookshelf storage.  Binder ring size shall not exceed 2.5 inches.  A 
table of contents shall be provided which indicates all equipment in the O&M manuals. 
Additionally, a bookmarked PDF copy of all O&M manuals must be provided to the 
owner. Final completion will not be issued until the bookmarked PDF copy of all the 
O&M manuals have been received and approved by the Engineer and the Owner. 
 

01300.4.2 CONTENTS 
 
The Contractor shall include in the Operations and Maintenance Manuals the 
following information for each item of mechanical, electrical, and instrumentation 
equipment: 
 

 Care and maintenance of all finished exposed surfaces.  
 

 Complete operating instructions, including location of controls, special tools or 
other equipment required, related instrumentation, and other equipment needed 
for operation. 
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 Preventive maintenance procedures and schedules. 
 

 Complete parts lists, by generic title, identification number, and catalog number, 
complete, with exploded views of each assembly. 
 

 Disassembly and reassembly instructions. 
 

 Name and location of nearest supplier and spare parts warehouse. 
 

 Name and location of manufacturer. 
 

 Recommended start-up, testing and troubleshooting procedures. 
 

 Prints of the record drawings, including diagrams and schematics, as required 
under the electrical and instrumentation portions of these specifications. 

 
01300.4.3 SCHEDULE OF DELIVERY 

 
Operations and Maintenance manuals shall be submitted in final form to the owner 
before seventy-five (75) percent of the Work is completed.  Any discrepancies found 
by the owner and Engineer in the Operations and Maintenance manuals shall be 
corrected by the Contractor prior to final acceptance of the project. 
 
 

01300.5 SCHEDULE OF VALUES 
 

At the time of the pre-construction conference, the Contractor shall submit a Schedule 
of Values of the Work measured as lump sum bid items.  On the Schedule, those items 
shall be subdivided into component parts in sufficient detail as to form a basis for 
determining progress payments during construction.  Quantities, and/or prices, shown 
on the Schedule shall equal the total contract price for each lump sum item.  
Information provided on the Schedule will be reviewed and approved by the Engineer 
when found acceptable.  That information will then be incorporated into the data used 
for preparing the Application for Payment by the Engineer. 

 
01300.6 CONTRACT CONSTRUCTION SCHEDULE 
 

A construction schedule, prepared in accordance with requirements of the General 
Conditions, shall be submitted to the Engineer at the pre-construction conference.  
Unless required otherwise in Special Provisions, such schedule shall show the 
anticipated time of completion, approximate start dates of identifiable segments of the 
Work, and anticipated value of the work expected to be completed in monthly time 
periods within the contract period.  

 
01300.7 PROCUREMENT SCHEDULE 
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At the time of the pre-construction meeting (see Section 01030), the Contractor shall 
submit a procurement schedule to the Engineer.  This plan shall include all equipment 
and materials required for the Work included in the Contract that are not readily 
available and will require off-site manufacture and lead time which can affect the 
progress of the Work.  The plan shall show at least the following information: 
 

 Equipment/Material Name 

 Anticipated amount of time for ordering, manufacturing, and shipping to Work 
site. 

 Anticipated dates for ordering, receiving and installing. 
 
01300.8 CONSTRUCTION PHOTOGRAPHY RECORDS 
 

When required in the Contract Documents and prior to commencement of any of the 
Work, the Contractor shall prepare colored CD photography records of all areas of 
the Contract work site and provide copies of such records to the Engineer.  Such 
records shall become the property of the owner and may be used for determining the 
condition of work site/s and degree of restoration required for completion of the 
Work (see also Section 2000). 

 
 

END OF SECTION 
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01400.1  DESCRIPTION 

 
This section covers quality control of all work and activities on the part of the Owner, 
the Engineer, and the Contractor, to ensure compliance with these Specifications and 
the requirements of the Contract.  
 

01400.2 CONTROL OF WORK 
 

All workmanship incorporated in the Work covered by the Contract shall conform to 
section 105 of the MAG Specifications. 
 

01400.3 CONTROL OF MATERIALS 
 

All materials and equipment incorporated in the Work shall be as specified in section 
106 of the MAG Specifications. 
 
 

 
END OF SECTION 
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01500.1               DESCRIPTION 

 

Covers requirements for aptness, competency, quality, and quantity in the labor, equipment, tools, 

and materials supplied by the Contractor for execution of the Work. 

 

01500.2              REQUIREMENTS 

 

In order to bring the Work to completion in the manner and on the time schedule required by the 

Contract Documents, the Contractor shall provide sufficient labor and equipment with adequate 

training and capability as follows: 

 

 The Contractor shall employ sufficient labor and equipment with adequate training and 

capability for executing the Work to full completion in the manner and time required by these 

Specifications. 

 

 All workers shall have sufficient skill and experience to perform properly the work assigned to 

them.  Workers engaged in special work or skilled work shall have appropriate training and 

sufficient experience in such work, in the opinion of the Engineer, to perform all work 

properly and satisfactorily. 

 

 Any person employed by the Contractor or by any Subcontractor who, in the opinion of the 

Engineer, does not perform their work in a proper and skillful manner or is intemperate or 

disorderly shall, at the written request of the Engineer, be removed forthwith by the Contractor 

or Subcontractor employing such person.  Such person(s) shall not be employed again in any 

portion of the Work without the approval of the Engineer.  When such action is considered, 

and if requested by that employee, a hearing attended by the employee, Engineer, and 

Contractor shall be conducted before final dismissal action is taken. 

 

 Should the Contractor fail to remove such person or persons as required above or fail to 

furnish suitable and sufficient personnel for the proper execution of the Work, the Engineer 

may suspend the Work by written notice until such order is complied with. 

 

 All equipment, which is proposed to be used on the Work, shall be of sufficient size and in 

such mechanical condition, in the opinion of the Engineer, as to produce a satisfactory quality 

of Work.  Equipment used on any portion of the Work shall be fitted with appropriate 

protective devices in accordance with OSHA and other applicable safety regulations such that 

no injury to employees, the Work, or to adjacent property will result from its use. 

 

 When the specific methods and equipment to be used by the Contractor in accomplishing the 

Work are not described in the Contract Documents, the Contractor is free to use any methods 

or equipment that will accomplish the Work in conformity with the requirements of this 

Contract. 
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01510.1  DESCRIPTION 

 
This section covers measures and instructions for prevention of damage to existing 
structures and utilities, whether above ground or underground, during execution of 
the Work of the Contract. The protection of existing improvements shall conform to 
section 107 of the MAG Specifications and the following Sections. 
 

01510.2  PROTECTION OF EXISTING UTILITIES 

 
01510.2.1 INTEGRITY OF UTILITIES 
 

The Contractor shall be responsible for safeguarding and maintaining the integrity of 
all conflicting utilities.  This responsibility includes securing the assistance of available 
utility location services in the area in which the Work is being performed.  The 
Engineer has attempted to show the location of all utilities anticipated to conflict with 
the Work.  However, when a conflicting utility line is discovered that was not shown 
on the plans, the Contractor shall contact the utility’s owner and notify the Engineer 
immediately for resolution of the conflict.  When realignment or relocation of the 
Work, or relocation of the conflicting utility is deemed necessary, the Engineer shall 
give direction in writing for the Contractor to proceed.  Work resulting from such 
direction may be treated as a changed condition, and appropriate authorization and 
payment will be made in accordance with the General Conditions. 

 
01510.2.2 LOCATING UTILITIES 
 

It shall be the responsibility of the Contractor to locate and expose or identify all 
existing utilities, both underground and overhead, for the purpose of preventing 
damage to them.  The Contractor shall notify all concerned utility offices at least 48 
hours in advance of construction operations in which a utility agency's facilities may 
be involved.  This shall include, but not be limited to, irrigation water, culinary water, 
telephone, gas, and electric. 
 

01510.2.3 CHANGES TO UTILITIES 
 
The Contractor shall be responsible for any and all changes to, or re-connections to, 
public utility facilities encountered or interrupted during execution of the Work, and 
all costs related thereto shall be borne by the Contractor.  The Contractor shall 
negotiate with, and pay, the respective utility agency for work it must do in connection 
with moving, repairing, or restoring its utility(s).  The Contractor shall further make all 
necessary notifications, scheduling, coordination, and management of details related 
to any such interference.  The potential or projected cost of any public utility 
interference shall be included in the Contractor’s price covering the major Contract 
Item to which the interference or changes are attributable. 

 
01510.2.4 MAINTENANCE OF SERVICE 
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01510.2.4.1 CONTINUOUS SERVICE - Unless otherwise required in the Contract Documents, 
all utilities, both underground and overhead, shall be maintained in continuous service 
throughout the entire contract period.  The Contractor shall be responsible and liable 
for any damages to or interruption of service caused by the construction. 

 
01510.2.4.2 ACCIDENTAL INTERRUPTION OF SERVICE - In the event of interruption of 

other utility services as a result of accidental breakage, the Contractor shall promptly 
notify the appropriate responsible authority.  The Contractor shall then cooperate with 
that authority in restoration of service as soon as possible, and shall bear all cost of 
repair.  In no case shall interruption of any water or other utility service be allowed 
outside working hours unless the Engineer has issued prior authorization.  When 
changeover of service connections to new utility lines becomes necessary, 
interruptions of individual services for periods of up to 8 hours will be allowed 
providing 24 hour advance notice has been given to affected users. 

 
01510.2.4.3 TEMPORARY INTERRUPTION AND RELOCATION - If the Contractor desires 

to temporarily or permanently relocate or shut down any utility or appurtenance, the 
Contractor shall make the necessary arrangements and agreements with the owner or 
operator of the respective utility and shall be completely responsible for all costs 
concerned with the relocation or shutdown and reconstruction.  Shutdown and 
relocation and/or reconstruction shall be subject to inspection and approval by the 
Engineer and the owner of the utility. 

 
01510.3  PROTECTION OF PROPERTY AND EXISTING STRUCTURES 

 
01510.3.1 REMOVAL OR RELOCATION OF PROPERTY - All property removed or 

relocated by the Work shall be reconstructed in its original or new location as soon as 
possible.  Restoration of existing property or facilities shall be to a condition as good 
or better than its original condition. 

 
01510.3.2 DAMAGE TO PROPERTY - All property damaged by the Contractor, whether 

inside or outside the limits of easements provided by the Owner, shall be the 
responsibility of the Contractor.  All such damages shall be repaired with like material 
and restored to its original condition, or better.  Such repair or restoration shall be 
accomplished at the Contractor's expense without additional compensation from the 
Owner. 

 
01510.4  PROTECTION OF PAVED SURFACES 

 
To avoid unnecessary damage to paved surfaces, tracked equipment shall use rubber 
cleats or paving pads when operating on or crossing all existing paved surfaces unless 
authorized otherwise in writing by the Engineer. 

 
01510.5  RIGHTS-OF-WAY AND EASEMENTS 

 
01510.5.1 MINIMAL DISTURBANCE OF RIGHTS-OF-WAY - When construction 

easements have been obtained by the Owner, the Contractor shall take appropriate 
measures to minimize disturbances to surface improvements within the easements.  
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The Contractor shall obtain a signed release from each property owner, approving 
restoration work in the construction easements across its respective property/s. 
 

01510.5.2 CONSTRUCTION AREAS - The Contractor shall confine construction operations 
to the area within the dedicated rights-of-way for public thoroughfares, or within areas 
for which construction easements have been obtained, unless the Contractor has made 
separate special agreements with the affected property owners in advance. 
 

01510.5.3 PROPERTY OWNER NOTIFICATION - The Contractor shall give at least 48 
hours advance notification of commencement of construction to property owners 
having land on which construction will take place.  During all construction operations, 
the Contractor shall construct and maintain such facilities as may be required to 
provide access by all property owners to their property.  No one shall be cut off from 
access to their property for a period exceeding eight (8) hours unless the Contractor 
has made special arrangements with the affected persons.  The Contractor shall grade 
all disturbed surfaces required for motor vehicle traffic at least daily unless directed 
otherwise in the Contract Documents or in writing by the Engineer. 
 

 
 

END OF SECTION 
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01520.1 DESCRIPTION 
  

This Section includes requirements that shall be followed by the Contractor, to protect 
the environment, while performing work under this contract. The Contractor shall 
also comply with any applicable additional requirements made by federal, state, or local 
government agencies. 

 
01520.1.1 RELATED WORK AND REFERENCED SECTIONS 
 
 Most current version of MAG Standard Specifications. 
 
01520.1.2 SUBMITTALS 
 

Section 01300 – Submittals. 
 
01520.1.3 DEFINITIONS 
 

Not used. 
 
01520.2 MATERIALS 
 

Not used. 
 
01520.3 CONSTRUCTION REQUIREMENTS 
 
01520.3.1 EXPLOSIVES AND BLASTING 
 

The use of explosives on the work will not be permitted unless approved otherwise in 
the Contract Documents or in writing by the Engineer. 

 
01520.3.2 DUST ABATEMENT 
 
01520.3.2.1 CONTROL MEASURES - The Contractor shall furnish all labor, equipment, water 

and means required to provide effective dust control and abatement measures.  
Control measures shall be applied as often as necessary and wherever directed in 
writing by the Engineer, to prevent construction operations from producing dust in 
amounts that may be damaging to property, vegetation, or animals, or detrimental to 
persons within reasonable proximity of the work site. Dust Control shall conform to 
section 104.1.4 of the MAG specifications. 

 
01520.3.2.2 HAUL ROUTES AND WORK SITES - The Contractor shall identify haul routes or 

material handling areas, outside of the Work site, whereon dust may be generated, and 
shall exercise appropriate measures to abate any dust problem caused by its operation.  
Such dust abatement measures shall be taken immediately when observed or when 
required in writing by the Engineer. 

 
01520.3.3 STORM AND GROUND WATER 
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01520.3.3.1 PERMITS REQUIRED – A storm water NPDES permit may be required. The 

Contractor is responsible to obtain such permit and comply with the conditions 
thereof. This includes preparation of a SWPPP (Storm Water Pollution Prevention 
Plan) and filing a NOI (Notice of Intent) with ADEQ (Arizona Department of 
Environmental Quality). 

 
01520.3.3.2 CONTROL MEASURES - The Contractor shall provide and maintain, at all times 

during construction, ample means and devices to promptly remove all water entering 
the Work, whether the water is surface or ground water.  Water removed by the 
Contractor shall be directed into ponds or areas separated from live streams or 
drainage ways, to keep sediment from entering live water. 

 
01520.3.3.3 DRAINAGE PATTERNS - In excavation, fill, and grading operations, the Contractor 

shall take care, to disturb the existing drainage pattern as little as possible.  Particular 
care shall be taken not to direct drainage water onto private property or into streets or 
drainage ways inadequate for the increased flow. 

 
01520.3.3.4 FORDING OF WATERWAYS - Fording of live streams or any body of live water 

to accomplish the Work shall not be permitted.  Mechanized equipment also shall not 
be operated in live water to accomplish the Work unless authorized in writing by the 
Engineer, or in the Contract Documents. 

 
01520.3.3.5 FILLING OF WATERWAYS - The Engineer will not approve the filling of any 

ditches, washes, drainage ways, streams, wetlands, or other surface waters by the 
Contractor to accomplish the Work unless specific instructions are included in the 
Contract Documents which will provide for how the affected drainages or surface 
waters are to be treated. 

 
01520.3.4 NOISE ABATEMENT 
 

In or near inhabited areas, particularly residential areas, the Contractor's operations 
shall be performed in a manner to prevent noise from becoming a nuisance or 
problem.  Particular consideration shall be given to noise generated by repair and 
service activities during the night hours. Noise abatement shall conform to section 
107.6.2 of the MAG specifications. 

 
01520.3.5 CHEMICALS 
 

All chemicals and/or petroleum based products used during project construction or 
furnished for project shall be handled, applied and disposed of in strict accordance 
with the printed instructions of the manufacturer and shall conform to section 106 of 
the MAG specifications.  

 
01520.3.6 WASTE AND SURPLUS MATERIALS DISPOSAL 
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01520.3.6.1 CLEAN WORK SITE - The Contractor shall keep the work site, haul roads and other 
areas of use in a neat, clean condition, free from any accumulation of surplus materials.  
It shall be the responsibility of the Contractor, at its own expense, to remove and 
legally dispose of all surplus materials resulting from all Work activities performed in 
accordance with the Contract Documents. 

 
01520.3.6.2 SURPLUS MATERIAL - Surplus material includes, but is not limited to, salvaged 

materials and equipment that otherwise would have been abandoned in place, rocks 
too large to be used as backfill, wood and other organic or unsuitable materials, trash, 
rubbish, and waste products of any nature, and any other debris generated by the 
Work. 

 
01520.3.6.3 REGULATORY COMPLIANCE - Disposal of surplus materials shall be 

accomplished in accordance with all local codes, laws, ordinances, and all applicable 
safety laws (particularly to the requirements of Part 1926 of the OSHA Safety and 
Health Standards for Construction) in affect at the approved disposal site.  In no case 
shall it be acceptable for any surplus material to be disposed of in streams, marshes or 
wetlands. 

 
01520.3.6.4 APPROVAL OF DISPOSAL - The Engineer will not approve any disposal operation, 

which creates an unsightly and/or unsanitary nuisance.  The Contractor shall maintain 
disposal sites in a reasonable condition of appearance during construction.  When 
designated and/or public disposal sites are unavailable, written approval must be 
obtained from the Engineer to dispose of any surplus materials on any other site.  All 
disposal sites are subject to approval by the Engineer.  The Contractor shall secure 
permission and all permits required for use of any dumpsite not previously arranged 
and designated by the Owner.  The Contractor shall retain copies, and provide copies 
upon request, of all disposal permits and/or agreements obtained for the Contract 
Work. 

 
01520.3.6.5 SCHEDULED REMOVAL - The Contractor shall establish regular intervals of 

collection and disposal of surplus materials during construction.  Stockpiling of surplus 
materials for later disposal will not be approved or allowed. 

 
01520.3.7 OPEN BURNING 
 

Open burning of materials may be allowed only in strict accordance with all regulations 
in effect for the area at which the burning would be performed, and the Contractor 
shall obtain any necessary permits from the appropriate governing entity prior to the 
start of burning.  The Contractor shall not allow fire to spread beyond the material 
intended for burning.  No accumulation of residue from burning shall remain on or 
adjacent to the construction site, without written approval of the Engineer. 

 
01520.3.8 SANITATION 
 
01520.3.8.1 TOILETS - The Contractor shall provide fixed or portable chemical toilets for 

employee use in conformance with the requirements of Part 1926 of the OSHA 
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Standards for Construction and when public toilets are not available or within fifteen 
(15) minutes walking distance of the Work site. 

 
01520.3.8.2 COLLECTION OF WASTES - The Contractor shall be responsible for daily 

collection of all sanitary and organic wastes.  All wastes and refuse from sanitary 
facilities provided by the Contractor shall be disposed of away from the site in 
accordance with all laws and regulations pertaining thereto. 

 
01520.3.9 HAZARDOUS MATERIAL 
 
01520.3.9.1 REGULATORY COMPLIANCE - Disposition of any hazardous material or toxic or 

hazardous waste shall be made in accordance with the requirements and regulations 
administered by the State agency wherein the Work site is located. 

 
01520.3.9.2 ABNORMAL CONDITONS - Abnormal conditions include, but are not limited to, 

the following: buried barrels with liquid or solid contents; buried or above ground 
tanks with liquid contents; obnoxious odors; excessively hot earth; stained and 
discolored soils; smoke; unidentifiable powders, sludge, pellets; or any other similar 
condition. 

 
01520.3.9.3 DISCOVERY AND NOTIFICATION - If any abnormal conditions are encountered 

during construction, which indicate the presence of a hazardous material, toxic, or 
hazardous waste, the Contractor shall immediately suspend work in the area of the 
discovery and notify the Engineer and treat the situation with extreme caution.  The 
Contractor's operation in the area of discovery shall not resume until so directed by 
the Engineer; however, the Contractor shall continue working in other areas of the 
project, unless otherwise directed by the Engineer. 

 
01520.3.9.4 DISPOSAL - When it becomes necessary for the Contractor to dispose of discovered 

materials, the work may be considered a change and administered in accordance with 
the General Conditions.  Should the disposition of discovered waste material require 
special procedures or handling by certified personnel, the Contractor will make all such 
arrangements.  When it becomes necessary to obtain permits for transporting or 
handling discovered material, the Owner will obtain the permits. 

 
01520.3.9.5 SPILLS AND NOTIFICATION - In the event of spills of petroleum-based products 

or hazardous wastes by the Contractor, the Contractor shall immediately notify the 
Engineer.  The Contractor shall also notify the appropriate State environmental 
enforcement agency, unless the spill consists of less than one (1) gallon of petroleum 
based products.  In no case will notification be made later than 24 hours after the 
discovery of the spill.  In addition, written notification shall also be made within 5 
calendar days of the discovery. 

 
01520.3.9.6 COST OF CLEANUP - All costs for cleanup and disposal of hazardous materials due 

to spills, inappropriate handling, or negligence of the Contractor shall be borne by the 
Contractor. 
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01520.3.10 ENVIRONMENTAL COMPLIANCE 
 
01520.3.10.1 REGULATORY COMPLIANCE - The Contractor shall comply with the applicable 

requirements of the National Historic Preservation Act as it relates to the preservation 
of ALL environmental resources.  Clearance for protection of environmental 
resources located within the designated Work site is the responsibility of the Owner 
and such clearance has been obtained for the Contract, unless provided for otherwise 
in the Contract Documents. 
 

01520.3.10.2 DISCOVERY OF HISTORIC/ARCHEOLOGICAL OBJECTS – The Contractor 
shall observe the following: 

 

 DISCOVERY AND NOTIFICATION - If a suspected or unsuspected historic, 
archeological, or paleontological item, feature, or site is encountered, construction 
operations shall be immediately stopped in the vicinity of the discovery and the 
Engineer shall be notified of the nature and exact location of the findings.  The 
Contractor shall not damage the discovered objects and shall provide written 
confirmation of the discovery to the Engineer within two (2) calendar days. 

 

 RESTRICTION OF CONSTRUCTION - Should operations in the vicinity of a 
discovery be restricted, the Engineer will keep the Contractor informed 
concerning the status of the restriction.  The Contractor should be aware that the 
time necessary for the Owner to negotiate the handling of the discovered is 
variable and is dependent on the nature and condition of the circumstances.  It is 
possible that a delay of as much as three weeks in the vicinity of the discovery can 
be expected.  The Engineer will inform the Contractor when the restriction is 
terminated.  Changes required to accommodate delay or Work resulting from the 
discovery will be authorized in accordance with the General Conditions. 

 
01520.3.11 OPERATIONS OUTSIDE OF THE PROJECT SITE 
 

In the event the Contractor chooses to use any site or means of obtaining resources 
beyond those provided as part of the Contract, the Contractor shall retain the services 
of a qualified, certified environmental consultant to produce a research design or plan 
for obtaining any and all necessary environmental clearances for such use.  The 
Contractor shall provide the plan to the Engineer for review and approval, as required, 
following which the plan shall be implemented.  The Contractor shall submit evidence 
of environmental clearances and compliance before commencing any activities within 
the extended use area.  At a minimum, clearances will include those listed below.  
Additional clearances may be required as necessary. 

 
01520.3.11.1 CULTURAL RESOURCES (Archeological and Historic) - Clearance may require 

consultation with the State Historic Preservation Office. 
 

01520.3.11.2 THREATENED AND ENDANGERED SPECIES - Compliance may require 
written clearance from the U.S. Fish and Wildlife Service. 
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01529.3.11.3 FLOOD PLAINS – May require consultation with the Federal Emergency 
Management Agency (FEMA) or corresponding state agency. 

 
01520.3.11.4 WETLANDS AND OTHER BODIES OF WATER – May require consultation with 

the Army Corps of Engineers and/or appropriate state agency. 
 

The Contractor is cautioned that obtaining environmental clearances can be costly and 
time consuming. 

 
01520.4 METHOD OF MEASUREMENT 
 

No separate measurement shall be made for environmental controls. Measurement for 
this item is included as part of another bid item. 

 
01520.5 BASIS OF PAYMENT 
 

No payment shall be made for environmental control. The environmental control shall 
be considered incidental to the project. 
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02000.1  DESCRIPTION 
 

This section describes various tasks associated with project execution and close out.  
Mobilization shall include: preparatory work and materials necessary for obtaining 
clearances for the Work; moving personnel, equipment, supplies and incidentals to 
and from the Project Site; quality control; clean-up; temporary utilities and quarters; 
permits, bonds and insurance; dust abatement, storm water control, and noise 
abatement; waste and rubbish disposal and control; sanitation; and project close-out 
operations.  

 
02000.1.1 RELATED WORK AND REFERENCED SECTIONS 
 

Contract Closeout Section 107.2 of MAG Standard Specifications 
Section 01510 - Protection of Existing Property 
Section 01520 - Environmental Controls 
Section 02005 - Traffic Control 
 
Additional requirements are located in the General Conditions. If there is a conflict 
the General Conditions shall supersede this section. 

 
02000.1.2 SUBMITTALS 

 
02000.1.2.1 VISUAL RECORDS - The Contractor shall furnish at least one copy of all visual 

records, as described below in 02000.3.2, to the Owner.  
 
02000.1.2.2 SERVICE CONNECTION LOCATION AND DOCUMENTATION – When 

service connections are included in the scope of work the Contractor shall deliver all 
signed tie-sheets (see 02000.3.3 below) to the Engineer not less than forty-eight hours 
prior to when the service connection is to be installed. 
 

02000.1.3 DEFINITIONS 
 

DVD Record - Photography on DVDs of areas potentially liable for disturbance as a 
result of the Work required by this Contract. 

 
Service Connection Interview & Documentation - Interviews with potential system 
users and the documentation of location data for service connections to the respective 
property from utility lines being installed under this Contract. 

 
Tie Sheets - Forms provided by the Engineer for use in documenting the location of 
service connection/s of system users. 

 
Service Connection - Piping extending from the main utility line to the property line, 
or designated connecting point, of any user of the system. 

 
02000.2   MATERIALS 
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02000.2.1 VISUAL RECORD 
 

Records shall be made on professional quality, standard DVD format recording.  
DVD’s shall be provided with protective covers and shall be labeled to indicate the 
area covered by the photography. 

 
02000.3   CONSTRUCTION REQUIREMENTS 
 
02000.3.1 VISUAL RECORDS 
 

Prior to any disturbance of the area, the Contractor shall produce a DVD photography 
of all areas, including but not limited to right-of-ways, streets and roadways, haul-roads 
and access routes, storage areas, construction sites, and buildings or structures, which 
will be, or may be, affected by the Work.  Such photography will be of a quality to 
allow accurate determination of location, size, and condition of existing features and 
improvements taken prior to any occupancy or execution of Work by the Contractor.  
Additionally, video for each street shall be separated into different chapters, which 
should each be accessible from the startup menu.  Coverage should be taken while the 
camera is stationary, not from a moving vehicle or other means.  DVD’s are subject 
to approval by the engineer and owner.  Construction may not begin until the engineer 
has approved the visual record. 

 
02000.3.2 SERVICE CONNECTION LOCATION AND DOCUMENTATION 
 

Unless called for differently, the Contractor shall contact and interview the owners of 
all properties indicated on the Drawings and obtain from them sufficient information 
for location of workable service connections for each property.  The Contractor shall 
document those locations on the tie sheets and obtain a confirmation signature from 
the connection owner. 
 

 
02000.4   METHOD OF MEASUREMENT 
 
02000.4.1 MOBILIZATION 
 

Mobilization shall be measured by the lump sum. 
 
02000.4.3 VISUAL RECORDS 
 

Pre-Construction Photography shall be measured by the lump sum. 
 
02000.4.4 SERVICE CONNECTION DOCUMENTATION 
 

Service Connection Documentation shall be measured by the lump sum. 
 
02000.5 BASIS OF PAYMENT 
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02000.5.1 Payment for Mobilization shall conform to Section 109 of MAG Standard 
Specifications. 
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02005.1 DESCRIPTION 
 

This section covers furnishing and maintaining all traffic control devices, flaggers and 
pilot vehicles necessary for protection of the Work, the workers and the traveling 
public in accordance with these Contract Documents.  The requirements of this 
section are not intended to supersede, but shall supplement, the provisions contained 
in the "Manual of Uniform Traffic Control Devices" issued by the U.S. Department 
of Transportation, and any other applicable state or local traffic control regulations. 
Traffic Control shall conform to Section 401 of MAG Standard Specifications. 

 
02005.1.1 RELATED WORK AND REFERENCED SECTIONS 
 
02005.2 METHOD OF MEASUREMENT 
 
02005.2.1 Method of Measurement shall conform to Section 401 of MAG Standard 

Specifications. 
 
02005.3 BASIS OF PAYMENT 
 
02005.3.1 Basis of Payment shall conform to Section 401 of MAG Standard Specifications. 
 

 
 
 

END OF SECTION 
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02015.1 DESCRIPTION 
 
This section covers the removal of vegetation, debris, and other obstacles from the 
defined rights-of-way and limits of the project area and/or construction work site. 
Clearing and Grubbing shall conform to Section 201 of MAG Standard Specifications. 

 
02015.1.2 RELATED WORK 

 
Section 01510 - Protection of Existing Improvements 
Section 02200 - Trench Excavation and Backfill 
Section 02500 - Removal and Replacement of Surface Improvements 

 
02015.4 METHOD OF MEASUREMENT 

 
02015.4.1 Method of Measurement shall conform to Section 201 of MAG Standard 

Specifications. 
 
02015.5 BASIS OF PAYMENT 

 
Basis of Payment shall conform to Section 201 of MAG Standard Specifications. 
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02020.1 DESCRIPTION 
 

Furnish and provide labor and equipment for investigation of existing miscellaneous 
pipelines, wires or cables, and other miscellaneous sub-surface features as required by 
the Engineer. Surface Investigation shall conform to MAG Standard Specifications. 

 
02020.1.1 RELATED WORK 
 

Section 01510 - Protection of Existing Improvements 
 
02020.1.2 SUBMITTALS 
 

Not used. 
 
02020.1.3 DEFINITIIONS 
 

Not used. 
 
02020.2 MATERIALS 
 

The Contractor shall provide a backhoe and qualified operator; laborer with hand 
shovel: appropriate fuel and lubricants, necessary equipment servicing materials; and 
appropriate equipment for transporting the backhoe to perform the investigation.  The 
backhoe shall be a rubber tired CASE 580 backhoe, or an approved unit of equivalent 
or greater size and capacity, having accumulated not more than 5,000 hours operating 
time. 

 
02020.3 CONSTRUCTION REQUIREMENTS 
 
02020.3.1 EXPOSURE BY EXCAVATION 
 

When directed by the Engineer, the Contractor shall excavate and expose 
miscellaneous pipelines, structural features, soil materials and other underground 
features which may be present at the work site.  The location and extent of exposure 
shall be determined on site by the Engineer.  Designation of such areas shall be made 
in writing, usually in the form of a Work Order, by the Engineer. 

 
02020.3.2 REPLACEMENT OF EXCAVATED MATERIALS 
 

Work required hereunder shall include replacement of excavated materials sufficiently 
to restore the site to a safe condition as determined by the Engineer.  Full restoration 
of materials such as pavement, concrete slabwork, sod, etc., in the investigated area 
will be accomplished in accordance with the Contract Documents and as directed by 
the Engineer. 
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02020.4 METHOD OF MEASUREMENT 
 
02020.4.1 MEASUREMENT BY HOURS OF WORK 
 

Measurement of subsurface investigation shall be made by counting the actual number 
of hours of work completed by the machine and operator to investigate miscellaneous 
underground features as required by the Engineer.  No allowance of time will be made 
for transporting the backhoe to and from the job site when the backhoe is located on 
the site of the Contract. 

 
02020.4.2 MEASUREMENT FOR OTHER ITEMS OF WORK 
 

When restoration of the excavated area requires provision of pavement, concrete 
slabwork, sod, etc., separate measurement will be made for those materials in 
accordance with the respective requirement(s) for measurement of that item in the 
Contract Documents. 

 
02020.5 BASIS OF PAYMENT 
 

The accepted quantity of work will be paid for at the contract unit price of: 
 
 

PAYMENT ITEM UNIT 

Subsurface Investigation Hour 

 
 

When provision of designated materials is required for restoration of the excavation, 
payment for such materials shall be made in accordance with the respective provisions 
of the Contract documents. 
 
 
 

 

END OF SECTION 
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02105.1 DESCRIPTION 
 

This section covers obtaining permission, permits, clearances, etc.; as necessary to 
develop source(s), purchasing or manufacturing, loading, hauling, placing and 
compacting earthwork materials described herein, as shown on the Drawings and/or 
required by these Specifications. Earthwork Materials shall conform to MAG Standard 
Specifications. 

 
02105.1.1 RELATED WORK 
 

Section 02200 - Trench Excavation and Backfill 
 
02105.1.2 SUBMITTALS 
 

When the Bid Schedule indicates quantities of materials described in this section in 
excess of 50 cubic yards or 50 tons, or when requested otherwise by the Engineer, the 
Contractor shall provide test results from a certified independent laboratory which has 
sampled and performed the prescribed test(s) for those materials. 

 
02105.1.3 DEFINITIONS 
 

Granular Material - Material for which the sum of plasticity index (AASHTO T-90) 
and the percent of material passing a No. 200 sieve (AASHTO T-27) shall not exceed 
23. 

 
Silt - Material which passes the No. 200 (AASHTO T-11) sieve and has a plasticity 
index not greater than 10. 

 
Clay - Material which passes the No. 200 sieve and has a plasticity index greater than 
10. 

 
Bedding - Materials placed immediately around and adjacent to pipe installed in 
trenches. 

 
Borrow - Material obtained from a source away from the site on which installed and/or 
excavated and used to supplement insufficient quantities of material required. 

 
02105.2 MATERIALS 
 
02105.2.1 ON-SITE TRENCH OR STRUCTURAL BACKFILL 
 

On-site trench or structural backfill consists of material excavated during trenching or 
foundation excavation which is free of cinders, ashes, wood, vegetation, frozen or 
other deleterious material or rocks with a maximum particle size not greater than 6-
inches.  Material may be required to be processed or transported along the excavation. 

 
02105.2.2 IMPORTED TRENCH OR STRUCTURAL BACKFILL  
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Imported trench or structural backfill consists of granular material obtained from 
sources indicated on the Drawings, designated in the Special Provisions or approved 
by the Engineer.  Borrow materials shall be free of cinders, ashes, wood, vegetative 
matter, frozen or other deleterious matter with a maximum particle size not greater 
than 6-inches.  Pit Run Borrow may be used as backfill in trenches, excavations for 
structures, in roadway subgrades, or as otherwise shown on the plans or called for by 
the Engineer.  Material may be processed or may be pit run. 

 
02105.2.3 ON-SITE PIPE BEDDING  
 

On-site pipe bedding consists of material excavated during the trenching operation 
which is free of cinders, ashes, wood, vegetation, frozen or other deleterious material 
or rocks with a maximum particle size not greater than that shown below in Table 1.  
Material may be required to be processed or transported along the trenching operation. 

 
02105.2.4 IMPORTED PIPE BEDDING  
 

Imported pipe bedding consists of granular material excavated from an approved 
borrow source which is free of cinders, ashes, wood, vegetation, frozen or other 
deleterious material or rocks with a maximum particle size not greater than that shown 
in Table 1 below.  Material may be processed or may be pit run. 
 
Table 1 - MAXIMUM PARTICLE SIZE FOR PIPE BEDDING 

 
 
 
 
 
 
 
02105.2.5 SAND 
 

Sand shall be graded granular material which passes a 3/8-inch sieve, with not more 
than 10 percent passing the No. 200 sieve (AASHTO T-27) and free from cinders, 
ashes, wood, vegetation, frozen or other deleterious material. 

 
02105.2.6 UNTREATED BASE COURSE  
 

Untreated base course consists of processed natural gravel and crushed rock with an 
approved soil binder without any deleterious materials, tested in accordance with 
AASHTO T-27 and T-11 which meets the gradation requirements in Table 2 below. 

 
Table 2 - PARTICLE SIZE FOR UNTREATED BASE COURSE 

 

Sieve Size Percent Passing 

1-inch 100 

Pipe Size 

Corrugated Metal and Welded Steel 1” 
Polyethylene, Galvanized Steel and PVC 1” 
Ductile Iron, Cast Iron, Concrete, and 
HDPE 

2” 
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½-inch 70-90 
#4 40-60 
#16 20-40 
#200 5-12 

 
02105.2.7 BITUMINOUS SURFACING  
 

Plant mix bituminous material, with maximum particle size not greater than 3/4-inch, 
meeting the requirements of Section 02511 of these Specifications. 
 

02105.2.8 DRAIN GRAVEL  
 

Drain gravel consists of washed natural gravel or crushed rock, with a maximum 
particle size of 1-inch, with not more than 40 percent passing the No. 4 sieve, with 
100 percent being retained on the No. 10 sieve, and without any deleterious material. 

 
02105.2.9 RIPRAP  
 

Riprap materials shall be per MAG 220. 
 
02105.2.10 SUBGRADE GRANULAR FILL  
 

Subgrade granular fill consists of well graded granular soils with a maximum of 50 
percent passing the No. 4 sieve and a maximum of 20 percent passing the No. 200 
sieve and no materials greater than 4-inches in diameter. 

 
02105.2.11 1” MINUS DECOMPOSED GRANITE 
  
  1” decomposed granite material shall be per MAG 795.  
 
02105.3 CONSTRUCTION REQUIREMENTS 
 
02105.3.1 LOCAL GOVERNMENT SPECIFICATIONS 
 

Differences may exist between the requirements of these Specifications for sitework 
materials such as backfill, bedding, untreated base course and bituminous surface 
course, and those of local government entities.  Such differences may affect Contract 
prices; therefore, when Contract Work falls within the boundaries of any local 
government, the Contractor shall make himself aware of that entity’s specifications for 
those materials.  If differences exist between those specifications and these, unless 
otherwise approved by the Engineer, the more stringent ones shall apply. 

 
02105.3.2 BORROW AND DISPOSAL SITES 
 

The Contractor shall, at its own expense, secure all necessary access and borrow sites 
for acquisition or removal and to dispose of excess backfill or waste materials, unless 
otherwise shown on the Drawings. 
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02105.3.3 ON-SITE MATERIALS 
 

Unless otherwise shown on the Drawings or directed by the Engineer, on-site pipe 
bedding and trench backfill will be used for installation of all pipe.  In areas where 
suitable on-site material is not available, other material, which meets these 
Specifications, will be used when shown on the Drawings, provided for in these 
Contract Documents or approved by the Engineer. 

 
02105.3.4 SCALES 
 

When ton weight is to be used to determine quantities of earthwork materials used, 
the Contractor shall provide his own scales or access to other scales at his own cost.  
Scales shall be certified accurate.  Include certification in submittals. 

 
02105.3.5 RIPRAP 
 
  The placement of riprap shall be per MAG 220. 
 
02105.4 METHOD OF MEASUREMENT 
 
02105.4.1 NO MEASUREMENT 
 

On-Site Pipe Bedding and On-site Trench or Structural Backfill will be considered part 
of the items for piping or excavation associated with structures included in the Bid 
Schedule and no separate measurement for these materials will be made. 

 
02105.4.2 SEPARATE MEASUREMENT  
 
02105.4.2.1 IMPORTED MATERIALS – Quantities of imported pipe bedding and imported 

trench or structural backfill shall be determined by measuring the lineal feet (lineal feet 
of trench requiring imported materials) of imported material in place and accepted.  
This measurement shall include furnishing all necessary materials and equipment, 
labor, hauling, placement, compaction, and testing to produce an acceptable trench 
fill. 

 
No allowance will be made for bedding and backfill materials required to fill voids 
caused by trenching operations, which exceed the dimensions shown on the Drawings. 

 
02105.4.2.2 SAND – Quantities of sand shall be determined in cubic yards in place, calculated by 

multiplying the measured length of trench by the measured depth of bedding by the 
pay width shown on the Drawings, or as directed by the Engineer in the field.   

 
No allowance will be made for materials required to fill voids caused by trenching 
operations, which exceed the dimensions shown on the Drawings. 
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02105.4.2.3 UNTREATED BASE COURSE - Quantities of untreated base course shall be 
determined in cubic yards in place, calculated by multiplying the measured length by 
neat line dimension shown on the drawings.  If no neat lines are shown on the 
drawings, then the cubic yard calculations shall be determined by actual measurements 
in the field in place.   
 

02105.4.2.4 BITUMINOUS SURFACING – Quantities of the respective compacted thickness of 
bituminous surfacing shall be determined in square yards by multiplying the length of 
material in place and accepted by the pay width shown on the Drawings, or as directed 
by the Engineer in the field.   

 
02105.4.2.5 DRAIN GRAVEL - Quantities of drain gravel shall be determined in cubic yards 

calculated by multiplying the measured length by the measured depth of bedding in 
place by the pay width shown on the Drawings, or as directed by the Engineer in the 
field.   

 
02105.4.2.6 RIPRAP – Riprap measurements shall be lump sum and included all riprap, filter 

fabric, grading and site preparation in order to place the riprap. 
 
02105.4.2.7 SUBGRADE GRANULAR FILL - Quantities of subgrade granular fill shall be 

determined in cubic yards by multiplying the measured length by the measured breadth 
by the measured depth of material in place and accepted. 

 
02105.4.2.8 DECOMPOSED GRANITE - Quantities of decomposed granite shall be determined 

in square yards by multiplying the measured length by the measured breadth of 
material in place and accepted. 

 
02105.5 BASIS OF PAYMENT 
 

The accepted quantity shall be paid for at the contract unit price for: 
 

PAYMENT ITEM UNIT 

Imported Trench or Structural 
Backfill 

Lineal Foot 

Imported Pipe Bedding Lineal Foot 

Sand Cubic Yard 

Untreated Base Course Cubic Yard 

Bituminous Surfacing (Thickness) Square Yard 

Drain Gravel Cubic Yard 

Riprap Lump Sum 

Subgrade Granular Fill Cubic Yard 

(size) Decomposed Granite 
(Thickness) 

Square Yard 

 
 

END OF SECTION 
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02200.1 DESCRIPTION 
 

This section covers furnishing of equipment, labor, and materials to clear, excavate, 
backfill and compact trenches for utilities.  Excavation and backfill for piping 
appurtenances such as manholes, inlets, transition structures, junction structures, 
vaults, thrust blocks, valve boxes, catch basins, etc., shall be included, as also shall be 
restoration of the disturbed ground surface in accordance with the Contract 
Documents. Trench Excavation, and Backfill shall conform to Section 601 of MAG 
Standard Specifications. 

 
02200.1.1 RELATED WORK 
 

Section 01300 - Submittals 
Section 02005 – Traffic Control 
Section 01510 - Protection of Existing Improvement 
Section 02015 - Clearing and Grubbing 
Section 02105 - Earthwork Materials  
Section 02500 - Removal and Replacement of Surface Improvements 
Section 02204 – Water for Construction 

 
02200.1.2 SUBMITTALS 
 
02200.1.2.1 MOISTURE DENSITY TESTING AND GRADATION DETERMINATIONS - 

A documentation system shall be maintained by the Contractor to record results from 
all moisture/density testing and gradation determinations.  Records of these tests shall 
show the following information as a minimum: 

 

 Date of test. 

 Type of test. 

 Name of person performing test. 

 Location of sample taken. 

 Results of test and comparison with specified value required for compliance. 
 

Upon completion of each gradation test or moisture/density test, a copy of the record 
for the respective test shall be delivered to the Engineer within one (1) working day 
following the completion. 

 
02200.1.2.2 COMPLIANCE TESTING - Documentation shall also be made, in field diaries, of 

all compliance tests performed by the Contractor.  Documentation shall be made 
available to the Engineer upon request. 

 
02200.3 CONSTRUCTION REQUIREMENTS 
 
02200.3.1 PERMITS 
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For work which is to take place within state and/or federal road and highway rights-
of-way, the Contractor shall be responsible for obtaining all required encroachment 
and construction permits prior to beginning any work within the rights-of-way. 
 
All work in any city, town or county public right-of-way will also require an approved 
excavation permit from that entity.   The Contractor shall be responsible for obtaining 
all required encroachment and construction permits prior to beginning any work 
within the rights-of-way.   

 
02200.3.16 SAMPLING AND TESTING 
 
02200.3.16.1 TESTING BY INDEPENDENT LABORATORY - As directed by the Engineer, 

the Contractor shall provide for all sampling and testing through a qualified, 
independent testing laboratory at the Contractor’s own expense. 

 
02200.3.16.2 SCHEDULE OF SAMPLING AND TESTING - The following schedule of 

sampling and testing provides minimum requirements, to assure compliance with all 
materials and compaction requirements described herein.  The number of samples and 
tests shown shall be considered minimum, and field conditions may necessitate 
additional sampling and testing to be required by the Engineer. 

 
GRADATION DETERMINATION (AASHTO T-27 and T-11) 

 

Trench Location Testing Required 

Materials imported or manufactured at 
a site determined by this contract 

One test per site or source 

On-site excavated materials along 
trenches. 

One test per geographical area where 
material composition and gradation 
visually appears consistent. 

 
MOISTURE/DENSITY RELATIONSHIP (Proctor) 

(AASHTO T-99 or T-180 Method D) 
 

Trench Location Testing Required 

Materials imported or manufactured at 
a site determined by this Contract. 

One test per site unless the material 
visually appears to change. 

On-site excavated materials along 
trenches. 

One test per geographical area where 
material composition visually appears 
consistent. 
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COMPACTION COMPLIANCE TESTING REQUIREMENTS 
(AASHTO T-191 or Portable Nuclear Gauges) 

 

Trench Location Testing Required 

Street crossing with gravel or 
bituminous surfacing. 

One test per lift for each crossing. 

Parallel to centerline of bituminous or 
gravel surfaced streets or roadways. 

One test per lift for each 500-feet of 
trench length. 

Along unsurfaced roads or in cultivated 
or landscaped areas. 

One test per lift for each 1,000-feet of 
trench length with at least one test per 
area. 

Under or adjacent to manholes, 
wetwells, enclosures, boxes, etc. 

None, unless geological conditions are 
inconsistent and requested by the 
Engineer. 

 
NOTE: The term "test" shall mean a single test with acceptable results, equal to or 

better than specified minimums.  In the event compaction test results fall 
below the required minimum density; the Contractor shall re-compact and test 
the material until a test with acceptable results is obtained.  Any test failure 
shall result in additional tests as required by the Engineer, at no cost to the 
Owner, to ensure that overall project quality objectives are met. 

 
02200.4 METHOD OF MEASUREMENT 
 
 Method of Measurement shall conform to Section 601 of MAG Standard 

Specifications. 
 
02200.5 BASIS OF PAYMENT 
 

Basis of Payment shall conform to Section 601 of MAG Standard Specifications. 
 
 
 

END OF SECTION 
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02204.1 DESCRIPTION 
 

Furnish and apply water for: dust control, pre-wetting, mixing or compacting earth 
materials for road, site, and/or trench construction, and for other needs associated with 
the Work.  Water for Construction shall conform to section 104.1.3 of the MAG 
Standard Specifications. 

 
02204.1.1 RELATED WORK 
 

Section 01520 - Environmental Control 
Section 02105 - Earthwork Materials 
Section 02200 - Trench Excavation and Backfill 

 
02204.1.2 SUBMITTALS 
 

Not used. 
 
02204.1.3 DEFINITIONS 
 

Not used. 
 
02204.2 MATERIALS 
 

Water shall be free of dirt and silt or any substances injurious to plant life.  A separate 
supply of potable water shall be provided for drinking when it becomes necessary to 
provide water for workers. 

 
02204.3 CONSTRUCTION REQUIREMENTS 
 

Water provided for construction shall be obtained from a source approved by the 
Engineer and sufficient to provide for the anticipated needs of the contract. 
 
Water hauling equipment shall have watertight tanks of known capacity and shall be 
equipped with a pressure pump and spray system with the capability of applying the 
whole load uniformly.  The spray system shall have a positive shut-off control.  The water 
tank shall have a minimum capacity of 1,000 U.S. Gallons, and the capacity shall be clearly 
marked on the tank.  The Contractor may be required to verify the tank capacity. 

 
A water meter may be used for water dispensing, providing its measurement can be 
verified. 

 
02204.4 METHOD OF MEASUREMENT 
 

Unless indicated otherwise in the Bid Schedule, no separate measurement will be made 
for water used for pre-wetting, mixing, or compaction of earth materials or for dust 
control. 
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When shown in the Bid Schedule, water shall be measured to the nearest 1/10th of 1000 
gallons in calibrated tanks or tanks with approved metering devices that indicate volume 
in 100-gallon quantities. 

 
02204.5 BASIS OF PAYMENT 
 

The accepted quantities will be paid for at the contract unit price for: 
 

PAYMENT ITEM UNIT 

Water M Gallons (1,000 US Gallons) 
 

 

 

 

END OF SECTION 
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02222.1 DESCRIPTION 
 

This section covers furnishing and installation of pipe and fittings of the type, class 
and size designated for the water system defined on the Drawings, in these 
Specifications, and elsewhere in the Contract Documents. Water Line Pipe Installation 
shall conform to Section 610 of MAG Standard Specifications. 

 
02222.2 RELATED WORK 
 

Section 02105 - Earthwork Materials 
Section 02200 - Trench Excavation and Backfill 
Section 15110 - Pipe and Piping Systems 
Section 15230 - Waterline Valves and Hydrants 

 
02222.3 METHOD OF MEASUREMENT 
 
 Method of Measurement shall conform to Section 610 of MAG Standard 

Specifications. 
 
02222.4 BASIS OF PAYMENT 
 
 Basis of Payment shall conform to Section 610 of MAG Standard Specifications. 
 

No separate payment will be made for fittings unless called for on the Bid Schedule. 
 
 
 
 

END OF SECTION 
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02226.1 DESCRIPTION 
 

Includes furnishing all labor, equipment and materials required to install pipe, dispose 
of unsuitable materials, perform trench backfilling and compaction in conformance 
with Section 618 of MAG Standard Specifications. 

 
02226.1.1 RELATED WORK 
 

Section 02105 - Earthwork Materials 
Section 02200 - Trench Excavation and Backfill 

 
02226.2 MATERIALS 
 

Drainage materials for the washer compactor shall match the existing 4” drain line that 
it ties into if approved by the Engineer. If not approved, the Engineer will provide an 
alternative pipe material. This overrides the list of approved materials in Section 618 
of MAG Standard Specifications. 

 
02226.3 METHOD OF MEASUREMENT 
 
02226.3.1 Method of Measurement shall conform to Section 618 of MAG Standard 

Specifications. 
 
02226.4 BASIS OF PAYMENT 
 
02226.4.1 Basis of Payment shall conform to Section 618 of MAG Standard Specifications. 
 

 

 

 

END OF SECTION 
 

 

 

 

 

 

 

 

 

 

 

 

 



REMOVAL AND REPLACEMENT OF SECTION 

SURFACE IMPROVEMENTS                                                                                      02500 

  

Sunrise Engineering, Inc., Special Provision Removal and Replacement of Surface Improvements 
Sedona WWRP Headworks Bar Replacement November 16, 2016 Page 1 of 1 

02500.1 DESCRIPTION 
 

This work includes removal and restoration of existing features, public or private, 
including but not limited to asphalt or concrete pavement, concrete structures, curb 
and gutter, sidewalk, gravel surfacing, driveways, crosswalks, landscaping, field crops, 
irrigation ditches, fences, culverts, buried or exposed utilities, abandoned utilities, small 
utility buildings and the disposal of resulting waste materials and debris. This also 
includes items listed in the plans for removal. Pavement Matching and Surface 
Replacement shall conform to Section 336 of MAG Standard Specifications. Removal 
of Existing Improvements shall conform to Section 350 of MAG Standard 
Specifications. 

 
02500.1.1 RELATED WORK 
 

Section 01510 - Protection of Existing Properties 
Section 02015 - Clearing and Grubbing 
Section 02200 - Trench Excavation and Backfill 
Section 02520 - Pavement Cutting 

  Section 336 of MAG Standard Specifications 
  Section 350 of MAG Standard Specifications 
 
02500.2 METHOD OF MEASUREMENT 
 
02500.2.1 Method of Measurement for Pavement Matching and Surface Replacement shall 

conform to Section 336 of MAG Standard Specifications.  
 
025002.2 Method of Measurement for Removal of Existing Improvements shall conform to 

Section 350 of MAG Standard Specifications. 
 
02500.3 BASIS OF PAYMENT 
 
02500.3.1 Basis of Payment for Pavement Matching and Surface Replacement shall conform to 

Section 336 of MAG Standard Specifications.  
 
025002.2 Basis of Payment for Removal of Existing Improvements shall conform to Section 

350 of MAG Standard Specifications. 

 

 

END OF SECTION 
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02510.1 DESCRIPTION 
 

This section covers all sampling and testing of subgrade and pavement materials.  
The materials sampling and testing shall be done by an independent certified 
testing company and all testing reports shall be submitted to the Engineer within 
a reasonable time period. Roadway Materials Sampling and Testing shall conform 
to MAG Standard Specifications. 

 
02510.1.1 RELATED WORK AND REFERENCED SECTIONS 
 

MAG Standard Specifications 
Section 01300 – Submittals 
Section 01400 – Quality Control 
Section 02200 – Trench Excavation and Backfill 
Section 03050 – Portland Cement Concrete 

 
02510.1.2 SUBMITTALS 
 

All sampling and test reports shall be submitted in accordance with Section 01300. 
 
02510.1.3 DEFINITIONS 
 

Not Applicable 
 
02510.2 MATERIALS 
 

Not Applicable 
 
02510.3 CONSTRUCTION REQUIREMENTS 
 
02510.3.1 TESTING 
 

The minimum testing requirements are as follows:  All Materials sampling and 
testing shall be done by an independent certified testing company and all testing 
reports shall be submitted to the Engineer within a (2) two week time period or 
sooner. 

 
02510.3.1.1 EMBANKMENT 

 

 Maximum Laboratory Density  1 test in each soil type 

 Field Density and Moisture  1 test per 2000 square yards 
 

02510.3.1.2 BACKFILL 
 

 Field Density and Moisture 2 tests per culvert or structure 
(Refer to Section 02200 for Trench 
Excavation and Backfill Testing) 
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02510.3.1.3 UNTREATED BASE COURSE 
 

 Sieve Analysis   1 test per production day 

 Maximum Laboratory Density 1 test per 10,000 tons 

 Field Density and Moisture 1 test per 2000 square yards 
 

02510.3.1.4 ASPHALT CONCRETE PAVEMENT 
 

 Mix design (ASTM 1559 and 
AASHTO T-283)   1 mix design for the project 

 Asphalt temperature  As necessary to assure compliance 

 Gradation and Asphalt Content 2 tests per production day  

 Field Density   1 test per 1600 square yards 

 Mix and Laydown Temperature As necessary to assure compliance 

 Thickness    1 test per 1600 square yards 
 

02510.3.1.5 PORTLAND CEMENT CONCRETE 
 

 Slump Test    1 test per load of concrete 

 Air Test    1 test per load of concrete 

 Strength Test   1 compressive strength per 50 cubic yards  
 

02510.4 METHOD OF MEASUREMENT 
 

Measurement for this pay item will be by the lump sum. 
 

02510.5 BASIS OF PAYMENT 
 

The accepted quantities will be paid for at the contract unit price: 
 
 

PAY ITEM UNIT 

Materials Sampling and Testing  Lump Sum 
 

 

 

 

END OF SECTION 
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02520.1 DESCRIPTION 
 

This section covers cutting through designated sections of bituminous and/or 
concrete pavement surface with approved equipment in preparation for pavement 
removal. Pavement Saw Cutting shall conform to Section 336 of MAG Standard 
Specifications. 

 
02520.1.1 RELATED WORK 
 

Section 02200 - Trench Excavation and Backfill 
Section 02500 - Removal and Replacement of Surface Improvements 

 
02520.2 METHOD OF MEASUREMENT 
 
02520.2.1 Method of Measurement for Pavement Saw Cutting shall conform to Section 336 of 

MAG Standard Specifications. 
 
02520.3 BASIS OF PAYMENT 

 
02520.3.1 Basis of Payment for Pavement Saw Cutting shall conform to Section 336 of MAG 

Standard Specifications. 
 
 
 

END OF SECTION 
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02900 REMOVAL AND ABANDONMENT 
 

02900.1 DESCRIPTION 
 

This section is a specification regarding the demolition, removal or abandonment 

of existing equipment, structures, piping, fencing and appurtenances. 
 

02900.1.1 REFERENCES 
 

Section 01520 – Environmental Control 

Section 02200 – Trench Excavation and Backfill 

Section 03600 – Grout and Mortar 

Section 05010 – Structural & Miscellaneous Metals 
 

02900.1.2 Definitions  

 Not used. 

02900.2 REMOVAL OF EQUIPMENT 

 
02900.2.1  Non-Salvaged Equipment – Non-salvaged equipment shall be removed in a manner 

that produces the least amount of debris as practical. All debris created in the 
demolition process shall be removed. All removed equipment and debris shall be 
disposed of according to Section 01520. Care shall be taken to prevent debris from 
falling into the headworks channel. 

 
02900.2.2 The existing screens shall be removed and disposed of in according with all local and 

federal regulations. Removal and disposal shall include both screens, control panels, 

and appurtenances associated with the screens. All above ground conduits shall be 

removed unless reuse is approved by the engineer. 

 
02900.2.3 Screen removal shall occur in such a manner that one screen (either new or existing) 

is in operation at all times. One screen shall be removed and replaced to fully 

operational status before the second screen is removed. At no time shall a screen not 

be in operation during construction. 
 

02900.3 REMOVAL/ABANDONMENT OF PIPING 
 

Pipe removal/abandonment shall be in accordance with these Specifications and 

the Drawings. All above ground pipe to be abandoned shall be removed.  All below 
ground piping shall be grouted and abandoned in place, unless the piping must be 

removed for construction of new piping or structures, or if piping is fully exposed 

during the course of construction and is easily removable.  Removal and 

abandonment of piping includes all fittings, valves, restraints, and appurtenances.  

All removed piping, unless stated otherwise in the Drawings or by the Engineer shall 

be disposed of according to Section 01520. 
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02900.4 REMOVAL OF CONCRETE STRUCTURES AND PADS 

 

All concrete structures and pads shall be removed according to the Drawings and 
these Specifications. Concrete shall be broken up and removed with appropriate 

equipment to complete the task in a timely manner. Dust shall be controlled during 

and after removal and debris barriers shall be set up if deemed necessary by the 

Contractor or Engineer to protect existing structures and workers. Concrete debris 

shall be neatly stockpiled and disposed of according to Section 

0152. 
 

02900.5 REMOVAL OF EXISTING FENCING 
 

Fencing, posts, and concrete footings shall be removed according to the 
Drawings and these Specifications. The Contractor shall properly dispose of these 
items off-site at his expense. Care shall be taken to not damage fencing that is not 
removed as the new fencing will tie in with existing fencing where applicable. 

 
02900.5 EARTHWORK 

 
Upon completion of removal or abandonment activities soils shall match 

surrounding grades. Backfill and compaction shall be completed in accordance with 

the Drawings and these Specifications. 
 

02900.6 REMOVAL/ABANDONMENT ACTIVITIES CLEANUP 
 

Upon completion of removal or abandonment activities the areas shall be free of 
debris.  Area shall match surrounding areas. 

 
02900.7 METHOD OF MEASUREMENT 
 
02900.7.1 The method of measurement shall be per Section 01019.4. 

 
02900.7.2 DAMAGED ITEMS 

 

Measurement of items damaged or removed as a result of the Contractor’s 

negligence shall not be allowed and no payment will be made under this contract. 

 

02900.8 BASIS OF PAYMENT 
 
 The basis of payment shall be per Section 01019.4. 
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02910.1  DESCRIPTION 
 

This section describes the minimum requirements for maintenance of plant operation 
(MOPO) during the time when the main headworks channel must be bypassed. The 
purpose of the bypass is to allow the concrete structure downstream of the Parshall 
flume to be recoated for H2S protection. Both the flow coming into the headworks 
and the return flows (backwashing, decanting, dewatering, etc) must bypass the 
portion of the channel to be recoated. A lift station located southwest of the 
headworks, near the disinfection station, discharges directly into the location to be 
recoated. This flow will need to be rerouted to the grit removal chamber. The influent 
flow bypass will involve damming off the channel to prevent flow from reaching the 
Parshall flume, and bypassing the flow to the grit removal chamber downstream. A 
full MOPO plan is the responsibility of the Contractor. The contractor is responsible 
for providing all equipment and personnel unless stated otherwise in these 
specifications. 
 

02910.1.1 RELATED WORK AND REFERENCED SECTIONS 
 

Section 01019 – Measurement and Payment 
Section 01300 – Submittals 
Section 01510 – Protection of Existing Property 
Section 01520 – Environmental Control 

 
02910.1.2 SUBMITTALS 

 
02910.1.2.1 A PDF copy of the MOPO must be provided to the Owner and Engineer three (3) 

weeks before the scheduled bypass activities for approval. The MOPO must be 
approved before the channel is taken offline for recoating. The MOPO must describe 
in detail how the channel will be taken offline, how flows will be bypassed during 
recoating activities, and how it will be brought back online. If the MOPO is not 
approved, it will be the Contractors responsibility to provide an alternative MOPO at 
no additional cost to the Owner.  

 
02910.2   MOPO REQUIREMENTS 
 
02910.2.1 Pumping Requirements:  
 

Headworks Channel - The headworks channel must be equipped with a pumping 
system that can handle flows between 1,800 and 4,800 gallons per minute (gpm). The 
pumps will be located just downstream of the headworks screens as shown on the 
general MOPO sheet in the Drawings. The pumps shall be operated off of water level. 
Pump on/off water level elevations to be provided by the Owner. 
 
Return Lift Station – The return lift station is located to the southwest of the 
headworks near the disinfection station as shown on the general MOPO sheet in the 
Drawings. The pumping requirement for the lift station is 300 gpm. The pump shall 
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operate off of water level. Pump on/off water level elevations to be provided by the 
Owner.  
 

02910.2.2 Bypass Piping: 
 

Headworks Channel - The temporary piping associated with the headworks bypass 
pumps shall be directed above ground along the north west end of the project. See the 
general MOPO sheet in the drawings for approximate location of temporary piping. 
It will discharge into the top of the grit removal tank. Contractor is responsible to 
secure the temporary above ground piping to prevent movement when pumps are 
active, and to provide protection against tripping hazards. 
 
Return Lift Station – The temporary piping for the return lift station shall run above 
ground, along the west side of the access road leading from the lift station to grit 
chamber. The general MOPO sheet in the drawing provides an approximate pipe path. 
Where the piping crosses an access path (sludge drying beds, aerobic disaster), pipe 
protection shall be put in place that allows vehicles to drive over the piping. Pipe 
protection method shall be approved by the Engineer and Owner as part of the 
MOPO plan. The temporary piping will discharge into the grit removal tank.  
Contractor is responsible to secure the temporary above ground piping to prevent 
movement when pumps are active, and to provide protection against tripping hazards 
 

02910.2.3 Channel Damming - The channel shall be dammed just before or along the Parshall 
flume. The dame shall be water tight but be designed so the dam overflows before the 
channel overflows. There shall be 1’ freeboard above the top of the dam. 
 

02910.2.4 Backup Pumping - It is the Contractors decision as to whether backup pumping is 
provided during the MOPO bypass activities. If the dam overflows during the 
recoating activities, cost to clean, prep, and recoat the system will be paid for by the 
Contractor. The Owner has one (1), 6” trailer pump capable of pumping 800 gpm 
which can be used as a backup pump if the Contractor chooses. 
 

02910.2.5 MOPO Supervision – The Contractor shall be responsible for providing supervision 
over the MOPO at all times. This will require 24-hour supervision of the headworks 
channel bypass until the recoating activities are complete. The return lift station will 
not require ongoing supervision but will require a daily inspection. The person in 
charge of the supervision must be competent and responsible.  During working and 
nonworking hours, one person must be in charge of monitoring the MOPO at all 
times. This person may perform other construction duties in the immediate vicinity of 
the channel but must not leave the vicinity for any reason. If the person must leave 
the vicinity they must first handoff the MOPO supervision to another individual with 
all aspects of this specification applying to the new person. A list of those responsible 
for the MOPO supervision, and the times they will be onsite, shall be provided to the 
Owner and Engineer.  

 
The responsible person must visually inspect the channel bypass pumping system once 
an hour to ensure that it is working properly. The return lift station pumping system 
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must be checked daily for proper operation. Any indication of the pump system 
operating incorrectly shall be investigated to determine if there is an issue. If an issue 
is discovered it is the Contractors responsibility to rectify the issue as soon as possible 
to prevent disruption of the MOPO. 

 
In the event of a malfunction or issue with the pumping system that cannot be 
corrected immediately, the plant personnel shall be notified. Contact information for 
day and night hours will be provided at the time of the MOPO Submittal. 

 
02910.2.6 MOPO Duration – The MOPO shall be in place during the duration of the recoating 

activities until the channel and Parshall flume can be safely brought back online. It is 
the Contractors responsibility to meet these specifications throughout the duration of 
the MOPO. 

 
02910.4   METHOD OF MEASUREMENT 
 

The method of measurement shall be per Section 01019.4. 
 
02910.5 BASIS OF PAYMENT 
 

The basis of payment shall be per Section 01019.4. 
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03050.1 DESCRIPTION 
 

This section contains requirements for Portland cement concrete materials and 
concrete mix designs. Portland Cement Concrete shall conform to Section 725 of 
MAG Standard Specifications. 

 
03050.1.1 RELATED MATERIALS AND WORK 
 

Section 01300 - Submittals 
Section 03100 - Concrete Forming, Finishing and Curing 
Section 03200 - Concrete Reinforcement 
Section 03300 - Concrete Structures and Slabwork 
Section 03600 - Grout and Mortar 

 
03050.2 METHOD OF MEASUREMENT 
 
03050.2.1 Method of Measurement shall conform to these Specifications as described in 

Section 03300. 
 
03050.3 BASIS OF PAYMENT 
 
03050.3.1 Basis of Payment shall conform to these Specifications as described in Section 

03300. 
 
 
 

END OF SECTION 
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03100.1 DESCRIPTION 
 

Includes furnishing materials, accessories and labor required to form, finish and cure 
interior and exterior cast-in-place concrete. Concrete Forming, Finishing and Curing 
for Curb, Gutter, Sidewalk, Curb Ramps, Driveway and Alley Entrances shall conform 
to Section 340 of MAG Standard Specifications. Concrete Forming, Finishing and 
Curing for Concrete Structures shall conform to Section 505 of MAG Standard 
Specifications. 

 
03100.1.1 RELATED WORK 
 

Section 03050 - Portland Cement Concrete 
Section 03200 - Concrete Reinforcement 
Section 03300 - Concrete Structures and Slabwork 
Section 03600 - Grout and Mortar 

 
03100.2 METHOD OF MEASUREMENT 
 
03100.2.1  Method of Measurement for Curb, Gutter, Sidewalk, Curb Ramps, Driveway and Alley 

Entrances shall conform to Section 340 of MAG Standard Specifications. 
 
03100.2.2  Method of Measurement for Concrete Structures shall conform to Section 505 of 

MAG Standard Specifications. 
 
03100.3 BASIS OF PAYMENT 
 
03100.3.1  Basis of Payment for Curb, Gutter, Sidewalk, Curb Ramps, Driveway and Alley 

Entrances shall conform to Section 340 of MAG Standard Specifications.  Reinforcing 
steel shall be considered incidental to this item. 

 
03100.3.2  Basis of Payment for Concrete Structures shall conform to Section 505 of MAG 

Standard Specifications. Reinforcing steel shall be considered incidental to this item. 
 
 

END OF SECTION 
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03200.1 DESCRIPTION 
 

Includes steel bars, wire fabric and rod mats required for cast-in-place concrete, with 
the necessary support chairs, bolsters, bar support and spacers required for 
supporting the reinforcement. Concrete Reinforcement shall conform to Section 727 
of MAG Standard Specifications. 

 
03200.1.1 RELATED Work 
 

Section 01300 - Submittals 
Section 03050 - Portland Cement Concrete 
Section 03300 - Concrete Structures and Slabwork 

 
03200.1.2 SUBMITTALS 
 
03200.1.2.1 MILL TEST CERTIFICATION - Manufacturer’s mill test certificates of supplied 

concrete reinforcement, indicating physical and chemical analysis shall be submitted. 
 
03200.1.2.2 WELDER CERTIFICATION - Each welder’s certification data shall be submitted 

to and approved by the Engineer prior to performance of welding on the project. 
 
03200.1.2.3 SHOP DRAWINGS - Shop Drawings shall be submitted and shall indicate the sizes, 

spacings, locations and quantities of reinforcing steel and wire fabric; bending and 
cutting schedules; any proposed splicing; and reinforcement support, spacing devices 
and stirrup spacing. 
 

03200.1.2.4 BAR SUPPORT SAMPLES - The Contractor shall submit for the Engineer’s 
approval, samples of all bar supports it proposes to use along with a written 
description of where each type of bar support would be used. 

 
03200.1.3 DEFINITIONS 
 

Not used. 
 
03200.2 MATERIALS 
 
03200.2.1 CONCRETE REINFORCEMENT MATERIALS 
 
03200.2.1.1 STEEL REINFORCEMENT - Unless otherwise specified, reinforcing steel shall be 

grade 60 billet steel conforming with ASTM A-615, including supplementary 
requirements S1.  All such reinforcing shall be deformed steel bars with 
deformations in accordance with ASTM A-615. Bars shall be either uncoated or 
coated as indicated.  ASTM A-706 steel shall be used if welding is indicated or 
allowed.  All reinforcement shall be supplied in the maximum lengths practical or as 
indicated, unless otherwise authorized by the Engineer. 

 



CONCRETE REINFORCEMENT SECTION 

                                                                                                                                            03200 

  

Sunrise Engineering, Inc., Special Provision Concrete Reinforcement 
Sedona WWRP Headworks Bar Replacement November 16, 2016 Page 2 of 6 

03200.2.1.2 WIRE FABRIC - Welded steel wire fabric shall be in accordance with ASTM A-185 
plain type.  It shall be new stock and free of any rust when placed in the Work.  Wire 
fabric may be supplied in flat sheets or coiled rolls, and may be either coated or 
uncoated as indicated. 

 
03200.2.1.3 STIRRUPS - Stirrup steel shall be in accordance with ASTM A-82. 
 
03200.2.1.4 SPIRAL REINFORCEMENT - Spiral reinforcement for columns or other 

components shall be cold drawn steel wire in accordance with ASTM A-82. 
 
03200.2.1.5 DOWEL BARS - Plain dowel bars for expansion joints shall be in accordance with 

ASTM A-615, 60-ksi-yield grade steel.  Dowel bars shall be epoxy coated in roadway 
pavements.  Metal dowel cans shall be provided at one end of dowel to permit 
longitudinal movement of the dowel within the concrete section.  The Contractor 
shall provide for movement equal to the joint width plus 0.5-inch.  Load transfer 
bars shall be painted with 1 coat of paint conforming to AASHTO M-254 and 
coated 1/2 with grease. 

 
03200.2.2 ACCESSORY MATERIALS 
 
03200.2.2.1 TIE WIRE - Tie wire shall be 16-gauge minimum cold drawn plain steel wire, and 

shall be in accordance with ASTM A-82. 
 
03200.2.2.2 REINFORCEMENT SUPPORTS - Unless otherwise required in the Drawings or 

these Specifications, reinforcement supports bolsters, chairs, spacers and other 
devices for spacing, supporting and fastening reinforcement in place shall be wire 
type bar supports complying with CRSI recommendations.  Wood, brick, and other 
unacceptable materials will not be allowed. 

 
03200.2.2.3 SUPPORTS EXPOSED TO VIEW - Where support legs are in contact with forms 

on concrete surfaces exposed to view, supports shall be stainless steel or shall be 
provided with either hot-dip galvanized or plastic protected legs. 

 
03200.2.3 FABRICATION 
 
03200.2.3.1 STANDARDS - Steel reinforcement shall be cut, bent and fabricated in accordance 

with ACI 315 and with approved machine methods, in either the shop or the field. 
 
03200.2.3.2 BENDING - Bars shall be accurately formed to the dimensions shown on the 

Drawings or applicable bending schedule. Bending or straightening in the shop or 
the field shall be accomplished so that the steel is not damaged.  All bars shall be 
cold bent.  Bends for hooks on bars shall be made around a pin having a diameter 
not less than 6 times the minimum thickness of the bar.  Kinked bars shall not be 
used.  Bars with bends not indicated on Drawings or final Shop Drawings shall not 
be placed in the Work.  Reinforcement bars shall not be bent after they are 
embedded in concrete. 
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03200.2.3.3 SPLICES - Reinforcing splices not indicated on the Drawings shall be approved by 
the Engineer, and shall be located at points of minimum stress.  The location of 
splices shall be indicated on Shop Drawings.  Welding of reinforcing bars, when 
authorized by the Engineer, shall be performed in accordance with AWS D1.4.  All 
rebar which is welded shall be grade 60 ASTM A706 material. 

 
03200.3 CONSTRUCTION REQUIREMENTS 
 
03200.3.1 DELIVERY AND STORAGE 
 
03200.3.1.1 DELIVERY - Deliver reinforcement to the job site bundled, tagged and marked.  

Use metal tags indicating bar size, lengths and other information corresponding to 
markings shown on placement diagrams. 

 
03200.3.1.2 STORAGE - Take all means necessary to protect reinforcement materials before, 

during and after installation and to protect the installed work of other trades.  Store 
all reinforcement materials in a manner to prevent excessive rusting and fouling with 
grease, dirt and other bond breaking coatings. Take all necessary precautions to 
maintain identification after bundles are broken.  In the event of damage or errors, 
immediately make all repairs or replacements necessary and at no additional cost to 
the Owner. 

 
03200.3.2 REINFORCEMENT ERECTION 
 
03200.3.2.1 CLEAN AND SOUND MATERIALS - At the time of placement in the Work, 

reinforcement shall be free of loose mill scale, loose or excessive rust, paint, oil or 
grease, or other coating which may destroy its bond with the concrete. Bars with 
reduced cross-section due to rusting or other cause, even if all rust has been 
removed, shall not be allowed in the Work. 

 
03200.3.2.2 CLEARANCE - Maintain the distance from vertical forms and between layers of 

reinforcement by means of prefabricated chairs, ties, hangers or other approved 
devices in accordance with “reinforcement support” paragraphs below.  Placement 
and fastening of reinforcement in each section of the Work must be approved before 
concrete is placed. 

 
03200.3.2.3 CLEAR DISTANCE - The clear distance between parallel bars shall not be less than 

one and one-half times the diameter of the bars, and shall in no case be less than 1 
inch nor less than the maximum size of the coarse aggregate specified. 

 
03200.3.2.4 MINIMUM COVER - Unless otherwise shown on the Drawings or approved by the 

Engineer, for all formed surfaces, the minimum concrete cover over the steel 
reinforcement shall be 1 1/2 inches for bars number 5 and smaller and 2 inches for 
bars number 6 through 18.  The largest specified cover shall be used when different 
sized bars are encountered in the same face.  No “bury” or “carrier” bars will be 
allowed unless specifically approved by the Engineer. 
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03200.3.2.5 CUTOUTS AND OPENINGS - Where reinforcing steel has to be cut to permit 
passage of pipe or to create openings with no detail available on the Drawings for 
extra reinforcement in such areas, the area of steel removed by the creation of the 
opening must be replaced by placement of at least double the area of the steel 
removed equally around the openings created.  The steel shall be placed such that it 
extends 5 feet beyond the opening on each side, to provide for sufficient bond. 

 
03200.3.2.6 METAL MESH - Sheets of metal mesh shall be bent as shown or required on the 

Drawings to fit the work.  It shall be rolled or otherwise straightened to make a 
perfectly flat sheet before placement in the Work.  Supports for metal mesh shall 
meet requirements for reinforcing bar supports. 

 
Sheets of metal mesh shall be spliced in accordance with ACI 318 and shall be 
overlapped no less than 12 inches or one square plus 6 inches, whichever is greater, 
to maintain a uniform strength.  The mesh shall be securely fastened at the ends, 
edges and at all supports to maintain clearances and overlaps. 

 
03200.3.2.7 NOTICE TO OTHER TRADES - The Contractor shall ensure that all other crafts, 

sub-contractors, engineering support groups, and etc., whose work is related to 
concrete placement, are provided with ample notice and opportunity to introduce 
and finish required embedded items before concrete placement.  All sleeves, inserts, 
anchors and any other embedded items shall be located and set in place prior to 
concrete placement.  All voids in embedded items shall be temporarily filled to 
prevent entry of concrete. 

 
03200.3.3 SPLICING 

 
03200.3.3.1 ENGINEER APPROVAL - Except as shown on the Drawings, reinforcing steel 

shall not be spliced at any location without specific written approval of the Engineer.  
Splices in adjacent bars shall be staggered as directed by the Engineer. 

 
03200.3.3.2 LAP SPLICES - Unless shown otherwise on the Drawings, or approved by the 

Engineer, bars up to and including number 11 shall be lap spliced in accordance with 
ACI 318 and shall be fastened together with steel wire. Unless shown otherwise on 
the Drawings, or approved by the Engineer, bars at a lap splice shall be in contact 
with each other, and in no case shall the lap be less than 40 diameters of the spliced 
bars. 
 
Unless shown otherwise on the Drawings, or approved by the Engineer, where bars 
are to be lap spliced at joints in the concrete, all bars shall project from the concrete 
first placed for a minimum length equal to the lap splice length as indicated on the 
Drawings.  All concrete or other deleterious coating shall be removed from dowels 
and other projecting bars by wire brushing or sand blasting before the bars are 
embedded in a subsequent concrete placement. 
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03200.3.3.3 WELDING - Reinforcing steel shall be welded only if shown on the Drawings, or 
approved in writing by the Engineer.  All welding of reinforcing steel shall comply 
with AWS D1.4. 

 
03200.3.3.4 EXPANSION JOINTS - Reinforcement, or other embedded metal items bonded to 

the concrete, shall not be permitted to extend continuously through any expansion 
joint, with the exception of dowels in floors bonded on only one side of joint. 

 
03200.3.4 REINFORCMENT SUPPORT 
 
03200.3.4.1 PLACEMENT - All reinforcement shall be supported and retained in place, true to 

indicated lines and grades, by the use of approved bar supports, sized to position the 
steel in the exact location required on the Drawings.  Supports shall be spaced at 
intervals of not more than 5 feet on center in any direction, to prevent movement of 
the steel during concrete placement.  Deck steel shall be tied down to beams or 
forms at regular intervals not exceeding 5 feet on center in any direction. 

 
03200.3.4.2 CONCEALMENT - Supports shall be completely concealed in the concrete and 

shall not discolor or otherwise mar the surface of the concrete. 
 
03200.3.4.3 SAND PLATES - Supports with sand plates or horizontal runners shall be used for 

slabs on grade where the base material will not support chair legs. 
 
03200.3.5 QUALITY COMPLIANCE 
 

Reinforcing materials found to be damaged or at variance with the requirements of 
the Drawings or these Specifications for size, quantity, strength, position, 
arrangement, or other attribute, shall result in rejection of the concrete Work if they 
are not brought into compliance. 

 
03200.4 METHOD OF MEASUREMENT 
 
03200.4.1 NO MEASUREMENT 
 

Unless shown otherwise, concrete reinforcement shall be included with the concrete 
item within which it is installed and no separate measurement shall be made. 

 
03200.4.2 SEPARATE MEASUREMENT 
 

When shown as a separate item on the Bid Schedule, measurement of reinforcing 
steel will be, based on the theoretical or calculated number of pounds placed and 
accepted according to the requirements of the Drawings and these Specifications.  
Measurement shall exclude splice bars used to replace test samples.  No deductions 
will be made for any bends except for hooks.  The length of the bar to be added to 
out-to-out dimensions of hooked bars will be shown on the plans.  The weight 
calculations shall be based upon the following table: 
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WEIGHT CALCULATIONS FOR REINFORCING STEEL 
 

Size Lbs. per Lineal 
Foot 

Size Lbs. Per Lineal 
Foot 

1/3 inch 0.167 #8 2.670 

#3 0.376 #9 3.400 

#4 0.668 #10 4.303 

#5 1.043 #11 5.313 

#6 1.502 #14 7.650 

#7 2.044 #18 13.600 

 
03200.5 BASIS OF PAYMENT 
 
03200.5.1 NO MEASUREMENT 

 
Unless otherwise noted, reinforcing steel shall be considered incidental to the 
concrete item which it is installed and no separate payment shall be made. No 
allowance will be made for clips, wires or other material used for fastening 
reinforcement in place. 
 

03200.5.2 SEPARATE MEASUREMENT 
 
The accepted quantities of reinforcing steel will be paid for at the contract unit price.  
No allowance will be made for clips, wires or other material used for fastening 
reinforcement in place. 

 
Payment will be made under: 

 

PAY ITEM UNIT 

Reinforcing Steel Pound 
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03300.1 DESCRIPTION 
 

Covers concrete placement operations for cast-in-place structural building frames, 
slabs and other components. Concrete Structures and Slabwork shall conform to 
Section 505 of MAG Standard Specifications. 

 
03300.1.1 RELATED WORK 
 

Section 01300 - Submittals 
Section 03050 - Portland Cement Concrete 
Section 03100 - Concrete Forming, Finishing and Curing 
Section 03200 - Concrete Reinforcement 
Section 03600 - Grout and Mortar 

 
03300.2 METHOD OF MEASUREMENT 
 
03300.2.1 Method of Measurement for Concrete Structures and Slabwork shall conform to 

Section 505 of MAG Standard Specifications. 
 
03300.3 BASIS OF PAYMENT 
 
03300.3.1 Basis of Payment for Concrete Structures and Slabwork shall conform to Section 505 

of MAG Standard Specifications. Reinforcing steel shall be considered incidental to 
this item. 

 
 
 

END OF SECTION 
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03600.1 DESCRIPTION 
 

This section covers furnishing materials and placing Portland cement grout, epoxy 
grout, and mortar for finishing concrete surfaces, leveling beds for structural steel 
plates, sealing joints between piping and structures, and sealing joints between 
construction components. Grout and Mortar shall conform to Section 776 of MAG 
Standard Specifications. 

 
03600.1.1 RELATED WORK 
 

Section 01300 – Submittals 
Section 03100 - Concrete Forming Finishing, and Curing 
Section 03300 - Concrete Structures and Slabwork 

 
03600.2 METHOD OF MEASUREMENT 
 
03600.2.1 NO MEASUREMENT 
 

Grout for leveling of structural components, sealing joints and gaps, finishing concrete 
surfaces, and filling masonry cells for structures shall not be measured separately for 
payment. 

 
Mortar used for installing brick or concrete masonry units, or for finishing concrete 
surfaces, shall not be measured separately for payment. 

 
03600.2.2 SEPARATE MEASUREMENT 
 

Grout installed under pressure for filling voids and pockets under footings and 
supporting sections and for sealing ground water movement shall be measured by the 
cubic foot of grout injected in place. 

 
03600.5 BASIS OF PAYMENT 
 

The accepted quantities shall be paid for at the contract unit price for: 
 

PAY ITEM UNIT 

Grout (Description) Cubic Foot 

 
 
 

END OF SECTION 
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05010.1  GENERAL 

 

This section of the Specifications covers metals and metal work required to furnish, fabricate, and 

to install the following nonexclusive list of items: 

 

 Aluminum and miscellaneous nonferrous metals 

 Anchors and anchor bolts 

 Bolts 

 Cast-iron frames and covers 

 Grating and frames 

 Ladders 

 Louvers 

 Manhole frames and covers 

 Metal roof decking 

 Miscellaneous metal items shown on the Plans or specified 

 Miscellaneous structural steel 

 Pipe handrails, pipe sleeves, inserts, and chains 

 Platforms 

 Sheet metalwork 

 Special supports, hangers, and anchors 

 Stairs and treads 

 Steel lintels 

 Supports for mechanical equipment 

 Tread plates and frames 

 

05010.1.2 RELATED WORK 

 

Not used. 

 

05010.1.3 SUBMITTALS 

 

Certified copies, in duplicate, of mill tests or reports from a recognized commercial laboratory 

shall be furnished when requested as to the chemical, tensile, and bending properties of each 

shipment of structural metal or part thereof having common properties.  All tests and analyses shall 

be made in accordance with the applicable ASTM Specification. 

 

05010.1.4 DEFINITIONS 

 

Not used. 

 

05010.2  MATERIALS 

 

05010.2.1 ALUMINUM 

 

05010.2.1.1 SHEET ALUMINUM - Except as otherwise specified or indicated on the Plans, sheet aluminum 

shall be alloy 50050H14 conforming to the requirements of ASTM B 209 and shall be not less 

than 0.025 inch in thickness. 

 

05010.2.1.2 STRUCTURAL ALUMINUM - Structural aluminum shall be 6061-T6, and extruded aluminum 

shall be 6063-T42. 
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Aluminum shapes and appurtenant materials shall conform to the requirements of ASTM B 221 

and ASTM B 308 and shall be of aluminum alloy known commercially as 6061-T6.  Materials not 

otherwise specified shall conform to the latest applicable Specifications of ASTM. 

 

05010.2.1.3 BOLTS - All bolts for bolting aluminum shall be Type 304 or 316 stainless steel of sizes indicated 

on the Plans. 

 

05010.2.2 STEEL 

 

05010.2.2.1 SHEET STEEL - Galvanized sheet iron or steel shall conform to ASTM A 525, 1.25-ounce 

coating; black steel to ASTM A 569. 

 

05010.2.2.2 STRUCTURAL STEEL – Structural steel shall be as follows: 

 

 Unless otherwise specified, structural steel shall conform to ASTM A 36. 

 

 Cast iron shall conform to ASTM A 48, Class 40B. 

 

 Galvanized structural steel or iron shall be “hot dipped” galvanized after fabrication.  Electro-

galvanizing shall not be used unless specified otherwise. 

 

 All structural steel shall be delivered free from mill scale, rust, or pitting. 

 

 Items not galvanized or protected by a shop coat of paint shall be protected from the weather 

until erection and painting. 

 

05010.2.2.3 STAINLESS STEEL - Stainless steel, unless specifically specified or indicated on the Plans 

otherwise, shall be Type 316 or Type 304, nonmagnetic. 

 

05010.2.2.4 STEEL PIPE - Steel pipe shall conform to ANSI B 36.10, Table I. 

 

05010.2.2.5 BOLTS - High tensile bolts shall conform to ASTM A 325. 

 

05010.2.2.6 OTHER ITEMS 

 

Other structural and miscellaneous metal items shall be as indicated on the Plans or as specified 

elsewhere. 

 

05010.3  CONSTRUCTION (FABRICATION) REQUIREMENTS 

 

05010.3.1 GENERAL 

 

All structural or foundry items shall be carefully fabricated to true dimensions without warp or 

twist.  Welded closures shall be neatly made; and where weld material interferes with fit or is 

unsightly in appearance, it shall be ground off smooth. 

 

05010.3.1.1 INSTALLATION - Each structural item shall be installed true to level, plumb, alignment, and 

grade with all parts bearing or fitting the structure or equipment for which it is intended accurately 

and securely.  It shall not be permitted to cock out of alignment, re-drill, reshape, or force to fit any 

fabricated item.  It is the Contractor’s responsibility to place anchor bolts or other anchoring 

devices accurately and to make any surfaces, which bear against structural items smooth and true 

to level to preclude the necessity of any springing, re-drilling, or reshaping. 
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05010.3.1.2 SPECIAL ALIGNMENT - Pipe railings, posts, and structural items needing a special alignment to 

preserve straight, level, even, smooth lines shall be rigidly supported and braced and kept braced 

until concrete, grout, or dry pack cement mortar has hardened for a period of not less than 48 

hours. 

 

05010.3.1.3 FIT - The Contractor shall be responsible for the correct fitting of all metalwork in the field.  The 

Contractor shall take all measurements necessary to properly fit its work in the field, and it shall be 

governed by and be responsible for these measurements and the proper working out of all details. 

 

05010.3.1.4 WELDING – General welding procedures are as follows (see also Subsections below): 

 

 The Contractor shall notify the Engineer at least 24 hours before starting shop or field 

welding. 

 

 A welding inspector may check the materials, the equipment, and the qualifications of the 

welders. 

 

 The inspector may use gamma ray, magnetic particle, dye penetrant, trepanning, or any other 

aid to visual inspection which it may deem necessary to be assured of the adequacy of the 

welding. 

 

 The costs of any tests and all re-tests on defective welds shall be borne by the Contractor.  

Cost in connection with qualifying welders shall also be borne by the Contractor. 

 

 The cost of tests on sound welds will be borne by the Contractor. 

 

 Welders doing unsatisfactory work shall be removed or may be required to pass qualification 

tests again. 

 

05010.3.1.5 MISCELLANEOUS METALWORK - Where anchors, connections, or other details of 

miscellaneous metalwork are not definitely shown or specified, its material, size, form, attachment, 

and location shall conform to best practice. 

 

05010.3.1.6 HAZARDOUS PROJECTIONS - Sharp or hazardous projections shall be rounded off and ground 

smooth. 

 

05010.3.1.7 CHIPS AND DEBRIS - All chips and other debris lodged between contacting surfaces shall be 

removed before assembly. 

 

05010.3.2 ALUMINUM 

 

05010.3.2.1 STRUCTURAL ALUMINUM 

 

The Contractor shall furnish and install all structural aluminum items in accordance with the Plans 

and as specified.  It shall provide all supplementary parts necessary to complete each item even 

though such work is not definitely covered by the Plans and Specifications.  Its size, form, 

attachment, and location shall be such as to conform to the best of current practice. 

 

05010.3.2.2 LAYOUT ON ALUMINUM - Hole centers may be center punched and cutoff lines may be 

punched or scribed.  Center punching and scribing shall not be used where such marks would 

remain visible on the surface of the fabricated material. 
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When critical dimensions exist, a temperature correction shall be applied in the layout as 

necessary.  The coefficient of expansion shall be taken as 0.000013 per degree F. 

 

05010.3.2.3 CUTTING AND DRILLING ALUMINUM – Aluminum may be cut and drilled as follows: 

 

 Material 1/2 inch thick or less may be sheared, sawed, or cut with a router.  Material more 

than 1/2 inch thick shall be sawed or routed. 

 

 Cut edges shall be true, smooth, and free from excessive burrs or ragged breaks. 

 

 Edges of plates carrying calculated stresses shall be planed to a depth of 1/4 inch.  Sawn or 

routed edges will be acceptable when the finish is of equal quality to a planed edge. 

 

 Re-entrant cuts shall be avoided wherever possible.  If used, they shall be filleted by drilling 

prior to cutting. 

 

 Rivet or bolt holes may be punched or drilled to finished size before assembly. 

 

 The finished diameter of holes for unfinished bolts shall be not more than 1/16 inch larger 

than the nominal bolt diameter. 

 

 All holes shall be cylindrical and perpendicular to the principal surface.  Holes shall not be 

drifted in such a manner as to distort the metal. 

 

 Flame cutting of aluminum alloys is not permitted. 

 

05010.3.2.4 ALUMINUM FORMING AND ASSEMBLY - Structural aluminum material may not be heated 

except in forming operations where material may be heated to a temperature not exceeding 400 

degrees F for a period not exceeding 30 minutes to facilitate bending.  Such heating shall be done 

only when proper temperature controls and supervision are provided to insure that the limitations 

on temperature and time are carefully observed. 
 

05010.3.2.5 WELDING ALUMINUM - This Specification shall apply to both field and shop welding 

operations.  The general recommendations and regulations shown in the American Welding 

Society Specifications D1.1, “Structural Welding Code,” apply to 6061-T6 structures.  Detail 

requirements for welding aluminum alloy 6061-T6 are given as follows: 

 

 Filler metal for welding shall be aluminum alloy welding rods conforming to the requirements 

of AWS A 5.10 and shall be AWS classification ER 4043, ER 5154, ER 5254, ER 5183, ER 

5356, or ER 5556. 

 

 The welding process and welding operators shall both meet a qualification tests.  The method 

of qualification shall conform to the method described in the ASME Boiler and Pressure 

Vessel Code, Section IX, “Welding Qualifications,” Part B.  Aluminum alloy 6061-T6 shall 

be used for the qualification test plates.  Operators shall be qualified on the basis on bend tests 

and a fillet weld soundness test. 

 

 Dirt, grease, forming or machining lubricants, or any organic materials shall be removed from 

the areas to be welded by cleaning with a suitable solvent or by vapor degreasing.  Additional 

operations to remove the oxide coating just prior to welding are required when the inert gas 

tungsten arc welding method is used.  This may be done by etching or by scratch brushing.  

The oxide coating may not need to be removed if the welding is done with the automatic or 

semi-automatic inert gas shielded metal arc. 
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 Suitable edge preparation to assure 100 percent penetration in butt welds shall be used.  

Oxygen cutting shall not be used.  Sawing, chipping, machining or shearing may be used. 

 

 Any welding of aluminum shall be done using a nonconsumable tungsten electrode with filler 

metal in an inert gas atmosphere (TIG) or using a consumable filler metal electrode in an inert 

gas atmosphere (MIG).  No welding process that requires the use of a welding flux shall be 

used unless prior approval has been obtained from the Engineer.  Preheating for welding is 

permissible provided the temperature does not exceed 400° F for a total time of 30 minutes. 

 

 Welding of any structure which is to be anodized shall be done using filler alloy rods that will 

not discolor when anodized.  ER 5154, ER 5254, ER 5183, ER 5356, or ER 5556 filler alloy 

rods shall be used. 

 

05010.3.2.6 PROTECTION OF ALUMINUM SURFACES - Aluminum surfaces to be placed in contact with 

wood, concrete, masonry, or dissimilar metals other than stainless steel shall be protected as 

specified in the appropriate sections of Division 9 – Finishes. 

 

05010.3.2.7 BOLTING - Where aluminum comes in contact with steel it shall be bolted with stainless steel 

bolts and separated or isolated from the steel with neoprene gaskets or washers or as specified in 

Division 9. 

 

05010.3.3 STEEL 

 

05010.3.3.1 STRUCTURAL STEEL – The following shall apply: 

 

 The Contractor shall furnish and install all structural steel items in accordance with the plans 

and as specified herein. 

 

 The Contractor also shall provide all supplementary parts necessary to complete each item 

even though such work may not be specifically covered by the Plans and Specifications. 

 

 Wherever applicable, all fabrication and erection of steel items shall conform to AISC 

“Specification for the Design, Fabrication, and Erection of Structural Steel for Buildings” 

except as the same may be modified by applicable building codes, the General Conditions, and 

these Specifications. 

 

05010.3.3.2 WELDING OF STEEL – Both the general recommendations and regulations shown in the 

American Welding Society Specifications D1.1, “Structural Welding Code,” as well as the detail 

requirements in those specifications apply to welding of steel structures.  Welding of steel shall 

adhere to the following: 

 

 All welding of steel under this section shall be done by welders who have a current AWS 

certificate for the type of welding to be done by the welder. 

 

 All welding of structural steel type ASTM A 36 shall be done using mild steel covered Arc 

Welding Electrodes conforming to ASTM A 233, Series E70, or shall be done using 

Electrodes and Fluxes for Submerged Arc Welding conforming to ASTM A 558, 

Classification F70-XXXXX, where XXXXX refers to any electrode referred to in ASTM A 

558. 

 

 Welding of stainless steels shall be done with electrodes and techniques as recommended in 

Welded Austenitic Chromium - Nickel Stainless Steels - Techniques and Properties as 
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published by the International Nickel Company, Inc., New York, New York.  All welds shall 

be full penetration welds, unless specified otherwise. 

 

05010.3.3.3 PROTECTION OF STEELWORK - The Contractor shall paint steel and miscellaneous ferrous 

metal items as specified in the appropriate sections of Division 9-Finishes. 

 

05010.3.4 DUCTWORK 

 

05010.3.4.1 DESIGN AND FABRICATION - Ducts shall be fabricated of aluminum or galvanized steel sheets 

with gauges of sheet metal, joint types, reinforcing, bracing, supporting, fabricating, installing, and 

other requirements in accordance with Duct Manual and Sheet Metal Construction for Ventilating 

and Air Conditioning Systems of the Sheet Metal and Air Conditioning Contractors National 

Association, Inc.  Ducts shall be designed for the appropriate pressure type as shown in the above 

mentioned Duct Manual.  Details on the Plans in some cases call for sheet metal thicknesses 

greater than called for in the Duct manual.  Sheet metal shall conform to whichever requirement 

calls for the greater thickness.  Aluminum ducting shall be not less than 0.063 inches thick. 

 

05010.3.4.2 HANGERS - Ducts shall be supported on both sides at all changes in direction and at not greater 

than eight foot intervals by suitable hangers as specified herein or as detailed on the Plans.  For 

galvanized ducting, hangers for ducts 12-inch by 24-inch or smaller shall be galvanized sheet metal 

straps not lighter than 18-gauge by one inch secured to the structure by one 5/16-inch bolt and to 

the duct by not less than two No. 10 sheet metal screws or 3/16-inch stove bolts.  Hangers for ducts 

larger than 12-inch by 24-inch shall be galvanized steel straps or rods not less than 0.13 square 

inches in net cross section, secured to the structure by a Grinnell Figure 152, Size 2, concrete 

insert, or approved equal, and to a duct pocket or reinforcing angle by two 1/4-inch stove bolts.  

For aluminum ducting, supports shall be equivalent to supports for galvanized ducting except that 

all fasteners, fittings, and shafting shall be stainless steel. 

 

05010.3.4.3 FLEXIBLE CONNECTIONS - Where blowers or equipment containing blowers or other machine 

elements, which may cause vibration, are connected to ducts or housing, such connections shall be 

by means of flexible connections.  These flexible connections shall be airtight at the pressures 

encountered and be flame proof and water proof.  The flexible material shall be equivalent to 14 

ounce canvas. 

 

05010.4  METHOD OF MEASUREMENT 

 

No separate measurement shall be made for structural miscellaneous metals. Measurement for this 

item will be included as part of another bid item. 

 

05010.5  BASIS OF PAYMENT 

 

No payment shall be made for structural and miscellaneous metals. The structural 
and miscellaneous metals shall be considered incidental to the project. 
 

 

END OF SECTION 
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05050.1  DESCRIPTION 

 

This section covers a generic list of miscellaneous metals specifications. 

 

05050.1.1 RELATED WORK 

 

Not used. 

 

05050.1.2 SUBMITTALS 

 

Detailed fabrication shop drawings for prefabricated metal walkway systems, stairs, ladders, 

canopies, building structures and any other structural metal components shall be submitted and 

include structural calculations and be stamped by a state of Arizona professional 

engineer. 

 

05050.1.3 DEFINITIONS 

 

Not used. 

 

05050.2  MATERIALS 

 

05050.2.1 LADDERS AND METAL STAIRS 

 

All ladders shall be safety ladders conforming to OSHA standards.  All ladders and stairways 

supplied to the project shall be of one manufacturer.  All stair and ladder wells shall be adequately 

guarded, and all stairs shall have handrails as specified or shown on the Plans. 

 

Ladders shall be secured to the supporting surface by bent plate chips providing not less than 7 

inches between the supporting surface and center of rungs.  If exit from the ladder is forward, over 

the top rung, side rails shall be extended not less than 3-feet-3 inches above, and returned to the 

landing.  If exit from the ladder is to the side, the ladder shall extend not less than 5-feet 6-inches 

above the landing and be rigidly secured at the top. 

 

05050.2.2 ALUMINUM LADDERS 

 

Aluminum ladders shall be made of 6063-T5-aluminum alloy, of welding construction.  Rungs 

shall be not less than 1-inch square bar with 1/8-inch grooves in the top and redivided edges.  Side 

rails shall be no lighter than 3 inches by 3/8 inches.  Ladders shall be of the size, shape, location, 

and details indicated on the Plans.  Ladders greater than 20 feet in height shall have standard 

ladder cages designed in accordance with State and OSHA requirements.  All aluminum surfaces, 

which will be in contact with concrete, shall be coated as specified in Division 9. 

 

05050.2.3 ALUMINUM STAIRWAYS 

 

Aluminum stairways shall be fabricated and installed as shown on the Plans.  Stairway stringers 

shall be fabricated of aluminum alloy 6061-T6.  Treads shall be aluminum as specified below.  

Handrail shall be fabricated of aluminum pipe as specified under aluminum handrail. 

 

Stair treads shall be aluminum of the sizes called for on the Plans, and shall be of the same type 

and make as called for under Section 05100.  All fasteners shall be of Type 304 or 316 stainless 

steel. 

 

Stair treads shall be furnished with cast abrasive type safety nosing. 
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05050.2.4  ARCHITECTURAL AND MISCELLANEOUS SHEET METAL 

 

Sheet metal flashing and counterflashing shall be installed as indicated on the Plans.  Galvanized 

steel or anodized aluminum flashing shall be used when indicated and specified on the Plans.  

Unless otherwise indicated flashing shall be 0.025-inches thick.  The aluminum flashing shall 

receive a 215-R1 anodic finish after fabrication as indicated on the Plans.  Exposed edges shall be 

folded back 1/2-inch to provide stiffness.  Except as otherwise indicated and specified on the 

Plans, counterflash shall be provided over all base flashings. 

 

Unless specifically noted, galvanized steel flashing shall be used in contact with structural steel 

and anodized aluminum flashing shall be used in contact with structural aluminum.  This shall be 

done to protect against dissimilar metal action. 

 

Surfaces to which sheet metal is to be applied shall be even, smooth, round, thoroughly clean and 

dry, and free from all defects that might affect the application.  All cutting, fitting, drilling, and 

other operations in connection with sheet metal required to accommodate the work of other trades 

shall be performed under this section.  All accessories or other items essential to the completeness 

of this sheet metal installation, though not specifically shown or specified, shall also be provided 

under this section.  Nails, screws, and bolts shall be of the types best suited for the intended 

purpose and shall be of a composition that will not support galvanic action in the installation.  

Where sheet metal abuts into adjacent materials, the juncture shall be executed in a manner 

satisfactory to the Engineer. 

 

Sheet metal items not covered elsewhere shall be as indicated on the Drawings and as required to 

provide a watertight installation.  Formed sheet metal for metal covered work shall accurately 

reproduce the detail and design shown and profiles, bends, and intersections shall be sharp, even, 

and true. 

 

05050.2.5 ALUMINUM SHEET METAL WORK 

 

Except as otherwise specified or indicated on the Plans, sheet aluminum shall be alloy 5005-H14 

conforming to the requirements of ASTM B 209 and shall be not less than 0.025 inch in thickness 

and extruded aluminum shall be 6063-T42. 

 

05050.2.6 MISCELLANEOUS STRUCTURAL STEEL 

 

Miscellaneous steel items not specified herein shall be as shown on the Plans or specified 

elsewhere and shall be fabricated and installed in accordance with the best practices of the trade. 

 

05050.2.7 LINTELS 

 

Lintels for masonry construction shall be structural steel beams or angles, fabricated as indicated 

on the Plans. 

 

05050.2.8 SUBMERGED ASSEMBLY BOLTS 

 

Assembly bolts for wood baffles, collectors, and other assemblies in areas where stainless steel 

anchor bolts would be required shall be stainless steel bolts Type 304 or 316. 

 

05050.2.9 ANCHOR BOLTS AND INSERTS 

 

Wherever feasible, anchor bolts shall be cast in place when concrete is placed. 
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All anchor bolts and concrete anchors embedded in concrete shall be accurately spaced with bolts 

truly normal to the surfaces from which they project.  Type 304 or Type 316 stainless steel anchor 

bolts and nuts shall be used under these circumstances: 

 

 Any time they are submerged in water. 

 In the case of structures customarily containing water, placed in walls, ceilings, or overheads, 

even if above water level. 

 In the dry side of water bearing walls. 

 Where securing aluminum to steel or concrete. 

 

Anchor bolts not required by above conditions to be of stainless steel, may be of carbon steel 

conforming to ASTM A 307 or ASTM A 36.  Carbon steel anchor bolts in the following locations 

shall be hot-dip galvanized. 

 

 Anchor bolts exposed to the weather.  

 In electrical manholes or pull boxes. 

 In tunnels, passageways, galleries, vaults, or rooms below grade or enclosed in part by water 

bearing walls. 

 

In anchoring machinery bases subject to heavy vibration, two nuts shall be used, one serving as a 

locknut.  In all cases where steel anchor bolts are used, a liberal coating of nonoxidizing wax shall 

be applied to the threads before screwing on nuts. 

 

All bolts, when indicated for future use, shall be first coated thoroughly with nonoxidizing wax, 

followed by turning nuts down to the full depth of thread.  Exposed thread shall then be neatly 

wrapped with a waterproof polyvinyl tape. 

 

05050.2.10 INSTALLATION 

 

Anchor bolts shall be embedded not less than 12 diameters.  Where shown on the Plans, anchor 

bolts shall be set in metal sleeves having an inside diameter approximately 3 times the bolt 

diameter and not less than 12-bolt diameters in length.  Sleeves shall be filled with grout when the 

machine or other equipment is grouted. 

 

05050.2.11 CONCRETE ANCHORS 

 

Concrete anchors, where indicated on the Plans or specified, shall mean drilled in place anchors 

with integral anchor bolts.  Concrete anchors shall be Phillips “Wedge Anchors” with integral 

anchor bolts, or Expansion Products Company “Wej-It” concrete anchors with integral anchor 

bolts, or approved equal. 

 

The material of each concrete anchor, including its integral anchor bolt, shall be the same material 

as would be required, under these Specifications, for anchor bolts in the same location that the 

concrete anchor is to be used. 

 

Concrete anchors shall have the following minimum embedment lengths: 

 

EMBEDMENT OF CONCRETE ANCHORS 

 

Size Embedment Length 

3/8” 1-1/2” 

½” 2-1/4” 

5/8” 2-3/4” 
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Size Embedment Length 

¾” 3-1/4” 

 

If Wej-It expansion anchors are used they shall have the following minimum embedment length: 

 

WEJ-IT ANCHORS 

 

Size Embedment Length 

¼” 1-1/2” 

½” 5” 

5/8” 5” 

¾” 5” 

 

Anchor bolts, of the same material and size as required for the specified concrete anchors, may be 

cast in the concrete in lieu of using concrete anchors.  Embedment of bolts in concrete shall be not 

less than 12-bolt diameter plus a standard hook. 

 

No cast iron, lead cinch, or slug-in anchors will be permitted for use. 

 

05050.2.12 MISCELLANEOUS CAST IRON 

 

All castings shall be tough, gray iron, free from cracks, holes, swells, and cold shuts, and be of 

workmanlike finish, and shall conform to the Standard Details and with the ASTM Specification 

Designation A 48, Class 40 B.  The quality shall be such that a blow from a hammer will produce 

an indentation on a rectangular edge of the casting without flaking the metal.  Before leaving the 

foundry, all castings shall be thoroughly cleaned and subjected to a hammer inspection, after which 

they shall receive a coating of coal-tar pitch varnish in such a manner as to form a firm, tenacious 

coating. 

 

05050.2.13 MANHOLE FRAMES AND COVERS 

 

Manhole frames and covers shall be made from a superior quality gray iron, conforming to the 

requirements of ASTM A 159, Class G3000, or ASTM A 48, Class 30-B.  Frames and covers shall 

have horizontal and vertical bearing surfaces machined to fit neatly, and the cover shall bear firmly 

in the frame without rocking and shall be easily removable.  Frames and covers shall be heavy-duty 

traffic type designed for H-20 loading and shall have a combined set weight of at least 265 pounds. 

 

Frames shall have a clear inside opening of 24 inches diameter and shall be of the bottom flange 

type.  Frame height shall be approximately 4½” and bottom flange outside diameter shall be 

approximately 32 inches. 

 

Covers shall have a skid resistant grid pattern design as recommended ASTM publication STP326. 

 

The elevations at which manhole frames and covers are to be set shall conform to the requirements 

set forth on the Plans, but in all cases shall be governed by the Engineer in the field.  Where the 

cover is in existing pavement or in the traveled way of the existing road shoulder, it is to be placed 

flush with the existing surface.  Where the structure is outside the limits of the traveled shoulder 

but not in the roadside ditch, it should be placed 1/10 foot or more above the existing ground 

surface.  Where the manhole cover falls in the existing roadside ditch or right of way, it is to be 

placed approximately 1-1/2 feet above the existing ground surface or as directed by the Engineer.  

Manhole frames shall be set at the required grade and shall be securely attached to the top precast 

manhole shaft unit.  After the frames are securely set in the place provided herein, covers shall be 

installed and all necessary cleaning and scraping of foreign materials from the frames and covers 
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shall be accomplished to ensure a fine satisfactory fit.  All costs of setting and securing manhole 

frame and cover sets in place as herein provided, including all necessary concrete work shall be 

considered as included in applicable contract unit prices and no additional allowance will be made 

therefor. 

Cast lettering on manhole covers shall be as shown on the Plans.  Shop drawings of all manhole 

rings and covers shall be submitted to the Engineer. 

 

05050.2.14 CAST IRON PRESSURE MANHOLE FRAME AND COVER 

 

The Contractor shall furnish and install, ready for use as indicated on the Plans and as specified 

herein, rectangular pressure manholes and covers.  Each pressure manhole shall have a clear 

opening of 18” X 30”.  The pressure plate shall be flat on top and shall not be less than 1/2 inch 

thick steel and fastened with 316 stainless steel studs and stainless steel nuts.  A 1/8-inch thick 

neoprene gasket shall be supplied between the frame and pressure plate.  Lifting shall be provided 

with a watertight pickhole.  The frame shall be a seal-type with flanges at the base and at the top. 

 

05050.2.15 MISCELLANEOUS ALUMINUM 

 

Structural and other metal items fabricated from aluminum, not covered separately herein shall be 

fabricated in accordance with the best practices of the trade and shall be field assembled by 

riveting or bolting with no welding or flame cutting permitted except as approved by the Engineer. 

 

05050.2.16 ALUMINUM STAIR NOSING 

 

Stair nosings shall be installed on all treads of all concrete stairs including the top tread of the 

upper slab.  Stair nosings shall be aluminum abrasive cast nosings with aluminum oxide granules 

integrally cast into the metal forming a permanent nonslip long wearing surface.  The nosings shall 

be Type 101 Stair Tread by Wooster Products, Inc., Spruce Street, Wooster, Ohio 44691, Type A 

stair treads by American Abrasive Metals Company, or approved equal.  The treads shall have 

integrally cast anchors.  Stair nosings shall be cast in fresh concrete and shall be flush with the 

tread and riser faces.  Stair nosing shall be coated with zinc chromate primer in accordance with 

the provisions of Division 9.  Screws shall be 304 or 316 stainless steel. 

 

05050.2.17 MANHOLE STEPS 

 

Manhole steps shall consist of 3/4-inch diameter stainless steel or polyethylene rungs.  Rungs shall 

extend 7-inches from the face of the wall to which they are anchored and shall have a minimum 

clear width of 16-inches.  Rungs shall be designed such that the foot cannot slide off the end.  

Distance between rungs shall be 12-inches.  Rungs shall be hook anchored into walls a minimum 

of 6-inches. 

 

05050.3  CONSTRUCTION REQUIREMENTS 

 

Not used. 

 

05050.4  METHOD OF MEASUREMENT 

 

No separate measurement shall be made for miscellaneous metals. Measurement for this item will 

be included as part of another bid item. 

 

05050.5 BASIS OF PAYMENT 

 

No payment shall be made for structural and miscellaneous metals. The structural and 

miscellaneous metals shall be considered incidental to the project. 
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05100.1  DESCRIPTION 
 

05100.1.1 Includes furnishing and installing galvanized steel, extruded aluminum, or fiberglass bar grating for 

commercial or industrial floors and walk ways as shown on the Drawings an in accordance with the 

requirements described herein. 

 

05100.1.2 RELATED WORK 

 

Not used. 

 

05100.1.3 SUBMITTALS 

 

The Contractor shall provide complete information, which includes shop drawings for fabrication 

and erection of all work, parts lists, fabrication details, loading tables, anchor details, and 

manufacturer’s installation instructions and details in accordance with the requirements of Section 

01300. 

 

With regard to 05100.2.6 – Slip Resistant Surfaces, below, evidence of compliance with the 

requirements stated there shall be furnished from the grating manufacturer to the Engineer at the 

time of delivery of the gratings to the Project site. 

 

05100.1.4 DEFINITIONS 

 

Not used. 

 

05100.2 MATERIALS 
 

05100.2.1 GENERAL GRATING REQUIREMENTS 

 

Grating shall be of such bar size and spacing that, as determined by the manufacturer, the grating 

will support a uniform loading of 180 pounds per square foot on the entire area of the grating, using 

an extreme fiber stress of not more than 10,000 pounds per square inch.  The maximum deflection 

under this loading will not be more than 1/240 of the clear span of the grating.  The spacing of the 

main grating bars shall not be more than 1-1/8 inches clear between bars.  Crossbars shall be at right 

angles to the main bearing bars, and center to center spacing shall not exceed 4¼ inches.  Ends of 

grating and cutouts shall be banded.  Grating shall be of the thickness shown on Drawings or as 

required by these Specifications.  All grating supplied to the project shall be by one manufacturer. 

 

05100.2.2 STEEL BAR GRATING  

 

Shall be machine-welded, galvanized carbon steel bearing bars and cross bars.  Bearing bars for 

steel grating shall be not less than 1-1/2 inches in depth, unless directed otherwise by the Engineer.  

Spacing of bearing bars and cross bars shall not be less than those required in 05100.1.1.1 above.  

Span length of the bearing bars shall be in accordance with the information shown on the Drawings.  

The grating shall in all cases, meet the load and deflection requirements of 05100.1.1.1. 

 

05100.2.3 ALUMINUM GRATING  

 

Shall be I-bar or rectangular bar type grating with bearing bars and cross bars locked together by a 

swaging process.  Bearing bars for aluminum grating shall be not less than 2 inches in depth, unless 

shown otherwise on the Drawings, or unless directed otherwise by the Engineer.  Spacing of bearing 

bars and crossbars shall be as required in 05100.1.1.1 above.  Span length of the bearing bars shall 

be in accordance with the information shown on the Drawings.  The grating shall in all cases, meet 

the load and deflection requirements of 05100.1.1.1. 
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Aluminum grating shall be supported on aluminum shelf angles cast in the concrete as indicated on 

the Drawings.  Gratings, shelf angles, anchors, etc. shall be of 6061-T6 or 6063-T6 aluminum alloy, 

except that cross bars may be of 6063-T5 aluminum alloy.  All surfaces of shelf angles, anchors, 

etc. to be in contract with concrete shall be coated as specified under Division 9. 

 

05100.2.4 FIBERGLASS GRATING  

 

Shall be constructed of fiberglass strands set in thermoset plastic in a one-piece mold.  Glass content 

shall not exceed more than 35 per-cent by weight.  The resin shall be an opaque, fire retardant 

polyester or vinyl material with a UL classification.  The color and mesh pattern shall be indicted 

on the Drawings.  Bearing bars for fiberglass grating shall be not less than 3 inches in depth, unless 

directed otherwise by the Engineer.  Spacing of bearing bars and cross bars shall be the 

manufacturer’s standards, but load capacity and deflection shall meet all requirements of 

05100.1.1.1 above.  Span length of the bearing bars shall be in accordance with the information 

shown on the Drawings. 

 

05100.2.5 FLOOR PLATE 

 

Shall be a commercial grade of hot-dipped, galvanized carbon steel or aluminum plating with a 

raised pattern of surface projections to resist slippage of foot traffic.  The size, thickness, span length 

and pattern configuration shall be as shown on the Drawings but, in no case shall the thickness be 

less than ¼-inch. 

 

05100.2.6 CAST IRON GRATING 

 

Shall be cast gray iron meeting the requirements of ASTM 48-93, Class 35B of the type and 

configuration shown on the Drawings.  Castings shall be of uniform quality and free from blow 

holes, smooth and cleaned by shot-blasting.  The size, minimum weight, spacing and span length of 

the grating sections shall be in accordance with the requirements indicated on the Drawings.  

Gratings located in areas subject to vehicular traffic shall be capable of sustaining standard highway 

H-20 loads.  Bearing surfaces between grating and supporting cast iron frames shall be machined to 

allow full contact between the grating and fence. 

 

05100.2.7 SLIP RESISTANT SURFACES 

 

When slip resistant surfaces are required by the Drawings or these Specifications, such surfaces 

shall conform to all applicable OSHA standards and to USDA/FDA requirements for the food and 

drug industry, when applicable. 

 

05100.3 CONSTRUCTION REQUIREMENTS 
 

05100.3.1 PREPARATION 

 

The Contractor shall carefully prepare the supporting structure to provide a neat fit and unobstructed 

walking surface in accordance with the Drawings.  A clearance of 1/4-inch shall be provided for 

grating sections to provide easy removal and minimal movement when tread on.  Openings for 

piping or other obtrusions shall be reinforced to support bearing components of the grating. 

 

05100.3.2 Gratings shall be furnished and installed with appropriate clips and/or fasteners as recommended by 

the grating manufacturer.  Supporting frames for grating shall be fabricated from materials which 

will not contribute to the corrosion or deterioration of the grating and which will provide uniform 

support to the grating sections.  Grating frames shall be designed to be removable and/or replaceable 

unless shown otherwise on the Drawings. 
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05100.3.3 Grating located in areas subject to foot and vehicular traffic shall have opening spaces sufficiently 

small as to not allow entrapment of bicycle or wheelchair wheels. 

 

05100.3.4 Support for grating sections shall be constructed in full compliance with the recommendations of 

the grating manufacturer.  Openings for piping or other obtrusions shall be properly reinforced to 

provide support of the bearing components of the grating section.  

 

Except as otherwise specified or shown on the plans, grating shall be supported on shelf angles cast 

in the concrete as indicated on the plans.  All surfaces of shelf angles, rebates, anchors, etc. to be in 

contact with concrete shall be coated as specified under Division 9. 

 

05100.3.5 The clear opening space for grating section shall provide sufficient space for easy removal of 

sections; however, it shall not be oversized to allow excessive movement of the sections.  Unless 

otherwise indicated, this clearance space shall be ¼-inch between grating sections and supporting 

frames.  The top surfaces of grating sections adjacent to each other shall be in the same plane. 

 

05100.4  METHOD OF MEASUREMENT 
 

Separate measurement of the floor will not be made when the material is installed as a component 

of a building or structure listed in the Bid Schedule. 

 

05100.5 BASIS OF PAYMENT  
 

Separate payment will not be made for floor grating included in the measurement of a building or 

structure in which it is installed. 
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05570.1 DESCRIPTION 
 

This section covers furnishing and installing galvanized iron or welded steel pipe posts 
filled and set in concrete at designated locations shown on the Drawings and in 
accordance with MAG Standard Detail No. 140.  

 
05570.1.1 RELATED WORK 
 

Not used. 
 
05570.1.2 SUBMITTALS 
 

Not used. 
 
05570.1.3 DEFINITIONS 
 

Not used. 
 
05570.2 MATERIALS 
 

Bollards shall be of the “Type 2 Removable” variety with 6” retroreflective engineer’s 
tape per MAG Standard Detail No. 140. Height shall be 36” above the ground 

 
05570.4 METHOD OF MEASUREMENT 
 
05570.4.1 Separate measurement of the bollards will not be made when they are installed as a 

component of a building or structure listed in the Bid Schedule.  Measurement of the 
posts will be included with the building or structure which it serves. 

 
05570.4.2 When called for in the Bid Schedule Payment will be made per Bollards.  
 
05570.5 BASIS OF PAYMENT  

 
05570.5.1 Separate payment will not be made for bollards included in the measurement of a 

building or structure in which it is installed. 
 
05570.5.2 The accepted quantities shall be paid for at the contract unit price for: 
 

PAY ITEM UNIT 

Bollard Each 

 
 

END OF SECTION 
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09910.1  DESCRIPTION 

 

The Contractor shall furnish all labor, materials and equipment necessary to paint all designated 

components of buildings, piping and equipment in accordance with these Specifications. 

 

09910.1.1 RELATED WORK 

 

Not used. 

 

09910.1.2 SUBMITTALS  

 

09910.1.2.1 DESCRIPTIVE LITERATURE - Descriptive literature identifying manufacturer, type, content, 

application recommendations, and color samples, shall be provided in accordance with Section 

01300 of these Specifications. 

 

09910.1.2.2 DATA FOR PAINT APPROVAL - Complete data on each type and kind of paint and primer shall 

be submitted to the Engineer for approval.  Approval shall be received from the Engineer before 

the paint is delivered to the jobsite.  This procedure must be followed whether or not the paint that 

the Contractor proposes to use is named in the Specifications.  Approval data shall show where and 

for what uses each paint product is proposed.  Information submitted on each proposed type and 

kind of paint shall include data to show that the paint meets the detailed requirements of these 

Specifications. 

 

09910.1.2.3 SAMPLES - The Contractor shall prepare and submit sample colors for all items which require 

color selection by the Engineer.  No color selection will be made until all samples of all paints 

have been submitted.  After all samples of all paints have been submitted, the Engineer will 

prepare a color scheme using the submitted colors.  Colors will not necessarily be standard colors 

with all suppliers.  The manufacturer shall mix colors, to secure the desired color when it is not one 

of his standard colors. 

 

09910.1.2.4 SAND BLAST PANELS - The Contractor, at the beginning of the Project, shall furnish one square 

foot steel panels sandblasted in accordance with the sandblasting specifications and coated with 

non-yellowing shellac or clear non-yellowing plastic coating.  Panels shall be used as the standards 

for preparation of steel surfaces for the duration of the project. 

 

09910.1.2.5 PAINT REMNANT - At the end of the project, the Contractor shall turn over to the Owner a 

gallon can of each type and color of paint, primer, thinner, or other coating used in the field 

painting.  If the manufacturer packages the material concerned in gallon cans, then it shall be 

delivered in unopened labeled cans as it comes from the factory.  If the manufacturer does not 

package the material in gallon cans, and in the case of special colors, the materials shall be 

delivered in new gallon containers, properly closed with typed labels indicating brand, type, color, 

etc.  The manufacturers’ literature describing the materials and giving directions for their use shall 

be furnished in three bound copies.  A typewritten inventory list shall be furnished at the time of 

delivery. 

 

09910.1.3 DEFINITIONS 

 

Submerged Surfaces - In general, items shall be treated as submerged if they are to be at any time 

under water or are in structures that normally contain water.  Unless specified otherwise, anything 

below the tops of the walls of such structures shall be considered as submerged. 

 

09910.2  MATERIALS 

 

09910.2.1 QUALITY CONTROL 
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This Specification is not intended to be exclusive or limit competition, but rather to set forth the 

minimum standards for quality and performance.  The Owner reserves the right to reject 

substitutions if in his opinion, the proposed substitutions will not achieve comparable equipment 

installation and performance standards. 

 

09910.2.2 COLOR 

 

The Engineer will make color selection from color samples provided by the Contractor. 

 

09910.2.3 PAINT SELECTION 

 

All paint and coating systems shall include high quality materials, resistant to temperatures up to 

130oF, and sunlight exposure.  Paints selected shall meet the manufacturer’s recommendations and 

suitability standards for the specific application where it will be used. 

 

09910.2.3.1 MINIMUM REQUIREMENTS - Minimum requirements for paint materials and their application 

shall be as shown in the tables below: 

 

EXTERIOR PAINT APPLICATION TABLE 

 

Application 

Substrate 

 

No. of 

Coats 

Paint Materials and Manufacturer* 

 

Coating 

Thickness 

(Mils Per 

Coat) 

Wood Siding, Trim, 

Doors 

1 

2 

 

1 

2 

 

 

1 

2 

A-100 Exterior Alkyd Wood Primer 

A-100 Exterior Latex Flat House & Trim 

by Sherwin Williams - OR - 

SUPRIME 8 Exterior 

Pro-Hide Plus Latex Satin House by 

Pratt & Lambert- OR - 

System 2H-4 Alkyd by Tnemec 

Tnemec Series 10-99W Undercoater 

2H-Color Hi-Build Tnemec Gloss 

2.3 

1.3 

 

1.3 

1.3 

 

 

2.5 

2.5 

Porous Masonry 

(Block) 

 

2 

 

Tnemec Series 180 WB TnemeCrete 

 

4-8 

Concrete Walls, 

Above Grade 

1 

2 

 

2 

 

2 

 

Loxon Ext. Masonry Acrylic Primer 

A-100 Exterior Latex Satin House & 

Trim by Sherwin Williams -OR - 

Pro-Hide Plus Latex Satin House by 

Pratt & Lambert – OR – 

Series 1029 Acrylic Latex Low Sheen by 

Tnemec 

3.1 

1.3 

 

1.3 

 

 

2.5 

Metal (Aluminum) 

 

 

 

2 

 

1 

2 

 

1 

1 

 

1 

A-100 Exterior Latex Satin House & 

Trim by Sherwin Williams - OR - 

SUPRIME 3 Latex Metal Primer 

Pro-Hide Plus Latex Satin House by 

Pratt & Lambert – OR –  

DEFLEX 4020 Primer 

DEFLEX 4206 S/G Waterborne Acrylic 

Enamel by DeVoe 

Tnemec Series 115 Unibond 

1.3 

 

1.3 

1.3 

 

3 

1.5 

 

2-3 

Metal, New Steel, 

(Mild Service) 

1 

2 

Kem Kromik Universal Metal Primer 

Direct to Metal Enamel by Sherwin 

2.5 

3.0 
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Application 

Substrate 

 

No. of 

Coats 

Paint Materials and Manufacturer* 

 

Coating 

Thickness 

(Mils Per 

Coat) 

 

1 

2 

 

1 

1 

2 

1 

1 

Williams - OR -  

SUPRIME 3 Latex Metal Primer 

Pro-Hide Plus Latex Satin House by 

Pratt & Lambert – OR – 

Devguard 4160 Primer followed by 

Devguard 4308 Alkyd Enamel or 

DEFLEX 4218 DTM Enamel by DeVoe 

Tnemec Series 115 Unibond 

Tnemec Series 1029 Enduratone 

 

1.3 

1.3 

 

2 

2 

2 

2-4 

2-3 

Metal, New Steel, 

(Severe Service) 

1 

1 

Series 27 WB Typoxy by Tnemec 

73-Color Endura-Shield 

4 

2 

Metal, Galvanized 

Steel, (Mild Service) 

1 

2 

 

1 

2 

 

1 

2 

 

1 

1 

Galvite HS 

A-100 Exterior Latex Satin House & 

Trim by Sherwin Williams -OR - 

SUPRIME 2 Latex Metal Primer 

Pro-Hide Plus Latex Satin House by 

Pratt & Lambert – OR –  

Devguard 4020 Primer 

DEFLEX 4206 S/G Waterborne Acrylic 

Enamel by DeVoe 

Tnemec Series 115 Unibond 

Tnemec Series 1029 Enduratone 

2.0 

1.3 

 

1.3 

1.3 

 

3 

1.5 

 

2-4 

2-3 

Metal, Galvanized 

Steel,  

(Severe Service)  

1 

1 

Series 27 WB Typoxy by Tnemec 

Series 10 Primer by Tnemec 

4 

2 

PVC Pipe  

 

1 

System 66-23 Epoxy Polyamide by 

Tnemec 

66-Color Hi-Build Epoxoline 

 

 

4 

 

 

INTERIOR PAINT APPLICATION TABLE 

 

Application 

Substrate 

No. of 

Coats 

 

Paint Materials and Manufacturer* 

 

Coating 

Thickness 

(Mils Per 

Coat) 

Woodwork 

 

 

 

 

 

Woodwork 

Continued 

1 

2 

 

1 

2 

 

1 

 

2 

ProMar 200 Alkyd Enamel Undercoater 

ProMar 200 Int Alkyd Semi-Gloss by 

Sherwin Williams-OR  

SUPRIME 11 Int Alkyd Wood Primer 

Pro-Hyde Plus Alkyd Satin by Pratt & 

Lambert – OR – 

Tnemec Series 10-99W Tnemec 

Primers 

Tnemec 2H-Color Hi-Build Tnemec 

Gloss 

1.9 

1.7 

 

1.5 

1.5 

 

2.5 

 

2-3 

Drywall 1 

2 

 

1 

ProMar 200 Latex Wall Primer 

ProMar 200 Int Alkyd Semi-Gloss by 

Sherwin Williams - OR - 

SUPRIME 1 100% Acrylic MP Primer 

2.5 

1.8 

 

1.1 
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Application 

Substrate 

No. of 

Coats 

 

Paint Materials and Manufacturer* 

 

Coating 

Thickness 

(Mils Per 

Coat) 

2 

 

2 

Pro-Hyde Plus Latex Satin by Pratt & 

Lambert – OR – 

Tnemec Series 1029 Enduratone 

1.5 

 

2-3 

Metal (Aluminum) 1 

 

2 

 

1 

1 

 

1 

1 

SUPRIME 9 Int/Ext Alkyd Metal 

Primer 

Pro-Hyde Plus Alkyd Satin by Pratt & 

Lambert – OR –  

DEFLEX 4020 Primer 

DEFLEX 4206 Semi-Gloss Waterborne 

Acrylic Enamel 

Tnemec Series 115 Unibond 

Tnemec Series 1029 Enduratone 

 

1.1 

1.5 

 

3 

 

1.5 

2-4 

2-3 

Metal, New Steel, 

(Mild Service) 

1 

2 

 

1 

2 

 

1 

1 

2 

 

1 

1 

Kem Kromik Universal Metal Primer 

ProMar 200 Int Alkyd Semi-Gloss by 

Sherwin Williams - OR - 

SUPRIME 9 Int/Ext Alkyd Metal 

Primer Pro-Hyde Plus Alkyd Satin by 

Pratt & Lambert – OR – 

Devguard 4160 Primer followed by 

Devguard 4308 Alkyd Enamel or 

DEFLEX 4218 DTM Enamel by 

DeVoe  

Tnemec Series 115 Unibond 

Tnemec Series 1029 Enduratone 

2.5 

1.7 

 

1.1 

1.5 

 

2 

2.5 

2 

 

2-4 

2-3 

Metal, New Steel, 

(Severe Service) 

1 

 

1 

 

Tnemec Series 66-1211 Epoxoline 

Primer 

Tnemec Series 66 Color Hi-Build 

Epoxoline 

3-5 

 

4-6 

 

Metal, Galvanized 

Steel, (Mild Service) 

1 

2 

 

1 

2 

 

1 

2 

 

1 

1 

Galvite Paint 

ProMar 200 Int Alkyd Semi-Gloss by 

Sherwin Williams - OR - 

SUPRIME 9 Int/Ext Alkyd Metal 

Primer Pro-Hyde Plus Alkyd Satin by 

Pratt & Lambert – OR – 

Devguard 4020 Primer 

DEFLEX 4206 S/G Waterborne 

Acrylic Enamel by DeVoe 

Tnemec Series 115 Unibond 

Tnemec Series 1029 Enduratone 

2.0 

1.8 

 

1.1 

1.5 

 

3 

1.5 

 

2-4 

2-3 

Metal, Galvanized 

Steel,  

(Severe Service) 

1 

 

1 

 

Tnemec Series 66-1211 Epoxoline 

Primer 

Tnemec Series 66-Color Hi-Build 

Epoxoline 

3-5 

 

4-6 

 

Ductile Iron (DI) Pipe 

and fittings 

1 

2 

 

1 

1 

2 

 

SUPRIME 9 Int/Ext Alkyd Metal 

Primer Pro-Hyde Plus Alkyd Satin by 

Pratt & Lambert – OR – 

Devguard 4160 Primer followed by 

Devguard 4308 Alkyd Enamel or 

DEFLEX 4218 DTM Enamel by 

DeVoe 

1.1 

1.5 

 

2 

2.5 

2 
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Application 

Substrate 

No. of 

Coats 

 

Paint Materials and Manufacturer* 

 

Coating 

Thickness 

(Mils Per 

Coat) 

1 

1 

Tnemec Series 115 Unibond 

Tnemec Series 1029 Enduratone 

2-4 

2-3 

PVC Pipe 

(Mild Service, Interior 

Only) 

 

2 

 

Tnemec Series 1029 Enduratone 

 

2-3 

PVC Pipe 

(Severe Service) 

 

1 

System 66-23 Epoxy Polyamide by 

Tnemec 66-Color Hi-Build Epoxoline 

 

4 

Concrete Walls and 

Ceilings  

(Mild Service) 

1 

2 

 

1 

2 

 

1 

ProMar 200 Latex Wall Primer 

ProMar 200 Int Alkyd Semi-Gloss by 

Sherwin Williams - OR - 

SUPRIME 4 Latex Wall Primer 

Pro-Hyde Plus Latex Satin by Pratt & 

Lambert 

Tnemec Series 1029 Enduratone 

1.1 

1.3 

 

1.2 

1.5 

 

2-3 

Concrete Walls and 

Ceilings  

(Severe Service) 

 

2 

 

Tnemec Series N69 Hi-Build Epoxoline 

II 

 

4-6 

Porous Masonry 

Walls  

(Mild Service) 

 

1 

2 

 

1 

2 

 

Pre-Prime 167 by Devoe 

ProMar 200 Latex Wall Primer 

ProMar 200 Int Alkyd Semi-Gloss by 

Sherwin Williams - OR - 

SUPRIME 4 Latex Wall Primer 

Pro-Hyde Plus Latex Satin by Pratt & 

Lambert 

1.5 

1.1 

1.3 

 

1.2 

1.5 

 

Porous Masonry 

Walls  

(Severe Service) 

1 

2 

 

Tnemec Series 1254 Epoxoblock 

Tnemec Series N69 Hi-Build Epoxoline 

II 

 

75-100 sf/gallon 

4-6 

Concrete Floors 

(Mild Service) 

1 

1 

 

 

2 

 

2 

 

2 

 

2 

Pre-Prime 167 by Devoe 

Concrete and Terrazzo Sealer (ANCO 

Cure and Hard by Intermountain 

Concrete Specialties. 

Industrial Enamel by Sherwin Williams 

- OR - 

With STAND Alkyd Floor Enamel by 

Pratt & Lambert – OR – 

Devguard 4328 Alkyd Enamel by 

DeVoe  

Tnemec Series 205 TerraTread 

1.5 

None 

 

 

2 

 

1 

 

2 

 

3-5 

Concrete Floors  

(Severe or Mild 

Service)  

 

2 

 

Tnemec Series 280 TnemeGloss 

 

6-8 

*Brand names of materials have been used to indicate the types and quantities of materials required.  Approved equals will 

be accepted. 
 

09910.2.3.2 PAINT FOR WASTEWATER SYSTEMS - All paint for concrete and metal surfaces in 

wastewater systems shall be especially adapted for such use. 

 

 Fume Resistance.  All paint for final coats shall be fume resistant, compounded with pigments 

suitable for exposure to sewage gases, especially to hydrogen sulfide and to carbon dioxide.  
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Pigments shall be materials, which do not tend to darken, discolor, or fade due to the action of 

sewage gases.  If a paint manufacturer proposes use of paint which is not designated “fume 

resistant” in its literature, it shall furnish full information concerning the pigments used in this 

paint. 

 

 Lead Paint.  No lead paints shall be used. 

 

09910.2.3.3 PAINT FOR POTABLE WATER SYSTEMS - All paint systems to be used in potable water 

service shall meet NSF requirements.  See also Subsection 09910.2.3.4 below. 

 

09910.2.3.4 PAINT FOR SUBMERGED SURFACES 

 

 Coal Tar Epoxy.  Coal tar epoxy shall meet and conform with Government Specification Mil 

P-23236 with further qualification that the coal tar epoxy manufacturer and product must be 

listed on the current U.S. Navy Qualified Products List.  Coal tar epoxy shall be subject to the 

Engineer’s approval. 

 

 Alternate Systems.  Alternate coating systems for submerged service, such as Tnemec Series 

141Epoxy Polyamide Epoxoline by Tnemec, Epoxy Bar Rust 233H, by DeVoe, or equal, may 

be required for some applications, or may be approved in lieu of coal tar by the Engineer, 

upon request.  Some colors of Epoxy Polyamide Epoxoline, or equal may be acceptable for 

use in potable water systems, however the manufacturer must be consulted for verification of 

acceptability prior to use in potable water applications. 

 

 Submerged DIP that come into contact with the potable water process must be painted with 

Tnemec Pota-Pox Plus Series N140 or approved equal. This includes all submerged DIP in 

the surface water tank, floc tank, treated water tank, FEQ tank, recovery clarifier, recovery 

clarifier lift station and any other process that has the ability to come into contact with the 

potable water process. The surfaces shall be prepped and painted according to manufacturer’s 

recommendation. The DIP shall be coated according to manufacturer’s recommendation with 

a minimum of 2 coats. 

 

09910.2.3.5 HIGH TEMPERATURE SURFACE TO 400°F - Paint for high temperature surfaces shall be 

DeVoe Hi-Heat Aluminum HT-4, Glidden 592 Metallite Aluminum, or Sherwin-Williams Silver-

Brite Heat resisting aluminum paint B59 S1, or approved equal. 

 

09910.2.4 CLEANING MATERIALS 

 

Cleaning materials shall be best quality solvents, chemicals or detergents, which are commercially 

prepared for preparing painted surfaces and delivered to the site in sealed containers bearing an 

identifying label and the manufacturer’s name. 

 

09910.3  APPLICATION REQUIREMENTS 

 

ALL paint and coating systems shall be applied in strict accordance with the manufacturer’s 

published instructions for use. 

 

09910.3.1 SURFACE PREPARATION  

 

09910.3.1.1 CLEANING - All surfaces to be painted shall be clean and dry except that in some cases the paint 

manufacturer’s directions may require wetting the surface before painting.  Grease and oil shall be 

removed by wiping with mineral spirits or naphtha per Specification SP-1.  Rust, scale, welding 

slag, and spatter shall be removed and the surface prepared by hand tool cleaning, power tool 

cleaning, or blast cleaning in accordance with the appropriate Specification SP-2 through SP-10. 
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09910.3.1.2 METAL SURFACES - Except as otherwise provided, all preparation of metal surfaces shall be in 

accordance with Specifications SP-1 through SP-10 of the Steel Structures Painting Council 

(SSPC).   Sandblasting procedures shall be as follows: 

 

 No surface, which is to be sandblasted, shall be given a coat of primer or paint in the shop or 

in the field before sandblasting. 

 

 Unless otherwise specified, all iron or steel surfaces which are to be painted as submerged 

metal shall be dry sandblasted on the site in accordance with Specification SP-10, near white 

blast cleaning. 

 

 Except as otherwise specified, all metal surfaces, which are to be painted as non-submerged 

metal, shall be commercial blast cleaned per Specification SP-6.  This sandblasting shall be 

done not more than 12 hours ahead of the painting, subject to humidity and weather conditions 

between the time of sandblasting and painting operations.  If any rusting of sandblasted 

surfaces occurs before painting, such rusting shall be removed by additional sandblasting. 

 

 Threaded portions of valve and gate stems, machined surfaces intended for sliding contact, 

surfaces to be assembled against gaskets, surfaces of shafts for sprockets or to fit into 

bearings, machined surfaces of bronze trim on slide gates, and similar surfaces shall be 

masked off to protect them from the sandblasting of adjacent surfaces. 

 

 Cadmium-plated or galvanized items shall not be sandblasted except that cadmium plated, 

zinc-plated, or sheradized fasteners used in assembly of equipment to be sandblasted shall be 

sandblasted in the same manner as the other metal. 

 

 Surfaces which cannot be sandblasted, or cannot be sandblasted and then painted after the 

assembly of which they are a part has been completed and placed in final position, shall be 

sandblasted, or sandblasted and painted, before the items are put into final position.  In some 

cases, while the painting could be done after the items concerned were in place, the limitation 

on time between sandblasting and painting may make it necessary to paint the surfaces before 

installation of those items. 

 

 Sand or other media residue from sandblasting operations shall be thoroughly removed, using 

any method necessary and consistent with the requirements of the painting system, including 

vacuum cleaners or other means. 

 

09910.3.1.3 GALVANIZED SURFACES - Galvanized surfaces which are to be painted shall first be treated 

with Koppers No. 40 Metal Conditioner; Amercoat No. 59 as manufactured by Amercoat 

Corporation, Brea, California; Galvaprep No. 5 as manufactured by Amchem Products, Fremont, 

California; or approved equal. 

 

09910.3.1.4 CONCRETE SURFACES - Concrete and masonry surfaces shall be free of dust, mortar droppings 

and spatter, fins, loose concrete particles, form release materials, oil, grease, and other deleterious 

materials.  If required by the coating manufacturer, such surfaces shall be etched as specified 

below or brush off blast cleaned per ICRI CSP 3=6. 

 

Concrete surfaces specified to be acid etched shall be etched with a 15 to 20 percent solution of 

muriatic or sulfamic acid until the surface has the texture of find sandpaper.  The surface shall then 

be thoroughly scrubbed with clean water, rinsed, and allowed to dry. 

 

09910.3.1.5 WOOD SURFACES - Wood shall be cleaned and dusted immediately prior to painting.  Final 

dusting shall be accomplished using tack cloth.  Shelves, drawers, benches, and associated 
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woodwork shall be sanded before painting and lightly sanded between coats.  Prior to application 

of each coat, the surfaces shall be again dusted with tack cloth to remove all dust. 

 

09910.3.1.6 BITUMINOUS PAINTED SURFACES - Surfaces, which are to be painted with other than 

bituminous paint, and which have a bituminous coating (such as coal tar varnished pipe), shall be 

sealed with not less than 2 coats of Inertol Tar Stop; Sherwin-Williams Metalatex B42W100; 

Glidden Insulcap as manufactured by the Glidden Company; or approved equal.  This seal coating 

shall be applied in sufficient quantity to permanently prevent bleeding of the bituminous coating. 

 

09910.3.1.7 HIGH TEMPERATURE SURFACES - In general, high temperature paint shall be applied to 

exposed (un-insulated) steam line valves and traps, heat exchangers, and miscellaneous metal 

piping and equipment in piping and mechanical systems exposed to high temperatures.  The 

Contractor shall paint these surfaces with two coats of high temperature paint as specified herein or 

as otherwise shown or directed.  No painting shall be done on surfaces with a temperature in 

excess of 125 degrees F at the time of application.  Immediately before application of the first coat 

of paint, the surface shall be sandblasted according to SSPC-SP-5 (Blast Cleaning to “white” 

metal).  See also Subsection 09910.3.1.2 above. 

 

09910.3.1.8 THINNING - No thinning of paint other than as directed by the manufacturer’s published 

directions shall be done without the approval of the Engineer.  No painting shall be done under 

conditions, which, in the opinion of the Engineer, will jeopardize the appearance of quality of the 

painting in any way. 

 

09910.3.1.9 TINTING OF FIRST COAT - When two coats of the same material are specified, the first coat 

applied shall be tinted with aluminum powder, lampblack, or other suitable pigment to distinguish 

it from the top coat. 

 

09910.3.1.10 BETWEEN-COATS TREATMENT - All painted surfaces shall be dusted between coats, and high 

gloss finish shall be lightly sanded and dusted between coats unless otherwise directed by the 

manufacturer. 

 

09910.3.2 PAINT APPLICATION 

 

09910.3.2.1 PAINTER QUALIFICATIONS - Contractor or subcontractor personnel applying the coating 

system shall have had past experience in application of the type or types of coatings and under 

similar conditions that it will be required to meet in this contract.  The qualifications of personnel 

applying the coating system, whether Contractor or subcontractor shall be verified by the 

Contractor prior to allowing application to proceed.  The Contractor shall not subcontract paint 

application to a subcontractor that is not qualified to apply the coating system. 

 

09910.3.2.2 WEATHER CONDITONS - No painting shall be done under dusty conditions, during or 

immediately after a rain, during rainy weather, or when the temperature is less than 50°F. 

 

09910.3.2.3 GENERAL REQUIREMENTS FOR APPLICATION OF PAINT – These requirements shall be as 

follows: 

 

 All work shall be done in a workmanlike manner, leaving the finished surfaces free from 

drops, ridges, waves, holidays, laps, or brush marks. 

 

 Where possible, prime coats shall be applied by brush and well worked into the surface, unless 

directed otherwise by the paint manufacturer. 

 

 Other paints may be applied by brush, roller, trowel, or spray, unless manufacturer’s 

recommendations or these Specifications require a particular method of application. 
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 Primer and intermediate coats of paint shall be un-scarred and completely integral at the time 

of application of each succeeding coat. 

 

 Each coat shall be subject to the inspection and approval of the Engineer before the next 

succeeding coat is applied, and defective work of any kind shall be deemed sufficient cause 

for re-coating the entire surface involved. 

 

 Where spray application is used, each coat of paint shall be applied to a thickness equivalent 

to a brush coat application at a coverage rate not greater than that specified by the 

manufacturer for a brush coat application.  All spray painting shall be done with airless type 

spray units. 

 

 The time interval between paint coats shall meet the recommendations of the paint 

manufacturer, and these Specifications.  The Contractor shall not allow excessive time or 

exposure between coats, where such excessive time or exposure will impair the bond between 

the coats. 

 

 The number of coats specified in these Specifications is the minimum to be applied.  Suction 

spots between coats shall be touched up, and additional coats shall be provided if required to 

produce a finished surface with a solid, even color free from defects. 

 

 The total thickness of the coating shall be as specified.  Additional coats of paint shall be 

added if necessary to bring the total thickness up to not less than that specified.  For control, 

the Contractor shall determine the dry film thickness of the coatings on metal surfaces with a 

correctly calibrated thickness meter. The Contractor also shall check for holidays with a low 

voltage holiday detector.  The Engineer may use the Contractor’s meter and detector for 

additional inspection and checking deemed necessary. 

 

 Particular care shall be used to assure that the specified coverage is secured on the edges and 

corners of all surfaces.  Additional brush coats shall be applied if necessary to ensure coverage 

of the edges and corners. 

 

 Damaged paint or scratched painted surfaces shall be sanded smooth before repainting.  

Sanding and repainting shall be done to such a degree and in such a manner that all evidence 

of the scratches or damages is obscured. 

 

09910.3.2.4 COAL TAR EPOXY – Application of coal tar epoxy shall be as follows: 

 

 Where called for in the Painting Schedule, shown on the Drawings, or required in these 

Specifications, concrete and some other submerged surfaces shall be coated with not less than 

two coats of coal tar epoxy. 

 

 Structures to be coated are as follows: 

 

a) Surface Water Flow Meter Vault 

b) Static Mixer Vault 

c) Reuse Flow Meter Vault 

d) Sewer Flow Meter Vault 

e) Main Lift Station Dry Pit 

f) 4” ARV Assembly Vault 
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 Only components from new, previously unopened containers shall be used to mix coal tar 

epoxy coatings.  Coal tar epoxy shall be mixed and applied in accordance with the 

manufacturer’s recommendations.  All coating components shall be mixed with power mixers. 

 The time during pouring or stirring will not be allowed as mixing time.  The minimum mixing 

time as recommended by the manufacturer shall be met.  Only unit quantities shall be mixed. 

 

 Coal tar epoxy shall be applied to a total dry film thickness of not less than 16 mils. 

 

 Some metal surfaces may require sandblasting prior to application of the coating system.  See 

Subsection 09910.3.1.2 above. 

 

 In some cases it may also be necessary to apply coatings to parts or subassembly surfaces 

before they are actually installed at their final Project or system location.  All support 

brackets, stem guides, pipe clips, fasteners, etc. that are bolted to concrete shall be painted on 

all sides. 

 

 Application of coal tar epoxy shall be performed only at the job site unless specific approval is 

granted for offsite application.  Offsite application will not be allowed unless by an applicator 

with acceptable proven and documented experience in the application of coal tar epoxy 

systems. 

 

 Each succeeding coat shall be applied over the previous coat as soon as possible in accordance 

with the manufacturer’s instructions, without causing sagging.  Succeeding coats shall not be 

delayed longer than allowed by the manufacturer’s instructions.  In no case shall the 

application of subsequent coats be made after the previous coat has set or oxidized.  All coats, 

and the full thickness on all parts, shall be applied before the previous coat has cured.  The 

Contractor shall check the film thickness after application, and before the coating has cured, to 

ensure that sufficient coating thickness has been applied.  If additional coating is necessary, it 

shall be applied the same day.  Checking and control of thickness at this stage shall be the 

Contractor’s obligation and responsibility and not the Engineer’s. 

 

 If the surface coating has been applied for a longer period of time than the limits in the Table 

below, and if it is found that bituminous paint has not been applied to the specified thickness, 

the areas that are too thin shall be sandblasted to remove the surface film from the coating.  

These sandblasted areas shall then be washed and cleaned with the solvent recommended by 

the manufacturer and shall be re-coated within the time limits specified for coating over fresh 

bituminous paint.  Washing or cleaning the surface of the paint with solvents or other solutions 

will not be a satisfactory substitute for the specified sandblasting if the painted surface is older 

than the time limits indicated in the table.  This applies even if the paint manufacturer 

approves the solvent method as adequate for preparing the old surface. 

 

TEMPERATURES AND COATING TIMES 

 

Average Temperature Maximum Time Between Coats 

50 - 60° F 36 hours 

60 - 70° F 24 hours 

70 - 80° F 12 hours 

80 - 120° F 4 hours 

 

Coal tar epoxy shall not be applied when the ambient temperature is less than 50 degrees. 

 

09910.3.2.5 EDGES AND CORNERS - The Contractor is hereby CAUTIONED that the edges and corners of 

members are difficult places upon which to build the required thickness of paint.  The required 
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thickness must be applied to all surfaces, including the corners and edges, by applying as many 

spray coats as necessary or by additional brush coats on the corners and edges, if necessary, in 

order to build up the required thickness. 

 

09910.3.3 FINISH SCHEDULE  

 

The Contractor shall finish all work as follows unless indicated otherwise on the Drawings or 

within these Specifications: 

 

TABLE OF FINISH SCHEDULES 

 

NO FINISH FACTORY FINISH SITE FINISH 

Stainless Steel Surfaces 

Polished Aluminum Surfaces 

Name Plates 

Exterior Concrete  

Exterior Masonry Surfaces 

Exposed Plastic Pipe & Fittings 

Warning Labels 

Operating Instructions 

Gratings 

Handrails 

Ladders 

Stairs 

Buried or Encased Pipe 

 

Heating Units 

Electric Control Panel Cabinets 

Cranes & Hoists 

Gauges and Meters 

Instruments 

Light Fixtures and Cover Plates 

Electrical Wiring & Transformers 

Ventilating Fans 

Dampers 

Air Conditioning Units 

Metal Soffit & Fascia Covering 

Roofing and Siding 

Roll-Up Overhead Doors 

Motors, Pumps, Equipment 

Chain Link Fencing 

Interior Concrete Building 

 Floors and Walls 

Interior Building Walls &  

 Ceiling 

All Interior and Exterior  

 Exposed Piping, Valves & Pipe 

 Supports 

Exposed Electrical Conduit &  

 Junction Boxes 

Entry Doors and Frames 

Wood Moldings and Trim 

Other Exterior Surfaces 

 Indicated on drawings 

Sludge Clarifier Equipment 

GAC Units 

Bollards 

 

 

09910.3.4 CLEANUP  

 

Upon completion of painting, the Contractor shall remove all masking and protective covers and 

properly dispose of all rubbish, debris and unused paint materials.  The Contractor shall remove 

and cleanup all paint overspray, drips, spatters and etc. from any and all surfaces where it does not 

belong. 

 

09910.4  METHOD OF MEASUREMENT 

 

09910.4.1 NO MEASUREMENT 

 

Separate measurement for Painting will not be made when painting is included as part of an item, 

building or structure listed in the Bid Schedule. 

 

09910.4.2 SEPARATE MEASUREMENT 

 

Separate measurement for Painting will be made as a Lump Sum when painting is listed as a 

separate item in the Bid Schedule. 

 

09910.5  BASIS OF PAYMENT 

 

When Painting is included as part of the measurement of another item, structure or building listed 

in the Bid Schedule, separate payment will not be made. 
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When Painting is required for a specific item, the accepted quantity will be paid for at the contract 

unit price for: 

 

 

PAY ITEM UNIT 

Paint (Item Description) Lump Sum 

 

 

 

 

      END OF SECTION 
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09963.1  DESCRIPTION 

 

The Contractor shall furnish all labor, materials and equipment necessary to coat all designated 

components of channel in accordance with these Specifications. 

 

09963.1.1 SCOPE 

 

This section covers all workmanship, materials, equipment, and quality requirements for 

resurfacing and lining work of structures for severe wastewater conditions.  Provide and apply all 

epoxy lining materials as specified, as indicated on drawings, and per Manufacturer’s instructions 

design details.  Procedures for cleaning, surface preparation, application and testing are described 

herein.   

 

09963.1.2 GENERAL. 

 

Cleaning, surface preparation, coating application, and thicknesses shall be as specified herein and 

shall meet or exceed the coating manufacturer’s recommendations.  When the manufacturer’s 

minimum recommendations exceed the specified requirements, CONTRACTOR shall comply with 

the Manufacturer’s minimum recommendations. 

   

09963.1.3 RELATED WORK. 

 

   Division 1 – General Requirements 

  Section 01300 – Submittals 

  Section 02910 – Channel Bypass MOPO 

 

09963.1.4 REFERENCES. 

 

This section contains references to the governing standards and documents listed below.  They are a 

part of this section as specified and modified.  In case of conflict between the requirements of this 

section and those of the listed documents, the more stringent of the requirements shall prevail. 

 

Unless otherwise specified, references to documents shall mean the documents in effect at the time 

of receipt of Bids.  If referenced documents have been discontinued by the issuing organization, 

references to those documents shall mean the replacement documents issued or otherwise 

identified by that organization or, if there are no replacement documents, the last version of the 

document before it was discontinued. Where document dates are given in the following listing, 

references to those documents shall mean the specific document version associated with that date, 

whether or not the document has been superseded by a version with a later date, discontinued, or 

replaced. 

 

Referenced publications found within this specification shall be the latest revision unless otherwise 

specified; and applicable parts of the referenced publications shall become a part of this 

specification as if fully included. 

 

A. American Concrete Institute (ACI): 

1. ACI 301  Specifications for Structural Concrete 

2. ACI 308R  Guide to Curing Concrete 

 

B. ASTM International (ASTM): 

1. ASTM D4285   Standard Test Method for Indicating Water or Oil in Compressed 

Air; 

2. ASTM D4263  Standard Test Method for Indicating Moisture in Concrete by the 

Plastic Sheet Method 
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3. ASTM E337   Standard Test Method for Measuring Humidity with a  Psychrometer; 

4. ASTM F1869  Standard Test Method for Measuring Moisture Vapor Emission Rate 

of Concrete Subfloor Using Anhydrous Calcium Chloride 

 

C. International Concrete Repair Institute (ICRI): 

1. Guideline No. 03732  Selecting and Specifying Concrete Surface Preparation for 

Sealers, Coatings, and Polymer Overlays 

 

D. NACE International (NACE): 

1. NACE Publication 6D-173  A Manual for Painter Safety; 

2. NACE RP0188   Standard Recommended Practice, Discontinuity (Holiday) Testing 

of Protective Coatings  

 

E. SSPC: The Society for Protective Coatings (SSPC): 

1. SSPC-SP13/NACE No. 6 Surface Preparation of Concrete; 

2. SSPC-Guide 12  Guide for Illumination of Industrial Painting Projects;  

3. SSPC-PA3  A Guide to Safety in Paint Applications 

 

09963.1.5 DEFINITIONS. 

 

A. The term “resurfacer” as used herein means an epoxy polymer modified cementitious 

material used to restore the concrete substrate to provide a contiguous concrete surface for 

subsequent lining materials.   

  

B. The term “coating” and “lining” as used herein are considered interchangeable and mean 

coating systems materials, including any applicable resinous primers and finish coats that 

function to provide protection of steel or concrete substrates.   

 

C. The terms “coating system” and “lining system” as used herein are considered 

interchangeable and mean all total resurfacing and coating materials combined to function as 

a total system to provide the designed protection.   

 

 

09963.1.6 QUALITY ASSURANCE. 

 

A.  REQUIREMENTS: 

   

1. The applicators shall be AO Painting, JPCI Services, Deleon Painting or 

approved equal. Approved equal will be based on qualifications and references 

as lined out in the contract documents. 

  

2. If any requirements of this specification conflict with a referenced standard, the 

more stringent requirement shall apply. 

 

3. Do not use or retain contaminated, outdated, or diluted materials for coating 

operations.  Do not use materials from previously opened containers. 

 

4.  Use only products of the approved Manufacturer.  Use products of one 

manufacturer in any one resurfacing system with compatible materials.  Provide 

same material product for touch-up as for original material. 

 

4. Make available all locations and phases of the work for access by the 

ENGINEER or other personnel designated by the ENGINEER.  The 
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CONTRACTOR shall provide ventilation and egress to safely access the coating 

work areas for inspection. 

 

5. Conduct work so that the lining system is installed as specified herein.  Inspect 

work continually to ensure that the lining system is installed as specified herein. 

The CONTRACTOR shall inspect the work to determine conformance with the 

specifications and referenced documents.  The CONTRACTOR shall inform the 

ENGINEER of the progress and the quality of the work through daily reports as 

specified below.  Any nonconforming coating system work shall be corrected as 

specified herein or as recommended by the Manufacturer. 

 

6 Summarize test data, work progress, areas covered, ambient conditions, quality 

control inspection test findings, and other information pertinent to the lining 

system installation in daily reports to be submitted to the ENGINEER or the 

ENGINEER’s Representative. 

 

7.  The methods of construction shall be in accordance with all requirements of this 

specification. 

 

8.  Employ only tradespeople who have at least three years of experience 

performing lining system work of similar size and complexity as the work 

specified in this Section. Submittals to verify these qualifications are to be made 

within thirty (30) days of the Notice-to-Proceed and are subject to approval by 

the ENGINEER. 

 

9. Specified System is the minimum standard of quality for this project. 

 

10. The liner surface prep, underliner and final product must be inspected and 

approved by a 3rd party independent inspector. The inspector must have NACE 

level 3 certification. Proof of certification must be provided to the Owner and 

Engineer prior to the start of the liner work. Inspector must provide written 

reports stating the results of the inspection and mark any areas of deficiencies. 

Contractor is responsible for correcting all deficiencies at no cost to the Owner. 

If, due to deficiencies, additional site visits are required by the inspector, the cost 

shall be paid for by the Contractor.  

 

 

B. SINGLE SOURCE RESPONSIBILITY: 

 

1. All lining system materials, including resurfacing materials, primers, and 

applicable topcoats shall be products of a single manufacturer. 

 

09963.1.7 SUBMITTALS. 

 

A. Comply with Section 01300, Submittals  

 

B. Submit the following prior to commencing with any phase of the work covered by this 

Section: 

 

1. Manufacturer’s recommended resurfacing material, including: generic 

description, surface preparation, mixing instructions, application procedures, 

minimum and maximum thickness, ACI 308R curing procedures (including 

method(s) and duration), subsequent preparation necessary to receive epoxy 
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lining materials, and minimum and maximum curing/recoating times, all must be 

submitted in writing and shall be followed in detail by the CONTRACTOR.   

2. Manufacturer’s project reference lists containing a minimum of 10 projects of 

similar capacity within the last three years.  The reference list shall comprise of 

the project location, and coating system. 

 

3. Manufacturer’s current printed recommendations and product data sheets for all 

coating system products supplied under this section including surface 

preparation and application instructions, volatile organic compound (VOC) data, 

and safety requirements. 

 

4. Manufacturer’s Performance Criteria Data Sheet 

 

5. Material Safety Data Sheets (MSDS) for any materials brought on-site including 

all solvents and lining system materials. 

 

6. Submit certification that all materials comply with Federal, State, and Local 

regulations for VOC (Volatile Organic Compounds). 

 

7. Submit storage and application temperature requirements for all coating system 

materials. 

 

8. Manufacturer’s recommended standard lining details for all materials specified, 

including: leading edge termination, metal embedment in concrete, termination 

at pipe penetration, control/construction joint, and expansion joint detail.  All 

details must be computer generated by the coating Manufacturer and approved 

by the ENGINEER.   

 

9. CONTRACTOR shall submit list of projects of similar size and complexity 

along with names of tradesman and work experience employed by the 

CONTRACTOR.  

 

C. Submit the following information at the completion of the work identified within the 

scope of this section: 

 

1. Submit daily reports that contain the following information:  surface preparation, 

substrate conditions, ambient conditions, application procedures, coating 

materials used, coating material quantities, batch numbers of materials used, and 

work completed and location thereof.  Mark-up drawings that show location of 

work. 

 

09963.1.8 DELIVERY AND STORAGE. 

 

Materials shall be stored in accordance with Manufacturer’s recommendations in enclosed structures 

and shall be protected from weather and adverse temperature conditions.  Flammable materials shall 

be stored in accordance with state and local codes.  Materials exceeding storage life recommended by 

the Manufacturer shall be removed from the site. 

 

A. Store all materials only in area or areas designated by the OWNER solely for this 

purpose.  Confine mixing, thinning, clean-up and associated operations, and storage of materials-

related debris before authorized disposal, to these areas.  All materials are to be stored on pallets 

or similar storage/handling skids off the ground in sheltered areas in which the temperature is 

maintained between 40o F and 90o F. 
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B. Mix all lining materials in an enclosed mixing area designated by the OWNER.  This 

enclosed area must protect the mixing operation and materials from direct sunlight, inclement 

weather, freezing, or other means of damage or contamination.  Protect all other concrete and 

metallic surfaces and finishes from any spillage of material(s) within the mixing area.  The material 

temperature should be between 70o F and 90o F prior to application, unless noted otherwise on the 

product data sheet.  

 

C. Do not use floor drains, dikes or storm drains for disposal of coating system materials 

 

The CONTRACTOR shall take all precautions and implement all measures necessary to avert 

potential hazards associated with the resurfacing system materials as described on the pertinent 

Material Safety Data Sheets or container labels. 

 

E. Deliver all materials to the jobsite in their original, unopened containers.  Each container 

shall bear the Manufacturer’s name and label. 

 

1. Labels on all material containers must show the following information: 

a. Name or title of product. 

b. Federal Specification Number if applicable. 

c. Manufacturer’s batch number and date of manufacture. 

    d. Manufacturer’s name. 

    e. Generic type of material. 

    f. Application and mixing instructions. 

    g. Hazardous material identification label. 

h. Shelf life date. 

i. Storage requirements. 

 

F. All containers shall be clearly marked indicating any personnel safety hazards associated 

with the use of or exposure to the materials. 

 

1.  All materials shall be handled and stored to prevent damage or loss of label. 

 

2. Coating material storage and mixing areas shall be designated by the OWNER. 

 

3.  Do not use or retain contaminated, outdated, prematurely opened, diluted   materials, 

or materials which have exceeded their shelf life. 

 

09963.1.9 COORDINATION OF WORK. 

 

A. WORK AREAS: 

 

 The work areas on the jobsite will be designated by the OWNER.  The CONTRACTOR’s 

personnel shall not be permitted in any area other than those expressly designated by the 

OWNER. 

 

B. COORDINATION: 

 

The contractor shall coordinate with the OWNER regarding availability of work areas, completion 

times, safety, access and other factors which can impact plant operations. 

 

09963.1.10 SAFETY. 

 

A. The CONTRACTOR’s work forces should comply all federal, state and local regulations 

as well as with the provisions outlined in the following documents: 



CHANNEL LINER SECTION 

                                                                                                                                           09963 

 

Sunrise Engineering, Inc., Special Provision Channel Liner 

Sedona WWRP Headworks Bar Replacement November 16, 2016 Page 6 of 13 

 

SSPC-PA-3              “A Guide to Safety in Paint Application” 

NACE Pub. 6D-173  “A Manual for Painter Safety” 

 

B. The CONTRACTOR shall provide personnel with all safety equipment necessary to 

protect them during any phase of the work.  This shall include, but not be limited to, safety 

glasses, goggles, earplugs, hard hats, steel toed work shoes, appropriate personal protective 

clothing, gloves, NIOSH approved respirators, and plant approved escape respirators 

(where required).  

 

C. No work shall be performed until the appropriate Work Requests and Lockouts are 

approved by the Engineer.  The Work Request system provides a mechanism to advise 

plant staff of a contractor’s work activities.  The Lockout system is a safety procedure to 

prevent unintended equipment activation.   

 

D. Keep any flammable materials such as cleaning solvents, thinners, or resurfacing 

materials away from open flames, sparks or temperatures higher than 150o F.  Drums 

containing flammable materials shall be grounded.   

 

E. Power tools are to be in good working order to avoid open sparking.  No spark producing 

tools shall be utilized in restricted areas as indicated herein. 

 

F. The CONTRACTOR shall maintain a clean work area and having Underwriter’s 

Laboratories approved fire extinguishers on-hand.  The CONTRACTOR shall furnish 

these fire extinguishers. 

 

G. Workers performing abrasive blasting operations shall wear a fresh air supplied protective 

helmet and hood and personal protective clothing acceptable to industry standards and all 

government regulations. 

 

H. Workers performing coating operations shall wear the appropriate personal protective 

equipment, clothing, and NIOSH approved respirator acceptable to industry standards and 

all government regulations.   

 

I. Dispose of rags used for wiping up resurfacing materials, solvents, and thinners by 

drenching them with water and placing in a metal container with a tight fitting metal cover. 

 Complete this disposal process at the end of each day.  Final disposal of these materials is 

the CONTRACTOR’s responsibility. 

 

J. Matches, smoking, flames, or sparks resulting from any source including welding, must be 

remote from the work area during coating work. Smoking is permitted only in designated 

areas of the plant. 

 

09963.1.11 PROJECT CONDITIONS. 

A. WEATHER: 

1. Air and Surface Temperatures:  Prepare surfaces and apply and cure coatings 

within air and surface temperature range in accordance with Manufacturer’s 

instructions. 

2. Surface Temperature:  Minimum of 5 degrees F (3 degrees C) above the dew 

point. 

3. Relative Humidity: Prepare surfaces and apply and cure coatings within relative 

humidity range in accordance with Manufacturer’s instructions.  
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4. Precipitation:  Do not prepare surfaces or apply coatings in rain, snow, fog, or 

mist. 

5. Wind:  Do not spray coatings if wind velocity causes overspray of the coating 

materials.  

B. VENTILATION:   

1. Provide ventilation during and following coating application per the 

Manufacturer’s instructions.   

2. Ventilation must be maintained a minimum of 24 hrs following the completion 

of application, as directed by the Manufacturer, to facilitate cure of the materials. 

C. DUST AND CONTAMINANTS: 

1. Schedule coating work to avoid excessive dust and airborne contaminants. 

2. Protect work areas from excessive dust and airborne contaminates during coating 

application and curing.   

 

09963.2  PRODUCT 

 

09963.2.1 EXISTING PRODUCTS. 

 

A. Standard Portland cement or new concrete must be well cured prior to application of the 

protective coating system.  Generally, 28 days is adequate cure time for standard Portland.  

However, sufficient cure must be verified in accordance with SSPC-SP13/NACE No. 6 prior 

to the commencement of application.   

B. Remove all existing cementitious curing membranes in accordance with SSPC-SP13/NACE 

No. 6 prior to the commencement of application.  

C. Remove all existing coatings prior to application of the new protective coating system.   

 

 

09963.2.2 MANUFACTURERS. 

 

A. Product shall be Mortarclad Series 218 and Perma-Glaze Series 435 by Tnemec 

Company. No other coating system shall be allowed.  

 

09963.2.3 MATERIALS: 

 

A. CEMENTITIOUS RESURFACING MATERIAL(S): 

 

1. Materials specified herein are the only approved materials unless an “Or Equal” 

is approved in writing by the ENGINEER in accordance with this document. 

2. Resurfacing:  Tnemec Series 218 MortarClad shall be used to restore the 

concrete surface to a contiguous plane and to reduce outgassing of the concrete.  

The Series 218 shall be applied to the entire surface at a minimum 1/16 inch 

thickness. 

3. The resurfacing materials must not require wet or membrane curing compounds 

for preservation of moisture, nor shall require additional surface preparation 

prior to receiving subsequent lining materials. 

4. Filling/Patching (as needed): Tnemec Series 219 MortarCast shall be used to fill 

and/patch surface voids greater than 1/4 inch.  

 

B. EPOXY LINING MATERIALS: 

 

1. Materials specified herein are the only approved standard coating systems unless 

an "or equal" is approved in writing by the ENGINEER in accordance with this 

document. 
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2. Headworks Concrete Channel 

 

Perma-Shield Liner: 

Primer/Resurfacer:      Tnemec Series 218 MortarClad @ minimum 1/16” 

Chemical Resistant Liner:       Tnemec Series 435 Perma-Glaze @ 35-45 mils DF 

                         

C MINIMUM PERFORMANCE REQUIREMENTS: 

 

1. Lining materials must be tested in a controlled autoclave containing 500 ppm 

H2S, 10% H2SO4, 4,000 ppm NaCl @ 150° F for 28 days. 

2. The autoclave testing must be performed by an independent laboratory. 

3.  The lining materials must exhibit the following criteria when tested using 

Electrical Impedance Spectroscopy (EIS): 

a. Initial EIS impedance of greater than 10.0 Log Z (Z in ohms cm2 @ 0.1 

Hz) 

b. Final EIS impedance greater than 10.0 Log Z after 28 days exposure 

c. No blistering cracking, checking, or loss of adhesion after 28 days 

exposure to the Wastewater autoclave.  

 

09963.3 GENERAL   

 

A. HOISTING, SCAFFOLDING, STAGING, AND PLANKING: 

 

1. Provide, set-up, and maintain all required hoists, scaffolds, and staging and 

planking, and perform all access related hoisting work required to complete the 

work of this section as indicated and specified. 

 

2. Scaffolds shall have solid backs and floors to prevent dropping materials from 

there to the floors or ground below. 

 

B. ENVIRONMENTAL REQUIREMENTS: 

 

1. Comply with the Manufacturer's recommendations as to environmental 

conditions under which lining system materials can be applied. 

 

2. Air and Surface Temperatures:  Prepare surfaces and apply and cure coatings 

within air and surface temperature range in accordance with Manufacturer’s 

instructions. 

3. Surface Temperature:  Minimum of 5 degrees F (3 degrees C) above the dew 

point. 

4. Relative Humidity: Prepare surfaces and apply and cure coatings within relative 

humidity range in accordance with Manufacturer’s instructions.  

5. Precipitation:  Do not prepare surfaces or apply coatings in rain, snow, fog, or 

mist. 

6. Wind:  Do not spray coatings if wind velocity is above Manufacturer’s limit or 

causes overspray of the coating materials.  

7. Provide ventilation during and following coating application per the 

Manufacturer’s instructions.   

8. Ventilation must be maintained a minimum of 24 hrs following the completion 

of application to facilitate cure of the materials, or as directed by the 

Manufacturer.   
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9. CONTRACTOR to provide all necessary artificial lighting in accordance with 

SSPC-Guide 12. 

 

 C. PROTECTION: 

 

1. Cover or otherwise protect finish work or other surfaces not being coated within 

the scope of this section. 

 

2. Erect and maintain protective tarps, enclosures and/or masking to contain debris 

(such as dust or airborne particles resulting from surface preparation) generated 

during any and all work activities.  This includes, but is not limited to, the use of 

dust/debris collection apparatus as required. 

 

D. INITIAL INSPECTION OF SURFACES TO BE COATED: 

 

1. It is the responsibility of the CONTRACTOR to inspect and report unacceptable 

substrate surface conditions to the ENGINEER prior to the commencement of 

surface preparation activities.   

2. Unacceptable concrete surface conditions are defined as the presence of water 

infiltration/inflow, cracked surfaces or concrete deteriorated to a depth of greater 

than 1” or otherwise unable to withstand surface preparation as specified herein. 

3. Verify that the pH of the cleaned concrete surfaces to be coated is within the range of 

9 to 11.  Application of coating materials outside this range will not be permitted 

without written approval from the ENGINEER. 

4. Unacceptable steel or ductile/cast iron surface conditions are defined as severely 

corroded and/or perforated metals and are unable to withstand surface preparation as 

specified herein.  

 

E. THINNERS AND SOLVENTS: 

 

 The Contractor shall use only solvents and thinners as recommended by the  

 Manufacturer. 

 

F. AREA REQUIREING COATING 

 

  The CONTRACTOR shall coat the headworks channel downstream of the Parshall flume. 

Walls to the top of the structure and the floor shall be coated. 

 

G. COATING WORK DURATION 

 

The coating work shall be scheduled and done in a manner that limits the down time of 

the channel. The channel shall not be taken offline for more than five (5) days. If more 

than five (5) days is anticipated this shall be discussed with the ENGINEER and 

OWNER. The CONTRACTOR is responsible for outlining the schedule in the channel 

bypass MOPO per Section 02910. 

 

09963.3.1 SURFACE PREPARATION 

 

A. GENERAL: 

 

1. All specified surface preparation shall be performed in accordance with the latest 

version of the SSPC, NACE, ICRI, ACI and other standards referenced in this 

section. 
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2. Surface preparation shall be scheduled so that dust and other contaminants from 

the cleaning process will not fall on wet, newly applied areas. 

 

B. CONCRETE SURFACES: 

 

1. All existing concrete surfaces to be coated shall be decontaminated to remove all 

microorganisms, acid constituents, grease, oil, and other contaminants prior to 

commencement of surface preparation (Reference SSPC-SP13/NACE No. 6).  

2. Verify that the pH of the cleaned concrete surfaces to be coated is within the range of 

to 9 to 11.  Application of coating materials outside this range will not be permitted 

without written approval from the ENGINEER. 

3. Allow new concrete to cure for a minimum of 28 days. 

4. Test concrete for moisture following the 28 day curing period in accordance with 

ASTM D4263 and/or F1869. 

5. Concrete surfaces shall be prepared in accordance with SSPC-SP13/NACE No. 6, 

Severe Service, and shall produce a minimum surface profile of a CSP-5 as noted in 

ICRI Guideline 03732 and SSPC-SP13/NACE No. 6. 

 

 

 

 

09963.3.3 SPECIFIC SURFACE PREPARATION REQUIREMENTS 

  

A. In addition to the requirement in Section 0, the CONTRACTOR will follow the 

requirements of this section. 

B. Where the coating is specified to be terminated, the CONTRACTOR shall prepare and 

apply materials as outlined in Tnemec Drawing TLS-01, Leading Edge Termination Detail. 

C. Where the coating is specified to be terminated at a metal embedment, the CONTRACTOR 

shall prepare and apply materials as outlined in Tnemec Drawing TLS-02, Metal 

Embedment Detail. 

D. For applications around pipe penetrations and/or drains, the CONTRACTOR shall prepare 

and apply coatings as detailed on Tnemec Drawing TLS-03, Pipe Penetrations. 

E. Where the coating is specified over control or construction joints, the CONTRACTOR shall 

prepare and apply coatings as detailed on Tnemec Drawing TLS-04, Termination at Control 

or Construction Joints for Cracks. 

F. Where the coating is specified over expansion joints, the CONTRACTOR shall prepare 

and apply coatings as detailed on Tnemec Drawing TLS-05, Expansion Joint Treatment 

Detail. 

G. When the coating is specified to adjoin adjacent T-Lock (or similar PVC sheet lining 

materials), the CONTRACTOR shall prepare and apply coatings as detailed on Tnemec 

Drawing TLS-06, Termination at Existing T-Lock Liner.  

H. When encountered, the CONTRACTOR shall prepare the surfaces exposing rebar as 

detailed on Tnemec Drawing TLS-09, Exposed Rebar Repair.  

I. Where encountered, the CONTRACTOR shall transition from wall to slab as detailed on 

Tnemec Drawing TLS-10, Wall to Top Slab Transition.   

J. The CONTRACTOR shall notify the ENGINEER should jobsite conditions prevent the 

above operations and/or applications. 

 

09963.3.4 APPLICATION REQUIREMENTS 

 

A. GENERAL: 

 

1. Areas not to receive lining system shall be masked using duct tape or other 

protection materials to prevent these surfaces from being coated. 
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2. Ensure straight, even termination of resurfacing/topcoat materials on wall edges 

and flush with embedded steel. 

 

3. The CONTRACTOR must follow the minimum and maximum recoat limitation 

times and related temperature range restrictions between successive lifts for all 

products specified herein per Manufacturer's stated requirements. 

 

4. All equipment and procedures used for lining system application shall be as 

recommended by the Manufacturer. 

 

5. Unless specified elsewhere herein, the CONTRACTOR shall comply with the 

Manufacturer's most recent written instructions with respect to the following: 

a. Mixing of All Materials. 

b. Protection and Handling of All Materials. 

c. Recoat Limitation and Cure Times. 

d. Minimum Ambient and Substrate Temperatures, Substrate's Degree of 

Dryness, Relative Humidity, and Dew Point of Air. 

e. Application. 

f. Final Curing. 

g. Use of Proper Application Equipment. 

 

6. Curing of Lining System: The applied lining system shall be protected from 

damage during curing and shall be cured as recommended by the Manufacturer.  

Ambient conditions shall be controlled by the CONTRACTOR during curing to 

ensure the minimum air temperature and minimum relative humidity as required 

by the Manufacturer is maintained. 

 

B. SEVERE WASTEWATER LINING SYSTEM: 

 

Apply the Tnemec resurfacing and lining system in accordance with Section 0 and the 

Manufacturer’s instructions.   

 

09963.3.5 FIELD QUALITY CONTROL INSPECTION AND TESTING 

 

A. Inspection by the ENGINEER or others does not limit the CONTRACTOR's 

responsibilities for quality control inspection and testing as specified herein or as required 

by the Manufacturer's instructions. 

 

B. CONTRACTOR to perform the quality control procedures listed below in conjunction 

with the requirements of this Section. 

 

1. Inspect all materials upon receipt to ensure that all are supplied by the approved 

Manufacturer. 

 

2. Provide specified storage conditions for the coating materials and applicable 

solvents. 

 

3. Inspect and record findings for the degree of cleanliness of substrates used.  The 

pH of the concrete substrate will be measured using pH indicating papers. The 

pH testing is to be performed once every 50 sq. ft. Acceptable pH values shall be 

between 9.0 and 11.0 as measured by a full-range (1-12) color indicating pH 

paper with readable color calibrations and a scale at whole numbers (minimum). 



CHANNEL LINER SECTION 

                                                                                                                                           09963 

 

Sunrise Engineering, Inc., Special Provision Channel Liner 

Sedona WWRP Headworks Bar Replacement November 16, 2016 Page 12 of 13 

 Use Hydrion Insta-Check Jumbo 0-13 or 1-12 or equal. The paper shall be 

touched to the surface once using moderate gloved finger pressure. The surface 

shall not be wiped or moved laterally to disturb the surface during pH testing. 

Following the one touch, lift the paper vertically to not "wipe" the surface. 

Compare the color indicated with the scale provided and record the pH. Spot 

check any areas that may be questionable with phenolphthalein. 

 

4. Inspect and record substrate profile (anchor pattern).  Surfaces shall be abraded, 

at a minimum, equal to the roughness of CSP-5 in accordance with ICRI 

Guideline 03732 and SSPC-SP13/NACE No. 6. 

 

5. Measure and record ambient air temperature once every two hours of each shift 

using a thermometer and measure and record substrate temperature once every 

two hours using an infrared or other surface thermometer. 

 

6. Measure and record relative humidity and dew point temperature every two 

hours of each shift using a sling psychrometer in accordance with ASTM E337. 

 

7. Provide correct mixing of coating materials in accordance with the             

Manufacturer’s instructions. 

 

8. Inspect and record that the "pot life" of coating materials is not exceeded during 

installation. 

 

9. Verify curing of the coating materials in accordance with the Manufacturer's 

instructions. 

 

10. Upon full cure, the installed lining system shall be checked by high voltage spark 

detection in accordance with NACE RP0188, and the Manufacturer’s printed 

application guide to verify a pinhole-free surface.   Areas which do not pass the 

spark detection test shall be corrected at no cost to the Owner and rechecked 

upon cure.  

 

11. Upon completion of the lining system installation, the lined area shall be cleaned 

and prepared to permit close visual inspection by the ENGINEER or the 

ENGINEER's representative.  Any and all deficiencies or defective work (not in 

compliance with this section or related sections) will be marked for repair or 

removal/replacement by the CONTRACTOR at no additional cost to the Owner. 

 

09963.3.6 ACCEPTANCE CRITERIA 

 

A. ACCEPTANCE CRITERIA FOR SURFACE PREPARATION WORK: 

 

All surfaces shall be prepared in accordance with the specification and referenced 

standards therein. 

 

B. Acceptance Criteria for Coating System Application Work 

 

1. Acceptable coating work will be based upon the following: 

 

a. No pock-marks, trowel marks, depressions, waviness or ridges, pinholes 

or holidays in either size or frequency. 

b. No intercoat bond failures between lifts. 

c. Proper curing of coatings. 
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2. The ENGINEER or ENGINEER's Representative shall, at their discretion, 

inspect the following: 

a. Profile and degree of cleanliness of substrate. 

b. Thickness of materials/coverage rate confirmation. 

c. Ambient temperature and humidity requirements and substrate 

temperature. 

d. Curing and recoat times. 

e. Proper curing of the resurfacing materials. 

 

3. Rework required on any holidays or any other inadequacies found by the 

ENGINEER or the ENGINEER's Representative in the quality of the coating 

work shall be marked. Such areas shall be re-cleaned and reworked by the 

CONTRACTOR according to these specifications and the Manufacturer's 

recommendations at no additional cost to the Owner. 

 

4. The CONTRACTOR is responsible for keeping the ENGINEER informed of all 

progress so that inspection for quality can be achieved. 

 

5. The CONTRACTOR is ultimately responsible for the quality performance of the 

applied materials and workmanship. Inspections by the ENGINEER or the 

ENGINEER's Representative do not limit this responsibility. 

 

09963.3.7 FINAL INSPECTION 

 

Perform a final inspection to determine whether the resurfacing system work meets the 

requirements of the specifications.  The ENGINEER and the ENGINEER's Representative will 

conduct final inspection with the CONTRACTOR. 

 

09963.3.8 CLEANUP 

 

Upon completion of work, the CONTRACTOR shall remove surplus materials, equipment, protective 

coverings, and accumulated rubbish, and thoroughly clean all surfaces and repair any work-related 

damage.  The surrounding surface areas including roadways and all other surfaces shall be restored 

to their pre-project condition. 

 

 

END OF SECTION 
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11250.1 DESCRIPTION 
 

Supply all labor, materials, equipment and incidentals required to install and 
place into operation the fine screening system as shown on the Drawings and 
as specified herein. 

 
11250.1.1 REFERENCE STANDARDS - The properties of all materials, design, 

fabrication and performance of the equipment to be furnished under this 
section shall be in accordance with the latest issue of applicable standard 
specifications. The governing authorities of these standards are listed below. 

 
A.  AICS, American Institute of Steel Construction 
B.  AISI American Iron and Steel Institute 
C.  ANSI, American National Standards Institute 
D.  ASCE, American Society of Civil Engineers 
E.  ASME, American Society of Mechanical Engineers F.  ASTM, American 
Society of Testing and Materials G.  AWS, American Welding Society 
H.  IBC, International Building Code 
I.   IEC, International Electric Code 
J.   IEEE, Institute of Electrical and Electronics Engineers 
K.  NEC, National Electrical Code 
L.  NEMA, National Electrical Manufacturers Association 
M. Underwriters Laboratory (UL and cUL) 

 
11250.1.2 SUBMITTALS - Submittals shall be provided to the engineer that includes 

all the following information: 

 
A.  Compliance Statement: With each submittal, include a Compliance 

Statement listing each Specification Section and Part 1, 2, and 3 Sub-
Sections, stating paragraph-paragraph, compliance with the 
Specifications, each minor nonconformity that is within the intent of the 
Specification and proposed nonconformities. Provide short descriptions 
of minor nonconformities, and detailed explanation and drawings of 
other nonconformities. 

B.  Certified shop drawings showing all important details of construction, 
dimensions and anchor bolt locations. 
C.  Descriptive product literature. 
D.  Schematic electrical wiring diagram and electrical controls 
information. E.  Complete motor and drive data. 
F.  The total weight of the equipment. 
G.  A complete bill of materials of all equipment. 

 
11250.1.3 QUALIFICATIONS 

 
A. All the equipment specified under this Section shall be supplied by a 

single manufacturer involved in the manufacture of the screening 
equipment.   Qualified manufacturers shall have a minimum of ten (10) 
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years’ experience with wastewater screening systems, specifically 
including through flow continuous belt screens and Washing 
Compactors, for consideration. 

 

B.  If equipment is not manufactured by supplier, including welding and machining, 
the name and contact information of manufacturing facility must be supplied.  If 
more than one manufacturer is used all companies and facilities must be provided. 

 
C.  If patents protecting equipment are not owned by supplier then an affidavit must 

be supplied stating owner of design and expiration of licensing agreement. 

 
1125.1.4 DESIGN REQUIREMENTS 

 
A.  System Description 

 
1.   The screen will have a continuous stainless steel belt that automatically rotates 

within the internal guide system of the static frame. 

 
2.   The screen herein specified will be of the straight through type that will present 

a clean screening grid to the influent flow at all times. 

 
3.   The solids will collect as a mat on the front face of the continuous belt. The 

belt will intermittently rotate and elevate the solids to the discharge point. 
Larger objects will be picked up by a series of hooks. 

 
4.    The solids will be automatically removed at the top of the screen into an 

internal hopper and be fed to the screening handling system. 

 
5.    The continuous belt will be directly driven by drive sprockets that shall support 

and rotate the grid assembly. 

 
6.    The screen will be totally enclosed and have access covers that will be 

lightweight and easily removable for maintenance. 

 
7.   The Washing Compactor will be positioned next to the screening channels and 

will be fed by a sluice system. 

 
8.   The Washing Compactor will be adequately sized to handle all the screenings 

and wash water that will be generated by the screen at peak flow. The system 
will be required to wash the screenings to reduce the organic content and 
compact the remaining solids into a dry plug. 

 
9.    The Washing Compactor will generally comprise of a screw auger rotating 

within the washing and drainage trough, a wash water system, a compaction 
zone and an outlet chute arrangement. 
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10.  All stainless steel (including frame, grid, and drive components) mentioned 
below as stainless steel shall be T316 stainless steel.  All hardware shall be T316 
stainless steel. 

 
B.   System Performance - The fine screening system will be designed to meet the 

following design parameters: 
 

1. Number of screens 2 

2. Peak flow per screen 6.91 MGD 

3. Average flow to screen 2 MGD 

4. Screen grid opening 6 mm 

5. Head loss at peak flow 10.51 inches @ 30% blinding 

6. Structural design differential of frame/grid 48 inches minimum @ 100% blinding 

7. Drive design differential (operating) 48 inches minimum 

8. Channel width 18 inches 

9. Channel depth 72 inches 

10. Number of Washing Compactors 1 

11. Diameter of screw 8 inches 

12. Diameter of shaft 2.375 inches 

13. Compactor discharge height above grade 60 inches 

14. System wash water requirements 25 GPM @ 40 – 60 PSI 

 

11250.2  PRODUCTS 
 

11250.2.1 MANUFACTURER 

 
A.  The equipment shall be the Continuous Belt Through Flow Screen and Washing 

Compactor as provided by Hydro-Dyne Engineering, Inc., Clearwater, FL. No 
other manufacturer will be accepted 

 
B. If submitted equipment requires arrangement differing from that specified, prepare 

and submit for review complete structural, mechanical, and electrical drawings 
and equipment lists showing all necessary changes and embodying all special 
features of equipment proposed.   Any changes are at no additional compensation 
and the Manufacturer will be responsible for all engineering costs of redesign by 
the Engineer, if necessary. 

 
11250.2.2 THE CONTINUOUS BELT THROUGH FLOW SCREEN 

 
A.  Laced Link Grid - The Continuous Screening Belt 

 
1.   The screenings belt will consist of heavy duty stainless steel laced links 

connected in parallel and separated by Delrin spacers to maintain specified 
opening.  Each laced link hook element shall be fabricated from 14 gauge 
(minimum) stainless steel.   Each straight element shall be fabricated from 16 
gauge (minimum) stainless steel.  All elements shall be a minimum of 1 inch 
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wide forming a slotted opening of the specified width and minimum 1 inch 
deep in the direction of flow.  Hooks on elements shall form horizontal lifting 
trays or shelves for removing large solids and rags every 8 inches. 

 
2.   Links, hooks and screening lifting members must be manufactured out of 

stainless steel. Plastic is not acceptable. 

 
3.   The stainless steel laced links will be connected by heavy duty stainless steel 

axles every 8 inches to form a continuous belt that will rotate within the frame’s 
guide system. Axle diameter shall be a minimum 5/8 inch. The axle design will 
allow the rowof laced links to pivot. The links shall support the screening grid 
and bear tension loads across the entire width and length of the screen belt. 

 
4.   The axles will be extended to fix a UHMWPE guide link to the side of each 

row of laced link elements. These guides will interlock to create a continuous 
guide link system that will slide within the frame. 

 
5.   The heavy duty guide links will be minimum 2 inches thick to protect 

against undue wear from grit and will be specially machined to form a 
closure seal between the rotating belt and the static frame. 

 
6.   The seal shall be continuous from grade level through the water flow forming 

an uninterrupted closure between the traveling screen grid and the stationary 
frame. The seal shall be fixed to the screen frame and be adjustable so that it 
will remain in contact with the rotating screen belt at all times. 

 
7.    Guide systems that use rollers, stainless or hardened steel chains will not be 

acceptable. 

 
8.   Grid sealing systems that use neoprene seals or stainless steel hinges will not 

be acceptable. 

 
9.   Grid to frame sealing systems that use adjustable UHMWPE strips attached to 

the frame will not be acceptable. 

 
10.  The bottom of the grid shall be sealed with a replaceable front lower seal brush 

with a stainless steel holder and polypropylene bristles. 

 
11.  Intermittent stainless steel laced link elements that form sharp hooks will be 

regularly placed along the face of each row of the grid to effectively remove 
larger particles. 

 
B.  The Frame 

 
1.    The continuous belt will rotate within a heavy duty stainless steel static support 

frame that shall stand at a 75 degree angle in the channel. 
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2.    The screen will not be fixed within the channel to allow the entire machine, 
including screen grid, to pivot/lift out of the channel for repair or bypass. All 
routine maintenance will be achieved without removing the screen from the 
channel and shall be performed at grade level. 

 
3.    The guide link system will travel around a guide wear track that is integral to 

the support frame. 

 
4.    The design will ensure that the support frame meshes with the closure seal on 

each guide link to prevent passage of screening material and grit particles. 

 
5.    The frame shall accommodate stainless steel protective covers designed to 

prevent leakage and contain spray wash. All access covers for maintenance will 
be lightweight and easily removable. Screens with covers requiring neoprene, 
rubber or plastic seals are not acceptable. 

 

6.   If required the screen manufacturer will supply the stainless steel angled filler 
plates with neoprene seals to connect from the upstream corners of the 
support frame to the channel walls. 

 
C.  The Offloading of Screenings 

 
1.    A stainless steel spray wash header will be located in the head space of the 

screen to offload the screenings from the continuous belt. 

 
2.    The spray bar will incorporate brass nozzles at 2 inch spaces that can easily be 

replaced or removed for cleaning. 

 
3.    The spray bar will be positioned behind the rotating belt and will backwash 

the solids into a discharge hopper manufactured from stainless steel. The wash 
water will be used to continuously flush the screenings from this hopper into 
the extended sluice or directly into the Washing Compactor. 

 
4.   The addition of a mechanically rotating brush system to aid offloading will not 

be acceptable. 

 
D.  The Drive Mechanism 

 
1.    Each screen will have a single 3/4 hp, inverter duty electric motor suitable for 

a 460/3/60 supply and rated for a Class 1 Div. 2 explosion proof 
environment. The motor will be TEFC NEMA rated. The motor will be 
located outside of the screen covers and above the top of the channel. 

 
2.    The gear reducer shall be directly coupled to a heavy duty shaft machined from 

stainless steel. 
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3.   The continuous belt will be supported and rotated around heavy duty stainless 
steel sprockets located on the drive shaft in the head space of the screen. 

 
4.   These sprockets will have lugs that transmit torque directly from the gear 

reducer to notches on the underside of the UHMWPE guide links. Driving 
forces shall be transmitted to areas located behind the screen’s grid to prevent 
solids from contacting drive surfaces. 

 
5.  Chain driven systems or screens with wheels submerged in the wastewater are 

not acceptable. 
 

11250.2.3 WASHING COMPACTOR 

 
A.  The Screenings Transfer Sluice 

 
1.    The screenings sluice will collect screenings and wash water from the discharge 

hopper of the screen and transfer them by gravity directly into the Washing 
Compactor’s washing trough. Mechanically driven conveyors are not 
acceptable. 
 

2.    The sluice will be manufactured from stainless steel. It shall comprise of U-
shaped lengths of trough that will be (flange connected/welded) to the desired 
overall length. 

 
3.    A change in direction will be achieved using long swept bends that will prevent 

blockages from occurring. 

 
4.   The Manufacturer will design and supply the support leg structure 

manufactured from stainless steel. The legs will be suitable for fixing to a 
concrete floor. 

 
5.   Covers will be a lightweight, no more than 6 feet long and easily removed by 

a single operator. 

 
6.    The manufacturer shall supply two solenoid valves. One valve will be fitted 

into the back plate at the beginning of the sluice and the second will be located 
at the sluice bend as shown in the drawings. The contractor will connect to a 
local plant reuse water supply. The water supply will provide supplementary 
transport water. 

 
B.  The Washing Compactor 

 
1.   The main body will be the washing trough that will receive screenings and wash 

water directly from the end of the screenings transfer sluice. 

 
2.   The washing trough will house the screw auger and provide a dedicated section 

to reduce organic content. It will comprise of angled side walls manufactured 
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from 10 gauge stainless steel that will direct the screenings on to the screw 
auger, and a drainage section in which the screw auger will ride. 

 
3.    The drainage section will be manufactured from stainless steel that has been 

machined with 5mm slots. The slots will be perpendicular to the direction of 
the screw so that the shearing action will prevent material collecting in the 
slots. The screw will not require stiff nylon brushes to keep the section clean. 

 
4.    The underside of the washing trough will be a catch pan that will collect the 

contaminated water that passes through the drainage section. The catch pan 
will feed a minimum 4 inch diameter outlet connection. The Main Contractor 
will connect the pipe to take the water back to the main flow. 

 
5.  The stainless steel screw auger will sit in the washing trough. Washing 

Compactors with shaft less screws are not acceptable as a shaft is required to 
support the flight and provide necessary torque and compaction. 

 
6.  The auger will be a varied pitch screw supported at the compaction end by 

minimum 5” wide UHMWPE Flight Support Bearing that creates a supporting 
collar around the screw flight.  Each bearing ring will be designed to rotate 
through 180 degrees to provide a second wear surface below the screw. Each 
wear surface shall be fitted with a set screw that can be removed for inspection. 
The operator will be able to inspect and rotate the bearing by removing the 
outside cover without disassembling the equipment. 

 
7.   The end of the screw shall be reinforced with a triangular shaped stainless steel 

gusset welded behind the final screw flight to provide protection in this high 
wear/high torque area and to assist in compression of the screenings. 

 

8.   The screw will rotate allowing wash water and free organic/fecal material finer 
than trough openings to escape and return to the influent flow. The wash water 
system will flush the separated organic material through the drainage section 
in solution or as small particles. 

 
9.    A portion of the washing water will enter the washing trough with the 

screenings. This will be supplemented by spray nozzles that will direct water 
on to the screenings prior to compaction.  They will be individually set at 
different angles to maximize the washing opportunity. The nozzles will be 
recessed into the side wall of the washing trough to protect from ragging and 
blockage. 

 
10.  The screw will transfer the washed screenings into the compaction zone. This 

will be a section of stainless steel pipe followed by the UHMWPE flight 
support bearing. The total length of this section will at a minimum equal two 
full pitches of the screw flight. 
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11.  The compacted screenings will be pushed through the compaction zone and 
pass through a 45 degree elbow. The outlet chute will be tapered at 1 degree 
along the full length and will elevate the dewatered screenings to discharge by 
gravity into a waste receptacle (by Owner). 

 

C. Drive Mechanism 

 
1.  Each Washing Compactor will have a single 2 hp, continuous duty electric 

motor suitable for a 460/3/60 supply and rated for a Class 1 Div. 2 explosion 
proof environment. The motor will be TEFC NEMA rated. 

 
2.   There shall be the ability to change the height of the screw within the washing 

trough by using adjustment bolts on the gearbox plate. This will prevent excess 
wear of the screw flights and trough. 

 

11250.2.4 CONTROL PANEL 
 

A.  General Information - The manufacturer will supply two UL listed 508A stainless 
steel main control panel that shall automatically control the equipment offered in 
this section. 

 
B.  The Main Control Panel – NEMA 4X stainless steel enclosure – Each control 

panel shall consist of the following components for each screening system: 

 
1.   Main lockout/disconnect switch 
2.   Fused disconnect 
3.   Recycle timer 
4.   Hour run meter 
5.   Control transformer 
6.   Fuses and breakers 
7.   Motor starter 
8.   Motor overload sensor 
9.   Panel power light 

10. Screen run/fault lights 
11. Washing Compactor run/fault lights 
12. Reset pushbutton 
13. Variable frequency screen drive 
14. Current monitors 
15. Allen Bradley MicroLogix PLC [with RSLogix  500Software] 
16. Emergency Stop 
17. Hand/Off/Auto switch for each motor 
 

C.  Ancillary Control Components - 

1.   Ultrasonic differential level system consisting of the following per screen: 
a.   NEMA 4X enclosure with viewing window 
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b.   Milltronics Hydro-Ranger 200 controller with real-time 4-
20mA output c.   Two (2) NEMA 4X transducers 

d.   Programming remote 
e. Float Switch (Back up system) 

 
D. SCADA Communications - The following signals shall be made available for 

SCADA Monitoring. 
 

1. Screen running (Available for each Screen) 
2. Screen fault (Available for each Screen) 
3. Screen in auto (Available for each Screen) 
4. Screen High-High differential level (Available for each Screen) 
5. Screen High Upstream Level (Available for each Screen) 
6. Compactor running (Available for each Compactor) 
7. Compactor fault (Available for each Compactor) 
8. Compactor in auto (Available for each Compactor) 

 
E. SCADA Programming - The Contractor shall be responsible for programming 

the Owners SCADA system to monitor the signals listed above. Programming 
must meet the following: 

 
1. The existing plant SCADA system HMI shall be reprogrammed to display 

the new Screen and Washing/Compactor Status and Alarms. The system 
integrator shall configure a control window to show the status of all 
screening and washing compactor equipment on a single page. Refer to 
Section 11250.2.4(D) for a list of required I/O points to be displayed. 

2. Control screen shall employ the use of industry standard methods using 
color, sound and other features as appropriate to alert the Operator of alarm 
conditions and general status. 

3. System Integrator shall provide a screen shot of the proposed HMI additions 
and changes to Owner for review and comment prior to completion. 

4. System Integrator shall provide a minimum of 2 hours onsite training to 
Owner. Training shall consist of familiarizing the Owner in the features, 
operation and maintenance of the new HMI controls. 

 
 

11250.2.5  SURFACE PREPARATION AND PAINTING 

 
A.  All stainless steel materials, including hardware, shall be acid passivated for quality 

control, removal of heat affected discoloration, surface treatment for corrosive 
environments and to provide a uniform finish to stainless surfaces. 

 
B.  All ferrous surfaces (except stainless steel) shall be coated with a pre-primer, 

primer, and an exterior   top   coating, or fusion bonded polyester coating suitable 
for humid/wet environments for superior corrosion protection. 
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C.  Motor and gearbox shall be manufacturer’s standard coating for humid/wet 
environments for superior corrosion protection. 

 
11250.2.6  SPARE PARTS - The manufacturer will supply the following spare parts, per 

screen supplied, with the equipment: 

 
A.  Ten (10) hook links and elements spacers 
B.  Two (2) grid axles 
C.  Two (2) guide links 

 
11250.2.7  ACCESSORIES - The manufacturer will supply the following 

accessories, with the equipment: 

 
A.  Four (4) 1” explosion proof brass body solenoid valves 
B.  Two (2) 1.5” wash water strainers 
C.  Two (2) wash water pressure gauges 
D.  Two (2) freeze protection packages including thermostat in control panel, heat 

strips, insulation and stainless steel covers. 
 
11250.2.8 BID ALTERNATE 
 
 The project calls for one washer compactor but the contractor is to provide a bid 

alternate for a second washer compactor. The bid alternate shall include the second 
washer compactor, electrical components in the control panel, freeze protection, 
SCADA programming for the washing compactor, and any other additional 
appurtenances required to provide a fully functioning system. The bid alternate shall 
have the same components, functionality, and testing as the first washer compactor. 

 

11250.3 EXECUTION 
 

11250.3.1  WARRANTY - The Manufacturer of the equipment supplied under this specification 
shall provide a warranty for a period of 24 months commencing on acceptance 
and/or beneficial occupancy by the Owner but no later than 90 days from the date 
of shipment by the Manufacturer. The Manufacturer shall guarantee that the 
equipment furnished is suitable for the purpose intended and free from defects in 
design, materials and workmanship. In the event that the equipment fails to perform 
as specified the Manufacturer shall, at his option, promptly repair, modify or replace 
the defective equipment. 

 
11250.3.2  FACTORY TESTING 

 
A. The screening system and all components shall be factory assembled and tested 

for a minimum of 24 hours prior to shipment. The equipment shall be shipped 
fully assembled and shall be capable of being set in place and field erected by the 
Contractor with minimal field assembly. 
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B.  During the factory test period the screening system shall be adjusted as required 
assuring proper operation on completion of the field installation. The 
Manufacturer shall supply a certification of the completion of the factory testing 
of the assembled screening system and appurtenances and shall certify as to the 
equipment being in satisfactory operating condition at time of shipment. The 
Engineer and/or Owner may, at their own option and expense, witness the factory 
test. 

 
11250.3.3  DELIVERY AND STORAGE 

 
A.  The screening system shall be appropriately crated and delivered to protect against 

damage during shipment. 

 
B.   An authorized representative of the Contractor shall inspect the screens on 

delivery to the jobsite and shall report any damage or missing components to the 
Manufacturer and the Engineer within 72 hours of receipt of the shipment. 

 
11250.3.4  INSTALLATION - The installation of the equipment shall be as indicated on the 

drawings and in strict accordance with the Manufacturer’s instructions and 
recommendations. 

 
11250.3.5  FIELD TESTS, ADJUSTMENTS AND COMMISSIONING 

 
A.  The equipment shall be shipped completely factory assembled. Contractor shall 

verify all access dimensions, channel dimensions, and any interior building 
dimensions to ensure equipment may be installed as a factory assembled units. 

 
B. After completion of the installation, the equipment shall be inspected and 

certified by an authorized representative of the Manufacturer as being in 
compliance with the Manufacturer’s recommendations and requirements. At such 
time as the Manufacturer has deemed the installation to be acceptable, the 
Manufacturer’s authorized service representative shall make any required 
adjustments and shall start the equipment to assure proper operation. 
 

C.  The Manufacturer’s authorized representative shall provide instruction to the plant 
personnel as to the operation and maintenance of the equipment including 
commissioning, shut down, on-line operations, lubrication and preventative 
maintenance. 

 
D.  Manufacturer shall state field service rates for a Service Engineer to Owner and 

Contractor. 
 

In the event that the field service time required by this section should not be 
sufficient to properly place the equipment into operation, and the requirement for 
additional time is beyond the manufacturer’s responsibility, additional time shall 
be purchased by Contractor to correct deficiencies in installation, equipment, or 
material without additional cost to Owner. 
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E.  The Contractor shall include in his bid, the cost of the above referenced authorized 

service representative for a minimum of two (2) eight hour days onsite to 
complete the certifications and training described in this specification section. 

 
11250.4  METHOD OF MEASUREMENT 
 
  The method of measurement shall be per Section 01019.4. 
 
11250.5  BASIS OF PAYMENT 
 

The basis of payment shall be per Section 01019.4. 
 

 
END OF SECTION 
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15110.1  DESCRIPTION 
 

This section is a materials specification and is included for guidance in selecting 
materials for pipe and related fittings and appurtenances used in the construction of 
water and sewer systems. 

 
15110.1.1 RELATED WORK 
 
  Section 01300 – Submittals  

Section 02222 – Water Line Pipe Installation 
Section 15230 - Waterline Valves and Hydrants 

 
15110.1.2 SUBMITTALS 
 

The Contractor shall submit for review complete information, showing all pipe, 
materials, fittings, gaskets, couplings, coatings, linings, supports, mechanical 
restraints, thrust blocks and configuration prior to the delivery of any components to 
the project.  All information shall be provided in accordance with Section 01300 and 
written evidence of compliance from the manufacturer shall accompany each 
delivery of material. 

 
15110.1.3 DEFINITIONS 
 

Not used. 
 
15110.2  MATERIALS 
 
15110.2.1 NSF COMPLIANCE 
 

All pipe and materials furnished and installed for culinary use shall comply with NSF 
International Standard 61.  Also, all plastic pipe must be approved by the NSF for 
potable water use and shall carry the factory "NSF" stamped label on the pipe 
indicating such approval. 

 
15110.2.2 POLYVINYL CHLORIDE PIPE (PVC) 
 
15110.2.2.1 PVC PIPE FOR WATER LINE CONSTRUCTION – Shall be as follows: 
 

 For sizes less than 4 inches OD, PVC pipe shall be Schedule Rated pressure pipe 
meeting the requirements of ASTM D1785 of the schedule and size shown on 
the Drawings. 

 

 PVC pipe 4 inches and larger, shall be rigid, thermoplastic Class Rated pressure 
pipe meeting the requirements of ANSI/AWWA Standard C900 or C905 (latest 
revision).  The pressure class or the dimensional ratio and the size shall be as 
shown on the Drawings. 
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 While Class Rated and Pressure Rated pipe materials are not interchangeable, 
when specifically allowed in the Contract Documents, for size 4” and larger, rigid 
thermoplastic Pressure Rated pressure pipe, meeting the requirements of ASTM 
D2241, may be furnished and installed.  Operating pressure for this pipe shall be 
as shown on the Drawings. 

 
15110.2.2.2 FITTINGS FOR PVC PIPE – Unless specifically authorized otherwise, fittings for 4 

inch and larger size PVC pipe in underground service shall be ductile iron (DI) and 
shall meet the requirements of NSF 61 and ANSI/AWWA C-153.  They shall have a 
standard coating of cement mortar on the interior surfaces in compliances with 
AWWA C-104.  DI fittings meeting these requirements may be used with smaller 
PVC piping.  PVC fittings meeting the requirements of ANSI/AWWA C-907 may 
be used with PVC pipe smaller than 4 inches, and, in some instances, where 
specifically authorized, with PVC pipe sizes 4 inches through 8-inches. 

 
15110.2.3 DUCTILE IRON PIPE 
 
15110.2.3.1 INTERIOR COATING - The interior surface of all DI pipe shall be coated with a 

standard coating of cement-mortar in accordance with ANSI/AWWA Standard C-
104 unless required otherwise in the Contract Documents.  Field coating of DI pipe 
will not be acceptable. 

 
15110.2.3.2 BURIED PIPE – Unless shown otherwise on the Drawings, shall be as follows: 

 

 Buried ductile iron pipe shall be Pressure Class 350. 
 

 Shall meet requirements of ANSI/AWWA C-151. 
 

 Joints shall be bell and spigot or mechanical, which meet the requirements of 
ANSI/AWWA C-111. 

 
15110.2.3.3 EXPOSED PIPE – Shall meet these requirements, unless shown otherwise on the 

Drawings: 
 

 Exposed ductile iron pipe shall be Pressure Class 350. 
 

 Pipe shall comply with ANSI/AWWA Standard C-151. 
 

 Pipe joints shall be flanged, meeting the requirements of ANSI/AWWA C-115, 
or mechanical type couplings (MTC), meeting the requirements of 
ANSI/AWWA C-606.  MTC shall be Victaulic grooved couplings, as 
manufactured by Victaulic Company of America or approved equal), unless 
shown otherwise on the drawings. 

 

 3” to 12” compact flanged fittings shall be ductile iron and shall be produced in 
accordance with laying lengths specified in ANSI/AWWA C10/A21.10.  Flange 
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surface shall be faced and drilled in accordance with ANSI Class 125 B16.1.  
Nominal body thickness shall be Manufacturer’s Standard, but shall not be less 
than those specified in ANSI/AWWA C153/A21.53 “Standards for Ductile Iron 
Compact Fittings”.  Flange thickness shall be in accordance with the 
Manufacturer’s Standards.  Working pressure rating shall be 250 psi for water.  
Fittings shall be made in the United States of America and shall not have been 
refurbished or reworked by anyone other than the manufacturer.  When greater 
than 250 psi is called for on the Plans, then the Supplier shall furnish higher class 
rated flanges.  Standard Class 125 template for drilling shall be used for all 
flanges.  Drilling templates shall be in multiples of four, so that fittings may be 
made to face in any quarter.  Boltholes shall straddle the centerline and shall be 
equally spaced.  Misalignment of boltholes of two opposing flanges shall not 
exceed 0.12 inches.  Blind flanges 12 inches and over shall be provided with 
lifting eyes.  Insulated flanges shall be provided where required. 

 

 Gaskets shall be full faced, 1/16-inch thick compressed sheets of Aramid fiber 

base, with nitrile binder and non stick coating, suitable for temperatures to 700, 
pressures to 1000 psig and a pH range of 1 to 11.  Blind flange gaskets shall 
cover the entire inside face of the flange and shall be cemented in place.  Gaskets 
shall be as manufactured by John Crane, style 2160; Garlock, style 3000; or 
approved equal. 

 
15110.2.4 HIGH DENSITY POLYETHYLENE PIPE (HDPE)  
 
15110.2.4.1 PIPE – Shall be as follows: 
 

 PE pipe shall be classified as a Type III, Grade P-34, Class C, Category 5, 
according to ASTM D1248.  All PE pipe shall be manufactured according to 
ASTM D2513, D3035, F714, or API 15LE and AWWA C906. 

 

 Pipe shall be made of high density, high molecular weight resin.  PE plastic shall 
have a cell classification of 345434C as defined by ASTM D3350/AWWA C906. 
 It shall be rated as PE3408 according to the requirements of the Plastics Pipe 
Institute.  Internal pressure rating shall be as specified elsewhere in the project 
documents. 

 
15110.2.4.2 FITTINGS FOR HDPE – Molded fittings shall be made of pre-blended virgin 

resins in accordance with the materials specifications of ASTM D1248.  PE3408 
fittings shall be made from a Type III, Class C, Category 5, Grade P-34 plastic resin 
having a cell classification of 345434C according to ASTM D3350.  Socket fusion 
fittings shall be manufactured in compliance with ASTM D2683 and butt fusion 
fittings with ASTM D3261.  Measurements of fittings shall be as required by ASTM 
D2122.  All fittings shall be compatible for heat fusion with any pipe manufactured 
for like or similar resins. 
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 Heat welded Flange Adapter Couplings shall be used for transition to other type 
piping material.  The Contractor shall follow the manufacturer’s recommendations, 
as well as specified procedures herein in fusing fittings to the polyethylene pipe. 

 
15110.2.5 GALVANIZED S PIPE AND FITTINGS 
 

Shall be of the schedule rating shown on the Drawings and shall be used only in 
exposed, non-corrosive atmospheres where piping diameters are less than 4 inches. 

 
15110.2.6 PIPE AND FITTINGS FOR WATER SERVICE LINES 
 

Not Used 
 
15110.2.7 PIPE FOR GRAVITY SEWER SYSTEMS 
 

Gravity sewer pipelines may be constructed with PVC or polyethylene (PE) plastic 
sewer pipe and fittings.  Such materials shall be of the type, configuration and size 
shown on the Drawings and/or on the Bid Schedule. 

 
15110.2.7.1 PVC PIPE - All PVC sewer pipe and fittings shall meet the standards of ASTM 

D3034 and F679.  Such pipe shall be manufactured with a rubber gasketed joining 
system which meets ASTM D3212 and shall be furnished with a standard 
dimensional ratio of 35 (SDR 35) for wall thickness, unless shown otherwise on the 
Drawings. 

 
15110.2.7.2 PE PIPE - All PE sewer pipe and shall be smooth, solid wall, high density 

polyethylene pipe manufactured from PE 3408 material conforming to ASTM 
D1248, Type III, Class C, Category 5, Grade P34 with a P3408 rating from the 
Plastic Pipe Institute.  Fittings for this pipe shall be molded from a polyethylene 
compound equal to or exceeding the properties of the pipe being supplied. 

 
15110.2.8 PIPE FOR PRESSURE SEWER SYSTEMS 
 

Pressure sewer pipelines shall be constructed with DI, PVC, or PE plastic sewer 
pipe.  Fittings and materials shall be of the type, SDR rating, (or pressure class) and 
size shown on the Drawings and/or on the Bid Schedule. 

15110.2.8.1 PVC PIPE - All PVC pipe for pressure sewer lines shall be rigid, pressure rated, 
thermoplastic pipe which meets the standards of ASTM D2241.  Fittings for PVC 
pipelines shall be Class 50, cement mortar lined, rubber gasketed, DI which meet the 
requirements of ANSI/AWWA C-153 and C-104. 

 
15110.2.8.2  PE PIPE - PE pipe for pressure sewer lines shall be smooth, solid wall, high density 

polyethylene pipe manufactured from PE 3408 material conforming to ASTM 
D1248, Type III, Class C, Category 5, Grade P34 with a P3408 rating from the 
Plastic Pipe Institute.  Fittings for this pipe shall be molded from a polyethylene 
compound equal to or exceeding the properties of the pipe being supplied. 
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15110.2.9 PIPE AND FITTINGS FOR IRRIGATION SYSTEMS 
 

Shall be either DI or Pressure Rated PVC, of the type and class shown on the 
Drawings, for line diameters 4-inches and greater.  Buried lines smaller than 4 inches 
in diameter shall be Schedule Rated PVC as shown on the Drawings. 

 
15110.2.10 PIPE FOR DRAIN SYSTEMS 
 

Piping for sub-drainage may be constructed with polyvinyl chloride (PVC) or 
polyethylene (PE) plastic non-pressure drainage or sewer pipe and fittings.  Such 
materials shall be of the type, configuration and size shown on the Drawings and/or 
on the Bid Schedule. 

 
15110.2.10.1 PVC PIPE - All PVC drainage pipe and fittings shall meet the standards of ASTM 

F794.  Such pipe shall be manufactured with a rubber gasketed joining system which 
meets ASTM D3212 and may be furnished with ribbed, corrugated or smooth 
exterior walls with smooth interior wall surfaces, unless shown otherwise on the 
Drawings.  Rubber gasketed joints will not be required for collection pipe 
applications with perforated or slotted pipe sections. 

 
15110.2.10.2 PE PIPE - All PE drainage pipe shall be solid, corrugated or ribbed wall high-density 

polyethylene pipe with smooth interior wall surfaces. Material shall conform to 
ASTM D1248, Type III, Class C, Category 5, Grade P34 with a P3408 rating from 
the Plastic Pipe Institute.  Fittings for this pipe shall be molded from a polyethylene 
compound and with equivalent properties and configurations specifically designed to 
fit the pipe being supplied. 

 
15110.2.11 MISCELLANEOUS FITTINGS AND MATERIALS 
 
15110.2.11.1 PIPE SUPPORTS - Floor mounted pipe supports for suspended, exposed piping 

systems shall be adjustable stanchion type supports designed to cradle the pipe 
diameter by 170 degrees.  The support shall fit ductile iron or steel diameters snugly, 
without excessive gaps between the support and the pipe.  Support saddle width shall 
be a minimum of 2 inches wide.  The support must offer a minimum of 3 inches of 
final adjustment, after installation.  Supports shall be supplied with independent base 
and adjustment collar designed to accept standard sized Schedule 40 galvanized steel 
pipe for coarse adjustment.  Supports shall be fabricated from A36 mild steel, and 
shall have an electro-galvanized finish.  Floor mounted pipe supports shall be the 
Standon Model S92 or C92 as manufactured by Material Resources, Inc., 22700 N. 
W. Quatama Street, Hillsboro, Oregon 97124, or approved equal.  The standard 
required model shall be the S92.  Non standard materials or model numbers shall be 
as specified on the Drawings. 

 
15110.2.11.2 "Y" STRAINERS - shall be constructed of high-tensile ASTM A126 Class B Cast 

Iron with blow-off connections and self-aligning cylindrical screens and shall be 
equal to Watts Regulator Series 77F or better quality. 
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15110.2.11.3 FASTENERS – Fastener requirements are as follows: 
 

 Unless otherwise required in these Specifications or shown on the Drawings, all 
bolting hardware for buried pipe, fittings, valves, and components shall be of 
manufacturer’s standard materials. 

 

 Unless otherwise required in these Specifications or shown on the Drawings, all 
bolting materials for exposed pipe, fittings, valves, and components shall be Type 
316 stainless steel. Where space restrictions preclude the use of regular bolts, 
stainless steel threaded studs may be used on all valve flange connections. 

 

 In all instances where stainless steel threaded fasteners are used, a coating of an 
approved, permanent anti-seize compound shall be applied to the fastener to 
prevent galling and to assist in disassembly. 

 

 All bolts and/or studs shall extend through the nuts at least 1/4 inch. 
 
15110.2.11.4 COUPLINGS – Couplings shall meet the following requirements: 
 

 Unless prescribed otherwise on the Drawings or in these Specifications, 
couplings shall meet the requirements of ANSI/AWWA C-219.  All flexible 
couplings shall meet the minimum requirements of Smith Blair 400 series. 

 

 Sleeves shall have a smooth inside taper and there shall be no surface 
irregularities on any sealing surface.  Gaskets shall be suitable for the project 
application. 

 

 Flexible couplings for buried DI and PVC pipe sizes 2 through 16 inches in 
diameter shall be fabricated of steel or ductile iron.  For pipe sizes larger than 16 
inches, flexible couplings shall be of steel.  Coupling components for use in 
potable water systems shall be factory coated with an FDA approved, bonded 
epoxy coating, applied to an average 12 mil thickness. 

 

 Flexible couplings for exposed pipe shall be manufactured of steel, unless shown 
otherwise on the Drawings, or approved by the Engineer.  Coupling components 
for use in potable water systems shall be factory coated with an FDA approved, 
fusion-bonded epoxy coating, applied to an average 12 mil thickness. 

 
15110.2.11.5 RESTRAINT HARNESS – Where required, restraint harness for bell and spigot 

pipe joints shall be as manufactured by EBAA Iron Co. or an approved equal.  The 
restraint shall consist of a split bell ring to go behind the bell and a split, serrated ring 
to grip the pipe on the other side of the joint.  The harness shall be held together 
with clamping bolts and tie bolts.  The rings shall be fabricated of 60-42-10 DI 
conforming to ASTM A-536.  Clamping bolts shall be grade 5 zinc coated machine 
bolts.  Tie bolts are of low alloy steel.  The harness shall have a minimum working 
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pressure of 150 psi.  Harness size shall be as shown in the schedule on the Drawings 
or as specified in the Special Provisions. 

 
15110.2.11.6 VALVES AND FITTINGS - Shall be as specified in their respective sections in 

these Specifications. 
 
15110.2.11.7 BOXES AND ENCLOSURES – Shall be of the size, type, and configuration 

indicated on the Drawings and Contract Documents. 
 
15110.3  CONSTRUCTION REQUIREMENTS 
 

See Sections 02222 for construction requirements for applicable piping systems. 
 

15110.4  METHOD OF MEASUREMENT 
 

In general, fittings for pipe and piping systems are, and will be, considered 
appurtenant to the pipeline being installed unless specifically called out for separate 
payment on the Bid Schedule. 

 
15110.5  BASIS OF PAYMENT 
 

Not used. 
 
 
 

END OF SECTION 
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15230.1  DESCRIPTION 
 

This section covers furnishing and installing valves and fire hydrants in water 
transmission and distribution lines, together with fittings, thrust blocking, and boxes 
and enclosures related to the operating equipment. 

 
15230.1.1 RELATED WORK 
 
  Section 01300 – Submittals 

Section 02222 – Water Line Pipe Installation 
Section 15110 - Pipe and Piping Systems 

 
15230.1.2 SUBMITTALS 
 

All information shall be provided in accordance with Section 01300.  Written evidence 
of compliance from the manufacturer shall accompany each delivery of material. 

 
15230.1.2.1 VALVES 12 INCHES AND SMALLER, AND HYDRANTS - For valve sizes 12-

inches and smaller, and fire hydrants, the Contractor shall furnish the manufacturer's 
standard data and catalogues for review and approval. 

 
15230.1.2.2 VALVES LARGER THAN 12 INCHES - For all valves sized larger than 12-inches, 

the Contractor shall furnish shop drawings and technical data prepared by the 
manufacturer for review and approval. 

 
15230.1.2.3 CONTENT - Submittals shall include complete details, dimensions, weights, diameter 

of stems, alloy for all valve parts and any information that may be required to assemble, 
install, operate and maintain the valve. 

 
15230.1.2.4 BUTTERFLY VALVES - Certification of performance together with leakage and 

hydrostatic tests as described in Section 13 of ASTM/AWWA C-504 shall be furnished 
to the Engineer upon the Engineer's request. 

 
15230.1.2.5 BALL VALVES - Certification of performance together with leakage and hydrostatic 

tests as described in Section 5 of ASTM/AWWA C-507, shall be furnished top the 
Engineer upon the Engineer's request. 

 
15230.1.3 DEFINITIONS 
 

Not used. 
 
15230.2 MATERIALS 
 
15230.2.1 GATE VALVES 
 
15230.2.1.1 COMPLIANCE - All gate valves shall conform to AWWA C-500 or C-509 with the 

following characteristics: 
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15230.2.1.2 3-INCH AND SMALLER VALVES - Valves 3-inches and smaller shall be as follows: 
 

 Valves shall be as manufactured by Ford, Hayes, Mueller, Red & White, or an 
approved equal. 

 

 Valves shall be standard, double-disc, non-rising stem valves with wheel handles. 
 

 Valve bodies shall be all bronze or brass. 
 

 Valves shall be threaded, unless shown otherwise on the Drawings or required in 
these Specifications. 

 
15230.2.1.3 GATE VALVES 4-INCH THROUGH 14-INCH - Gate valves 4-inches through 14-

inches in size shall be as follows: 
 

 Valves shall have a ductile iron body. 
 

 Valves shall have a solid cast iron, rubber coated, wedge gate and a resilient seat. 
 

 Gate shall be designed to work equally well with pressure on either side of it. 
 

 Valves shall be of the non-rising stem type and shall be left hand opening (counter-
clockwise) with a 2-inch square operating nut. 

 

 All interior ferrous surfaces exposed to fluid flow shall have an NSF approved, 
fusion bonded, epoxy coating.  Epoxy coatings shall be factory applied by an 
electrostatic or thermosetting process. 

 
15230.2.1.4 GATE VALVES 16-INCHES AND LARGER - Gate valves 16-inches and larger shall 

be as follows: 
 

 Valves shall be double-disc gate valves with flanged ends. 
 

 Valves shall be manufactured in accordance with AWWA C-500.  Bolts, nuts, studs, 
etc., used with the gear case also shall conform to the requirements for Bonnet 
Bolting in AWWA C-500. 

 

 Valves shall have bevel gears and shall be actuated by 2-inch square operating nuts. 
 

 The gears and stuffing box shall be enclosed in a watertight cast or ductile iron case 
for operation in buried location. 

 

 The case shall be filled with grease at the factory. 
 

 Valves shall be designed to operate in a horizontal orientation. 
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 Valves shall be equipped with bronze tracks, rollers and scrapers. 
 

 By-pass valves shall be furnished with each valve mounted in position A as 
indicated in AWWA C-500. 

 
15230.2.1.5 VALVES ON WATER MAINS - Valves on water mains shall have the following 

features: 
 

 In-line valves shall have push-on or mechanical joints conforming to AWWA C-
111. 

 

 Valves attached to side outlets shall be flanged. 
 

 By-pass valves shall be flanged. 
 

 Valves in blow-off lines shall be flanged. 
 

 Valves in fire hydrant lines shall have push-on or mechanical joints. 
 

 Valves in air release and vacuum relief lines shall be flanged or threaded. 
 

 Valves 12-inches and smaller shall be equipped with O-ring packing. 
 
15230.2.2 BUTTERFLY VALVES 
 
15230.2.2.1 MANUFACTURER - Butterfly valves shall be Dresser Industries "450", Allis-

Chalmers "Streamseal",  Henry Pratt "Groundhog", Mueller Lineseal III, or an 
approved equal. 

 
15230.2.2.2 COMPLIANCE - Butterfly valves shall conform to AWWA C-504. 
 
15230.2.2.3 CLASS - Valves shall be Class 150 seated, tight closing valves, furnished with 

mechanical or flanged joints  
 
15230.2.2.4 SEATS - Rubber valve seats shall be replaceable without disassembling the valve and 

shall not be interrupted by the shafting.  Rubber seats may be retained on the disc edge 
by stainless steel clamping in lieu of bonding to the valve body. 

 
15230.2.2.5 SHAFT PACKING - Shaft packing shall be of the self-adjusting permanent type. 
 
15230.2.2.6 OPERATION - Underground opening and closing shall be accomplished with 

permanently lubricated screw-type operators, totally enclosed and of watertight 
construction.  Overload protection shall be incorporated into the operator allowing the 
application of 450 foot-pounds input torque at full-open and full-closed positions 
without damage to the operator or valve.  A 2-inch square wrench nut and valve box 
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shall be provided for operating the valve.  Valves shall open counter clockwise unless 
indicated otherwise in the Special Provisions. 

 
15230.2.3 BALL VALVES 
 
15230.2.3.1 MANUFACTURER - Valves shall be produced by a manufacturer having at least five 

years experience in the manufacture of water works and valves. 
 
15230.2.3.2 VALVES 4-INCHES AND LARGER - Ball valves, 4-inches and larger, shall be ductile 

iron or cast-steel body, double seated valves meeting the requirements of 
ANSI/AWWA C-507. 

 
15230.2.3.3 SMALLER VALVES - Smaller valves shall be stainless steel, bronze, or iron bodied 

valves of the size, type and class shown on the Drawings. 
 
15230.2.4 CHECK VALVES 
 
15230.2.4.1 COMPLIANCE - Check valves shall be manufactured in accordance with 

ANSI/AWWA C-508. 
 
15230.2.4.2 DESIGN - Check valves shall be of a clear waterway, swing-check type.  They shall be 

designed to be mounted horizontally.  They shall be fitted with flanged ends for easy 
servicing.  They shall have an iron body and be bronze mounted. 

 
15230.2.4.3 SEATING - Valves shall be provided with a metal to resilient material seating. 
 
15230.2.5 HOSE BIBS 
 

Hose bibs shall be 3/4-inch bronze or brass body, Watts Model SC-1, Red & White 
Model RW 301 or approved equal.  All hose bibs shall have a tee handle. 

 
15230.2.6 SAMPLE FAUCET 
 

Sample faucet shall be a ½-inch chromed or brass body hose bib without hose 
connection threads. 

 
15230.2.7 FIRE HYDRANTS 
 
15230.2.7.1 COMPLIANCE - Fire hydrants shall conform to standard for dry barrel fire hydrants, 

AWWA C-502 and modifications herein specified. 
 
15230.2.7.2 DESIGN - Hydrants shall be designed as follows:  
 

 Hydrants shall be of the "compression" or "toggle joint" type with safety flange and 
safety stem coupling above the ground line so that they can be repaired without 
shutting off the water. 
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 Hydrants shall be of the dry top design with two or more "O" rings sealing the 
water from the operating mechanism. 

 

 Hydrants shall be furnished with 5-inch minimum valve openings, one 4 1/2-inch 
NST pumper connection and two 2 1/2-inch hose connections.  

 

 Hose nozzle threads, pump nozzle threads, operating nut and opening direction 
shall match existing hydrants in the system. 

 

 Hydrant lengths shall be designed for the cover depth shown on the drawings plus 
the diameter of the main line pipe. 

 
15230.2.7.3 PAINTING - The portion of the hydrant above the ground line shall be painted in 

accordance with the Owner's standards. 
 
15230.2.8 OPERATING WRENCHES 
 

Unless notified otherwise by the Engineer, the Contractor shall furnish two, T-handle, 
operating wrenches for each project incorporating valves with 2-inch, square-head, 
operating nuts. 

 
15230.2.9 VALVE BOXES 
 

Valve boxes shall be cast iron, two piece, and adjustable valve boxes.  Valve boxes shall 
be of the slip joint type and be of sufficient length for the pipe burial depth required.  
The cast iron cover of the valve box shall have the word "water" stamped thereon. 

 
15230.2.10 CONCRETE ENCLOSURES 
 

Concrete enclosures for valves shall be precast and of the type, size and configuration 
shown on the Drawings and shall be fabricated in accordance with the requirements for 
precast concrete construction provided in Section 03500. 

 
15230.3  CONSTRUCTION REQUIREMENTS 
 
15230.3.1 SETTING VALVES AND VALVE BOXES 
 

All valves shall be set and jointed to the pipe in the manner described for pipe laying 
and jointing in Section 02222 of these Specifications.  Valves shall be oriented with the 
operating nut vertical.  Valve boxes shall be centered and plumb over the operating nut 
and shall be set so that no shock or stress will be transmitted to the valve.  Tops of the 
valve boxes shall be set flush with the ground surface, concrete collars, or street 
surfacing, unless otherwise shown on the Drawings. 
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15230.3.2 VALVE RESTRAINT 

 
Restraint shall be installed on all valves connected with slip-on, gasketed, or O-ring 
joints (i.e., bell & spigot, mechanical, etc.) in accordance with these Specifications and 
as shown on the Drawings. 

 
15230.3.3 CONNECTING TO EXISTING MAINS 
 
15230.3.3.1 CONNECTION TO EXISTING WORK - All connections to existing water mains 

shall be made by the Contractor, unless otherwise provided in these Specifications.  
The Contractor shall provide labor and materials, including special fittings and restraint 
devices, required to make the required connections between existing lines and new 
lines. 

 
15230.3.3.2 INTERRUPTION OF SERVICES - Where the connection of new work to old 

requires interruption of service, the Owner, Engineer and Contractor shall mutually 
agree upon a date for such connection which will allow ample time to assemble labor 
and materials and to notify all customers in accordance with Section 01510. 

 
15230.3.4 FIRE HYDRANT INSTALLATION 
 
15230.3.4.1 SETTING - All hydrants shall stand plumb use hand level with the pumper nozzle 

facing the street.  The hydrant shall be set with the ground line at the location indicated 
by the hydrant manufacturer. 

 
15230.3.4.2 DRAINAGE - Drainage shall be provided at the base of the hydrant by placing clean 

gravel under and around the base of the hydrant as shown on the Drawings.  
 

15230.3.4.3 RESTRAINT - All hydrants shall be restrained by setting thrust blocks or mechanical 
restraint assemblies in accordance with the Drawings. 

 
15230.3.4.4 AUXILIARY GATE VALVES - All fire hydrant assemblies shall include auxiliary gate 

valves positioned as shown on the Drawings. 
 
15230.3.5 THRUST BLOCKS 
 

Thrust blocks or joint restraints (Mega Lug) shall be formed to prevent coverage of the 
pipe joints in accordance with the details shown on the Drawings and as described in 
Section 03100 and 03050.  All thrust blocks shall be set against undisturbed earth. 

 
15230.4  METHOD OF MEASUREMENT 
 
15230.4.1 VALVES 
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Excavation, foundation preparation, restraint devices, valve boxes, backfill, and other 
miscellaneous devices, materials, or equipment required for installation shall be 
considered part of and included in the measurement of all valves and valve assemblies. 

 
15230.4.1.1 NUMERICAL COUNT - When valves are installed as separate items or assemblies, the 

measurement shall be determined by counting the number of each size and type 
(including any associated valve box and concrete valve box collar) of valve installed and 
accepted. 

 
15230.4.1.2 LUMP SUM - When valves are located in an enclosure, measurement shall be made as 

lump sum for the enclosure assembly and shall include the valve, any supplemental 
valves and fittings in the enclosure, and the enclosure. 

 
15230.4.2 HYDRANTS 
 

Measurement of hydrants shall be made by counting the number of hydrants set and 
accepted.  For each hydrant, this measurement shall include the tee, shut-off gate valve, 
excavation and backfill, drain gravel, valve box and concrete collar, restraint, hydrant, 
and 5-feet of pipeline extending from the tee on the main line to the hydrant. 

 
15230.4.3 NO SEPARATE MEASUREMENT 
 

No separate measurement will be made for thrust blocks or other restraint provided 
with valves and fittings.  Neither will separate measurement be approved for sample 
faucets and hose bibbs.  Measurement for these items will be included with the quantity 
of the assembly whereon they are installed. 

 
15230.5  BASIS OF PAYMENT 
 

The accepted quantities will be paid for at the contract unit price. 
 

PAY ITEM UNIT 

(Size) Gate Valve Each 

(Size) Ball Valve Each 

(Size) Ball Valve Each 

(Size) Butterfly Valve Each 

(Size) Check Valve Each 

Fire Hydrant Assembly Each 

 
 
 

END OF SECTION 
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16010.1  DESCRIPTION 

 

The General Conditions, Supplementary General Conditions, Alternates and Addenda, applicable 

drawings and the Technical Specifications herein shall apply to the providing and construction of a 

complete electrical system under the requirements of this Division 16. 

 

16010.1.1 RELATED WORK AND REFERENCED SECTIONS 

 

Section 01300 - Submittals 

Section 02200 - Trench Excavation and Backfill 

Section 16150 - Electrical Control Devices 

Section 16400 - Service and Distribution System 

 

16010.1.2 SCOPE 

 

A. The Work required under this Section consists of the Electrical General Requirements and 

related items necessary to complete the Work indicated within the Contract Documents. 

 

B. This Section describes procedures and incidental items of Work relating to Electrical 

Division 16. 

 

C. The drawings are diagrammatic, intended to indicate the general scope and location of the 

Work to be installed and are not to be considered as complete in every detail. The 

Contractor shall install all Work indicated and/or specified herein, complete in every way 

to perform the function (s) intended without additional cost. 

 

D. Plans and Specifications are complementary; whatever is called for in either shall be as 

called for in both. In the event Work is called for in more than one place and is of 

conflicting requirements, the right shall be reserved to require the installation of the larger 

or the more expensive. 

 

16010.1.3 CONTRACT DOCUMENTS 

 

A. Contract documents consist of drawings, specifications, and other documents issued by 

the Engineer. Each is complementary and requirements shown, written or reasonably 

inferable therefrom on one is considered as written, shown and implied in all. 

 

B. Electrical drawings are diagrammatic, but shall be followed as closely as actual 

construction and Work of other Contractors will permit. Runs to panels from outlets 

referred to as “home runs” are indicated, by pointing in the general direction of panels. 

Contractor shall continue such circuits to the panels as though the routes were completely 

indicated.  

 

C. Deviations from the Drawings required to make Work of this Contract conform to 

Building as constructed, or as to Work of other contractors or subcontractors, shall be 

made by the Contractor at his expense. The Engineer reserves the right to make minor 

changes in the location of equipment and outlets without additional charges. 

 

D. The Contractor shall familiarize himself with the architectural and mechanical plans. The 

Contractor shall perform all Work and provide all material required by the electrical 

Contractor shown under these and all other sections of the plans and specifications. 

 

16010.1.4 SUBMITTALS 
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All submittals shall meet the requirements of Section 01300 of these Specifications. 

 

16010.1.4.1 SHOP DRAWINGS – Submittal of shop drawings shall be as follows: 

 

A. Submittal of shop drawings shall meet the requirements of Section 01300 of these 

Specifications. 

 

B. Shop drawings shall be submitted within fifteen (15) days after the award of contract. 

 

C. Shop drawing shall include functional and descriptive literature of the particular item 

furnished complete with dimensional drawings, rough-in and installation instructions, 

knock-out locations, hangers or mounting devices, etc., as required for the proper 

checking and installation of the equipment.  Catalog sheets without any reference made to 

the particular item will not be acceptable.  All special features called for in the Contract 

Documents shall be noted.  Where performance test results of a product design are called 

for in the technical sections of these specifications, test data sheets shall be provided with 

the shop drawing submittal. 

 

D. Shop drawings shall be submitted for all switch gear, motor control centers, motor 

starters, control panels, telemonitoring panels, alarms, electrical controls, electrical 

instrumentation, communication devices and circuitry, lighting fixtures, and equipment 

anchors and supports for seismically supported components. 

 

E. In connection with seismic restraint requirements, shop drawings are required for all 

equipment anchors, supports, and seismic restraints.  Submittals shall include weights, 

dimensions, load/deflection data, centers of gravity, standard connections, manufacturer's 

recommendations, and behavior problems (vibration, thermal, expansion, etc.) associated 

with equipment so that the final design can be properly reviewed. 

 

F. Three preliminary sets shall be submitted to the Architect/Engineer for their review. 

Following review, two sets will be returned to the Contractor for correction.  After 

corrections have been made, the formal six sets of the corrected shop drawings shall be 

submitted for final review and distribution. 

 

G. Each shop drawing required under this or other sections of Division 16 shall be bound 

together in sets in one hard back three ring binder per set, properly indexed for the formal 

submittal.  Binders shall be properly sized to adequately contain all of the materials to be 

placed therein and shall be labeled to identity the Owner, the name of the job, the name of 

the Contractor and/or any sub-contractor (s), and any other pertinent information. 

 

16010.1.4.2 MATERIALS LIST - A materials list including manufacturer, type, size, model number and other 

properties shall be submitted for all raceway, conduit, fittings, support materials, wire, cable, 

junction boxes, and wiring devices, including boxes for weather proof devices. 

 

16010.1.4.3 EQUIPMENT/INSTRUMENT LIST - Equipment/Instrument list(s) including manufacturer, type, 

size, model number and other properties shall be submitted for all equipment and instruments. 

 

16010.1.4.4 OPERATION AND MAINTENANCE MANUAL – The Contractor, or electrical subcontractor, 

shall assemble and deliver to the Owner an operation and maintenance (O&M) manual for the 

electrical systems furnished and installed in connection with the Work.  O&M manuals shall be as 

follows: 

 

A. Number of copies shall be as specified in Section 01300 or as required in the Special 

Provisions or by the Engineer or the Owner.  The O&M manual shall be reviewed and 
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approved prior to the final inspection. 

 

B. Each copy of the O&M manual shall be bound in a hard-backed binder.  The front of each 

binder shall have the following information printed on it by silk screen process: 

 

OPERATION AND MAINTENANCE MANUAL 

FOR 

(PROJECT NAME) 

(SPECIFIC SYSTEM NAME AND/OR LOCATION, as appropriate) 

(OWNER’S NAME) 

 

C. Each copy shall contain a master index at the beginning of the manual showing all items 

included. 

 

D. A separate section for each different type of item of equipment or information furnished 

shall be provided.  Use plastic tab indexes for all sections of the book. 

 

E. The first section of the manual shall consist of the names, addresses and telephone 

numbers of the Mechanical Engineer, Electrical Engineer, General Contractor, Electrical 

Contractor. 

 

F. Descriptive literature (manufacturer's catalog cuts and other data) of each manufactured 

item shall be included.  Literature shall show capacities and size of equipment used and 

shall be marked indicating each specific item with all applicable data underlined. 

 

G. Operating instructions shall, at a minimum, include: 

 

1. General description of the electrical system. 

2. Where applicable, a step-by-step procedure to follow in putting each piece of 

electrical equipment in operation. 

3. Provide diagram for the electrical control system showing the wiring of all 

related electrical control items, such as fuses, interlocks, electrical switches and 

relays. 

4. Test results of all items requiring testing as called for in the technical section of 

specifications. 

 

H. Maintenance instructions shall, at a minimum, include: 

 

1. Manufacturer's maintenance instructions for each piece of electrical equipment 

installed in the project.  Instructions should include installation instructions, 

parts numbers and lists, operation instructions of equipment, name of vendor, 

and maintenance and lubrication instructions. 

2. A summary list of each piece of electrical equipment requiring lubrication, 

showing the name of the equipment, location, type and frequency of lubrication. 

3. A complete list of all electrical equipment used indicating name, model, serial 

number and nameplate data of each item, together with number and name of each 

system with which the item is associated. 

 

I. An approved copy of the manual shall be used during final inspection and shall be left 

with the Owner for its use and disposition. 

 

16010.1.4.5 OTHER INFORMATION - Other information shall be provided as required by the Engineer. 

16010.2  MATERIALS 
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All equipment and materials shall be as specified, new, of the best quality and free from defects.  

Each type of equipment or material shall be the same make and quality. 

 

16010.2.1 UNDERWRITERS LABORATORIES 

 

All equipment, materials, and devices shall be approved by Underwriters Laboratories, Inc. (UL). 

Custom designed items shall be fabricated using UL approved materials.  All custom panels shall 

bear the UL label certifying UL-508 standards. 

 

16010.2.2 MATERIALS AND EQUIPMENT TO BE SUPPLIED 

 

The Contractor or electrical Subcontractor shall provide all materials, equipment, and any other 

fittings or devices required for a complete and finished installation.  Materials and equipment shall 

be as shown on the Drawings and/or as called for in these Specifications, including the Special 

Provisions if any, unless otherwise approved, in writing, by the Engineer. 

 

16010.2.3 APPROVAL OF SUBSTITUTIONS 

 

Equipment and materials are designated by one or more manufacturer's name brands or numbers.  

It is not the intent of the Specifications to exclude other equipment or materials that equal the 

standard of those specified.  If the Bidder, in its bid, desires to use equipment or materials other 

than those specified, the Bidder must obtain written approval from the Engineer in this regard at 

least seven (7) calendar days prior to bidding.  Submit complete data, including detailed 

specifications and drawings with written request in duplicate.  Samples may be requested if 

deemed necessary.  Certificates of compliance with specifications or a list of all exceptions to the 

specifications shall be included with request. 

 

16010.2.4 STORAGE OF EQUIPMENT AND MATERIALS 

 

A. The Contractor shall be responsible for the proper transportation, unloading, storage, and 

holding of all electrical systems, materials, and equipment until they are installed in the 

Work, and accepted by the Owner.  This shall include responsibility for damage, loss, 

theft, and pilferage. 

 

B. Materials and equipment shall be handled and stored in accordance with the 

manufacturer’s and/or supplier’s instructions.  Packaged items shall be stored in original, 

undamaged condition with manufacturer’s seals and labels intact.  Materials and 

equipment shall be stored in a neat and orderly condition at all times and allowing for 

easy access for inspection. 

 

16010.2.5 RACEWAYS AND FITTINGS 

 

  The manufacturer shall be Republic Steel, Triangle, National, Carlon, Allied or approved equal. 

All conduits shall be in accordance with the requirements of the 2011 edition of the National 

Electric Code (NEC), or latest version adopted by Town, and applicable local codes. Steel conduit 

shall be in accordance with recommendations of the latest edition of American Iron and Steel 

Institute “Design Manual on Steel Electric Raceways.” 

 

A. RIGID GALVANIZED STEEL CONDUIT (RGS) 

 

1. Shall be USAS C80.1, zinc-coated by hot-dip galvanizing or sheradizing with 

additional enamel or lacquer coating.  

2. Fittings shall be threaded type and of the same material as the conduit.  
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3. Unless otherwise noted, rigid metallic conduit shall be used for underground 

runs, under slab runs, and where runs are placed in concrete. It shall also be used 

for exposed runs in mechanical rooms and for other exposed runs where the 

conduit is exposed to moisture, weather or mechanical injury.  

4. Where rigid metallic conduit is used for underground installations, including 

elbows required to make sweeps in PVC conduit runs, the conduit shall be 

wrapped with 3m-50 10 mil pipe wrap or approved equal. 

 

B. INTERMEDIATE METAL CONDUIT (IMC) 

 

1. Shall be UL Standard 1242, hot-dip galvanized steel.  

2. Fittings shall be threaded type and of the same material as the conduit.  

3. It can be used for exposed runs in mechanical rooms and for other exposed runs 

where the conduit is exposed to moisture, weather or mechanical injury.  

4. This conduit shall not be used in hazardous areas. 

 

C. ELECTRICAL METALLIC TUBING (EMT) 

 

1.  Shall be in accordance with UL “Standard for Electrical Metallic Tubing” No. 

797, galvanized mild steel with interior coat of enamel.  

2. Fittings shall be steel compression type.  

3. Cast type, indenter, or set-screw type fittings shall not be used.  

4. EMT shall be used for exposed and concealed runs to lighting fixtures above 10 

feet or above ceilings. 

5. Not approved for any exposed conduit runs or drops. 

 

D. NON-METALLIC CONDUIT (PVC) 

 

1. Shall be PVC Schedule 40 heavy wall suitable for direct burial.  

2. Fittings shall be threaded or solvent welded type of the same material as the 

conduit. 

3. Shall not be used above grade or embedded in concrete, except as noted 

specified for runs above 600 volts. PVC shall not be used where exposed or 

concealed in walls or floors. 

4. PVC may be used for all underground runs, except for bends exceeding 22 

degrees where jacketed or wrapped rigid galvanized steel is required, and runs 

under concrete slabs. Runs under concrete slabs shall be embedded in earth a 

minimum of 4 inches below the bottom of the slab. Risers through concrete slabs 

shall be rigid steel or intermediate metal conduit. 

5. Provide PVC to steel adapters as required.  

 

E. FLEXIBLE LIQUID-TIGHT CONDUIT 

 

1. Shall be galvanized steel, liquid-tight, with moisture and oil- proof extruded 

PVC cover.  

2. Fittings shall be liquid-tight, compression type.  

3. Approved for flexible connections to equipment, items or instruments subject to 

vibration such as motors, fans, pumps, dry transformers, etc. 

4. Flexible Liquid-tight conduit shall not be less than 18 inches in length and 

not more than 3 feet in length. 

 

F. FLEXIBLE STEEL CONDUIT 

 

1.  Shall be galvanized steel.  
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2. Fittings shall be compression type of the same material as the conduit.  

3. Shall be used for lighting fixture runs above drop ceiling grid systems or other 

devices required or approved by NEC or as requested or approved by the 

Engineer. (Install ground conductor per NEC in runs over 6 feet in length.)  

 

G. PVC COATED CONDUIT 

 

1. Rigid Steel conduit coated with a minimum of 40 mil of PVC coating shall be 

used in all corrosive areas or where required by NEC or the Engineer.  

2. All fittings, boxes, support materials, clamps, etc., used with PVC coated 

conduit shall be PVC coated in a like manner. 

3. Wiring devices shall be corrosion resistant UL rated in corrosive areas requiring 

PVC coated conduit. 

 

H. WALL AND FLOOR SLEEVES 

 

Shall be galvanized sheet steel or pipe. 

 

I. CLAMPS 

 

1. Shall be galvanized malleable iron one-hole straps, beam clamps or other 

approved device with necessary bolts and expansion shields.  

2. Perforated metal straps shall not be used. 

 

J. CONDUIT SIZES 

 

1. Shall be as indicated on the drawings. 

2. Shall not be smaller than ¾ inch exposed or 1 inch buried conduit unless 

otherwise specifically approved by the Engineer. 

 

K. CONDUIT BUSHINGS 

 

1. For conduit 1-1/4 inch and larger use OZ type BLG or SBLG with Lay-in-Lug. 

2. Use Lay-in-Lug bushings on multiple conduit entrances to enclosures or gutters. 

3. Bonding bushings shall be used on conduits containing service entrance 

conductors. 

 

L. ENTRANCE SEALS 

 

Provide and install OZ entrance seals on all conduits entering building below grade. 

 

M. RACKS AND SUPPORTS 

 

1. Conduit support racks, Unistrut supports and fittings, etc., shall be hot-dipped 

galvanized, except in corrosive areas where the supports and fittings must be 

PVC coated. 

2. Painted metal supports are not allowed. 

 

N. PULL BOXES 

 

1. Pull boxes, which are required for proper conduit installation, shall be sized 

according to the requirements of Article 370 of the NEC. 

2. Shall be cast type condulets with threaded hubs 
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O. OUTLET/JUNCTION BOXES 

 

1. Boxes shall be provided in the wiring or raceway systems wherever required for 

routing/pulling of wires, making connections and mounting of devices or 

fixtures. 

2. Boxes in exposed conduit runs shall be cast metal condulets with threaded hubs 

installed exposed. Non-metallic boxes are not allowed. 

3. Each box shall be metal and shall have the volume required by the National 

Electrical Code for the number of conductors enclosed in the box. Boxes for 

mounting lighting fixtures shall not be less that 4 inch octagonal or 4 inch square 

except that smaller boxes may be installed as required by fixture configuration, 

as approved. Boxes in the raceway system shall not be less than 1-1/2 inches 

deep, except where shallower boxes required by structural conditions are 

approved. 

4. Boxes for other than lighting fixture outlets shall not be less than 4 inches 

square. 

5. Boxes in concealed conduit runs shall be equipped with tile extension rings, 

device mounting straps and accessories required for the purpose of the outlet. 

 

16010.2.6 A. CONDUCTORS 

 

1. Shall be of the type, size, and locations as shown on the Drawings and meet the 

requirements of the latest addition of the National Electric Code (NEC). 

2. Shall be soft-annealed coated copper in accordance with ASTM B33 or B189. 

3. Conductors No. 10 and smaller shall be solid copper for lighting circuits only, all 

other circuits shall be stranded copper.  

4. All conductors shall be THHN/THWN copper rated at 600 volts, unless 

otherwise noted. 

5. Aluminum conductors will not be allowed.  

 

B. GROUNDING CABLE 

 

Shall be as called out on the drawings and per NEC. (Grounding lugs shall be the clamp 

type made of high conductivity copper alloy and shall be provided for all equipment to be 

grounded.) 

 

16010.2.7 SPLICES, TAPS AND TERMINATIONS 

 

A. Splices, taps and terminations made in interior damp or wet locations, corrosive 

atmosphere locations or exterior boxes above or below grade shall be covered with 3M 

heat shrinkable ITCSN series sleeves or end caps or Raychem equal as approved by the 

Engineer. 

 

B. All splices shall require approval by the Engineer. 

 

16010.2.8 SAFETY SWITCH DISCONNECTS 

 

A. Provide disconnect switches where shown and required by NEC as specified herein. 

 

B. Type:  Heavy duty, manual, single throw, fusible or non-fusible as indicated. 

 

C. Rating:  600 volt, ampere size as noted or as required for load served. 
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D. Enclosure:  Nema 4, Gasketed stainless steel or as called out in equipment schedule on 

drawings. 

 

E. Fuses:  Switches shall be equipped with Type "R" fuse clips factory installed.  Fuses shall 

be dual element type RK5 of size as noted. 

 

F. Non-Fusible Switches:  For equipment 2 horsepower and smaller, shall be horsepower 

rated; toggle switch type; quantity of poles and voltage rating as indicated.  For 

equipment larger than 2 horsepower, switches shall be the same as fusible type. 

 

16010.2.9 JUNCTION BOXES 

 

A. Junction or pull boxes, which are required but not shown, shall be sized according to 

requirement of Articles 370 and 373 of NEC. 

 

B. Shall be cast type condulets with threaded hubs. 

 

16010.2.10 WIRE DEVICES 

 

A. Switches:  20 ampere, 120/277 volt, toggle type.  Single pole used as designation for 

entire series - double pole, 3-way, 4-way or lock type.  Hubbell #1221, Bryant #1221, 

Leviton #1221.  Switch and pilot shall be Hubbell #1221-PL or Leviton #1221-PL.  

Double pole toggle switch shall be Hubbell #1222-2. 

 

B. Ground Fault Interrupter Receptacles:  20 ampere, 125 volt, NEMA 5-20R, gray color.  

Leviton #6398. 

 

C. Receptacles:  20 ampere, 125 volt, NEMA 5-20R, gray color for locations where 

indicated.  Hubbell #5352, Bryant #5352, or Leviton #5352. 

 

D. All devices shall be gray in color. 

 

E. Special receptacles other than those listed above shall be as designated on the drawings. 

 

F. Device Plates:   

 

1. For surface mounted boxes plates shall be stainless steel suitable for use on cast 

metal device boxes, condulet FS and FD types.  Shall be complete with gaskets 

and approved for wet locations. 

 

2. For flush boxes in finished areas, plates shall be stainless steel.  Gang plates 

shall be one-piece. 

  

16010.3  CONSTRUCTION REQUIREMENTS 

 

Unless notified otherwise, the Contractor responsible for the electrical Work shall perform all 

electrical work in accordance with the Drawings and with these Specifications. 

 

16010.3.1 CODES, PERMITS, LICENSES AND STANDARDS 

 

A. PERMITS AND LICENSES – The Contractor shall secure all permits and licenses 

required in connection with this work. 
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B. CODES AND STANDARDS - All work, labor, and equipment shall conform to 

applicable State and Local Codes and Standards and the applicable sections of the latest 

revisions of the following: 

 

 American Society for Testing and Materials (ASTM) 

 National Fire Protection Association, 2011 National Electrical Code (NEC) or latest 

adopted by Town. 

 Insulated Power Cable Engineers Association (IPCEA) 

 Underwriters Laboratories Inc. (UL) 

 American Steel and Iron Institute, “Design Manual on Steel Electrical Raceways” 

 National Electrical Manufacturer’s Association (NEMA) 

 American National Standards Institute (ANSI) 

 Institute of Electrical and Electronic Engineers (IEEE) 

 2012 Uniform Building Code (UBC) 

 Uniform Fire Code (UFC) 

 Sheet Metal and Air Conditioning Contractors National Association (SMACNA) 

 See Gilbert website for applicable codes and specifications. 

 

Conflicts between any of the above referenced codes and standards and between any of 

them and these Specifications and/or the Project Drawings shall be resolved by complying 

with the more stringent requirements. 

 

16010.3.2 SAFETY 

 

A. REGULATIONS - The Contractor’s work shall conform to the Associated General 

Contractors of America, Inc. Manual of Accident Prevention in Construction and shall 

comply with all current regulations of the Occupational Safety and Health Act (OSHA) as 

required for work identified on the Drawings or in these Specifications. 

 

B. SAFETY GUARDS - All equipment, which the Contractor furnishes and installs, shall be 

provided with appropriate safety guards for prevention of accidents.  The Contractor shall 

provide and maintain any other necessary construction required to secure safety of life or 

property, including the maintenance of sufficient lights to secure such protection. 

 

16010.3.3 DIAGRAMMATIC DRAWINGS 

 

A. The electrical drawings are diagrammatic, intended to indicate the general scope and 

locations of the work to be installed and are not to be considered as complete in every 

detail.  The Contractor shall install all work indicated and/or specified herein, complete to 

perform the function intended without additional cost. 

 

B. The electrical drawings are diagrammatic, however, they shall be followed as closely as 

actual construction and work of other contractors will permit.  Runs to panels from 

outlets, referred to as "home runs", are indicated on the drawings by arrows pointing in 

the general direction of panels.  Contractor shall continue such circuits to the panels as 

though the routes were completely indicated. Deviations from drawings required to make 

the work of this Contract conform to building as constructed, or as to work of other 

contractors, shall be made at the Contractor’s expense.  The Engineer reserves the right to 

make minor changes in the location of equipment and outlets without additional charges. 

 

16010.3.4 SITE EXAMINATION 

 

Examination of the site shall be made by the Contractor, who shall compare it with the drawings 
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and specifications and satisfy himself as to the conditions under which the work is to be performed. 

The Contractor shall, at such time, ascertain and check all conditions which may affect its work.  

No allowance shall subsequently be made in the Contractor’s behalf for any extra expenses to 

which the Contractor may be put due to failure or neglect on its part to make such examination and 

determination of the condition. 

 

16010.3.5 SUPERVISION 

 

A. A competent foreman or superintendent, approved by the Owner's Representative, shall 

be at the site at all times to receive instructions and shall have the proper authority to act 

on behalf of the Contractor.  The Contractor shall verify dimensions given on the 

electrical drawings and report any errors or inconsistencies to the Engineer before 

commencing the work.  The Engineer or its representative will interpret the meaning of 

the Drawings and Specifications where questions arise.  

 

B. Contractor shall assign persons to be in direct charge of work who are thoroughly 

experienced in the types of construction work specified herein.  All labor shall be 

performed in a workmanlike manner by skilled workmen under the supervision of 

competent foremen. 

 

16010.3.6 WORKMANSHIP 

 

Workmanship shall be in accordance with the best present-day construction methods and shall be 

neat and orderly throughout the project. 

 

16010.3.7 COORDINATION OF CONSTRUCTION 

 

A. The Contractor shall coordinate work with other contractors, subcontractors, the Owner, 

and the Engineer to assure orderly and expeditious progress of work.  The Contractor 

shall select order/sequence of work and establish schedule of working hours for 

construction, all subject to review and direction by the Owner. 

 

B. This Contractor shall be held solely responsible for the proper installation of its work.  

The Contractor shall arrange with the proper contractors for the installation of anchors 

and other embedded devices, and for the leaving of required chases, openings, etc., and 

shall do all cutting and patching made necessary by its failure or neglect to make such 

arrangements with others.  Any cutting or patching done by this Contractor shall be 

subject to the directions of the Engineer and shall not be started until approval has been 

obtained. 

 

C. All cutting, welding or drilling of concrete or structural members shall be properly 

reinforced and patched to match as nearly as possible the surrounding work.  Before 

cutting, welding or drilling any concrete or structural member, the Contractor shall secure 

the approval of the Engineer. Where deemed appropriate by the Engineer, in the case of 

gross negligence pertaining to this issue, the Engineer reserves the right to back-charge 

the Contractor for the Engineers associated costs.  

 

16010.3.8 INSTALLATION 

 

  RACEWAY AND FITTINGS 

 

A. STANDARDS 
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1. All conduit to be installed in accordance with the requirements of the National 

Electrical Code, latest addition. 

2. Steel conduit to be installed in accordance with recommendations of American 

Iron and Steel Institute “Design Manual on Steel Electrical Raceways”, latest 

addition. 

3. PVC coated, “Plastic-Bond-Red”, conduit installed in accordance with 

instructions in Robroy Plastic –Bond installation manual. 

 

B. ELECTRICAL CONTINUITY 

 

All metallic conduit systems shall be electrically continuous throughout. 

 

C. MOISTURE 

 

1. All conduit raceway systems shall be essentially moisture tight. 

2. Conduit drainage shall be accomplished by sloping conduits towards manholes 

or boxes. 

3. Where pockets cannot be avoided in exposed conduits, provide drainage fittings 

or weep holes. Weep holes drilled through the walls of any conduit or fitting 

shall not produce burrs on the inside or outside surface. 

 

D. ALIGNMENT OF EXPOSED CONDUIT 

 

Install conduit runs parallel or at right angles to lines of structure. 

 

E. FIELD CUTS AND THREADS 

 

1. Field cuts shall be made square, threads clean and sharp. 

2. Remove burrs, sharp or rough edges by reaming. 

3. Before couplings or fittings are attached, apply a coat of red lead or zinc 

chromate to male threads of RGS or IMC conduit, also apply these coatings or 

other special compound recommended by the manufacturer of the conduit where 

the conduit protective coating is damaged. 

4. PVC coated conduit system requires male threads on conduit, elbows and 

nipples and all female threads on fittings or conduit couplings to be protected by 

application of a urethane coating.  

5. Care must be taken to assure that concrete surfaces are protected from 

cutting oil, any/all damage will be the responsibility of the Contractor. 

 

F. BENDS 

 

1. Uniform, whether job-fabricated or made with standard fittings or boxes. 

2. Do not dent or flatten conduit 

3. Conduit installation should be installed symmetrically insofar as practicable. 

4. Unless approved otherwise, bends larger than 1-1/4 inch shall be factory made. 

5. Bends in exposed conduit shall be symmetrical insofar as practicable. 

6. Do not expose bends at floor or ceiling. 

 

G. LOCATION 

 

1. Conduit routing is generally shown in schematic fashion, unless dimensioned or 

noted to the contrary. 

2. Contractor is responsible to route conduits as required to connect equipment or 

devices. 
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3. Vertical risers, equipment and device locations are approximately as indicated 

on the drawings. Contractor shall coordinate installation of conduit with 

structure and equipment. 

4. Contractor is responsible to coordinate conduit installation with other contractors 

installations, in the event of conflict, field routed conduit shall be moved at the 

Contractors expense. 

5. Conduit shall be located a minimum 6 inches away from steam, hot water, or 

other hot surface. Protect from heat, as Engineer approved, if the 6 inch 

separation is impracticable. 

6. Diagonal installation is not permitted. 

 

H. BURIED/EMBEDDED CONDUIT 

 

1. Buried conduit shall be a minimum of 30 inches below finished grade, sloped 

toward manholes or pull boxes. 

2. RGS conduit installed underground, or used in PVC runs for sweeps larger than 

22 degrees, must be wrapped with 3M-50 10 mil pipe wrap, approved asphalt 

compound or approved equal. 

3. Mid-run weep holes and gravel drainage pockets will not be permitted. 

4. Conduits embedded in concrete or masonry shall be securely held in place 

during concrete placement and construction operations. 

5. In concrete floors, conduit shall be set before pouring of concrete begins. 

Conduit shall be routed in a direct line, with bends as long as possible, with 2 

inches minimum from conduit to bottom of slab and maximum conduit size of 2 

inch, unless otherwise approved. 

6. Non-metallic conduits above 600 Volts shall be encased in red concrete covered 

by a minimum of 2 inches on all sides. 

 

I. WALL PENETRATIONS 

 

1. Penetrations through exterior building walls to be by core drilling and providing 

appropriate conduit entrance seals. 

2. Openings through existing partitions shall be provided at Contractor’s expense. 

Holes through masonry construction shall be drilled with suitable core drilling 

machine. 

3. All work is to be performed neatly. 

4. Patches shall match original material in composition and appearance. 

5. Provide fire seals as detailed or required by NEC where a fire rated wall or 

partition is penetrated. 

6. A template shall be provided by the Contractor to hold conduit groups 

terminating together or passing through fire walls or floors. 

7. In walls and partitions, conduit shall be installed vertically. If vertical installation 

is impracticable, the Engineer shall approve horizontal installation for each 

location. 

 

J. EXPANSION FITTINGS 

 

Install expansion fittings in all conduit runs crossing structural expansion joints and in all 

straight conduit runs exceeding 75 feet in length.  

 

K. CONDUIT ENDS 

 

1. Insulating bushings shall be installed at open conduit ends, terminating in panels, 

control centers, consoles or other similar locations. 
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2. Plug space around cables with oakum and/or an approved sealing compound 

where conduits enter switchboards, cabinets or similar locations. 

3. Cap or plug all spare conduit ends to prevent the entrance of foreign material. 

 

L. CONDUIT CONNECTIONS 

 

1. At cabinets and boxes use double locknuts and insulating bushings for rigid 

conduit. 

2. At cabinets and enclosures with NEMA ratings, penetrations must be standard 

size and all conduit fittings and hole covers must be listed for the enclosure 

rating and purpose.  

3. At cable tray securely clamp conduit to tray and install insulating bushings. 

4. Install insulated grounding bushings with lay-in ground lugs where metallic 

conduit terminates in non-metallic manholes or pullboxes. 

5. Flexible conduit for connection to movable/vibrating equipment shall be liquid-

tight, SEALTITE as manufactured by Anaconda Metal Hose Company, or 

approved equal, utilizing approved liquid-tight fittings. 

6. Conduit sealing material for seal-offs used at hazardous locations shall be Chico 

SpeedSeal Compound using EYS sealing fittings by Crouse-Hinds or approved 

equal. 

 

M. SUPPORTS 

 

1. Hangers and supports shall be galvanized or PVC coated except as noted. 

2. Hangers and supports for wet well area shall be 316 Stainless. 

3. Hangars generally are not detailed, but must be adequate to support combined 

weight of conduit. Rigid fastenings are to be spaced at a maximum of 6 feet. 

4. Clamps will be galvanized malleable iron one-hole straps, beam clamps or other 

approved device with necessary bolts, washers and expansion shields. 

5. Perforated metal straps shall not be used. 

6. Adjustable hangers shall be used to support horizontal runs only, use trapeze 

hangers for parallel runs of conduit. Install u-bolts or other approved clamping 

device at each end and at each elbow. Install clamp every third intermediate 

hanger for each conduit. 

 

N. CONDUIT CLEANING 

 

Contractor is to clean and swab the inside of conduits, by mechanical means, to remove 

foreign materials and moisture before conductors are installed. 

 

O. SPARE CONDUITS 

 

1. Spare conduits shall have a nylon pulling line installed for future installation of 

cables. 

2. Recessed panels shall have three 1 inch spare conduits in the wall space stubbed-

out above ceiling and three 1 inch spare conduits stubbed under the floor.  

3. Spare conduits shall be capped. 

 

CONDUCTOR INSTALLATION 

 

A. BENDING RADII 

 

Not to be less than permitted by ICEA and/or NEC. 

 



ELECTRICAL GENERAL REQUIREMENTS SECTION 

 16010 

 

Sunrise Engineering, Inc., Standard Specifications for Construction Electrical General Requirements 

This Specification revised December, 2016 Page 14 of 18 

B. SUPPORTS IN VERTICAL RUNS 

 

To be in accordance with NEC requirements. 

 

C. SPLICING 

 

1. Will be permitted only with Engineers approval, and will be held to an absolute 

minimum. 

2. Permitted only in junction boxes or similar accessible locations.  

3. Cover with heat shrinkable sleeves to make moisture proof and corrosive 

resistant. 

4. No splicing of instrument or control wiring shall be allowed without specific 

approval, by the Engineer. 

 

D. CONNECTORS 

 

1. Solderless compression or mechanical type will be utilized where screw does not 

bear directly on the wire. 

2. Apparatus lugs, conductor, and coat shall be thoroughly cleaned with suitable 

oxidation inhibiting compound prior to connection. 

3. Retaining cup washers shall be used where solid wire is used at terminal blocks. 

4. Compression type connectors shall be installed using ratchet type crimping tools 

that will not release until full compression has been achieved. 

5. Dies for the crimping tools shall be matched to the connector and approved for 

use by the Engineer and the connector manufacturer. 

6. Twist on type, Scotch-lok or approved equal, connectors shall be restricted to the 

connection of lighting fixture wires only. 

 

E. POWER CABLES 

 

All power cables will be installed in strict accordance with the manufacturers instruction, 

and in conformance with NEC. 

 

F. CONNECTIONS 

 

All apparatus lugs shall be tandem single or multi-barrel lugs as detailed/required. 

 

G. CONDUCTOR PULLING 

 

1. Use pulling grips or eyes. 

2. Firmly mount pulling reels on portable stand and secure against displacement 

3. Use an approved by the Engineer commercial pulling compound for lubrication. 

4. Monitor and do not exceed cable-pulling tension as specified by the cable 

manufacturer. 

 

H. COLOR CODING 

 

1. Single phase service - use white for neutral conductor, and black for ungrounded 

conductors. 

2. Three phase service - feeder and branch conductors shall be color coded as 

follows: 

 

  120/208 Volt   277/480 Volt 

a. Phase A – Black   Brown 
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b. Phase B – Red   Orange 

c. Phase C – Blue   Yellow 

d. Neutral – White   Grey 

e. Ground – Green or Bare  Green or Bare 

 

3. Coding shall be by insulation color or minimum 1 inch band of colored tape. 

4. Green covering of conductors shall be solely for grounding. 

 

I. PHASING 

 

1. Where common neutral is run for two or three circuits, phase conductors shall be 

connected to breakers in the panel, which are connected to different phase legs. 

2. Home runs may be combined at the option of the Contractor, providing not more 

than three circuits are installed in one conduit, unless otherwise approved by the 

Engineer. 

 

J. SERVICE SYSTEMS 

 

1. Incoming service systems shall be grounded at two points with the UFER 

(ground wire tied to the rebar of the footings) and to driven ground rods as 

indicated on the Standard Detail Drawing. 

2. Jumpers shall be provided around water meters and any dielectric sections of 

pipe. 

3. Size shall be as indicated on the Drawings and/or as required by NEC. 

4. Connections shall be accessible for inspection. 

5. Neutral conductor connection to grounding electrode conductor shall be at the 

main service enclosure only. 

6. Type of equipment and details of installation shall be verified with Power 

Company representatives. 

7. Metering equipment shall be provided as indicated on the Drawings or as 

required by these Specifications. 

 

16010.3.9 INSTALLATION OF POWER AND CONTROLS TO EQUIPMENT 

  

Contractor shall provide all power and control wiring required for the work of other trades as 

described on the drawings and in the specifications, except where the furnishing and installing of 

such wiring is specified elsewhere. Connect cord sets to Owner furnished equipment and make 

connections to all electric power consuming equipment whether furnished under contract or by 

Owner.   

 

16010.3.10 TEMPORARY ELECTRIC SERVICE DURING CONSTRUCTION 

 

A. The Project Contractor is responsible for all project electrical work unless otherwise 

noted.  The Contractor shall be aware, however, that some or all of the project electrical 

work may be performed by the Owner and/or an independent electrical contractor.  The 

division of work to be performed by others may be indicated on the drawings, or may be 

as called for by the Engineer.  But, the Contractor shall be responsible to review the 

Drawings and consult with the Engineer, to determine if its scope is less than one hundred 

percent of all project electrical work.  The Contractor shall also be responsible to 

coordinate and schedule its work with that of the Owner or independent electrical 

contractor, and to leave its installations ready, with the connecting wires coiled, for the 

Owner or independent contractor to connect to or to terminate as necessary, thereby 

ensuring the most efficient completion of the project by all parties. 
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B. The Contractor or electrical subcontractor doing the work shall provide temporary power, 

complete with metering and wiring, for lighting and power outlets for construction tools 

and equipment.  This contractor will make arrangements with the local power company 

for temporary electrical service connections for construction power. 

 

C. No attempt shall be made herein to specify construction power requirements for 

equipment in detail.  However, all temporary wiring shall meet NEC, Article 305, 

requirements.  The service shall be provided with a main disconnect, and all power 

receptacles shall be, or be protected by, appropriately rated GFI single-pole devices. 

 

D. At completion of the Project, or sooner if directed, the temporary power supply shall be 

disconnected and removed from the construction site. 

 

E. During construction, if it becomes necessary to shut down power to a critical item of 

equipment or process, the Contractor or electrical subcontractor shall provide the 

necessary wiring and a portable generator or other source of electric power to keep such 

critical equipment or process in operation. 

 

16010.3.11 SEISMIC RESTRAINT 

 

A. The appropriate Seismic Zone Classification will be provided on the Drawings or in the 

Special Provisions.  All electrical equipment shall be securely anchored and seismically 

braced in accordance with the regulations contained in the most recently adopted edition 

of the UBC and with the SMACNA Guidelines for Seismic Restraints of Electrical 

Systems as they pertain to the Seismic Zone Classification given. 

 

B. Units mounted and secured directly to structures shall be provided with connectors of 

sufficient strength to meet the restraining criteria. 

 

C. All electrical equipment which is to be securely anchored (hard mounted) to the building 

or structure shall have supports designed to withstand lateral and vertical "G" loadings 

equal to or greater than UBC requirements and SMACNA guidelines for the given 

seismic zone. 

 

16010.3.12 LABELING OF J-BOX COVERS 

 

All J-Box covers shall be labeled with information showing the voltage and the circuit number in 

reference to each home run pulled through that J-Box and a particular run of conduit.  The 

Contractor shall continue such circuits to the panels as though the routes were completely 

indicated.   

 

16010.3.13 REPAIR OF WORK 

 

A. The work shall be carefully laid out in advance and where cutting, channeling, chasing, or 

drilling of floors, walls, partitions, ceilings or other surfaces is necessary for the proper 

installation, support, or anchorage of the conduit raceways or other electrical work, this 

work shall be carefully done.  Any damage to building, piping or equipment shall be 

repaired by skilled mechanics of the trades involved, at no additional cost to the Owner. 

 

B. Penetrations within fire rated wall assemblies shall be appropriately repaired and replaced 

to full integrity of the designed fire resistance of the wall. 

 

16010.3.14 TESTING 
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On completion of the work, the installation shall be tested free from all grounds and short circuits. 

Normal feeders, circuits, and service entrance conductors with wire size #2 and larger shall be 

tested for leakage phase-to-ground and phase-to-phase prior to energizing the electrical system.  

The Contractor shall submit a written report to the Engineer showing methods used and readings 

taken.  Voltage applied for testing shall not exceed two times normal operating voltage. 

 

16010.3.15 GUARANTEE/WARRANTY 

 

A. The following guarantee is a part of the specification and shall be binding on the part of 

the Contractor: 

 

"The Contractor guarantees that this installation is free from defects.  The 

Contractor agrees to replace or repair, to the satisfaction of the Owner's 

Representative, any part of this installation which may fail or be determined 

unacceptable within a period of one (1) year after final acceptance.” 

 

B. Electrical systems and equipment shall not be considered acceptable for substantial 

completion until they have performed in service continuously without malfunction for at 

least ten (10) days. 

 

16010.3.16 DEFECTIVE EQUIPMENT 

 

If equipment fails to conform to the Specifications or to operate satisfactorily, the Owner will have 

the right to operate said equipment until defects are corrected.  The Owner will have the right to 

operate rejected equipment until it is replaced, without cost for depreciation use or wear.  The 

Contractor shall remove defective equipment from operation for examination, adjustment, 

alteration, or change only at times approved by Owner. 

 

16010.3.17 CLEAN-UP 

 

A. As the work progresses, and on a daily basis, the Contractor shall remove from the 

premises and surrounding streets, alleys, etc., all rubbish and debris resulting from its 

operations and shall leave all equipment and material furnished by the Contractor 

absolutely clean and ready for use. 

 

B. In addition, the Contractor shall periodically remove all debris and waste in order to 

maintain safe working and operating conditions, and shall dispose of the same in an 

approved manner.  At the completion of work, The Contractor shall remove all its 

rubbish, tools, scaffolds and surplus materials from and about the site, leaving its work 

clean and the areas ready for occupancy. 

 

16010.3.18 AS-BUILT DRAWINGS 

 

Blue line white prints of drawings will be furnished by the Engineer, on which the Contractor shall 

accurately and neatly mark, in colored pencil, all changes or deviations from the drawings as such 

changes are made in the work.  These drawings shall be reviewed with the Engineer on a timely 

basis, not to exceed at least once each month.  Failure to keep as-built drawings up to date shall be 

cause for withholding monthly or final payment. 

 

16010.3.19 FINAL INSPECTION AND ACCEPTANCE 

 

The Contractor shall notify the Engineer when work is considered to be complete, in full operating 

condition, and ready for final inspection.  The Engineer, after determining that the installation is 

ready for final inspection, will conduct the final inspection and tests as are deemed necessary to 
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determine that the provisions of the specifications are satisfied.  The Owner will not accept work 

nor make final payment to the Contractor until Engineer has certified that the work of the 

Contractor is complete and in conformance with the specifications and guarantees. 

 

16010.4  METHOD OF MEASUREMENT 

 

16010.4.1 NO SEPARATE MEASUREMENT 

 

Separate measurement shall NOT be made for furnishing or installing electrical systems, 

components, materials required to be installed within the pay limits for a building or enclosure 

identified in the Bid schedule to be furnished by the Contractor. 

 

16010.4.2 SEPARATE MEASUREMENT 

 

  A. NEW BUILDINGS - Separate measurement shall be made for installation of electrical 

systems, components, and materials, required for a building or enclosure shown on the 

Drawings and as called for in these Specifications and identified in the Bid Schedule, 

when such electrical systems, components, and materials are identified and listed in the 

Bid Schedule. 

 

  B. EXISTING BUILDINGS - Separate measurement will be made for installation of 

electrical systems, components, and materials, required to be installed or replaced in an 

existing building or enclosure, as shown on the Drawings and as called for in these 

Specifications, when such electrical systems, components, and materials are identified and 

listed in the Bid Schedule. 

 

16010.5  BASIS OF PAYMENT 

 

16010.5.1 No separate payment shall be made for furnishing or installing electrical systems, components, or 

materials required to be installed within the pay limits for a building or enclosure identified in the 

BID schedule to be furnished by the Contractor. 

 

 

PAY ITEM UNIT 

Electrical System (Indicate Building) 

Install Electrical (Describe Component) 

Install Electrical (Describe Component) 

Install Electrical (Describe material) 

Install Electrical (Describe material) 

Replace Electrical (Describe Component) 

Replace Electrical (Describe Component) 

Replace Electrical (Describe material) 

Replace Electrical (Describe material) 

Lump Sum 

Lump Sum 

Each 

Lump Sum 

Lineal Foot 

Lump Sum 

Lump Sum 

Lump Sum 

Lineal Foot 
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16150. 1  GENERAL 

 

16150.1.1 QUALITY ASSURANCE 

 

A. Comply with NFPA 70 requirements for electrical materials and installation. 

 

B. Provide products and components which have been UL listed and labeled, including UL 

marks indicating special type usage whenever applicable. 

 

16150.2  PRODUCTS 

 

16150.2.1 MOTOR STARTERS 

 

A. Acceptable Manufacturers: 

 

1. Allen-Bradley Co. 

2. Eaton Corp/Power Distribution Div. 

3. Cutler Hammer 

4. General Electric Co. (GE Supply) 

5. Square D Co. 

 

B. Provide factory fabricated starters complying with NEMA Standards Publication ICS 2 

with NEMA Type enclosures as specified in Section 16010. 

 

C. Provide starters with thermal overload protection on each phase utilizing interchangeable 

melting alloy, Class 20 (trip in 20 seconds or less when carrying a current equal to 600 

percent of its current rating) overload heaters, sized in field for full load current rating 

indicated on each motor nameplate. 

 

D. Manual Motor Starter: Quick-make, quick-break trip free toggle or pushbutton operating 

mechanism; provisions for positive padlocking in OFF position. 

 

E. Magnetic Motor Starter: Non-reversing or reversing, as indicated; manual reset overload 

relay with reset button on face of enclosure; full voltage starting; control transformer of 

sufficient capacity to handle operating coil and associated controls, integral with each 

starter; 120 volts control circuit, fuse protected; equipped with pilot light. 

 

16150.2.2 CONTACTORS 

 

A. Acceptable Manufacturers: 

 

1. Allen-Bradley Co. 

2. Eaton Corp/Power Distribution Div. 

3. Culter Hammer 

4. General Electric Co. (GE Supply) 

5. Square D Co. 

 

B. Provide contactors complying with NEMA Standards Publication ICS 2 with NEMA 

Type enclosures as specified in Section 16010, unless otherwise indicated. 

 

16150.2.3 RELAYS 

 

A. Acceptable Manufacturers: 
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1. Control Relays: 

2. Allen-Bradley Co. 

3. IDEC Systems & Controls Corp. 

4. Omron Electronics, Inc./Control Components Div. 

5. Potter & Brumfield 

6. Square D Co. 

 

B. Provide relays complying with NEMA Standards Publication ICS 2 with NEMA Type 

enclosures as specified in Section 16010, unless otherwise indicated. 

 

16150.2.4 CONTROL PANELS 

 

A. Acceptable Manufacturers: 

 

1. Allen-Bradley Co. 

2. Eaton Corp/Power Distribution Div. 

3. Cutler Hammer 

4. Square D Co. 

 

B. Provide factory fabricated oiltight pushbuttons, selector switches, pilot (indicating) lights, 

and pushbutton stations complying with NEMA Standards Publication ICS 2, heavy duty, 

with NEMA Type enclosures as specified in Section 16010. 

 

1. Fabricate pushbutton stations for vertical or horizontal mounting, as indicated, 

and with button and light arrangements, as indicated on drawings. 

 

C. Pushbuttons: Momentary or maintained contacts, as indicated; contacts rated 10 amps 

continuous carrying current, 600 volts AC; quick-make, quick-break, snap action 

operating mechanism. 

 

D. Selector Switches: Rotary type; two or three position control, as indicated; legend plate 

with markings as indicated. 

 

E. Pilot Lights: Transformer type, 120 volts AC; glass or acrylic plastic prismatic lens, color 

as indicated; legend plate with markings as indicated. 

 

16150.2.5 CIRCUIT AND MOTOR DISCONNECTS 

 

A. Acceptable Manufacturers: 

 

1. Cutler Hammer 

2. Allen-Bradley Co. 

3. Siemens Corp/Electrical Apparatus Div. 

4. Square D Co. 

5. General Electric Co. (GE Supply) 

 

B. Provide factory fabricated switches complying with NEMA Standards Publication KS 1 

with NEMA Type enclosures as specified in Section 16010. 

 

 C. Safety Switches: 3 pole, heavy-duty, horsepower rated disconnect; rated at 600 volts; 

quick-make, quick-break operating mechanism; integral operating handle provided with 

means for positive padlocking in OFF position; current carrying parts constructed of high 

conductivity copper, with silver-tungsten type switch contacts; fusible or non-fusible as 

indicated; positive pressure type reinforced fuse clips for fusible switches. 
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 D. Fuses: Dual element type, with time delay; non-renewable; current limiting where 

indicated. 

 

16150.2.6 TRANSFER SWITCHES – MANUAL 

 

  A. Acceptable Manufacturers: 

  

1. Cutler Hammer 

2. Square D Co. 

3. General Electric Co. (GE Supply) 

 

B. Provide manual transfer switches complying with NEMA Standards Publication KS 1, 

specifically designed to transfer power from one load to another load, with NEMA Type 

enclosures as specified in Section 16010. 

 

C. Manual Transfer Switches:  Double throw, 3 pole, heavy-duty, safety switch; rated at 

appropriate amperes, 600 volts; quick-make, quick-break operating mechanism; blades 

visible from front of unit for positive indication that switch is OFF; integral three position 

operating handle provided with means for positive padlocking in OFF position; current 

carrying parts constructed of high conductivity copper, with silver-tungsten type switch 

contacts; non-fusible. 

 

16150.3  METHOD OF MEASUREMENT AND BASIS OF PAYMENT 

 

16150.3.1 These control devices shall be considered pertinent to the equipment which they are associated 

with.  They will not be measured or paid for separately, but shall be included in other appropriate 

bid items. 
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16400.1  GENERAL  

 

16400.1.1 APPLICABLE SECTIONS 

 

The General Conditions, Supplementary General Conditions, Special Conditions, Alternates and 

addenda, applicable drawings and the technical specifications herein shall apply to all work under 

this Division 16.  

 

16400.1.2 SCOPE  

 

Provide all operations, methods, labor and equipment and provide and install all materials and 

incidentals necessary for the completion of the work as specified herein or included on the 

drawings. 

 

16400.1.3 WORK INCLUDED 

 

A. Electrical work required for this work is shown on the drawings and includes, but is not 

necessarily limited to: 

 

1. Complete new electrical distribution system for power and lighting as shown. 

 

2. Complete system of raceways and outlets for Control and all other auxiliary 

systems of this Division 16.  Unless noted otherwise, the equipment and wiring 

of these auxiliary systems will be furnished and installed under their respective 

sections; however, the conduit raceway systems will be furnished and installed 

under this Section 16400. 

 

3. All excavating, backfilling, compacting, and grading required for the installation 

of all work covered under this Division 16. 

 

B. Shall furnish and install all component parts of all the systems required for their safe and 

proper operation, whether or not specifically mentioned or noted on the drawings, except 

those items or articles which are specifically noted hereinafter as being supplied 

otherwise. 

 

C. Perform all trenching and backfilling required in connection with the work of this section 

in strict accordance with the provisions of Division 02000 of these specifications. 

 

D. Provide all required electrical connections and service to items described in all other 

sections of these specifications.  Provide all those services outlined in other divisions of 

the specifications as being done by the electrical sub-contractor. 

 

16400.1.4 RELATED WORK SPECIFIED ELSEWHERE: 

 

Section 16010 - Electrical General Requirements 

Section 16410 - Fuses 

 

16400.2  PRODUCTS 

 

16400.2.1 DISTRIBUTION PANELBOARDS 

 

A. Distribution panelboards shall be factory assembled dead front, wall mounted as 

scheduled and braced for the indicated ampere rms symmetrical with equipment, bussing 

connections, circuit breakers and all similar components indicated on the drawings or 
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required for proper completion.  Each breaker shall have an etched micarta nameplate 

secured by two cadmium plated screws.  Nameplates shall indicate equipment served as 

shown in schedule.  Busses shall be copper of a maximum current density of 1000 

amperes per inch and shall be equipped with uninsulated equipment ground bus.  Three 

phase, 4-wire panels shall have full capacity neutral bus.   

 

B. All floor mounted panels shall be mounted on a 4" housekeeping pad and therefore to 

comply with NEC, the operating handles of switches and breakers shall be no more than 

6'-2" above the bottom of the panel. 

 

C. Distribution panel boards shall be wall mounted as indicated in schedules.  For access to 

wiring gutters, panel shall be door within door construction.  Shall be Square D, I-Line or 

equal of Siemens I.T.E., Cutler Hammer/Westinghouse or General Electric.   

 

16400.2.2 BRANCH CIRCUIT PANELBOARDS 

 

A. Branch circuit panelboards shall be Square D for the scheduled voltage, 3 phase, 4 wire 

operation or equal of Siemens, or General Electric.  Shall be equipped with bolt-on 

breakers.  Minimum width shall be 20 inches.  Minimum depth shall be 5.75 inches.  

Panel trims shall be of the door within door construction. 

 

B. Busses shall be copper. 

 

C. Branch circuit breakers shall be provided per schedules on drawings.  All multi-pole 

breakers shall be common trip. 

 

D. Doors shall be complete with corrected circuit schedule on inside.  Panels shall be NEMA 

3R type construction. 

 

16400.2.3 DRY TYPE TRANSFORMERS 

 

A. General Purpose Dry-Type Transformers:  (Under 600 volts) 

 

1) General:  Furnish and install at locations shown on the drawings dry-type two 

winding power transformers for general power and lighting applications 

indicated.  Transformers shall be UL listed and bear the required Listing Mark. 

 

2) Electrical Rating:  Shall be 60 hertz of sizes, phases, high voltage and low 

voltage as scheduled on the drawings.  Each transformer, unless specifically 

noted otherwise, shall have six (6) 2-1/2% full capacity taps, two above and four 

below nominal voltage in the high voltage winding.Temperature Classification:  

Each transformer shall utilize an insulation system that has been properly 

temperature classified and approved by Underwriters' Laboratories.  Unless 

specifically noted otherwise, the insulation classification shall be 220 C with 150 

C winding temperature rise in accordance with Underwriters' Laboratories 

specification UL506. 

 

3) Load Rating:   

 

a. Each transformer supplied to this specification shall be capable of 

operating at 100% of nameplate rating (NPR) continuously while in an 

ambient temperature not exceeding 40oC and shall be capable of meeting the 

daily overload requirements of ANSI Standard C57.96 as stated in the 

following chart: 
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PERMISSIBLE ONCE DAILY OVERLOADS  

WITH NORMAL LIFE MAINTAINED 

 
Peak Load Following and Followed by a Constant Load of 

Peak Load 

Time (Hours) 
90% NPR 70% NPR 50% NPR 

 
1/2 

 

1 

 

2 

 

4 

 

8 

 

 

162% NPR 

 

138% NPR 

 

123% NPR 

 

113% NPR 

 

106% NPR 

 

185% NPR 

 

148% NPR 

 

128% NPR 

 

115% NPR 

 

107% NPR 

 

200% NPR 

 

152% NPR 

 

133% NPR 

 

118% NPR 

 

108% NPR 

 
NPR = Nameplate Rating 

 

b. Transformer loaded in accordance with this paragraph shall be capable 

of long service life under the thermal conditions specified.  There shall 

be no need for derating. 

 

4) Sound Rating:  Each transformer shall have sound levels equal or lower than 

those established in the latest revision of ANSI Standard C89 as shown in the 

following chart: 

 

              Transformer Rating Maximum Sound 

               KVA                   Level Decibels      

 10-50 45 

 51-150 50 

 150-300 55   

 

5) Other Requirements:  The following requirements shall be in accordance with 

Underwriters' Laboratories specification UL506: 

 

a. Enclosure: 

 

(i) Ventilation openings 

(ii) Corrosion resistance 

(iii) Cable bending space 

(iv) Grounding provisions 

(v) Surface temperature rise 

(vi) Wiring compartment temperature rise 

(vii) Terminations 

 

6) Test Requirements: 

 

a. Each transformer furnished to this specification shall be subjected to the 

following production tests: 

(i) Applied potential 

(ii) Induced potential 
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(iii) No load losses 

(iv) Voltage ratio 

(v) Polarity 

(vi) Continuity 

 

b. The manufacturer shall have performed the following additional tests 

on units identical to the design type being furnished to this 

specification.  Proof of performance of these lists in the form of test 

data sheets shall be provided as part of the shop drawing submittal. 

 

(i) Sound levels 

(ii) Temperature rise tests 

(iii) Full-load losses 

(iv) Regulation 

(v) Impedance 

 

7) Shop Drawings:  Submit shop drawing for review prior to delivery to job site. 

 

16400.3  EXECUTION 

 

16400.3.1 INSTALLATION OF GROUNDING SYSTEM 

 

A. The conduit system and neutral conductor of the wiring system shall be grounded to the 

cold water pipe having a continuous path to earth in compliance with grounding 

provisions as outlined in the NEC.  Point of connection to the water system shall be as 

near as practicable to the service entrance.  Provide bonding jumper same size as system 

ground to provide ground continuity from customer's side of metallic lines service 

entrance and street side of metallic mains.  The neutral and ground shall be connected 

together at the main service switch only. 

 

B. Where the water main is not metallic, delete water pipe ground requirements and provide 

a concrete encased electrode consisting of a 20-foot length of #3/0 bare copper conductor 

tied to the steel reinforcing bars and encased within a concrete footing.  This footing shall 

be in direct contact with earth and located near the main panel. 

 

C. The Contractor shall also install a made electrode ground system consisting of copperclad 

rods spaced not closer than six feet apart.  Grounding conductors and connections to 

ground rods shall be protected from damage and shall be placed to avoid disconnect by 

unauthorized personnel.  Interconnect with water pipe ground system. 

 

D. The equipment grounding system shall be such that all metallic structures, enclosures, 

raceways, junction boxes, outlet boxes, cabinets, machine frames, portable equipment and 

other conductive items in close proximity with the electrical circuits operate continuously 

at ground potential and provide a low impedance path for the possible ground fault 

currents.  The system shall comply with the National Electrical Code, modified as 

indicated on the drawings or specifications and as hereinafter specified to incorporate a 

maximum 25 ohms ground resistance.  Grounding connections shall be accessible for 

inspection. 

 

E. The distributions system shall be provided with a separate equipment grounding 

conductor for each single or three-phase feeder, each branch circuit with a multi-pole 

protective device and each single phase receptacle and motor circuit as indicated.  The 

required grounding conductor shall be installed in the common raceway with the related 

phase and/or neutral conductors.  Single-phase branch circuits required for lighting, shall 
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consist of phase and neutral conductors installed in common metallic conduit which shall 

serve as the grounding conductor.  Conduit equipment connections utilized in conjunction 

with the above single-phase branch circuits shall be provided with suitable bonding 

jumpers connected to approved grounding type bushings.  Single-phase branch circuits 

and all branch circuits installed in flexible conduits shall be provided with a separate 

grounding conductors as hereinbefore specified for the multi-pole branch circuits. 

 

16400.3.2 INSTALLATION OF PANELS 

 

A. Installation:  Unless otherwise indicated on the drawings, install wall panels with the top 

of the trim 6'-0" above the finished floor.  Panels located in equipment rooms and wire 

closets shall be surface mounted.  Floor mounted panels shall be provided with a 4" 

concrete housekeeping pad.  Floor mounted panels shall be anchored to floor at all four 

corners and to wall or structural member at top for seismic restraint. 

 

B. Directories:  Mount a typewritten directory behind glass or plastic on the inside of each 

panel door.  On the directory, show the circuit number and complete description of all 

outlets with specific locations on each circuit.  In addition, provide a typewritten label 

inside door showing source of power to panel both as to feeder switch, panel designation 

and location within buildings. 

 

16400.3.3 GENERAL PURPOSE DRY TYPE TRANSFORMERS 

 

General purpose dry transformers shall be mounted on floor at locations shown on drawings.  Each 

shall be anchored to floor by means of a minimum of four 1/2" x 6" anchor bolts grouted in 

existing concrete floor. 

 

16400.3.4 TESTING 

 

A. General:  Upon completion of this portion of the work, test all parts of the electrical 

system in the presence of the Engineer Owner's Representative. 

 

B. Test Requirements:  All systems shall test free from short circuits and grounds, shall be 

free from mechanical and electrical defects, and shall show an insulation resistance 

between phase conductors and ground of not less than that required by the National 

Electrical Code. 

 

16400.3.5 FINAL INSPECTION 

 

A. This Division 16 contractor's job foreman shall be present at the final inspection of the 

work by the Owner. 

 

B. Electrical job foreman shall have pad and pencil to list all deficient items noted.  

Corrections and adjustments of deficient items shall be done after the inspection, not 

during. 

 

C. See Section 16010 for other requirements for final inspection. 
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16400.4  METHOD OF MEASUREMENT 

 

16400.4.1 SERVICE ENTRANCE.  Provide all conduit, sweeps, support members, concrete transformer 

pads & pad vaults, grounding equipment, breakers, disconnects, enclosures, conductors, and 

appurtenances as required by the local utility, and as shown on the drawings and as defined in the 

applicable sections of the specifications required for a complete and fully functioning system.  

 

16400.4.2 GROUNDING SYSTEM.  Provide all grounding conductors, connections, ground rods, ground 

wells, and associated appurtenances and as shown on the drawings, and as defined in the 

applicable sections of the specifications. 

 

16400.4.3 POWER PANEL (PP) OR MOTOR CONTROL CENTER (MCC).  Provide all conduit, sweeps, 

pull boxes, power panels, motor starters, motor savers, receiving and installation of motor control 

center, transient voltage surge suppressor (TVSS), support members, grounding equipment, 

breakers, disconnects, enclosures, conductors and connections, and appurtenances as shown on the 

drawings and as defined in the applicable sections of the specifications required for a complete and 

functioning system. 

 

16400.4.4 DRY TYPE TRANSFORMERS.  Provide dry type transformer and appurtenances as shown on the 

drawings and as defined in the applicable sections of the specifications required for a complete and 

functioning system. 

 

16400.4.5 LIGHTING PANEL (LP).  Provide all conduit, sweeps, support members, grounding equipment, 

breakers, disconnects, enclosures, conductors and connections, switches, receptacles, and 

appurtenances as shown on the drawings and as defined in the applicable sections the 

specifications required for a complete and functioning system.  Where lighting fixtures are not 

called out in the pay item, they are included in the LIGHTING PANEL (LP). 

 

16400.4.6 LIGHTING FIXTURES.  Material cost for lighting fixtures and all appurtenances.  Note: conduit, 

wire and switches and included in LIGHTING PANEL (LP) section(s). 

 

16400.4.7 HEATING VENTILLATION AIR CONDITIONING (HVAC).  Provide all conduit, sweeps, 

support members, grounding equipment, breakers, disconnects, enclosures, conductors, switches, 

receptacles, and appurtenances as shown on the drawings and as defined in the applicable sections 

the specifications required for a complete and functioning system.   Note: conduit, wire and 

switches and included in LIGHTING PANEL (LP) section(s). 

 

16400.4.8 CONTROL PANELS. Provide all conduit, signal and power conductors and connections, and 

appurtenances for all control panels including Owner furnished equipment, as shown on the 

drawings and as defined in the applicable sections of the specifications required to provide a 

complete and functioning system.   

 

16400.5  BASIS OF PAYMENT 

 

16400.5.1 No separate payment shall be made for furnishing or installing electrical systems, components, or 

materials required to be installed within the pay limits for a building or enclosure identified in the 

BID schedule to be furnished by the Contractor. 

 

16400.5.2 When electrical systems, components, or materials are measured for a new building or enclosure as 

shown on the Bid Schedule, separate payment will be made as listed below. 

 

16400.5.3 When initial installation or replacement of electrical systems, components, or materials is made in 

an existing building as shown on the Bid Schedule, the accepted quantity will be paid for at the 

contract price listed below: 
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PAY ITEM UNIT 

Service Entrance Lump Sum 

Grounding System Lump Sum 

Lighting Panel LP1 & Control Panel Lump Sum 

Lighting Fixtures Lump Sum 

HVAC Lump Sum 

Control Panels Lump Sum 
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16410.1  GENERAL 

 

16410.1.1 ACCEPTABLE MANUFACTURERS 

 

A. Manufacturer:  Bussmann. 

 

B. Other acceptable manufacturer:  Gould Shawmut, Littlefuse. 

 

C. All fuses shall be of one manufacturer.  Fuses shall have a 200,000 ampere RMS 

symmetrical interrupting rating unless noted otherwise. 

 

16410.1.2 FUSE TYPES AND RATINGS 

 

A. Fuses from 0 to 600 ampere for each circuit serving a single motor shall be UL Class RK5 

dual-element Low Peak, LPN-RK (250 volt). 

 

B. All other fuses in the 0 to 600 ampere range shall be UL Class J, dual-element, time 

delay, low peak, LPJ-SP (250 volt). 

 

C. Fuses larger than 600 ampere shall be UL Class L with time delay, Hi Cap, KRP-C. 

 

16410.2  METHOD OF MEASUREMENT 

 

16410.2.1 This work shall not be measured for separate payment, but shall be considered incidental to other 

items in the Bid Schedule. 

 

16410.3  BASIS OF PAYMENT 

 

16410.3.1 Complete compensation for the accepted work outlined in this Section shall be included in other 

bid items. 
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17315.1   DESCRIPTION 

 

The Contractor shall furnish, test, install, and place into satisfactory operation the liquid level 

switches with all spare parts, accessories, and appurtenances as herein specified and as shown on 

the Drawings. 

 

17315.1.1 RELATED WORK 

 

Section 17000 – Instrumentation & Control, General 

 

17315.1.2 SUBMITTALS  

 

The Contractor shall provide descriptive information which indicates the model number, 

manufacturer’s name, dimensions, measuring range and manufacturer's certification of 

performance in accordance with the requirements of Section 01300. 

 

 

17315.2  MATERIALS 

 

17315.2.1 LIQUID LEVEL SWITCHES 

 

1. Device identification: See drawings.  

2. Float actuated switch shall be a dry contact type switch 

3. Cable shall be 18 AWG, 2 or 3 conductor UL, SJOW, water resistant CPE jacket. 

4. The number of floats per level system shall be as shown. 

5. The switch rating shall be at least 0.1 A at 125 VAC. 

6. Switch set points shall be as shown on the drawings. 

7. Mercury switch type capsules are not allowed. 

8. As manufactured by: 

a) APG FT-300A 

b) or approved equal.  

 

 

17315.3  CONSTRUCTION REQUIREMENTS 

 

The Contractor shall provide all materials needed to install equipment in accordance with the 

manufacturer’s recommendations and at the locations shown on the Drawings. 

 

17315.4  METHOD OF MEASUREMENT 

 

Separate measurement of this equipment will not be made. 

 

17315.5  BASIS OF PAYMENT  

 

Separate payment for this equipment will not be made. 
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GENERAL CONDITIONS 
1. CONTENTS 

 
The following Contract Provisions are general in scope and may refer to conditions, which 
will not be encountered in the performance of the work, included in this Contract and which 
are not applicable thereto. Any requirements, provisions or other stipulation of these General 
Conditions, which pertain to a non-applicable condition, shall be excluded from the scope of 
the Contract. Where conflict appears, “Special Condition” shall take precedence over 
"General Conditions".  Full compensation for compliance with these General Conditions 
shall be considered as included in the total and various bid items of the contract and the 
contract time. 
 

2.  DEFINITIONS AND TERMS 
 
When the Contract indicates that work shall be "accepted, acceptable, approve, authorized, 
condemned, considered necessary, contemplated, deemed necessary, designated, determined, 
directed, disapproved, established, given, indicated, insufficient interpreted, ordered, 
permitted, rejected, required, reserved, satisfactory, specified sufficient, suitable, suspended, 
unacceptable, unsatisfactory," it shall be understood that these expressions are followed by 
the words "by the City of Sedona". 
 
Wherever the following abbreviations, terms, or pronouns are used in the specifications, 
plans, or other Contract Documents, the intent and meaning shall be interpreted as follows: 

 
ABBREVIATIONS 

 
AAN   American Association of Nurserymen 
AAR   Association of American Railroads 
AASHTO  American Association of State Highway and Transportation Officials 
ACI   American Concrete Institute 
ADOT  Arizona Department of Transportation 
AGC   Associated General Contractors of America 
AI   Asphalt Institute 
AIA   American Institute of Architects 
AISC   American Institute of Steel Construction 
AISI   American Iron and Steel Institute 
AITC   American Institute of Timber Construction 
ANSI   American National Standards Institute, Inc. 
ARA   American Railway Association 
AREA   American Railway Engineering Association 
ARTBA  American Road and Transportation Builders Association 
ASCE   American Society of Civil Engineers 
ASLA   American Society of Landscape Architects 
ASME  American Society of Mechanical Engineers 
ASTM  American Society for Testing and Materials 
ATSSA  American Traffic Safety Services Association 
A WG   American Wire Gauge 
AWPA  American Wood Preservers' Association 
AWS  American Welding Society 
AWWA  American Water Works Association 
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CRSI   Concrete Reinforcing Steel Institute 
EIA   Electric Industries Association 
FHWA  Federal Highway Administration, Department of Transportation 
FSS   Federal Specifications and Standards 
IEEE   Institute of Electrical and Electronics Engineers 
IES   Illuminating Engineering Society 
IMSA   International Municipal Signal Association 
IPCEA  Insulated Power Cable Engineers Association 
ITE   Institute of Transportation Engineers 
MAG   Maricopa Association of Governments  
MIL   Military Specifications 
MUTCD  Manual on Uniform Traffic Control Devices 
NEC   National Electrical Code 
NEMA  National Electrical Manufacturers' Association 
NIST   National Institute of Standards and Technology 
NSF   National Sanitation Foundation (NSF) 
SAE   Society of Automotive Engineers 
UL   Underwriters Laboratories, Inc. 
 
ADVERTISEMENT - A public announcement inviting proposals for work to be performed or 
materials to be furnished. 
 
AWARD - The acceptance by the City of a proposal. 
 
BASIS OF PAYMENT - The terms under which "work" is paid, as a designated pay item in 
accordance with the quantity measured and the pay unit. 
 
BIDDER - Any individual, partnership, joint venture, firm or corporation submitting a proposal 
for the advertised work, acting directly or through a duly authorized representative. 
 
CALENDAR DAY - Each and every day shown on the calendar, beginning and ending at 
midnight. 
 
CERTIFIED INVOICE - An invoice from a supplier which has been reliably endorsed by the 
Contractor guaranteeing that the material was purchased and received for the project and 
establishing the value of the material. 
 
CLAIM - A written demand or request for additional compensation or additional time submitted 
to the Engineer that: 
A.  Contains the words “This is a claim…”, within its Subject line or the first paragraph 
B.  Cites the contractual basis for the demand or request 
C.  Relates the Contractual basis cited to factual events occurring or that have occurred within 

the project. 
 

COMPLETION DATE - The date on which the contract work is specified to be completed 
 
CONTRACT ITEM (PAY ITEM) - A specifically named unit of work for which a price is 
provided in the Contract.  The description, whether general or detailed, the content of the named 
unit of work shall be as per the project plans and specifications. 
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CONTRACT CHANGE ORDER - A written order issued to the Contractor by the City 
covering extra work, additions or alterations to the plans and specifications, and establishing the 
basis of payment and time adjustment for the work affected by the changes. The Contract 
Change Order is the only method authorized for changing the Contract. 
 
CONTRACT DOCUMENTS - The following comprise the Contract Documents: 
Advertisement for Bids, Information for and Instructions to Bidders, Bid Proposal and Bid 
Guarantee Bond, Construction Contract, Change Orders, Addenda, Performance Bond, Labor 
and Material Payment Bond, Special Conditions, General Conditions, Technical Specifications, 
Notice of Award, Notice to Proceed, Drawings, Plans, Standard Specifications and Certificate of 
insurability. All of these documents together constitute the CONTRACT. 
 
CONTRACT TIME - The number of calendar days allowed for the entire completion of the 
Contract, including authorized time extensions and work required to be complete after 
substantial completion. Where a calendar date of completion is specified, the Contract shall be 
completed on or before that date. 
 
CONTRACTOR - Party contracting directly with the City to furnish and perform all work and 
services in accordance with the Contract Documents. 
 
COUNTY - The County in which the work is to be done. 
 
DAY - Unless otherwise defined shall mean "calendar" day. 
 
ENGINEER - The City Engineer; or his designated representative. 
 
EXTRA WORK - Work not provided for in the Contract as awarded but determined by the City 
to be essential to the satisfactory completion of the Contract within its intended scope. 
 
FINAL ACCEPTANCE - The acknowledgment by the City that the project or the work has 
been completed in accordance with the Contract Documents and provides the date at which the 
warranty or guarantee period begins. 
 
 
INSPECTOR - A person, persons, or firm authorized by the Engineer to make detailed reviews, 
observations, reports and determinations of contract performance. 
 
MAY - Used to refer to permissive actions. 
 
METHOD OF MEASUREMENT - The manner in which a pay item is measured to conform 
with the pay unit. 
 
NOTICE OF CLAIM - A written notification submitted to the Engineer that a demand or 
request for additional compensation or additional time may be made.  The notification 
shall  

1. Contain the words “notification of a potential claim” within its Subject line or the first 
paragraph 

2. Describe the occurrence which is the reason that the Notice of Claim is being presented 
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NOTICE TO PROCEED - Written notice to the Contractor to proceed with the contract work 
including, when applicable, the date of beginning of contract time.  Start of Construction, as 
defined below, may start at a later date. 
 
PLANS - The drawings and pictures depicting the location and special orientation of the work to 
be done. 
 
PROJECT - The work to be completed pursuant to this contract. 
 
PROPOSAL - A standard form plus information supplied by the City, which contains spaces for 
completion by the Bidder which, when completed in its entirety and executed by the Bidder, 
along with all required additional documents, shall constitute the Bid. Said Bid shall constitute 
the Contractor's offer to perform all work required as set forth in the Contract Documents for the 
amount of money stated in the Bid. 
 
PROPOSAL FORM - The documents furnished by the City on which the offer of a bidder is 
submitted. 
 
PROPOSAL GUARANTY - The security furnished with a proposal to Guaranty that the bidder 
will enter into the Contract if the proposal is accepted. 
 
RIGHT OF WAY - A general term denoting land, property, or interest therein, acquired for or 
devoted to the construction of an improvement. 
 
SALVABLE MATERIAL - Material that can be saved or salvaged. Unless otherwise 
designated or directed by the City or shown on the plans, all salvable material shall become the 
property of the Contractor. 
 
SAMPLES - Samples are physical examples furnished or constructed by the Contractor to 
illustrate materials, equipment, workmanship or finishes, and to establish standards by which the 
work will be judged. 
 
SHALL - Refers to mandatory actions by either the Contractor or the City. 
 
SHOP DRAWINGS - Drawings, diagrams, illustrations, certificates, test reports, schedules, 
performance charts, brochures, shop layouts, fabrication layouts, assembly layouts, foundation 
layouts, wiring and piping layouts, specifications and descriptive literature required by the 
Contract Documents which the Contractor is required to submit for approval. 
 
START OF CONSTRUCTION – The date in which the Contractor begins physical work at the 
project site.  Restrictions on start of construction are provided in the General Conditions and may 
be specified in the Special Conditions. 
 
SUBCONTRACTOR - Party supplying labor and/or material for work at the site of the project 
for, and under separate contract or agreement with, the Contractor. Nothing contained in the 
Contract Documents shall create any contractual relationship between the City and any 
subcontractor. 
 
SUBSTANTIAL COMPLETION - The date when the work is sufficiently completed so it may 
be safely, conveniently, and beneficially utilized by the City for all of the purposes for which it 
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was intended.  Reduced liquidated damages are chargeable for a project or portions thereof 
which have separately specified damages, if there are items of work remaining to be performed 
relative to such work once full substantial completion status has been attained.  In such cases the 
amount of liquidated damages due shall be twenty-five percent (25%) of the unreduced 
liquidated damage amount stated in the contract.   

 
SUPERINTENDENT - The Contractor's authorized representative in charge of the work. 
 
WORK - The furnishing of all labor, materials, equipment, and all other incidentals necessary to 
the successful and acceptable completion of all obligations as described in the Contract 
Documents, and the carrying out of all of the duties and obligations imposed by the Contract. 
 

3.  CONTRACTOR'S UNDERSTANDING 
 
A.  It is understood and mutually agreed that by submitting a proposal, the Contractor 

acknowledges that he has carefully examined all documents pertaining to the work, the 
locations, accessibility, and general character of the site of the work and all existing buildings 
and structures within and adjacent to the site, and has satisfied himself as to the nature of the 
work, the condition of existing buildings and structures, the conformation of the ground, 
subsurface conditions, the character, quality, and equipment, machinery, plant, and any other 
facilities needed preliminary to and during prosecution of the work, the general and local 
conditions, the construction hazards, and all other matters, including but not limited to any 
labor situation which can in any way affect the work under the Contract. It is further 
mutually agreed that by submitting a proposal, the Contractor acknowledges that he has 
satisfied himself as to the feasibility and correctness of the Contract Documents for the 
construction of the work and that he accepts all the terms, conditions, and stipulations 
contained therein; and that he is prepared to work in peace and harmony with other 
Contractors performing work on the site. 

 
B. No verbal agreement or conversation with any officer, agent, or employee of the City, either 

before or after the execution of the Contract, shall affect or modify any of the terms, 
conditions, or other obligations set forth in any of the Contract Documents. 
 

C. The Contractor understands that, unless specifically stated otherwise in the contract 
documents, the intent of the contract documents is to provide complete and operable 
facilities.  The Contractor’s bid amount for this project, therefore, shall be and is considered 
to be for completion in conformity with this understanding, regardless of whether some 
aspect of the work to be performed is named as a separate bid item or not.  

 
4.  DEFECTIVE WORK 

 
A. A City Representative, designated by the City Engineer, shall give written notice of the 

noncompliance to the Contractor, when, and as often as the City Representative determines 
through his inspection that procedures, material, equipment or workmanship incorporated in 
the Project does not meet the requirements of the Contract. Within five (5) working days 
from the receipt of such notice, the Contractor shall undertake the work necessary to correct 
such deficiencies, and to bring the work into compliance with the Contract Documents. 
Should the Contractor not agree with the City Representative’s determination, and as a 
condition precedent to any request for either additional compensation or time extension, or 
both, resulting from the City Representative’s determination, the Contractor shall within 
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three (3) working days provide a Notice of Claim to the Engineer that he may claim 
additional compensation, time or both, and detailed explanation of the Contractor's position. 
The Contractor shall document the costs associated with the corrective work with daily 
records and cost data and shall furnish such information to the Inspector daily. Receipt of 
cost data shall not be construed to be an acceptance of the corrective work, or an 
authorization for a Change Order to cover the corrective work. Failure by the Contractor to 
provide the specified written notice of an intention to make a claim shall be sufficient basis to 
reject any related claim subsequently submitted. 

 
B. Prior to initial acceptance of the Project, the City may, at its option, retain work, which is not 

in compliance with the Contract if the City determines that such defective work is not of 
sufficient magnitude or importance to make the work dangerous or undesirable. The City also 
may retain defective work, if in the opinion of the Inspector, and with concurrence of the 
City Engineer, removal of such work is impractical or will create conditions, which are 
dangerous or undesirable. Just and reasonable value, for such defective work, shall be 
judged, by the Engineer and appropriate deductions shall be made in the payments due, or to 
become due to the Contractor. Initial acceptance shall not act as a waiver of the City's right to 
recover from the Contractor an amount representing the deduction for retention of defective 
work. 

 
5. NOTICE AND SERVICE THEREOF 

 
Where the manner of giving notice is not otherwise provided for in the Contract Documents, any 
notice to the Contractor from the City relative to any part of the Contract shall be in writing and 
considered delivered and the service thereof completed, when said notice is posted to the 
Contractor at the address given in the Contractor's proposal, or at the last business address 
known to the City, or delivered in person to the Contractor or his authorized representative on 
the site or transmitted electronically by facsimile or electronic mail using phone numbers and 
addresses last provided by the Contractor. It is mutually agreed that such notice shall be 
sufficient and adequate.  The Contractor shall provide the City, upon written request, facsimile 
phone numbers and electronic mail addresses, in writing. 

 
6. MATERIAL AND EQUIPMENT SPECIFIED BY NAME 

 
When material or equipment is specified by reference to one or more patents, brand names, or 
catalog numbers, it shall be understood that this is referenced for the purpose of defining the 
performance or other salient requirements, and that other materials or equipment, of equal 
capacities, quality and function may be considered. The Contractor may offer material or 
equipment of equal or better quality and performance in substitution for those specified which he 
considers would be in the City's interest to accept. After the Award of the Contract, the City will 
consider offers for substitution only from the Contractor and will not acknowledge or consider 
such offers from suppliers, distributors, manufacturers, or Subcontractors. 

 
Substitutions 

 
The Contractor's offer of substitution shall be made in writing to the Engineer and shall include 
sufficient data to enable the Engineer to assess the acceptability of the material or equipment for 
the particular application and requirements. If the offered substitution necessitates changes to or 
coordination with other portions of the work, the data submitted shall include drawings and 
details showing such changes. Contractor agrees to perform these changes as part of the 
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substitution of material or equipment. Within thirty (30) calendar days after the receipt of the 
offer of substitution, the Engineer will review the material submitted by the Contractor and 
notify the Contractor if approved for use or objections, if any, to the proposed substitution or if 
further information is required. Upon notification by the Engineer, the Contractor shall either 
provide the approved material or equipment, which complies with project specifications, or 
furnish requested additional information. While the Engineer might not take any objections to the 
proposed substitution and may approve the same, such action shall not relieve the Contractor 
from responsibility for the efficiency, sufficiency, quality and performance of the substitute 
material or equipment, in the same manner and degree as the material and equipment specified 
by name. Any cost differential associated with a substitution shall be reflected in the Contractor's 
offer of substitution and the Contract Documents shall be modified by a Change Order. 

 
When the specifications state the construction shall be performed by the use of certain methods 
and equipment, such methods and equipment shall be used unless other methods are authorized 
by the Engineer. If the contractor desires to use a method or type of equipment other than those 
specified, he may request authority from the Engineer to do so. The request shall be in writing 
and shall include a full description of the method and equipment proposed to be used and an 
explanation of the reasons for desiring to make the change. If approval is given it will be on the 
condition that the Contractor will be fully responsible for producing construction work in 
conformity with the Contract Documents. If material or equipment is specified by only one 
patent or proprietary name, or by the name of only one manufacturer, it is for the purpose of 
standardization, or because the City knows of no equal. If standardization is the reason for using 
one name to specify any material or equipment, the specifications will so state, and substitutions 
will not be considered. In other cases, the Contractor may offer substitutions in the same manner 
as requesting a Change Order for products he considers being equal to those specified. 

 
7. CONTRACT BONDS AND GUARANTEES 

 
A. The Contractor shall provide two surety bonds on the forms provided, each in an amount 

equal to 100% of the contract price. One shall serve as security for the faithful performance 
of the work and the other as security for the faithful payment and satisfaction of the persons 
furnishing materials and performing labor on the work. The bonds shall be issued by a 
corporation duly and legally licensed to transact surety business in the State of Arizona. Such 
bonds shall remain in force throughout the period required to complete the work and 
thereafter for a period of 365 calendar days after final acceptance of the work, plus 365 
calendar days following the repair of any work pursuant to the guarantees herein made. The 
surety's liability on the bonds shall not exceed the underwriting limitations for the respective 
surety specified in Circular 570, published by the United States Department of the Treasury. 

 
B. Should any surety or sureties be deemed unsatisfactory at any time by the City, notice will be 

given to the Contractor to that effect and he shall forthwith substitute a new surety or sureties 
satisfactory to the City. No further payment shall be deemed due or will be made under this 
Contract until the new surety shall qualify and be accepted by the City. 

 
C. The Contractor guarantees to the City that all materials and equipment furnished under this 

Contract will be new and of good and sufficient quality, free from faults and defects as is 
necessary to complete the project as required by the Plans and Specifications. 

 
8.  INSURANCE 
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A. The Contractor, at Contractor's own expense, shall purchase and maintain the herein 
stipulated minimum insurance with companies duly licensed, possessing a current A.M. Best, 
Inc. Rating of B+6, as minimum and approved and licensed to do business in the State of 
Arizona with policies and forms satisfactory to the City. 

 
B. All required insurance herein shall be maintained in full force and effect until all work 

required to be performed under the terms of the Contract is satisfactorily completed and 
finally accepted - failure to do so may, at the sole direction of the City, constitute a material 
breach of this Contract. 

 
C. The Contractor's insurance shall be primary insurance, and any insurance or self-insurance 

maintained by the City shall not contribute to it. 
 

D. Any failure to comply with the claim reporting provisions of the policies or any breach of an 
insurance policy warranty shall not affect coverage afforded under the policy to protect the 
City. 

 
E. The policies, except Workers' Compensation, shall contain a waiver of transfer rights of 

recovery (subrogation) against the City, its agents, officers, officials and employees for any 
claims arising out of the Contractor's work or service. 

 
F. The insurance policies may provide coverage, which contains deductibles or self-insured 

retentions. Such deductible and/or self-insured retentions shall not be applicable with respect 
to the coverage provided to the City under such policies. The Contractor shall be solely 
responsible for deductible and/or self-insured retention and the City, at its option, may 
require the Contractor to secure the payment of such deductible or self-insured retentions by 
a surety bond or an irrevocable and unconditional letter of credit. 

 
G. The City reserves the right to request and to receive, within ten (10) working days, certified 

copies of any or all of the herein required insurance policies and/or endorsements. The City 
shall not be obligated, however, to review same or to advise Contractor of any deficiencies in 
such policies and endorsements, and such receipt shall not relieve Contractor from, or be 
deemed a waiver of, the City's right to insist on strict fulfillment of Contractor's obligations 
under this Contract. 

 
H. The insurance policies, except Workers' Compensation, required by this Contract shall name 

the City, its agents, officers, officials and employees as additional insured. 
 

I. The making of progress payments to the Contractor shall not be construed as creating an 
insurable interest by or for the City or be construed as relieving the Contractor or his 
Subcontractors of responsibility for direct physical loss, damage or destruction occurring 
prior to final acceptance. 

 
J.  Any insured loss under the policies of insurance required by this Agreement shall be adjusted 

with the City and made payable to City for the insured, as their interests may appear, subject 
to the requirements of any applicable mortgage clause and of Paragraph K of this Article of 
these General Conditions. City shall deposit in a separate account any money so received and 
shall distribute it in accordance with such agreement as the parties in interest may reach. If 
no other special agreement is reached, the damaged work shall be repaired or replaced, the 
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moneys so received shall be applied on account thereof, and the work and the cost thereof 
shall be covered by an appropriate Change Order. 

 
K. City shall have power to adjust and settle any loss with the insurers unless one of the parties 

in interest shall object in writing within ten (10) working days after the occurrence of loss to 
City's exercise of this power. If such objection were made, City shall make settlement with 
the insurers in accordance with such agreement as the parties in interest may reach. If 
required in writing by any party in interest, City shall upon the occurrence of an insured loss, 
give bond for the proper performance of these duties 

 
L. If City finds it necessary to occupy or use a portion or portions of the work prior to 

substantial completion of all of the work, such use or occupancy may be accomplished as 
provided in these General Conditions, provided that no such use or occupancy shall 
commence before the insurers providing the property insurance have acknowledged notice 
thereof and in writing effected the changes in coverage necessitated thereby. The insurers 
providing the property insurance shall consent by endorsement on the policy or policies, but 
the property insurance shall not be canceled or lapse on account of any such partial use or 
occupancy. 

 
M. REQUIRED COVERAGE 

 
The Contractor shall obtain for itself and provide the City with Certificates of Insurance 
indicating the scope and extent of coverage as set forth below. Required coverage’s may be 
modified by an amendment to the Contract Documents. 

 
1.  GENERAL LIABILITY 

Contractor shall maintain Commercial General Liability insurance with a limit of not less 
than $3,000,000 for each occurrence with a $3,000,000 Products and Completed 
Operations Aggregate and $3,000,000 General Aggregate Limit. The policy shall include 
coverage for bodily injury, broad form property damage, personal injury, 
products/completed operations and blanket contractual coverage including, but not 
limited to, the liability assumed under the indemnification provisions of this Contract, 
which coverage will be at least as broad as Insurance Service Office, Inc. Policy Form 
CG 000211093 or aI1y replacement thereof. The coverage shall not exclude X, C, U. 
 
Such policy shall contain a severability of interest provision, and shall not contain a 
sunset provision or commutation clause, or any provision, which would serve to limit 
third party action over claims.  
 
The Commercial General Liability additional insured endorsement shall be at least as 
broad as the Insurance Service Office, Inc.'s, Additional Insured, Form B, CG2010l185, 
and shall include coverage for Contractor's operations and products and completed 
operations. 
 
If required by this Contract, the Contractor subletting any part of the work, services or 
operations awarded to the Contractor shall purchase and maintain, at all times during 
prosecution of the work, services or operations under this Contract, an Owner and 
Contractor's Protective Liability insurance policy for bodily injury and property damage, 
including death, which may arise in the prosecution of the Contractor's work, service or 
operations under this Contract. Coverage shall be on an occurrence basis with a limit not 
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less than $3,000,000 per occurrence, and the policy shall be issued by the same insurance 
company that issues the Contractor's Commercial General Liability Insurance. 

 
 2.  AUTOMOBILE LIABILITY 

Contractor shall maintain Commercial Business Automobile Liability insurance with a 
combined single limit for bodily injury and property damage of not less than $1,000,000 
each occurrence and $2,000,000 for more than one person and property damage in the 
sum of not less than $1,000,000 resulting from any one accident which may arise from 
the operation, actions or omissions of the Contractor or any Subcontractor in the 
performance of the project, and with respect to the Contractor's owned, hired, and non- 
owned vehicles assigned to or used in performance of the Contractor's work. Coverage 
will be at least as broad as coverage code 1, "any auto", (Insurance Service Office, Inc. 
Policy Form CA 00011293, or any replacements thereof). Such insurance shall include 
coverage for loading and offloading hazards. If hazardous substances, materials or wastes 
are to be transported, MCS 90 endorsement shall be included and $5,000,000 per accident 
limits for bodily injury and property damage shall apply. 

 
3.  WORKERS’ COMPENSATION 

The Contractor shall carry Workers' Compensation insurance to cover obligations 
imposed by federal and state statutes having jurisdiction of Contractor's employees 
engaged in the performance of the work; and, Employer's Liability insurance of not less 
than $1,000,000 for each accident, $1,000,000 disease for each employee, and 
$1,000,000 disease policy limit. 
 
In case any work is subcontracted, the Contractor will require the Subcontractor to 
provide Workers' Compensation and Employer's Liability to at least the same extent as 
required of the Contractor. 
 
The Contractor shall furnish the City with a Certificate of Waiver of Subrogation under 
the terms of the Workmen's Compensation insurance. The Contractor shall defend, 
protect, and save harmless the City from and against all claims, suits, and actions arising 
from failure of the Contractor or the Subcontractor to maintain such insurance. 

 
4.  BUILDERS’ RISK (PROPERTY) INSURANCE 

The Contractor shall purchase and maintain, on a replacement cost basis, Builders' Risk 
insurance in the amount of the initial Contract Amount as well as subsequent 
modifications thereto for the entire work at the site. Such Builders' Risk insurance shall 
be maintained until final payment has been made or until no person or entity other than 
the City has an insurable interest in the property required to be covered, whichever is 
earlier. This insurance shall include interests of the City, the Contractor, and all 
Subcontractors and Sub-Subcontractors in the work during the life of the Contract and 
course of construction, and shall continue until the work is completed and accepted by 
the City. The insurance shall cover work performed under the Contract and materials, 
equipment or other items to be incorporated therein, while the same are located at the 
construction site, stored off-site, or at the place of manufacture. The policy shall cover 
not less than losses due to fire, mischief, weather, vandalism, malicious mischief, wind, 
collapse, riot, aircraft, smoke or any other casualty, including but not limited to 
earthquakes, tornadoes or other cataclysmic events, until the date of initial acceptance of 
the work. For new construction projects, the Contractor agrees to assume full 
responsibility for loss or damage to the work being performed and to the buildings under 
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construction. For renovation construction projects, the Contractor agrees to assume 
responsibility for loss or damage to the work being performed at least up to the full 
Contract Amount unless otherwise required by the Contract Documents or amendments 
thereto. 
 
Builders' Risk insurance shall be on an all-risk policy form and shall also cover false 
work and temporary buildings and shall insure against risk of direct physical loss or 
damage from external causes including debris removal, demolition occasioned by 
enforcement of any applicable legal requirements, and shall cover reasonable 
compensation for Architect's service and expenses required as a result of such insured 
loss and other " soft costs" as required by the Contract.  
 
Builders' Risk insurance must provide coverage from the time any covered property 
becomes Contractor's control and/or responsibility, and continue without interruption 
during construction or renovation or installation, including any time during which the 
covered property is being transported to the construction installation site, and while on 
the construction or installation site awaiting installation. The policy will provide coverage 
while the covered premises or any part thereof are occupied. Builders' Risk insurance 
shall be primary and not contributory.  
 
If the Contract requires testing of equipment or other similar operations, at the option of 
the City, the Contractor will be responsible for providing property insurance for these 
exposures under a Boiler Machinery insurance policy.  
 
The maximum deductible allowable under this policy shall be $5,000. The policies 
providing this insurance shall name the City, its agents and attorneys, the City Engineer, 
and the Design Engineer as additional insured as their respective interests shall appear.   

 
5. BLASTING INSURANCE: 

If the Contractor determines that the performance of the project will require use of 
explosives, the public liability and property damage insurance shall specifically cover all 
liability arising out of the Contractor's acquisition, storage and use of explosives. If work 
requiring use of explosives is not discovered until after the commencement of the work, 
upon discovery, the Contractor shall immediately procure blasting insurance as required 
by this paragraph. The Contractor shall not undertake any blasting without submission to 
the City of a Certificate of Insurance covering all liability due to blasting regardless of 
amount. Any delays incurred by the Contractor in procuring blasting insurance shall not 
be grounds for an extension of time for completion of the project, nor for any additions to 
the contract price. 

 
6. OTHER INSURANCE: 

The Contractor shall carry and maintain all other insurance including Flood Insurance as 
may be required by Federal, State, County and City laws or ordinances. The Contractor 
may be required to, at the discretion of the City, maintain additional fire and extended 
coverage with an endorsement for vandalism and malicious mischief in his name and also 
in the name of the City in an amount of not less than $100,000.00. 
 
The Contractor may utilize up to $2,000,000 in excess liability coverage to meet the 
above-required limits for insurance.  Any deductibles shall be declared and the City may 
require deposits be made to it up the amount of such deduction, at its sole discretion. 
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7.  CERTIFICATES OF INSURANCE 

Prior to commencing Services under this Contract, Contractor shall furnish the City with 
Certificates of Insurance, or formal endorsements as required by the Contract, issued by 
Contractor's insurer(s), as evidence that policies providing the required coverage’s, 
conditions and limits required by this Contract are in full force and effect. 
 
All Certificates of Insurance required by this Contract shall be identified with a bid serial 
number and title.  A $25.00 administrative fee shall be assessed for all Certificates 
received without the appropriate bid serial number and title.  Each of the Certificates of 
Insurance shall contain a clause substantially in the following words: 
 
It is hereby understood and agreed that if this policy is canceled, a written notice of 
such cancellation shall be mailed to the City of Sedona within ten (10) working days. 
 
Such insurance coverage obtained by the Contractor other than Workmen's 
Compensation Coverage, shall name the City, the City Engineer, the Design Engineer, 
and their directors, officers, principals, agents, attorneys, and employees as Additionally 
Insured.  
 
Insurance evidenced by these certificates shall not expire, be canceled, or materially 
changed without fifteen (15) days prior written notice to the City.  
 
All certificates of insurance and endorsements required to be purchased by Contractor 
pursuant to this Article shall be filed with the City. Certificates shall be acceptable to 
City. If a policy does expire during the life of the Agreement, a renewal certificate of the 
required coverage must be sent to the City not less than five days prior to expiration date.  
 
Each certificate of insurance shall include the job site and project number. Coverage 
shown on certificate of insurance must coincide with the requirements in the text of the 
Contract Documents. 

 
9. SCHEDULE OF CONSTRUCTION 

 
A. The Contractor shall submit to the City within five (5) days after award of Contract, or as 

may be otherwise requested by the City, a schedule showing the order in which the 
Contractor proposes to carry on the work and at a rate sufficient to successfully construct 
all of the Work set forth in the Contract Documents within the Contract Period. Such 
schedule shall show the dates at which the Contractor will start and complete the several 
parts of the Work.  The schedule shall identify the following items if applicable:  

 
1. Potholing. 
2. Mobilization.  
3. Roadway work to be broken down at a minimum, on a street by street basis. 
4. Pipeline work to be broken down on a manhole to manhole basis and individual 

pump station construction or abandonment. 
5. Site prep. 
6. Drainage improvements prep and construction. 
7. Ramp prep, construction and finish. 
8. Sidewalk prep, construction and finish. 
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9. Bridge prep, abutment construction, bridge construction, bridge placement, and 
finish. 

10. Traffic control. 
11. Demobilization 
12. SWPPP. 
13. Other items as applicable and/or listed in the bid schedule. 
 

The schedule shall also show the order of construction and delivery dates at which the 
Contractor will start and complete the several other parts of the Work, the order of 
construction and delivery dates of critical materials and equipment along with monthly 
payment estimates, dates for submittal of working drawings and shop drawing to the 
Engineer for review, and the name of the project superintendent. The City shall be notified 
in writing of changes in the project superintendent.  The schedule shall be subject to review 
and comment by the City as per MAG specifications section 108.4. The schedule shall be 
binding on the Contractor and shall be complied with by the Contractor unless, for good 
cause shown, a modification of the schedule shall be requested in writing to and approved 
by the City.  The schedule shall also: 

 
1. Be updated with each progress billing. 
2. Include a detailed two week look ahead, indicate work requiring inspection, and 

be updated at each progress meeting. 
3. Show work tasks progress in time periods of seven days or less unless otherwise 

approved by the Engineer.   
4. Identify the critical path(s) for the work and task float.  
5. Identify tasks corresponding to bid item descriptions when possible. Less 

comprehensive task designations may be used to comply with 2 above. 
6. Conform to any time and location constraints identified in permits and the 

contract documents. 
7. Span the current contract date to the end of the contract time. 
8. Be submitted in an electronic format compatible with Microsoft Project Standard 

2007, and hard copy format. 
9. Identify long lead items. 

 
The schedule format (size, color, type format) shall be such that the different tasks, 
durations, critical path and durations can be easily distinguished.  The Contractor shall also 
provide a listing of tasks and durations with the schedule.  If the schedule and list is being 
provided prior to a Notice to Proceed it need not include dates for start and completion of 
tasks.  Any schedule and list provided after the Notice to Proceed has been issued shall 
include dates.  A schedule and list shall be provided on the date of the Notice to Proceed.  
The Contractor shall begin work on the project site within five (5) working days of the 
Notice to Proceed, unless stated otherwise in specifications.  Failure to do so is sufficient 
cause for termination in addition to other remedies the City may have. 

 
B. Where the City's operations require specific sequencing of the work, such sequencing 

requirements as provided for in the Contract Documents shall be followed. 
 

C. When progress has not kept pace within two weeks of the schedule or if otherwise 
requested by the City the Contractor shall update his schedule within five (5) working days 
of the City’s written request.  The revised schedule will include a description of what 
actions will be done by the Contractor to bring the project back on schedule.  Failure to 
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not provide a revised schedule within one week of its request may result in the 
withholding of $750 from any progress payment due.  Each written request by the City 
shall be considered a separate request and subject to the withholdings specified, provided it 
is within the following billing cycle from a previous request.  

 
D. The Contractor shall provide the City with a list of emergency phone numbers, addresses, 

pager numbers, facsimile numbers, and electronic mail addresses for contacting key 
personnel in the case of any after-hours emergency. 

 
E.      The Contractor shall furnish the City with a schedule for hours of work.  In it, the 

Contractor shall note the begin work, begin daily clean-up and daily shutdown times to be 
followed by the Contractor during the project unless otherwise changed. The Contractor’s 
regular work hours on regular workdays shall be between 7:00 AM and 5:30 PM Monday 
through Thursday, unless otherwise stated in the specifications.  Friday work is permitted 
between 7:00 AM and 5:30 PM for work that does not require City inspection.  This work 
hours timeframe shall be considered to include start-up of equipment and daily clean-up of 
the work area.  Weekends and Holidays for the City of Sedona shall be considered non-
regular work hours.  Permission to work non-regular work hours shall be subject to 
approval by the Engineer and the provisions of General Conditions, Section 39. The 
Engineer may deduct $250 per day for work outside of approved work hours after 
issuance of one written warning during the course of the project.  
 

The City of Sedona has the following holiday schedule: 
New Year’s Day, January 1st 
Martin Luther King/Civil Rights Day, 3rd Monday of January 
President’s Day, 3rd Monday in February 
Memorial Day, Last Monday in May 
Independence Day, July 4th 
Labor Day, 1st Monday in September 
Veteran’s Day, November 11th 
Thanksgiving Day, 4th Thursday in November AND the Friday after Thanksgiving Day 
Christmas Day, December 25th 

 
10. PROGRESS MEETINGS 

 
Periodic meetings shall be held between the City of Sedona officials, Contractor, and other 
affected agencies, at a standard time and place, and at a frequency to be established during the 
pre-construction meeting. These meetings shall be used to discuss scheduling and matters related 
to the project. 

 
11. TAXES 

 
The Contractor shall be responsible for and shall include in his bid prices all applicable taxes, 
including but not limited to Federal, State, and Local Taxes. 

 
12. ASSIGNMENTS 

 
The Contractor shall not assign the whole or any part of the Contract or any monies due or to 
become due hereunder without the written consent of the City and of the Surety on the 
Contractor's Bond. A copy of such consent of Surety, together with a copy of the assignment, 
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shall be filed with the City. If the Contractor assigns all or any part of any monies due or to 
become due under the contract, the instrument of assignment shall contain a clause substantially 
to the effect that it is agreed that the right of the assignee in and to any monies due or to become 
due to the Contractor shall be subject to prior claims and liens of all persons, firms, and 
corporations for services rendered; for the payment of all materials and equipment furnished and 
for payment of all materials and equipment used or rented in the performance of the Work called 
for in the Contract; and for the payment of any liens, claims, or amounts due the Federal, State, 
or local government or any of their funds. 
 

13. SUBCONTRACTING 
 

A. Subcontractors will not be recognized as employees or agents of the City, nor as having any 
privity of contract with the City. All persons engaged in the work of construction will be 
considered by the City to be employees of the Contractor. The Contractor will be held 
responsible for their work and for all materials provided by them, which shall be subject to 
the provisions of the Contract. 

 
B. Each subcontract shall contain a suitable provision for cancellation or termination thereof 

should the Subcontractor neglect or fail to conform to every provision of the contract. 
 

C. Subcontractors collectively shall not perform more than fifty percent (50%) of the value of 
the total work required pursuant to the Contract Documents.  The Contractor agrees that 
should this percentage be exceeded the City may consider the Contractor in breach of 
this contract and/or make deductions equal to one half of one percent of the total 
approved contract value for each one percent of subcontracted work beyond that 
allowed above.  The Contractor shall perform fifty percent (50%) of the contract work using 
the Contractor’s own organization as construed in ADOT Standard Specifications 2000 
Section 108.01.  

 
D. The City of Sedona encourages all contractors to utilize minority and women owned 

businesses whenever possible.   
 

14. COOPERATION AND COLLATERAL WORK 
 

A. In general, the Contractor shall be responsible for the scheduling and coordination of his 
work with any other work, which may be, carried on in the construction areas for this project 
by other parties or by the City simultaneously with his construction work. The contractor 
shall include in his bid any costs, which may be involved on his part as a result of 
coordinating his construction with such other activity. 

 
B. \When two or more Contractors are employed by the City in related or adjacent work, each 

shall conduct his operations in such manner as to not cause any delay or hindrance to the 
other and shall properly connect and coordinate the execution of their respective work with 
the other. The City will not be responsible for damage caused by such delays, and such 
delays will not entitle the contractor(s) to an extension of time. The Contractor shall afford 
other Contractors reasonable opportunity for the introduction and storage of their materials 
and the execution of their work.  

 
If the proper execution of any part of the Contractor's work depends upon the work of any 
other Contractor, the Contractor shall inspect and promptly report to the City Engineer any 
discrepancies between the executed work and the drawings or any defects in such work that 
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render it unsuitable for such proper execution. The failure of the Contractor to inspect and 
report shall constitute an acceptance of the other contractor's work as fit and proper for the 
reception of his own work. The exception is for defects, which may develop in the other 
contractor's work, after the execution of the Contractor's collateral work that would not have 
been discovered before the Contractor's collateral work began. 

 
C. The contractor shall coordinate his work, and cooperate with any other persons or entities 

operating on or adjacent to the site of the project.  
 

Where persons employed by other persons or entities are engaged in or near the construction 
areas for this project, and where such work on the part of said parties results in a delay in 
performance by the Contractor, and where such delay, in the opinion of the City Engineer, is 
of such nature that it could not have reasonably been foreseen or anticipated by the 
Contractor in time for him to take steps to prevent same, then the Contractor shall be entitled 
to an extension of time.  

 
The Contractor shall promptly make good any injury or damage caused by him that may be 
sustained by other Contractors or employees of the City.  The Contractor shall join his work 
to that of others and perform his work in proper sequence in relation to that of others. 

 
15. LINES AND GRADES 

 
The Contractor shall be responsible for providing all construction staking and surveying needed 
to construct the facilities in accordance with the Plans and Specifications, and shall include such 
costs in his bid for the applicable items of work. The Contractor shall employ a surveyor licensed 
in the State of Arizona to perform all surveying necessary to construct this project to the lines 
and grades provided in the plans.  The Contractor shall provide to the Engineer the Surveyor’s 
listing of lines, grades, distances, curve information and point data (including northing, easting 
and elevation) used to actually establish project staking at least two working days prior to 
establishing subgrade, setting forms, placing pre-cast facilities, pouring concrete, installing pipe, 
or placing asphalt. The Contractor shall provide a set of as-built plans showing manhole and inlet 
inverts, rim and grate elevations, gutter elevations at 50-foot intervals, changes of grade, invert 
and finished grade elevations of concrete structures at the center and corners, and the inlet and 
outlet ends of pipes.  The surveyor shall seal and designate them as as-built plans.  This as-built 
plan is in addition to the Status As-Builts and Record As-Builts required under other provisions 
of these specifications.  The Final contract payment shall not be due until all as-built plans have 
been submitted and accepted. Any work performed without complying with the Survey 
requirements in these specifications shall be considered unauthorized work and subject to the 
provisions of MAG section 105.11.  As-Built plans shall be submitted in the following formats:  
hard copy in the same size as provided by the City to the Contractor for the contract, AutoCAD 
2006, and .pdf. 
 
The Contractor shall pothole utility facilities  and report results to the Engineer at least two (2) 
working days prior to excavating for installation of roadways, asphalt patches, catch basins, 
underground pipes, manholes, footings, vaults, and basins.  The report shall indicate any 
conflicts or inadequate clearances as related to the work to be performed. Failure to perform 
potholes and report results, as required, will result in the loss of the right to make a claim for 
changes in compensation and time due to conflicts, interference, protection or other costs related 
to the utility, as such, a claim would have been mitigated by performing the pothole timely.  
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16. EXCAVATIONS, UNDERGROUND FACILITIES LOCATION, AND STORMWATER 
POLLUTION PREVENTION. 

 
The Contractor in the execution of the Work shall conform to all applicable Federal and State 
laws, municipal ordinances, and the rules and regulations of all authorities having jurisdiction 
over employment discrimination, wages and working conditions, and the construction of the 
Work, including but not limited to all construction codes, O.S.H.A. Requirements, and safety 
codes, which may apply to (1) performance of the Work; (2) protection of adjoining and adjacent 
property; (3) maintenance of passage-ways, guard fences or other protective facilities; and shall 
obtain all permits and pay for licenses and approvals necessary for the construction of the Work 
and give all required notices.  

 
ARS-40-360.22 Excavations:  Determining locations of underground facilities; providing 
information.  This statute requires that no person shall begin excavation before the location and 
marking are complete or the excavator is notified that marking is unnecessary and requires that 
upon notification, the owner of the facility shall respond as promptly as practical, but in no event 
later than two working days.  The “Blue Stake Center” (1-800-782-5348) was formed to provide 
a more efficient method of compliance with this statute.   
 
ARS-40-360.23 Making excavations in careful, prudent manner: liability for negligence.  This 
statute states that obtaining information as required does no excuse any person making any 
excavation from doing so in a careful and prudent manner nor shall it excuse such persons from 
liability for any damage or injury resulting from his negligence. 
 
ARS-40-360.28 Civil penalty:  Liability.  If the owner or operator fails to locate, or incorrectly 
locates the underground facility, pursuant to this article, the owner or operator becomes liable for 
resulting damages, costs and expenses to the injured party. 
 
Licenses and Permits: 
The Contractor shall be required to obtain, at his expense, the appropriate licenses and permits 
from the City of Sedona before the start of construction. It is the duty of the Contractor to 
determine that all necessary permits have been obtained.  Costs associated with obtaining a 
license are not waived. 
 

 Arizona Pollutant Discharge Elimination System  (AZPDES) Permit 
 

A. General requirements: 
The Contractor shall comply with the AZPDES Stormwater requirements for construction 
sites pursuant to the requirement of the Arizona Department of Environmental Quality 
(ADEQ). The Contractor shall be designated as permittee and shall be responsible for 
providing the necessary labor and materials, and for taking the appropriate measures to 
assure compliance with the ADEQ requirements, as well as other Federal, State and local 
requirements pertaining to storm water discharges. As the permittee, the contractor is 
responsible for completing, in a manner acceptable to the ADEQ, all documents required 
including the following: 

 
1. Storm water Pollution Prevention Plan (SWPPP) for the project including certification 

form. The contractor will be required to submit for approval, update and revise the 
SWPPP as necessary throughout the construction of the project in order to assure 
compliance with permit requirements. The completed SWPPP shall be kept on the project 
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site at all times during construction of the project. 
  

2. Notice of Intent (NOI) to be covered by Arizona General Permit for Arizona including 
certification of signature. 

 
3. Notice of Termination (NOT) of coverage under AZPDES (upon project completion).   

 
B. Regardless of whether compliance with AZPDES is required the Contractor shall prepare a 

Storm Water Pollution Prevention Plan.  That Plan shall at a minimum address the following 
issues: 
 Designation, maintenance and clean-up of vehicle storage, fueling, lubrication and 

maintenance areas 
 Clean up and off-site disposal of excess construction materials including asphalt, 

concrete, paints, oils, and wrapping materials 
 Daily work day clean-up of debris in work area 
 Prevention of wind born debris/Dust Control Plan 
 Prevention of erosion resulting from rain or watering activities’ 
 Measures to prevent silt and debris generated by this project from migrating beyond 

the construction site boundaries.  Measures such as trapping and removing debris and 
dirt generated, or other measures acceptable to the Engineer, shall be taken.   

 The Contractor shall comply with the City of Sedona General Storm Water Pollution 
Prevention Guidelines, this includes filing the City Notice of Intent. 

 
C.  Submittals: 

 
1. Preliminary copies of the NOI and SWPPP shall be submitted to the Engineer two days 

prior to the preconstruction meeting. Any necessary revisions to the SWPPP shall be 
subject to review by the Engineer, prior to implementation. 

 
2. The Contractor shall submit completed, signed NOI forms at least forty-eight (48) hours 

prior to the initial start of construction on the project to the Arizona Department of 
Environmental Quality in Phoenix, Arizona  (ADEQ, 1110 West Washington Street, 
Phoenix, AZ. 85007). Generally projects of less than one (1) acre may not be applicable 
to this requirement at this time.  If the project is subject to these requirements, the 
Contractor shall be designated the permittee. 

 
3. Failure by the contractor (or any of its appropriate subcontractors) to submit the NOI 

forms within the required timeframe shall result in delay of the start of construction, but 
shall not prohibit issuance of the Notice to Proceed, at the City’s sole discretion. A copy 
of the completed NOI shall be posted on the construction and a copy of the SWPPP shall 
be kept on the construction site. 

 
Contractor’s Responsibilities: 

 
1. It is the Contractor's responsibility to perform inspection of all storm water pollution 

control devices on the project on a monthly basis and following each rainfall.  The 
contractor shall prepare reports on these inspections and retain these reports for a period 
of three years following project completion. Inspection reports shall be submitted 
monthly to the CITY along with payment requests. The contractor shall maintain all 
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storm water pollution control devices on the project in proper working order, including 
cleaning and/or repair during the duration of the project. 

 
2. No condition of either the AZPDES or the SWPPP shall release the contractor from any 

responsibilities or requirements under other environmental statutes and regulations. 
 

3. Upon total project completion, acceptance, and de-mobilization, the contractor shall 
submit its completed, signed NOT form to the ADEQ with copies to the same agencies 
who received copies of the NOI, thereby terminating all AZPDES permit coverage for the 
project. 

 
D. Payment: There shall be no separate payment made to the Contractor for all material, labor, 

and other incidental costs relating to the provision, installation, and maintenance of items 
relating to this permit during project construction. Such incidental costs shall include 
contractor costs in order to assure proper operation of the pollution-control devices installed 
including all maintenance, cleaning, and disposal costs associated with clean-up and repair 
following storm events or other runoff or releases on the project. 

 
17. EXISTING UTILITIES, RIGHTS-OF-WAY, EASEMENTS 

 
A. EXISTING UTILITIES 

 
Because of the nature of this contract, existing utilities are not shown or indicated in these 
specifications, except to note that their locations are within rights of way, streets and 
easements throughout the City of Sedona area. The fact that utilities are not shown shall not 
relieve the Contractor of the following responsibilities: 

 
1. The Contractor shall be responsible for the preservation of all existing water, sewer, 

storm sewer, buried transmission lines or any cable or utility. If damaged, all costs for the 
necessary repairs shall be paid by the Contractor. 

 
2. The Contractor shall locate and verify the location of all existing utilities prior to any 

excavation.  This shall be done at least two (2) days prior to excavation for installation of 
project facilities or ordering equipment or materials for those facilities. 

 
3. The Contractor shall be responsible for the location of all service lines. 

 
 

4. Continuation of Service - All services shall be maintained to all areas at all times during 
the construction period, except when it is necessary to shut down a line to make a 
connection with the new line. Residents shall be given twenty-four (24) hour notice when 
it is known that the service will be interrupted.  The Sedona-Oak Creek Fire District shall 
be kept advised of the status of all fire hydrants affected by any work on this Project. 
 

5. The Contractor is responsible for as-builting all existing utilities within the improvement 
area (location, depth, and material). 

 
B.  RIGHTS-OF-WAY AND EASEMENTS 
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The City will furnish land, right-of-way, or easements as shown in the Contract Documents 
for the performance of the Work under the Contract. Contractor shall confine his operations 
to the land, right-of-way or easements furnished, and will restore the same to their original 
conditions to the extent reasonably possible prior to final acceptance of the work. Prior to 
construction or entry thereon, the Contractor shall obtain copies of and become familiar with 
any agreements and stipulations used by the City in acquiring temporary or permanent 
easements. 
 
The Contractor shall remain within easement areas and rights-of-way obtained or owned by 
the City or easement areas the Contractor has obtained.  Disturbed areas shall be reasonably 
restored upon completion of installation of the project improvements and related 
appurtenances in the easement.  The Contractor shall be responsible to adhere to easement 
provisions whether the easement was obtained by Contractor or City.  A temporary 4-foot 
high orange fence shall be placed to define the work area for all easements encompassing all 
work that occurs outside the City right-of-way.  Clearing by manual means for the purpose of 
defining the area to be fenced shall be the only activity allowed on the easement before the 
fence is placed.  City shall provide the Contractor with a copy of the easement agreement 
with the property owner, upon request.  Contractor shall be responsible for all restoration of 
the easement as described in the easement agreement.  Trees and larger vegetaion shall be 
preserved to the maximum extent practicable. 

 
The Contractor shall be responsible for the preservation of all existing property pins.  If 
disturbed or damaged the Contractor shall be responsible for all costs associated with the 
restoration of any property pin disturbed by the Construction activities.  Any property 
monuments, which require resetting, shall be reset under the direction of a licensed Surveyor 
by the State of Arizona and proper documentation recorded with the appropriate County.   

 
Access by Residents:  The Contractor shall ensure that all residents have access from the 
Street to their property each night. When access to a resident's property cannot be 
maintained during normal working hours (week days), the Contractor must personally 
notify the affected residents two working days in advance of the closure. Such 
notification shall be documented in writing to the Engineer. Emergency access shall not 
be blocked, for any reason without the express written permission from the owner. 
 
Access to Public Facilities:  The Contractor shall assure that safe access to facilities 
including, but not limited to, parking lots, picnic shelters, playgrounds, and pedestrian 
ways is provided. Any disruption to the public's normal use of said facilities shall not 
occur without the express written permission from the City. 
 
Intersection and Driveway Maintenance:  Once work has commenced in a particular 
street, the Contractor shall provide and maintain access facilities to all connecting streets, 
intersections and private driveways by ramping or surfacing with suitable materials to 
ensure access at all times. If in the opinion of the City, such facilities, or materials used, 
are not capable of supporting traffic, the Contractor shall remove the materials and 
provide better-suited materials, including asphalt concrete or similar, as directed by the 
Engineer. This work shall be considered incidental to the Project, and all costs shall be 
borne by the Contractor. Failure to comply with these requirements may result in 
stoppage of the work until corrected as determined by the Engineer, with no time 
extension being granted for such delay to the Project. 
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18.  OPERATIONS, LAYDOWN YARD AND STORAGE AREAS 
 

A. All operations of the Contractor (including laydown yard, storage of materials, supplies, and 
equipment) shall be confined to areas authorized by the City. The City of Sedona does not 
have available construction staging or material lay down facilities, except as specified 
otherwise in the specifications.  The Contractor is responsible for arranging and providing 
for such facilities as is deemed necessary for carrying out the work of this contract.  The City 
does not warrant or represent in any way the availability of staging or material lay down 
areas within the City or vicinity of the project.  It is the Bidder’s responsibility to make such 
determinations.  The price paid for mobilization shall include all costs for and associated 
with providing construction staging and material lay down facilities necessary for 
constructing the project.  If a mobilization item is not included in the specification, the cost 
for compliance with item shall be considered as included in the unit price (s) bid for the 
various items of work.  The Contractor shall be liable for all and any damages caused by him 
to such premises.   

 
The Contractor shall comply with the following, regarding laydown yards: 

 
• Any use of vacant property adjacent to or near the project used for parking or 

servicing equipment and/or storing of material will require the Contractor to 
provide written approval from the property owner, homeowner associations as 
applicable, and the filling of a temporary use permit from the City of Sedona.   

• A copy of the property owner’s approval shall be submitted to the Engineer, stating 
the use of the laydown yard for use during the construction of this project is 
acceptable.   

• The Contactors yard shall be enclosed with a six (6) foot temporary fence.   
• Storage of Gasoline will require Fire Department approval.   
• Clearing or grading of the site in excess of fifty (50) CY of soil will require a 

grading permit.  No grading will be allowed which changes the drainage path for 
the parcel without the approval of the City Engineering Department.  All existing 
pipes and drainage facilities at the laydown yard will be maintained in working 
order at all times.     

• A stabilized construction entrance will be required if the vacant property laydown 
yard is not already gravel or pavement.  The laydown yard shall be adequately 
maintained to control dust and mud from leaving the property.    

• Work in the laydown yard shall be scheduled so as to comply with any City noise or 
light Ordinances and these specifications.       

• Equipment, materials, etc., shall be located so as to minimize impact to adjacent 
properties.  

• Before any grading of any laydown yard, property corners will be located for the 
parcel. Any property pins disturbed by the Contractors operations will be replaced 
prior to final acceptance of the project. 

• The Contractor shall obtain a written release from the property owner, 
homeowner’s associations or similarly concerned parties   after completion of use.  
A copy of the release shall be presented to the Engineer. 

• Equipment and material shall not be stored in the right-of-way and/or street 
easement during non-work hours without permission of the Engineer.  Such 
permission shall be subject to finding that it is impractical to move the equipment or 
material because of size or that permission has been granted to close the right-of-
way to all traffic, including local traffic.  Lack of construction yard or other staging 
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area shall not be considered as reason to grant permission.  Such permission, if 
granted, shall be subject to conditions determined at the sole discretion of the 
Engineer. 

 
B. The Contractor shall hold and save the City free and harmless from liability of any nature or 

kind arising from any use, trespass, or damage occasioned by his operations on the premises 
of third persons. 
 

C. The Contractor shall be wholly responsible for the care, compliance with law, and storage of 
materials, supplies or equipment delivered on the work site or purchased for use thereon. 
Stored materials, supplies, or equipment shall be carefully and continuously protected from 
damage or deterioration and so located so as to facilitate inspection by the City. The 
responsibility for the care and storage of materials, supplies, or equipment shall be with the 
Contractor whether such materials, supplies, or equipment are furnished by the Contractor or 
by the City. Storage of materials, supplies, or equipment shall not unduly interfere with the 
progress of the Contractor's Work or the work of any other contractor. 

 
D. Traffic Control: 

Adequate traffic flow shall be maintained at all times, all barricading and temporary signage 
for detours and traffic control must meet the standards set by the Manual of Uniform Traffic 
Control Devices (MUTCD) and the City Engineer.  If traffic control is not a separate bid 
item; then, it is considered incidental to the work and shall be included as appropriate in the 
Contractors bid. The Contractor must also take responsibility for public safety, meaning: 

 
1. That, except for alleyways, one lane of the roadway for each direction must be kept open 

at all times; OR 
 

2. Certified flaggers must be provided to properly channel traffic at all times when two 
separate lanes (one each direction) cannot be maintained open; OR 
 

3. Total closure of a roadway shall only occur with the written permission of the City 
Engineer. For all rights-of-ways requiring closure for any work therein, appropriate 
permits shall be obtained. Prior to start of construction, the Contractor shall provide the 
Engineer with planned traffic control methods and procedures for this project. A notice of 
closure for residents, along with a map showing the planned area of distribution shall be 
included as part of the planned methods and procedure.  Proper traffic control and 
advance warning signage shall be in place prior to any road closure. 
 

4. When detours or road closures are implemented an overall map showing anticipated flow 
of traffic shall be provided. 

 
5. The Contractor shall have a designated person responsible for overall traffic control on-

site at all times. 
 

6. A Traffic Control Plan shall be submitted for review.  The plan is intended to be a guide; 
Contractor shall submit any proposed revisions for approval by the Engineer. 

 
7. Pedestrian traffic must be maintained at all times, on at least one side of the road. 

 
8. The Contractor shall supply a Public Announcement showing closures and detours. 
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E. Water Use 

 
1. All water used by Contractor for testing, compaction, dust control, or other uses related to 

construction, shall be obtained by the Contractor from an approved water source. The 
Contractor shall be responsible for all deposits, charges and fees.   
 
Reclaimed water is available to the Contractor for dust control and other on-site 
construction uses at no cost to the Contractor (other than testing costs noted below), 
according to the following limitations (any required water outside these limitations shall 
be provided by the Contractor from an approved source): 

a.Reclaimed water will be available for use by the Contractor Monday – Friday.  It   
shall be the Contractors’s responsibility to apply for and obtain a Type 2 General 
Water Reuse Permit (Class A+ Reclaimed Water) from ADEQ for dust control and 
other construction uses.  Contractor shall also be responsible for the cost of fecal 
coliform testing.  The cost of testing is $50 for each day that water is taken for 
construction use.   

b.Water shall be provided from the effluent pump station wetwell at the Wastewater 
Treatment Plant using contractor-provided submersible pump. 

c.Contractor is responsible to supply conveyance and storage facilities for water made 
available by the City.  Contractor shall record and report to the City on a weekly basis 
the date and amount of water used. 

  
F. Dust and Debris Control  

 
1. The contractor shall cover all trucked loads of soil, rock and material that may drop 

from, be sifted from or blown from the vehicle.   The City may require that trucks 
arriving with uncovered loads not be allowed to deliver material to the project, 
regardless of whether or not the truck is the contractor’s, a subcontractor’s, a 
service provider’s, or a material supplier’s vehicle.  If trucks leave the site with 
uncovered loads the City reserves the right to do one or more of the following: 

 
a. The truck will not be allowed on the site 
b. The contract compensation will be reduced by $150 per observed uncovered 

load.  The contract time will be reduced by one day  
c. The Police Department may issue a citation. 

 
2. Pine slash and/or cut down pine trees shall be removed from the City within 24 hours, 

including any non-working days, of being broken or cut.  This measure is to minimize 
pine bark beetle infestation in Sedona.   

 
3. The contractor shall take measures to prevent blowing debris and/or dust from the site. 

 
4. Dust Control shall comply with the following: 

a. Dust control shall be maintained at all times on the project.  Spray nozzles shall 
be used as necessary on equipment to reduce dust.  Mist shall be visible when 
standing adjacent to the equipment. 

b. A Dust Control Plan shall be submitted prior to Start of Construction. 
c. Cleanup and Dust Control shall be in compliance with MAG Section 104.1.3 and 

104.1.4. 
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5. The contractor shall clean any dirt tracked from the project work area from streets and 

sidewalks using equipment and methods that will not create excessive dust.  Sweeping is 
the preferred cleaning method.  Washing of streets and/or sidewalk and other paved areas 
will require special permission from the Engineer and shall be subject to conditions 
imposed by the Engineer.  The City reserves the right to require that the Contractor to 
cease work that is resulting in excessive tracked mud and/or dirt from and within the 
project area, and to require cleaning prior to allowing the ceased work to continue.  The 
exercise of the City’s right and impacts there from shall not provide a basis for claim by 
the contractor.  Failure of the Contractor to cease work shall be sufficient reason for the 
City to reduce the contract time by one calendar day per incident, at the City’s sole 
discretion.  

 
6. Dirt, debris, wastewater and other debris shall not be disposed of in stormwater facilities 

and/or natural drainage channels.  The City may require inspection of stormwater 
facilities and/or natural drainage channels prior to and during the work to verify 
compliance with this requirement.  The City may require the contractor to clean 
stormwater facilities and/or natural drainage channels if the contractor has disposed of 
material to them.  Final Completion will not be issued until all stormwater facilities have 
been inspected and approved. 

 
G. Open Trenches 

 
MAG Specification Section 601.2.10 is modified to limit the length of open trench to 1100 
feet within the project. An open trench includes any longitudinal excavated area 3 inches or 
more below adjacent land which has settled or been left lower intentionally.  All open 
trenches shall properly marked and protected so as to warn pedestrians and vehicular traffic 
of a low area. 

 
19. RIGHT-OF-ENTRY 

 
Contractor shall provide to the City, Architect-Engineer, or representative of the Federal, State, 
County, District and Municipal governmental officials and services, the proper facilities for 
access to the Work, whenever it is in preparation or progress. 
 

20. ACCESS AND DRAINAGE 
 
The Contractor shall keep a sufficient clear area around fire hydrants to permit their full and 
effective use in case of fire. The Contractor shall keep natural drainage and watercourses 
unobstructed by spoil piles, material storage, or any other operations, or provide for other equal 
courses effectively placed. 

 
21. SANITARY CONVENIENCES 

 
The Contractor shall furnish the necessary sanitary conveniences, properly secluded, for the use 
of work persons during construction, and these conveniences shall be maintained in a manner 
that will be inoffensive and in compliance with Federal, State and local health and sanitation 
requirements. 

 



GC -28  

22. CLEANUP PRACTICES 
 
A. The Contractor shall at all times during the progress of the work maintain a reasonably clean 

job site, this includes, but is not limited to, keeping signs clean and legible, minimizing mud, 
rock, and dirt on roadways, and keeping ditches free of trash and construction materials. If in 
the opinion of the Engineer, excessive dust, mud or debris exists at the job site, the 
Contractor shall immediately remove said material as directed. All costs associated with this 
work shall be borne by the Contractor. The location of debris and material stockpiles shall be 
as directed by the Engineer. 

 
B. The Contractor shall begin his daily clean-up process at a typical time agreed to by the City 

at the pre-construction meeting.  If the Contractors operations and daily shut-down exceed a 
forty hour work week or eight hour day then the City will be entitled to withhold a portion of 
the Contractors progress payment for City “overtime” work pursuant to Section 32 and 39, 
unless authorized by the Engineer. 

 
C.  The site shall be kept clean of trash and debris including but not limited to, loose 

construction materials, such as sand, cement, lime, wood pieces, building paper, and other 
miscellaneous paper. All trash and debris shall be placed in an appropriate number of 
approved containers and moved and disposed of off the site daily in a location where it will 
not be possible to be dispersed. No burning of trash or debris will be permitted on the site, 
except where designated by the Engineer.  The laydown yard shall have a minimum of one 
container of appropriate size at all times. 

 
When site daily clean-up has not been kept up as requested in writing by the City the 
Contractor shall bring the site into compliance with the City within 24 hours or the City 
shall withhold $350 for each day out of compliance.   

 
D.  Before final payment, the Contractor shall remove all rubbish, excess materials, temporary 

structures, and equipment. All parts of the work shall be left in a neat and presentable 
condition. Excess mounds of earth shall be leveled and ruts and depressions filled, such that 
the completed work is attractive. If in the opinion of the Engineer, the Contractor does not 
maintain the Construction Site in a safe and clean condition, or does not adequately clean up 
the site at the completion of the work, or rectify any valid complaints of damage to property 
resulting from the Construction, the City may clean up or rectify damage and charge the costs 
thereof to the Contractor. 

 
E.  The Contractor shall be responsible for locating sites and making arrangements for disposal 

of all material removed from the site. This includes concrete, asphalt, unsuitable or unstable 
trench material and any other trash, rubbish or debris generated as a result of construction. 
Asbestos, hazardous substances or materials, hazardous waste or any other regulated 
substances or materials shall be disposed of in accordance with all applicable federal, state 
and local regulations. 

 
F. All vegetation and improvements removed from easements by the Contractor shall be 

removed or repaired by the Contractor in accordance with the easement agreement with the 
property owner, the same being done at no additional cost to the City. 

 
23. PLANS AND SPECIFICATIONS 
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A.  The City will provide the Contractor with four (4) sets of plans, drawings, and specifications 
after the execution of the Contract. If additional plans, drawings, and specifications are 
required, the Contractor shall compensate the City for it. 

 
B.  When, in the opinion of the City, revised partial plans, drawings and specifications are 

required to clarify or reflect authorized changes or additional work the City shall provide four 
(4) copies of such revisions to Contractor. The Contractor must pay for any additional copies. 
Contractor shall immediately post such revisions to his record set of Contract Documents. 

 
C.  The plans, drawings, and specifications are the property of the City, and are furnished to the 

Contractor for the construction of Work under the Contract only. 
 

D.  The data given in the specifications and shown on the plans and drawings is believed to be 
accurate but the accuracy is not guaranteed. The Contractor must confirm all levels, 
locations, measurements, and verify all dimensions on the job site prior to construction and 
adapt his Work into the exact limits of construction. Scale measurements taken from plans 
are only for reference. 

 
E.  Drawings showing the details of the Work specified are designated "plans" or "drawings" and 

together with the specifications form an integral part of the Contract Documents. 
 

24. CORRELATION OF DOCUMENTS 
 
A.  Plans, drawings, and specifications are cooperative and supplementary. Portions of the Work, 

which can best be illustrated by the plans or drawings, may not be included in the 
specifications and portions best described by the specifications may not be depicted on the 
plans or drawings. All items necessary or incidental to completely construct or erect the 
Work specified shall be furnished, whether called for in the specifications or shown on the 
plans or drawings.  Unless otherwise stated the plans and specifications shall be considered 
to require construction or erect of a complete and operable facility. 

 
B.  Special Conditions shall take priority over Technical Specifications, which shall take priority 

over General Conditions; large-scale drawings shall take precedence over small-scale 
drawings. In case of a disagreement between the plans, drawings, and specifications, or 
within a document itself, the better quality and the greater quantity of work shall be estimated 
and included in the bid and contract sums and the matter drawn to the City's attention for 
further decision, and possible issuance of an addendum. 

 
25. SHOP DRAWINGS, SAMPLES, AND OPERATOR'S INSTRUCTION 

 
A. The Contractor shall furnish all Shop Drawings and Samples required by the Contract 

Documents. Shop Drawings of equipment and devices offered by the Contractor for approval 
of the City shall be in sufficient detail to adequately show construction and operation. The 
above material shall be submitted to the City for review in electronic format (.pdf and/or 
.dwg). Shop drawings submitted as herein provided by the Contractor and approved by the 
City for conformance with the design concept shall be executed in conformity with the 
Contract Documents unless otherwise required by the City.    
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B.  Work performed in connection with the fabrication, manufacture, shipment, or purchase of 
material or equipment prior to approval as specified shall be at the Contractor's sole risk and 
responsibility. 

 
C.  Shop Drawings and Samples shall be accompanied by a letter of transmittal indicating that 

the Contractor has reviewed and approved the submittal.  The transmittal shall give a list of 
the numbers and dates of the submittal, and shall be in the form required by the City. Any re-
submittals shall show numbers and dates of previous submittals. Shop Drawings shall be 
complete in every respect and bound in sets. 

 
D.  The Contractor shall submit all Shop Drawings and Samples (submittals) sufficiently in 

advance of construction requirements to allow ample time for checking, correcting, 
resubmitting, and rechecking to avoid any delay in progress of the Work.  In no case however 
shall this time be less than five (5) working days without the consent of the Engineer.  In the 
case of submittals for pump installations and similarly complex equipment the minimum 
timeframe shall be twenty (20) working days.  This timeframe shall also apply to 
resubmittals.  If more than five (5) submittals are made in a week the minimum City review 
time shall be extended by five (5) days for each submittal.  The Contractor shall be solely 
responsible for delays and costs related to resubmittals or untimely submittals. 

 
E.  Shop Drawings or Samples submitted shall be marked with the name of the Project, 

numbered, and bear the stamp of approval of the Contractor as evidence that the Shop 
Drawings and Samples have been checked by the Contractor. Any shop drawings or samples 
submitted without this stamp of approval shall not be considered and shall be returned to the 
Contractor for resubmission. If the Shop Drawings or Samples show variation from the 
requirements of the Contract, the Contractor shall call such variation to the City's attention in 
his letter of transmittal in order that, if acceptable and City gives written approval to the 
variation, suitable action may be taken for proper adjustment. 

 
F.  By approving and submitting shop drawings and samples, the Contractor thereby represents 

that he has determined and verified all field dimensions and measurements, field construction 
criteria, materials, catalog numbers, and similar data, and that he has checked, and 
coordinated such submittals with the requirements of the Work and the Contract Documents. 

 
G.  If a Shop Drawing or Sample, as submitted, indicates a departure from the Contract 

requirements which the City finds to be in the interest of the City and to be so minor as not to 
involve a change in the contract price or time for performance, it may approve the Drawings 
or Samples; provided, however, such departure is slight in nature and does not affect the 
design concept of the Work. 

 
H. All items of standard equipment shall be the latest model at time of delivery. 

 
I.  When Shop Drawings are submitted for the purpose of showing the installation in greater 

detail, their approval shall not excuse the Contractor from requirements shown on the plans 
and specifications. 

 
J. Shop Drawing and Sample submittals not conforming completely with the above 

requirements shall be returned to the Contractor, without action, for re-submittal and the 
resulting delay shall be entirely the responsibility of the Contractor. 
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K.  The City's check and approval of Shop Drawings and Samples, specifications, and 
descriptive literature submitted by the Contractor shall be only for general conformance with 
design concept, as otherwise provided, and shall not be construed as: 

 
1. Permitting any departure from the Contract requirements; 
2. Relieving the Contractor of the responsibility for any error in details, dimensions, or 

otherwise that may exist in such submittals; 
3. Constituting a blanket approval of dimensions, quantities, or details of the material or 

equipment shown; or 
4. Approving departures from additional details or instruction previously furnished by the 

City. Such check or approval shall not relieve the Contractor of the full responsibility of 
meeting all of the requirements of the Contract Documents. 

 
L.  One (1) electronic copy and four (4) sets of bound operator's instructions and maintenance 

manuals shall be furnished by the Contractor for equipment furnished under the Contract that 
is specially listed or that is considered to be of a special or complex nature. Operator's 
instruction and maintenance manuals shall include, in part, detailed lubrication drawings 
showing type and frequency of lubrication. Detailed parts drawings shall show location, 
name and catalog numbers of parts. 

 
M. One (1) electronic copy and four (4) sets each of bound service parts manuals shall be 

furnished by the Contractor for all items of standard manufacture. 
 

N.  All operator instructions, maintenance, and parts manuals shall be bound in permanent 
binders satisfactory to the City and shall be furnished to the City before final acceptance of 
the installation by the City. 

 
O. Four (4) copies of any manufacturer's guaranty/warranty or certificate for any type of 

material or equipment provided shall be submitted to the City prior to final acceptance of the 
Work by the City. 

 
26. DRAWINGS SHOWING CHANGES DURING CONSTRUCTION 

 
Throughout the progress of construction, the Contractor shall maintain a careful up-to-date 
record of all changes on the plans and drawings during actual construction. With each progress 
payment invoice the Contractor shall provide a “Status As-Built” showing all work completed to 
date.  Callouts will identify type, size and quantity of each item installed.  The Contractor shall 
annotate all sewer taps stationing upstream to downstream using swing ties from adjacent 
manholes or other method the Engineer may approve in writing.  Upon completion of Work, and 
prior to acceptance by the City, the Contractor shall file with the City one set of complete 
contract drawings with all changes and Contractor's field construction notes neatly and legibly 
recorded thereon. Such drawings shall include but not be limited to, the exact routing and 
clearances, if changed from drawing location, of sewer, water, gas, oxygen supply, condenser 
water lines, fuel oil tanks and lines, fire protection lines, and any other major buried utility lines 
and routing of buried electrical feeder lines and changes to routing of conduit runs which are 
buried or concealed in concrete slabs.  The Contractor shall furnish such As-Built utility and 
drainage invert and rim elevations as well as gutter, top of curb shots and horizontal location of 
valves and hydrants placed as a part of this construction.  This information is for use by the City 
in the preparation of record “As-Built” Drawings.  Curb and gutter shots shall be spaced no 
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further than 50 feet apart and shall include any significant bends, drops or other deviations from 
a straight horizontal or vertical alignment.  

 
27. MATERIALS, EQUIPMENT, SUPPLIES, SERVICES, AND FACILITIES 

 
A.  It is understood that, except as otherwise specifically stated in the Contract Documents, the 

Contractor shall provide and pay for all materials, equipment rental, water, heat, light, fuel, 
power, transportation, superintendence, temporary construction of every nature, and all other 
services and facilities of every nature whatsoever necessary to execute, complete, and deliver 
the Work in a workman like manner within specified time. 

 
B. No materials, equipment, or supplies for the Work shall be purchased by the Contractor or by 

any Subcontractor subject to any chattel mortgage or under a conditional sale contract or 
other agreement by which an interest is retained by the seller. 

 
C. Equipment shall be properly equipped with safety devices including but not limited to spark 

arrestors, back up alarms, reflectors, signage, labeling, and lights. 
 

D. At least one (1) set of all appropriate Material Safety Data Sheets shall be maintained in a 
common location on the project site at an identified location during all working hours. 

 
28. WORKMANSHIP, MATERIALS, AND EQUIPMENT 

 
A.  All material and equipment furnished by the Contractor shall be new and unused and shall 

strictly conform to the Contract Documents. Competent labor, mechanics and tradesmen 
shall be used on the Work. Experienced manufacturer's representatives shall be used to 
supervise the installation of equipment as may be required by the City. Any special tools or 
equipment, which may be required, shall be provided by the Contractor.  

 
B.  The acceptance at any time of materials or equipment by or on behalf of the City shall not be 

a bar to future rejection if they are subsequently found to be defective, inferior in quality or 
uniformity to the material or equipment specified, or are not as represented to the City. 

 
29. QUALITY OF MATERIALS IN ABSENCE OF DETAILED SPECIFICATIONS 

 
A.  Where the Contract requires that materials or equipment be provided or that construction 

work be performed, and detailed specifications of such materials, equipment or construction 
work are not set forth, the Contractor shall perform the work using materials and equipment 
as described in the specifications. Constructed or installed as described therein, and shall 
follow standard practices in the performance of construction work. The work performed shall 
be in conformity and harmony with the intent to secure a good, serviceable standard of 
construction. 

 
B. All tests and re-tests unless otherwise provided, shall be in accordance with the pertinent 

sections of the latest edition of the standards applicable to the material or devices to be 
tested. A partial list of the principal societies referred to and their Abbreviations follows: 

 
AASHTO  American Association of State Highway and Transportation Officials 
ACI   American Concrete Institute 
AISC   American Institute of Steel Construction 
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ANSI  American National Standards Institute                        
ASTM  American Society of Testing Materials 
AWWA  American Water Work Association 
CPI   Clay Pipe Institute 
CS   Commercial Standards 
FS   Federal Specifications 
NEC  National Electric Code 
TMCA  Tile and Marble Contractors of America 
 

30. VARIATIONS FROM ESTIMATED QUANTITIES 
 
When unit prices are utilized in the Contract Documents, it may be reasonably expected that 
there could be variations in final quantities from the estimated quantities by reason of actual 
conditions and/or change orders. An adjustment in compensation may be allowed only to the 
following extent: 

 
A.  For a decrease greater than twenty  percent (20%) in either the total cost of the contract or the 

total cost of a major item and when a reasonable cost analysis supports an increase in the pro 
rata share of fixed cost chargeable to this item in total, an adjustment in the monies due the 
Contractor may be made. The total amount, including any adjustment, will not exceed eighty 
percent (80%) of the original lump sum contract amount or, for a unit price item, the total 
amount, including adjustment, will not exceed eighty percent (80%) of the original extended 
unit bid price.  

 
B. For an increase greater than twenty percent (20%) in either the total cost of the contract or 

the total cost of a major item, any adjustment made will only apply to that cost in excess of 
one hundred twenty percent (120%) of the original bidding schedule. If either party presents 
a reasonable cost analysis that shows a change in the pro rata share of fixed costs chargeable 
to this item in total, an increase or decrease adjustment may be made. This increase or 
decrease adjustment will be made on such basis as is necessary to cover a reasonable 
estimate of cost, plus an allowance, not to exceed ten percent (10%), for overhead and profit. 

 
C. A major item is an item whose total cost, determined by multiplying the bidding schedule 

quantity and the contract unit price, is equal to or greater than the amount indicated below.  A 
major item will remain a major item unless it is completely eliminated.  Compensation for a 
completely eliminated major item shall be limited to the amounts indicated, but not to exceed 
the amount demonstrated by information provided to show the cost impact of the deletion, 
not including anticipated profit. 

 
Total Contract 

amount as 
awarded equal 
to or greater 

than (in dollars) 

But is less 
than 

(in dollars) 

A major bid item 
Shall be equal to 

or greater than the 
following amount 

(in dollars) 

If the item is 
completely eliminated 
compensation shall be 

limited to no more than 
(in dollars) 

$0.00 $1,000,000 $50,000 or 10% 
of the Contract 

amount as 
awarded 

$2,000 
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$1,000,000 $5,000,000 5% of the 
Contract amount 

as awarded 

$5,000 

$5,000,000 $20,000,000 2.5% of the 
Contract amount 

as awarded 

$7,500 

 
D.  For either an increase or decrease in cost, no claim shall be made by the 

Contractor for any loss of anticipated profits. 
 

31. PROGRESS PAYMENTS 
 
A.  When monthly progress payments are authorized, the Contractor shall, on the date 

determined during the pre-construction meeting, submit to the City an itemized application 
for payment, supported by “Status As-Builts” and such data substantiating the Contractor's 
right to payment as the City may require, on forms acceptable to the City.  Progress payments 
shall be made no more than once each calendar month and provided that there are a minimum 
fifteen (15) calendar days between payments, unless otherwise authorized on a payment-by-
payment basis by the City Engineer or City Manager.  Progress payments are subject to 
retainage of ten percent (10%) with possible reduction to five percent (5%) in accordance 
with the provisions of Arizona Revised Statues.  

 
B.  The Contractor shall provide to the City at the time of payment, a waiver and release to date 

from the Contractor and each and every Subcontractor and material supplier whose work or 
materials are included in the application for payment, evidencing that said Contractor, 
Subcontractor or material supplier has been paid in full to date. 

 
C.  Unless otherwise provided in the Special Provisions, payment will not be made on account of 

materials or equipment not incorporated in the work, at the time of a request for payment, but 
delivered and stored at the site. Similarly, payment will not be made for materials or 
equipment stored at some other location unless agreed upon in writing. If payment is allowed 
per the Special Conditions, payment for materials or equipment stored on or off the site shall 
be conditioned upon submission by the Contractor of bills of sale or such other procedures 
satisfactory to the City to establish the City's title to such Materials or equipment or 
otherwise to protect the City's interest, including applicable insurance and transportation to 
the site for those materials and equipment stored off-site. 

 
D.  The Contractor warrants that title to all materials, supplies, and equipment covered by an 

application for payment, whether incorporated into the Work or not, shall pass to the City, 
upon receipt of payment by the Contractor, free and clear of all liens, claims, security 
interests or encumbrances; and that such materials, supplies or equipment furnished or 
installed comply with the applicable requirements of the Contract Documents. 

 
E. The passing of title to the City as herein provided shall not be construed as relieving the 

Contractor of the sole and complete responsibility for: 
 

1. The care and protection of the materials, supplies, equipment, and Work for which 
payment has been made. 
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2. The restoration of any damaged or destroyed Work, materials, supplies or equipment. 
Such responsibility shall continue until all Work under the Contract has been completed 
and accepted by the City. 

 
F. Under no circumstances shall payment constitute a waiver of the City's right to require the 

Contractor to fulfill all of the terms and conditions of this Contract. 
 
G. INVOICE PROCESSING:  The City will not accept inaccurate, illegible, or incomplete 

invoices (requests for payments).  Invoices shall be hard copy, with original signature.  
Electronic or facsimile signatures are not acceptable on the invoice. 

 
1. The City distributes payments on every other Friday, beginning on 01/05/17 for calendar 

year 2017, unless holidays dictate otherwise.   
2. The Engineer must receive an acceptable, correct invoice with required supporting 

documentation not later than close of business on the Wednesday, nine (9) calendar days 
prior to the expected check distribution day.   

3. For projects longer than sixty (60) calendar days duration, each request for payment shall 
be accompanied by a progress schedule, effective through the invoice period.  The City 
shall not release a payment until the contractor provides an acceptable, accurate, and 
updated project schedule. 

 
32. PAYMENT WITHHELD 

 
A. The City may decline to certify payment on account of subsequently discovered evidence or 

observations, may nullify the whole or any part of any payment certificate previously issued 
to such extent as may be necessary to protect the City from loss on account of any one or 
more of the following: 

 
1. Defective Work not remedied. 
2. A reasonable doubt that the Contract can be completed for the balance then unpaid. 
3. Unsatisfactory prosecution of the Work. 
4. Not maintaining a current project schedule. 
5. Not providing adequate progress payment “Status As-Builts”. 
6. Deductions for not conforming to daily clean-up requirements.  
7. Deductions for reimbursement of City overtime inspection. 
8. Liquidated damages payable by the Contractor. 
9. Disputed Work or Materials.  
10. Failure to comply with other material provisions of the Contract. 
11. Third-party claims filed or reasonable evidence that a claim will be filed. 
12. Failure of the Contractor or Subcontractor to make timely payments for labor, equipment, 

and materials. 
13. Damage to the Owner. 
 
In addition, the City reserves its rights under ARS Sections 32-1129.01 and 34-221I. 

 
B. When any of the above problems are resolved, payment shall be made for amounts withheld 

pursuant to Article 31. 
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33. MEASUREMENTS 
 
A.  The itemized Application for Payment will be used by the Engineer as a basis for evaluating 

requests for payment, except in cases where unit prices have established the basis for 
payment shall include as a minimum the following items: 

 
1. Separate cost itemizations for mechanical, piping, structural, electrical instrumentation, 

painting, pre-engineered structures, and architectural finish work. 
2. Separate cost line items, showing both purchase and installed cost, for the major 

equipment items listed in the bidding schedule. 
3. A separate line item for mobilization not to exceed ten percent (10%) of the total 

Contract amount.  This limitation shall apply even when a bid item for mobilization is 
shown in the bid schedule, unless the Engineer has assigned a fixed cost for the item. 
Amounts excess of this limitation shall be included on the final payment. 

4. A separate line item for demobilization, not to exceed one-half of one percent (0.5%) of 
the total Contract amount. This limitation shall apply even when a bid item for 
demobilization is shown in the bid schedule, unless the Engineer has assigned a fixed 
cost for the item.  Amount in excess of this limitation shall be included on the final 
payment. 

5. Separate line items for earthwork, demolition and clearing and grubbing, where 
appropriate.  Measurement and payment for the various items shown by the Contract 
Drawings and described in the construction Specifications, and comprising the completed 
work, shall be subject to this Article. 
 

B.   The contractor may subdivide any of the lump sum bid items in the proposal as necessary to 
identify items per (A) above, however the neither the total bid or the total of any subdivided 
bid item line shall exceed the total in the bid proposal as awarded. 

 
C.  Payment for each item shall constitute payment in full for the furnishing of all materials, 

equipment, appurtenances, labor, plant and tools necessary to provide a complete 
workmanlike, finished, and satisfactory project, as shown by the Contract Drawings and 
described in the Specifications. Each item shall be completed with all necessary connections, 
testing, painting and related work accomplished to provide for the satisfactory use and/or 
operation of the item. No additional payment will be made for work related to each item, 
unless specifically noted or specified. 

 
D. No additional payments will be made for work related to any item unless specifically noted 

and called for in the Bid Proposal. Payment will be made at the unit price or lump sum price 
bid in the Bid Proposal. 

 
E. Measurement will be on the completed work in place, with no allowance for waste, and as 

may be more particularly described in the description of the various items set forth in the 
Specifications and as shown by the Contract Drawings. 

 
F.  The quantities set forth in the Bid Proposal are used for the purpose of determining the 

basis of the Award of the Contract, and may be varied by the Engineer to conform to 
the requirements of the work as set forth in the Contract Drawings, and the Contractor 
agrees to perform the work on the basis of the prices bid for the items contained in the 
Bid Proposal regardless of whether or not the items or units are decreased or increased.   
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G.  The Engineer shall have the right to order omitted from the Contract any item or a portion of 
the estimated quantity for any item found unnecessary to the work without violating the 
Contract or Performance Bond. 

 
H. Except in cases where unit prices form the basis for payment under the Contract, the 

Contractor shall, within twenty (20) days of receipt of the notice to proceed, submit a 
breakdown of the Contract price showing the value assigned to each part of the work 
including an allowance for profit and overhead. In submitting the breakdown, the Contractor 
certifies that it is not unbalanced and that the value assigned to each part of the work 
represents his estimate of the actual cost, including profit and overhead, of performing that 
part of the work. The breakdown shall be sufficiently detailed to permit its use by the 
Engineer as one of the bases for evaluating requests for payment. 

 
H. Mobilization and Demobilization: Payment for Mobilization shall include the cost for setting 

up Project offices and moving Equipment to the site, storage facilities, obtaining permits, and 
all other items required to prepare the Project site for commencement of construction 
activities. Demobilization shall include removal of Contractor's facilities and Equipment, and 
final cleanup, and all other items required to complete Demobilization. 

 
Payment for mobilization shall be in accordance with Section 901 of ADOT Standard 
Specifications for Road and Bridge Construction (most current edition), except as modified 
by this section and General Conditions Section 18, 33, and 66.  Retention shall apply to 
mobilization payments.  The first payment for mobilization shall be contingent on providing: 
1. A traffic control plan that has been approved by the Engineer 
2. The Storm Water Pollution Control Plan provisions are in place per the SWPPP in the 

Civil Plans 
3. The Contractor shall have a City of Sedona or ADEQ NOI for stormwater pollution 

prevention  
4. The Project Sign has been posted 
5. A complete project schedule as required by the General Conditions, Section 9. 
 

 
I.  Excavation-Generally: The excavation rates shall include the amount for working in such a 

manner as not to interfere with the stability of adjacent structures and properties, for the costs 
of all timbering or other support required, for all necessary measures to keep the excavation 
free from water and sewage whether affected by floods, storms or otherwise, for working 
space, refilling, consolidating and disposal of surplus material from temporary spoil heaps or 
disposal as directed by the Engineer. The rate shall apply to the excavation in any material, 
including rock. 

 
No extra payment will be made if the position of the work as set out will not allow the use of 
a mechanical plant or necessitates the cartage to temporary spoil heaps of excavated material 
and the reloading and cartage back for refilling of excavations or disposal. 

 
34. PAYMENT, USE OR OCCUPANCY OF WORK 

 
A.  No progress or final payment, nor any partial or entire use or occupancy of the Work or 

improvement, nor acceptance thereof, by the City shall be evidence of the performance of the 
Contract or construed to be acceptance of defective work or improper materials, either 
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wholly or in part. The Contractor's obligation to perform and complete the Work in 
accordance with the Contract Documents shall be absolute. 

 
B.  The City shall have the right to take possession of, use, or occupy any completed or partially 

completed portions of the Work, notwithstanding the time for completing the entire Work or 
any portions, may, or may not, have expired. Such taking possession, use or occupancy shall 
not be deemed an acceptance of any Work until all Work has been completed in accordance 
with the Contract Documents. If such prior use or occupancy increase the cost, or delays the 
Work, the Contractor shall be granted such extra compensation or extension of time, or both, 
as City may determine. 

 
C.  Consent of Surety and endorsement from the insurance carrier or carriers permitting prior 

occupancy or use of any completed or partially completed portions of the Work by the City 
shall be secured by the Contractor. Contractor and his Surety and enforcement from the 
insurance carrier or carriers permitting prior occupancy or use of any completed or partial 
completed portions of the Work by the City shall be secured by the Contractor. Contractor 
and his Surety and insurance carrier hereby agree that such consent shall not be unduly 
withheld. 

 
35. CLOSEOUT PROCEDURE 

 
When the Contractor considers that the Work, or a portion thereof which the City has allowed to 
be accepted separately, is substantially complete, the Contractor shall prepare a letter stating the 
work, or a portion of the work, is substantially complete and submit to the City a comprehensive 
list of items to be completed or corrected. Substantial completion shall not operate to change the 
contract time to which liquidated damages are applicable.  Reduced liquidated damages are 
chargeable for a project or portions thereof which have separately specified damages, if there are 
items of work remaining to be performed relative to such work once full substantial completion 
status has been attained.  In such cases the amount of liquidated damages due shall be twenty-
five percent (25%) of the unreduced liquidated damage amount stated in the contract, and shall 
not begin until after the contract completion date. 
 
The Contractor shall proceed promptly to complete and correct items on the list. Failure to 
include an item on such list does not alter the responsibility of the Contractor to complete all 
Work in accordance with the Contract Documents. Upon receipt of the Contractor's list, the City 
will make an inspection to determine whether the Work or designated portion thereof is 
substantially complete.  The City Engineer shall have the sole right to determine if a Work or 
portion thereof is substantially complete.  If the City's inspection discloses any item, whether or 
not included on the Contractor's list, which is not in accordance with the requirements of the 
Contract Documents, the Contractor shall, before issuance of the Certificate of Substantial 
Completion, complete or correct such item upon notification by the City. The Contractor shall 
then submit a request for another inspection by the City to determine Substantial Completion. 
When the Work or designated portion thereof is substantially complete, the City will prepare a 
certificate of Substantial Completion which shall establish the date of Substantial Completion, 
shall establish responsibilities of the Contractor and City for security, maintenance, heat, utilities, 
damage to the Work and insurance, and shall fix a reasonable time within which the Contractor 
shall finish all items on the list accompanying the Certificate. If the Contractor does not complete 
the items within the time fixed by the City, the City, upon ten (10) working days notice, shall 
have the option to complete the uncompleted Work for the Contractor and deduct the cost from 
any amount due to the Contractor, whether or not the contract completion date has passed. 
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The Contractor may request a written statement from the City Engineer of what constitutes 
substantial completion by writing a letter of “Notice Of Intent to Declare Substantial 
Completion.” The letter shall be sent no later than fifteen (15) working days prior to the 
anticipated date of Substantial Completion.  The letter shall state what items the Contractor 
intends to complete prior to declaring substantial completion and what date substantial 
completion is anticipated by.  The City Engineer shall respond to the letter within ten (10) 
working days accepting or adding to the list of items to complete prior to substantial completion.  
The City Engineer’s response to the list shall not prevent the City Engineer from amending the 
list within a reasonable time prior to the anticipated date of substantial completion, or from 
considering factors not known at the time the response was prepared.   

 
36. FINAL PAYMENT 

 
A.  Prior to receiving final payment, the work shall be completed according to the Contract 

Documents, as determined by the City. Retention shall be as provided in A.R.S. §34-221.  
This includes, but is not limited to, submittal of complete as constructed documents.  

 
B. The acceptance of final payment by the Contractor shall operate as a release to the City of all 

claims by the Contractor for all things done or furnished in connection with the Contract and 
for every act and neglect of the City, and others relating to or arising out of the Work under 
the Contract, except for claims made in writing and still unsettled, and specifically itemized 
at the time the final payment request is made. 

 
C.  No payment, final or otherwise, shall operate to release the Contractor or his Surety from any 

obligations under the Contract or under the Performance Bond or Labor and Materials 
Payment Bond, including, but not necessarily limited to anyone or more of the following: 

 
1. Obligations arising from or relating to latent defects. 
2. Faulty or defective work or material, which does not comply with the requirements of the 

Contract.  
3. Failure of the construction, equipment, or fixtures to perform properly in accordance with 

the requirements of the Contract Documents. 
4. Unsettled claims. 
5. Claims for non-payment of laborers, mechanics, material men, or suppliers, or for 

equipment used or rented. 
6. Claims under the maintenance requirements of the Contract Documents or any special 

warranties provided for in the Contract Documents. 
 

37. SUPERVISION BY CONTRACTOR 
 
A.  The Contractor or his designated representative will be required to give personal attention to 

the fulfillment of this Contract and to keep the work under control and in accordance with the 
Schedule for Completion. The contractor shall provide a competent Representative with full 
authority to receive and execute such instructions, orders or directions as the Engineer, or his 
agents or representatives may issue in connection with the Contract. 

 
The Contractor will supervise and direct the work at all times. He has the obligation to 
determine the means, methods, techniques, sequences and procedures of construction, except 
in those instances where the City, to define the quality of an item of work, specifies in the 
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Contract a means, method, technique, sequence or procedure for construction of that item of 
work.  The Contractor shall be responsible to perform the Work so that the quality of the 
Work conforms to the plans and the specifications while in progress and as finally 
completed. 

 
B.  Instructions and information given by the City, Engineer, or his agents or representatives to 

the Contractor's representative on the work shall be considered as having been given to the 
Contractor. Before any work is done at the job site, the Contractor shall give written notice to 
the Engineer stating the name, home address and telephone number of the Contractor's 
representative. The Contractor shall also inform the Engineer in writing prior to any change 
of representative. A statement naming more than one person to be in charge depending upon 
which one is present at the time will not be acceptable. 

 
C.  The Contractor shall file with the Engineer the names, addresses, and telephone numbers of 

representatives who can be contacted at any time in case of emergency. These representatives 
must be fully authorized and equipped to correct unsafe or excessively inconvenient 
conditions immediately on order of the Engineer. 

 
D.  The Contractor shall pay and cause his Subcontractors to pay any and all accounts for labor, 

services, equipment, and materials used by the Contractor and his Subcontractors during the 
performance of work under this Contract, including all applicable taxes and insurance. Such 
accounts shall be paid as they become due and payable within the time limits set forth by 
law. The Contractor shall furnish proof of payment of such accounts to the City. 

 
E.  The plan or method of work suggested by the City or the Engineer to the Contractor 

but not specified or required, if adopted or followed by the Contractor in whole or in 
part, shall be used at the risk and responsibility of the Contractor. The City and the 
Engineer assume no responsibility therefore and in no way will be held liable for any 
defects in the work which may result from or be caused by the use of such plan or 
method of work. 

 
38. WEATHER 

 
A. During periods when weather or other conditions are unfavorable for construction, the 

Contractor shall pursue only such portions of the work as shall not be damaged thereby. No 
portions of the work where acceptable quality or efficiency will be affected by unfavorable 
conditions shall be constructed while those conditions exist. It is expressly understood and 
agreed by and between the Contractor and the City that the Contract time for completion of 
the work described herein is a reasonable time taking into consideration the average climatic 
and economic conditions and other factors prevailing in the locality of the work. 

 
B.  The Contractor shall not be assessed liquidated damages, nor the cost of engineering and 

inspection during any delay in the completion of work caused by Acts of God, acts of the 
public enemy, acts of a public agency or owner, or a utility to provide for removal or 
relocation of existing utilities, unless such delay is caused in whole or in part by Contractor 
or any of its Subcontractors. 

 
C.  A rain, windstorm, high water or other natural phenomena for the specific locality of the 

work, which might reasonably have been anticipated from historical records of the general 
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locality of the work, shall not be construed as abnormal. It is hereby agreed that rainfall 
greater than the following cannot be reasonably anticipated: 

 
1. Daily rainfall equal to, or greater than, one inch during a month when the monthly 

rainfall exceeds the normal monthly average by fifteen percent or more. 
2. Daily rainfall equal to, or greater than one and one-half (1-1/2) inch at any time. 
 

Rainfall data shall be collected at the job site by the Contractor. 
 

39. OVERTIME 
 
Any Work necessary to be performed after regular working hours, on Sundays, or legal holidays, 
shall be performed without additional expense to the City unless otherwise provided in the 
Contract Documents. 
 
The Contractor is responsible for completing his work activities within regular working hours.  
Should the Contractor elect to run his crews more than a typical 10-hour day, he may elect to 
with prior coordination with the City.  Any inspection, which is required beyond the City of 
Sedona’s Standard 10-hour work day due to extended work hours or late daily cleanup, is subject 
to a withholding by the City from the Contractors progress payment for the cost of the overtime 
inspection during that period.  The amount withheld shall be itemized by person and reflect any 
overtime premiums paid. 

 
40. INDEMNIFICATION 

 
A. To the fullest extent permitted by law, the Contractor shall defend, indemnify and hold 

harmless the City, its agents, officers, officials and employees from and against all tortuous 
claims, damages, losses and expenses (including but not limited to attorney fees, court costs, 
and the cost of appellate proceedings), relating to, arising out of, or alleged to have resulted 
from the acts, errors, mistakes, omissions, work, and/or services of the Contractor, its agents, 
employees or any tier of Contractor's subcontractors in the performance of this Contract. 
Contractor's duty to defend, hold harmless and indemnify the City, its agents, officers, 
officials and employees shall arise in connection with any tortuous claim, damage, loss or 
expense that is attributable to bodily injury, sickness, disease, death, or injury to, impairment, 
or destruction of property including loss of use resulting there from, caused by Contractor's 
acts, errors, mistakes, omissions, work or services in the performance of this Contract 
including any employee of the Contractor, any tier of Contractor's subcontractor or any other 
person for whose acts, errors, mistakes, omissions, work or services the Contractor may be 
legally liable. The Contractor shall, with respect to all work which is covered by or incidental 
to this Contract, indemnify and hold the City, Engineering Dept., all officers, employees, 
attorneys, agents of the City and the City Engineer, harmless from and against all of the 
following made by any person or entity not a party to this Agreement: 

 
1. Any claim, liability, loss, damage, costs, expenses, including reasonable attorneys' fees, 

expert witness fees, court costs and other expenses of litigation, awards, fines, or 
judgments, arising by reason of the death or bodily injury to persons, injury to property, 
design defects (if design originated by Contractor only) or other loss, damage or expense, 
including any of the same resulting from any alleged or actual negligent or intentional 
acts or omissions of the Contractor, the Subcontractors, or anyone directly or indirectly 
employed by any of them or anyone for whose acts any of them may be liable, regardless 
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of whether it is caused in part by a party indemnified by this Contract and regardless of 
whether said acts or omissions of such party are active or passive. 
 

2. Any claim, liability, loss, damage, costs, expenses, including reasonable attorneys' fees, 
expert witness fees, court costs and other expenses of litigation, awards, fines, or 
judgments, arising out of any dispute regarding the Contract or any work performed 
under the Contract. 
 

3. Any claim, liability, loss, damage, costs, expenses, including reasonable attorneys' fees, 
expert witness fees, court costs and other expenses of litigation, awards, fines, or 
judgments, arising out of any dispute regarding the Contract or any work performed 
under the Contract by any Subcontractor. 
 

4. Any loss or damage that may happen to the work or any part thereof, and any loss or 
damage to any of the materials or other property used or employed in performing the 
work, including any loss or damage during transit or storage of any property or materials, 
including any property or materials furnished by the City, including reasonable attorneys' 
fees, awards, fines, or judgments. 
 

B.  However, the Contractor shall not be obligated under this Contract to indemnify the City 
with respect to the sole negligence or willful misconduct of the City or its agents or 
employees or Design Engineer. 

 
C.  The indemnity obligations of this Contract shall not be construed to negate, abridge, or 

otherwise reduce any other right or obligation of indemnity which otherwise exists by 
statute or under the common law of the State of Arizona, except those in conflict with 
the express terms of these General Conditions. The law of comparative negligence, as 
adopted by the State of Arizona, shall be binding upon the relationship between the 
parties, except as set forth herein. 

 
D.  The amount and type of insurance coverage requirements set forth herein will in no way be 

construed as limiting the scope of the indemnity in this paragraph. 
 
41. ACCIDENT PREVENTION - EMERGENCY - AUTHORITY TO ACT 

 
After the Contract Notice to Proceed has been issued through final acceptance of the 
Contractor's work, it shall be the Contractors responsibility for protection and safety of the 
public and workers twenty-four (24) hours a day, seven (7) days a week. This responsibility 
will also be placed on the Contractor after final acceptance when the Contractor is on site 
performing any Guaranty/Warranty work. 

 
Whenever, in the opinion of the Engineer, the Contractor has not taken sufficient precaution for 
the safety of the public or the protection of the work to be constructed under this Contract, or of 
adjacent structures or properly, and whenever, in the opinion of the Engineer, an emergency has 
arisen and immediate action is considered necessary, then the City, with or without notice may 
provide suitable protection by causing work to be done and materials to be furnished and placed. 
The cost of such work and materials shall be borne by the Contractor, and if the same is not paid 
on presentation of the bills, such costs will be deducted from any amounts due or to become due 
to the Contractor. The performance of such emergency work shall not relieve the Contractor of 
responsibility for any damage that may occur. 



GC -43  

 
42. PROTECTION OF WORK 

 
The Contractor, at no additional expense to City, shall at all times safely guard and protect his 
own Work; provide, erect, and maintain suitable barriers around all improvements, work areas, 
excavations, or obstructions to prevent accidents; and provide, place, and maintain during the 
night sufficient lights, signals, and signs for this purpose on or near the Work. The Contractor 
shall at all times, until its completion and final acceptance, protect his Work apparatus, 
equipment, and material from accidental or any other damage; and make good any damages thus 
occurring at no additional cost to the City.   
 

43. PROTECTION OF PROPERTY 
 

A.  The Contractor, at no additional expense to the City, shall at all times (1) safely guard the 
City's property and abutting or adjacent property from injury, loss, or damage in connection 
with the Contract; (2) protect by false work, braces, shoring, or other effective means all 
buildings, foundations, walls, fences, property pins and other property along his line of 
Work, or affected directly by his Work, including, but not limited to the City’s property, 
against damage; (3) cover or otherwise protect stockpiles of materials to avoid damage to any 
property from such materials; and/or (4) repair, replace, or make good any such damage, loss 
or injury, unless such is caused directly by the City or his duly authorized representatives. 

 
B. The Contractor shall exercise care to protect from injury all water lines, sanitary sewer lines, 

gas mains, telephone cables, electric cables, services pipes, and other utilities or fixtures 
which may be encountered during the progress of the Work. All utilities and other service 
facilities or fixtures if damaged, shall be repaired by the Contractor without additional 
compensation. 

 
C.  The Contractor shall personally check and verify utility information on the plans. Where 

existing utilities or structures are shown on the plans or drawings, they are believed to be 
accurate but are not guaranteed to be such or that these are the only utilities or structures in 
the construction area. Protection is completely the responsibility of the Contractor and he 
must satisfy himself as to the existence and location of all utilities and structures. 

 
D.  The Contractor shall give written notice of at least forty-eight (48) hours before breaking 

ground, to all persons, superintendents, inspectors, or those otherwise in charge of property, 
streets, water, gas, or sewer pipes, telephone or electrical cables, railroads, or otherwise who 
may be affected by the Contractor's operation in order that they may remove any obstruction 
for which they are responsible and have a representative on the site to see that their property 
is properly protected. 

 
44. PROTECTION OF PERSONS 

 
A.  The Contractor shall: 

 
1. At all times protect the lives and health of his employees under the Contract. 
2. Take all necessary precautions for the safety of all persons on or in the vicinity of the 

Work site. 
3. Comply with all applicable provisions of Federal, State, and Municipal safety laws and 

building codes. 
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4. Comply with all pertinent provisions of the "Manual of Accident Prevention on 
Construction" issued by the Associated General Contractors of America, Inc., latest 
edition, to prevent accidents or injury to persons, on, or adjacent to the premises where 
the Work is being performed. The Contractor shall erect and properly maintain at all 
times, as required by the conditions and progress of the Work, all necessary safeguards 
for the protection of persons and shall post danger signs warning against the hazards 
created by such features of construction as protruding nails, rod hoists, well holes, 
elevator hatchways, scaffolding, window openings, stairways, and falling materials; and 
he shall designate a responsible member of his organization on the Work site whose duty 
shall be the prevention of accidents. 

 
B.  The Contractor shall comply with all provisions of the "Occupational Safety and Health Act" 

(OSHA), including any amendments thereto and rules and regulations issued pursuant 
thereto, applicable to the Work and performance of the Contract. Whereas state in which 
Work is performed has passed legislation bearing on Occupational Safety and Health, such 
legislation and amendments thereto, together with rules and regulations issued pursuant 
thereto shall be complied with by the Contractor. 

 
45. POTENTIALLY DANGEROUS WORK 

 
A.  When the use of explosives, driving, or removal of piles, wrecking, excavation Work or other 

similarly potentially dangerous Work is necessary for the prosecution of the Work, the 
Contractor shall exercise the utmost care so as not to endanger life or property. The 
Contractor shall be fully responsible for any and all damages, claims, and for the defense of 
any actions against the City resulting from the prosecution of such Work in connection with 
or arising out of the Contract. 

 
B. The Contractor shall notify each private and public utility company or other owner of 

property having structures or improvements in proximity to the site of the Work, of his intent 
to perform potentially dangerous Work. Such notice shall be given sufficiently in advance to 
enable the companies or the owners of property to take such steps as they may deem 
necessary to relieve the Contractor of responsibility for all damages, claims, or the defense of 
any actions against the City resulting from the performance of such Work in connection with 
or arising out of the Contract. 

 
C. All explosives shall be stored in a secure manner and all storage places shall be marked 

clearly "EXPLOSIVES-KEEP OUT", and shall be in the care of competent watchmen at all 
times. Blasting Permits must be obtained from the Sedona-Oak Creek Fire District, 2860 
Southwest Drive, Sedona, AZ 86336 (602) 282-6800.  

 
D. If blasting is required, building inspection reports must be conducted for properties within 

150-feet of the proposed blasting area.  For affected structures that are to remain after the 
construction, the report shall consider and document the existing structural and architectural 
condition of those structures.  The intent of this report is to document the condition of such 
structures before construction, obtain agreement with the property owner, and use for 
comparison purposes after construction is completed, to ensure the structure was not 
damaged from construction activities.  Blasting will only be considered if rock excavating 
equipment equal to or better than that provided by “drum-cutters” (see 
www.drumcutters.com), would not be effective for excavation. 

http://www.drumcutters.com/
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46. PATENTS, COPYRIGHTS, AND ROYALTIES 

 
A.  The Contractor shall assume all costs arising from the use of any patented article, material, 

device, equipment or process used or furnished by him in connection with, or incorporated in 
the Project. The Contractor shall save, and hold harmless the City and all officers and agents 
thereof from all damages, costs and expenses in law or equity (including attorneys' fees, 
expert witness fees, court costs, and other expenses of litigation) that may come at any time, 
arise or be set up by reason of any infringement or alleged infringement of any patent rights 
as a consequence of the installation or use of any such article, material, device, equipment or 
process in or about the Project. The Performance Bond required by Arizona Revised Statutes 
Section 34-221 shall be deemed to apply expressly to this provision of the Contract.   

 
B.  Should the Contractor, his agent, employer or any of them be enjoined from furnishing or 

using any invention, article, material or plans supplied or required to be supplied or used 
under this Contract, the Contractor shall promptly pay such royalties and secure the requisite 
licenses; or, subject to acceptance by the City, substitute other articles, materials or 
appliances in lieu thereof which are of equal efficiency, quality, finish, suitability and market 
value to those planned or required under the Contract. Descriptive information of these 
substitutions shall be submitted to the Engineer for determination of general conformance to 
the Design concept and the Construction Contract. Should the City elect to refuse a 
substitution, the Contractor agrees to pay such royalties and secure such valid licenses as 
may be requisite for the City, his representatives, agents and employees or any of them, to 
use such invention, article, material or appliance without being disturbed or in any way 
interfered with by any proceeding in law or in equity on account thereof. 

 
47. CHANGE ORDERS FOR CHANGED OR EXTRA WORK 

 
A. The City reserves the right at any time during the progress of the Work to make necessary 

alterations of, deviations from, additions to, or deletions from the Contract, or may require 
the performance of extra Work neither covered by the specifications nor included in the 
Proposal, but forming a part of the Work contracted for; provided however, the Contractor 
shall not proceed with any such change or extra Work without a written Change Order 
approved by the City. Until a resolution is reached by the City and the Contractor, the 
Contractor is to continue work on the project.  Additional time may or may not be added to 
the projected (and approved) contract end date.  Such changes or extra Work shall in no way 
injuriously affect or invalidate the Contract or the Contractor's bond, but the difference in 
cost shall be added to or deducted from the amount of the Contract, as the case may be.  
Adjustments, if any, in the amounts to be paid to the Contractor by reason of any such 
change or extra work shall be determined by one of the following methods in the order as 
listed: 

 
1. Method A Unit prices contained in the Contract Documents for the same type or class of 

work. 
2. Method B By an acceptable unit price proposal from the Contractor. 
3. Method C By an acceptable lump sum price proposal from the Contractor. 
4. Method D If neither Method “B" or “C" can be agreed upon before the change or extra 

work is started, then the Contractor shall be paid the "actual field cost" of the work plus 
eighteen percent (18%) or twelve percent (12%) as stated herein below. 

 



GC -46  

B.  Whenever any change or extra work is to be done, for which unit prices for the same type or 
class of work are contained in the Contract Documents, such work shall be done and shall be 
measured and paid for pursuant to Method A herein above set forth and the other applicable 
portions of the Contract Documents, subject to Article 30 of the General Conditions.   Full 
compensation for taxes, overhead and other costs shall be considered as included in the unit 
prices bid. 

 
C.  Methods B and C shall include an itemized cost breakdown including overhead and profit. In 

determining the amount payable to the Contractor, an additional five percent (5%) may be 
added to the amount payable to a Subcontractor, but no "pyramiding" or additional 
percentage shall be authorized for any work done by a Subcontractor.  This percentage may 
be increased to seven percent (7%) if the Contractor provides proof that it is paying 
transaction taxes for the subcontractor. The subcontractor percentage shall be considered as 
compensation for taxes paid on the subcontracted work, and any other costs or profit 
associated the subcontracted work.  The taxes shall not be separately shown as a cost in the 
amount to which the seven percent (7%) is applied.  Full compensation for taxes, overhead 
and other costs shall be considered as included in the unit price or lump sum price accepted 
whether such items are explicitly itemized or not. 

 
D.  When any change or extra work is performed under "Method D", the term "actual field cost" 

of such change or extra work is hereby defined to be and shall include: 
 

1. The actual wages paid to all the Contractor’s workmen such as foremen, equipment 
operators, mechanics, and laborers, for the time actually performing the change or extra 
work.  Superintendents are considered as compensated for in the overhead. 

2. All of the Contractor’s materials and supplies incorporated in the change or extra work, 
unless the total cost for a particular material or supply is less than twenty dollars ($20). 
Materials and supplies with a total cost of less than twenty dollars ($20) will be 
considered as compensated for in the overhead and profit allowance.   

3. All machinery and equipment for the time actually employed or used in the performance 
of the changed or extra work shall be based on the submitted and approved schedule of 
equipment rates, unless the hourly cost for the machinery or equipment is less than 
twenty-five dollars ($25.00) per hour or one hundred fifty dollars ($150) per day.  Items 
with rates less than twenty-five dollars ($25.00) per hour or one hundred fifty ($150) per 
day will be considered as compensated for in the overhead and profit allowance.  The 
contractor shall submit machinery and equipment rates for approval prior to Start of 
Construction. 

4. Any transportation charges necessarily incurred in connection with any equipment 
authorized by the City for use on said change or extra work, but which is not already on 
site provided the transportation cost exceeds twenty-five dollars ($25.00). 

5. All power, fuel, lubricants, water, and similar operating expenses as well as other 
expendable materials. 

6. Incidental expenses incurred as a direct result of such change or extra work, including 
payroll taxes and a pro rata portion of premium in the Performance Bond and Labor and 
Materials Payment Bond, and where the premiums therefore are based on payroll costs, 
on Public Liability and Property Damage insurance, Workmen's Compensation insurance, 
and Occupational Disease Disability insurance, Builder’s Risk, and other insurance 
required by the Contract.  In order to be allowed these amounts shall be provided in 
writing when submitting the first request for a progress payment.  These amounts 
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payable by the City shall not change for the duration of the contract.  The twelve 
percent (12%) mark-up shall not apply to these items. 

7. No repairs, replacements, or other forms of overhead expense shall be included in "actual 
field costs". 

8. The Engineer may adjust the amount due under this method based upon a reasonable 
estimate of the actual cost of performing deleted work in the case of a change in work 
method or work material.  In this case the amount due shall be the difference between the 
estimated cost to perform work per the original method based on conditions known at the 
time of the change to the extent such conditions are not the basis for a change, and the 
method proposed to be used plus the unit bid price for the original method. 

 
E.  The Engineer may direct the form in which the accounts of the actual field costs shall be kept 

and may also specify in writing, before the work commences, the method of doing the work 
and the type and kind of machinery and equipment, if required, which shall be used in the 
performance of any change or extra work under method "D". In the event that machinery and 
heavy construction equipment are required for such change or extra work, the authorization 
and basis of payment for the use thereof shall be stipulated in the written Change Order. 

 
F.  The twelve percent (12%) or eighteen percent (18%) of the "actual field cost" to be paid to 

the Contractor shall cover and be full compensation for the Contractor's profits, overhead, 
superintendence, and field and home office expense, and all other elements of cost not 
embraced within the "actual field cost" as defined herein. Eighteen percent (18%) shall be 
payable for Contractor costs for that portion of total change orders less than or equal to thirty 
thousand dollars ($30,000).  For that portion exceeding thirty thousand dollars ($30,000) the 
twelve percent (12%) factor shall be applied to Contractor costs.  In determining the amount 
payable to the Contractor, an additional percentage per C above may be added to the amount 
payable to a Subcontractor, but no "Pyramiding" or additional percentage shall be authorized 
for any work done by Subcontractors. 

 
G.  No claim for any change or extra work of any kind shall be allowed unless the work is 

ordered and approved in writing by the City in the form of a Change Order. 
 

H.  No anticipated profits shall be allowed for work deleted. 
 
I.   If the City has work accomplished by other sources due the Contractor’s failure to perform 

required work it may deduct an additional five hundred dollars ($500) or five percent (5%) of 
the cost of accomplishing the work, whichever is greater, in addition to the cost of 
accomplishing the work using other sources.  The City shall consider this additional amount 
as compensation for overhead and administration.    

 
J. The Contractor shall furnish satisfactory bills, payrolls, and vouchers covering all items of 

cost and when requested by the City, give the City access to accounts relating thereto. 
 

K. Any Change or extra work shall be considered a part of the Contract, subject to all of its 
terms, conditions, stipulations, review, guaranties, and tests may be performed without notice 
to the surety on the Contractor's bond. The Contractor and surety hereby agree to these 
provisions.  

 
L. The following language shall apply to all change orders: 
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 “THIS CHANGE ORDER CONSTITUTES FULL, FINAL, AND COMPLETE 
COMPENSATION TO THE CONTRACTOR FOR ALL COSTS, EXPENSES, 
OVERHEAD, PROFIT, AND ANY DAMAGES OF EVERY KIND THAT THE 
CONTRACTOR MAY INCUR IN CONNECTION WITH THE WORK DESCRIBED IN 
THIS CHANGE ORDER, INCLUDING ANY IMPACT ON THE DESCRIBED WORK OR 
ON ANY OTHER WORK UNDER THE CONTRACT, ANY CHANGES IN THE 
SEQUENCES OF ANY WORK, ANY DELAY TO ANY WORK, ANY DISRUPTION OF 
ANY WORK, ANY RESCHEDULING OF ANY WORK, AND ANY OTHER EFFECT 
ON ANY OF THE WORK UNDER THIS CONTRACT.  BY THE EXECUTION OF THIS 
CHANGE ORDER, THE CONTRACTOR ACCEPTS THE CONTRACT PRICE CHANGE 
AND THE CONTRACT COMPLETION DATE CHANGE, IF ANY, AND EXPRESSLY 
WAIVES ANY CLAIMS FOR ANY ADDITIONAL COMPENSATION, DAMAGES OR 
TIME EXTENSIONS, IN CONNECTION WITH THE DESCRIBED WORK.” 

 
M. The Contractor shall not be entitled to adjustments in contract price or contract time related 

to submittal of any cost estimates. 
 

48. PROCEDURE FOR REQUESTING CHANGE ORDERS –EXTRA 
 

A.  In case any instructions, either oral or written, appear to the Contractor to involve a change or 
extra work for which, in his opinion, he should receive extra compensation, he shall make a 
written request to the Engineer for a written Change Order authorizing such change or extra 
work. Should a difference of opinion arise as to what does or does not constitute a change or 
extra work, or concerning the payment thereof, and the City insists on conformance, the 
Contractor shall proceed with the work after presenting written notice of claim for extra cost 
to the City and shall keep an accurate account of the "actual field cost" thereof as provided 
for in Method "D" under "Changed or Extra Work". The Contractor shall thereby not waive 
any right he might have to compensation for the claimed "extra cost" in connection with a 
change or extra work. The matter shall be submitted to the City for final determination as to 
whether or not a change or extra work was involved, and if so, the amount due to the 
Contractor. 

 
B.  Any claims for extra cost pursuant to this section, together with supporting documents and 

receipts, must be filed within ten (10) consecutive calendar days after performing the work 
for which extra cost is claimed. The City shall have the right to reject any claim for extra cost 
if the foregoing procedure is not followed. 

 
C.  In giving instructions, the Engineer shall have the authority to make minor changes that do 

not involve extra cost or time of performance and are not inconsistent with the design 
concept and purposes of the contracted work; but otherwise, except in an emergency 
endangering life or property, no change or extra work shall be performed unless authorized 
by a written "Change Order" approved by the City Council or its designee in accordance with 
the City Code, and no claim for extra cost shall be valid unless so approved, except as 
otherwise provided herein. 

 
49. PROCEDURE FOR REQUESTING CHANGE ORDERS--EXTRA TIME 

 
A.  The Contract time may be changed only by a change order either alone or in conjunction with 

other changes. Any claim for an extension of Contract time shall be based on written notice 
delivered to the Engineer within seven days of the occurrence of the event giving rise to the 
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claim. Notice of the extent of the claim with supporting data shall be delivered within forty-
five days of such occurrence unless Engineer allows an additional period of time to ascertain 
more accurate data. Notice of the extent of the claim must state the cause of the delay, the 
date of occurrence causing the delay, and the amount of additional time requested. Requests 
for extensions of time shall be supported by all evidence reasonably available or known to 
the Contractor, which would support the extension of time requested. If the Contractor is 
requesting an extension of time because of weather, he shall supply daily written reports to 
the Engineer describing such weather and the work which could not be performed that day 
because of such weather or conditions resulting there from and which he otherwise would 
have performed. The Engineer's acceptance of the daily reports shall not be deemed an 
admission of the Contractor's right to receive an extension of time or waiver of the City's 
right to strictly enforce the time provisions contained in the Contract Documents. Requests 
for extensions of time failing to include the information specified in this Article and requests 
for extension of time which are not received within the time specified above shall result in 
the forfeiture of the Contractor's right to receive any extension of time requested. Any change 
in the Contract time resulting from any such claim shall be incorporated in a change order. 
The percentages specified in Section 38 and 47 G above shall be considered to include full 
compensation for each day or portion thereof of extra time. 

 
B.  The Contract time will be extended in an amount equal to time loss due to delays beyond the 

control of Contractor if a claim is made there for as provided in paragraph A. Such delays 
shall include, but not be limited to, acts or neglect by City or others performing additional 
work, or to fires, floods, labor disputes, epidemics, abnormal weather conditions, or act of 
God. No extension of the Contract time will be granted where the delay is attributable to a 
Subcontractor, manufacturer, fabricator, supplier or distributor or any other party performing 
services or furnishing material or equipment on behalf of the Contractor unless such party's 
delay is attributable to one of the above enumerated causes. Time limits concerning 
substantial completion and final completion as stated in the Contract Documents are of the 
essence. 

 
C.  An extension of time may be granted by the City after the expiration of the time originally 

fixed in the Agreement or as previously extended, and the extension so granted shall be 
deemed to commence and be effective from the date of such expiration. However, such 
extension shall not be deemed to be a release of any of the City's rights under the Contract 
Document unless expressly stated as such. 

 
50. DIFFERING SITE CONDITIONS 

 
If conditions or objects are encountered at the site which are (1) sub-surface or otherwise 
concealed and which differ materially and substantially from those indicated or anticipated in the 
Contract Documents or (2) are of an unusual nature, which differ materially and substantially 
from those ordinarily found to exist and generally recognized as inherent in construction 
activities of the character provided for in the Contract Documents, then notice, in writing, by the 
Contractor shall be given to the City promptly before conditions are disturbed and in no event 
later than 24 hours after first observance of the conditions. The City shall promptly investigate 
such conditions and, if they differ materially and substantially and cause an increase or decrease 
in the Contractor's cost of, or time required for, performance of any part of the work, shall 
provide an equitable adjustment in the Contract Amount or Contract Period, or both as per 
Sections 47 through 49 of these General Conditions. If the City determines that the conditions at 
the site are not materially and substantially different from those indicated in the Contract 
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Documents and that no change in the terms of the Contract is justified, the City shall so notify 
the Contractor in writing, stating the reasons. No claim by the Contractor for an equitable 
adjustment shall be allowed if asserted after final payment has been made under this agreement. 
Weather, and the effects of weather on surroundings, surface, or subsurface are to be anticipated 
and do not constitute a differing condition.  No contract change, which results in a benefit to the 
Contractor, shall be allowed unless the contractor has provided the required written notice.  No 
contract adjustment will be allowed under this section for any effects caused on unchanged work. 

 
51. WARRANTY PERIOD 

 
A.  Besides guarantees required elsewhere, the Contractor shall and hereby does guarantee all 

work for a period of two (2) years after the date of final acceptance of the work by the City 
and shall repair and replace any and all work together with any other work, which may be 
displaced in so doing, that may prove defective in workmanship or materials within the two-
year period from the date of final acceptance, without expense whatsoever to the City, 
ordinary wear and tear and unusual abuse or neglect excepted. If the Contractor is required to 
repair or replace any portion of the Project pursuant to the two-year guarantee provided by 
this section, the repair or replacement shall similarly be guaranteed for an additional one-year 
period from the date of completion of the repair. In the event of failure to comply with the 
above mentioned conditions, within a week (seven consecutive days) after being notified in 
writing by the City, the City is hereby authorized to proceed to have the defects repaired and 
made good at the expense of the Contractor, who hereby agrees to pay the cost and charges 
therefore immediately upon demand by the City. In case of emergency, where, in the opinion 
of the City, delay could cause serious loss or damage, repairs may be made without notice 
being sent to the Contractor and the expenses in connection therewith shall be charged to the 
Contractor. 

 
B.  The Contractor guarantees to the City that all materials and equipment furnished under this 

Contract will be new and of good and sufficient quality, free from faults and defects as is 
necessary to complete the project as required by the plans and specifications. 

 
C. The City and the Contractor agree that the guarantee on the equipment possessed and used by 

the City, in accordance with Article 34 of these General Conditions, shall commence on the 
date that the City takes possession of the equipment and so notifies the Contractor in writing. 
City and Contractor further agree that such taking possession and use shall not be deemed as 
acceptance of any part of the work. Take-over of equipment may occur when such equipment 
can be put into routine service on a permanent basis at City's discretion. 

 
52. AUTHORITY OF ENGINEER 

 
A.  The Engineer shall furnish engineering services during construction of the work to the extent 

provided in the Contract Documents. He shall observe and review the work in the process of 
construction or erection. Compliance with the Contract Documents shall be the Contractor's 
responsibility notwithstanding such observation or review. The Engineer has authority to 
recommend suspension of the work when it appears such suspension may be necessary to 
accomplish the proper implementation of the intent of the Contract Documents. The authority 
to observe, review, or recommend suspension of all or any portion of the work, or exercise 
such other authority as may be granted by the Contract Documents, shall not be construed or 
interpreted to mean supervision of construction, which is the Contractor's responsibility, nor 
make the Engineer responsible for providing a safe place for the performance of work by the 



GC -51  

Contractor or by the Contractor's employees or those of suppliers or subcontractors or for 
access, visits, use, work, travel, or occupancy by any other person.  The provisions of MAG 
Sections 104.1.4 and 104.2.5 as contained in the 2012 edition apply to this contract.  

 
B. The Engineer shall have authority to reject any or all work, materials, or equipment, which 

do not conform to the Contract Documents, and to decide technical questions, which arise in 
the execution of the work. The Engineer shall determine the amount, quality, acceptability, 
and fitness of the several kinds of work, materials, equipment, and supplies which are to be 
paid for under the Contract and shall decide all questions which may arise in relation to said 
work and the construction thereof. The Engineer's estimates and decisions shall be final and 
conclusive, except as otherwise expressly provided. In case any question shall arise between 
the parties to the Contract relative to the Contract Documents, the determination or decision 
of the Engineer shall be a condition precedent to the right of the Contractor to receive any 
money or payment for work under the Contract affected in any manner or to any extent by 
such question. 

 
53. DECISIONS OF THE CITY 

 
If the Contractor is not in agreement with any final decision of the Engineer, then he may appeal, 
in writing, such decisions to the City Manager, who shall within a reasonable time after 
presentation, make decisions in writing on claims properly made by the Contractor. The appeal 
shall contain the final decision of the Engineer as an attachment, or in the absence of such final 
decision a copy of a certified letter sent to the Engineer, at least fifteen (15) working days prior 
to the appeal, requesting such a final decision in writing. The decision of the City Manager shall 
be regarded as final. 

 
54. TEMPORARY SUSPENSION OF THE WORK 

 
A.  The City Manager may, upon the recommendation of the Engineer, or by the Manager’s own 

determination, suspend the work. 
 

B.  Should the discovery of a potential archaeological or historic resource occur during 
construction, the Contractor shall cease work at that site, immediately notify the Engineer, 
and shall not proceed until instructed to do so by the City. In the event such a suspension of 
the work occurs, the provisions of Article 49 shall apply to extend the time for final 
completion of the work. 

 
55. AUTHORITY AND DUTIES OF CITY‘S FIELD REPRESENTATIVE 

 
A. Inspectors may be placed on the work to keep the City informed as to the progress of the 

work and the manner in which it is being done; to keep records; act as liaison between the 
Contractor and the City; and to call the attention of the Contractor to any deviations from the 
Contract Documents. However, failure of the inspector to call the attention of the Contractor 
to faulty work or deviations from the Contract Documents shall not constitute acceptance of 
said work. 

 
B.  The inspector cannot control how the material is used; therefore, the responsibility for its 

safety and proper use shall be the Contractor's. Until the job is finally completed, the 
Contractor may do work that changes or modifies work previously done, and even though at 
any given time, a piece of work might be well done and acceptable in quality, the 
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responsibility for keeping it in that condition until the work is complete is the sole 
responsibility of the Contractor. For this reason, it is impossible to accept, finally, any 
portion of a project until the project as a whole is accepted and control of said project is 
transferred from the Contractor by final official written acceptance by the City. 

 
C. Any personal assistance which an inspector may give the Contractor will not be 

construed as the basis of any assumption of responsibility in any manner, financial or 
otherwise, by the inspector or the City. 

 
D. The inspector is not and does not purport to be a Safety Engineer and is not engaged in that 

capacity by the City and shall have neither authority nor the responsibility to enforce 
construction safety laws, rules, regulations, procedures, or the safety of persons on and about 
the construction site. 

 
E. The presence or absence of an inspector on any job will be at the sole discretion of the City, 

and such presence, or absence of an inspector will not relieve the Contractor of his 
responsibility to obtain the construction results specified in the Contract Documents. 

 
F.  The inspector is not authorized to approve or accept any portion of the work or to issue 

instructions contrary to the Contract Documents. Approvals, acceptance or instructions, when 
given, must be in writing and signed by the City. The inspector shall have authority to reject 
defective materials; however the failure of the inspector to reject defective material or any 
other work involving deviations from the Contract Documents shall not constitute acceptance 
of such work. 

 
G.  Nothing in this subsection shall in any way be so construed as to require or to place 

responsibility for the method, manner or supervision of the performance of the work under 
this Contract upon the inspector, or the City.  Such responsibility rests solely with the 
Contractor. 

 
56. CHARACTER OF WORKERS, METHODS, AND EQUIPMENT 

 
A. The Contractor shall at all times employ sufficient skilled labor in accordance with Federal, 

State and local labor laws; and the proper equipment for completing the project in the manner 
and time required by the Contract. All equipment, which is proposed to be used on the 
project, shall be of sufficient size and in such mechanical condition as to meet requirements 
of the work and to produce a satisfactory quality of work. Equipment used on any portion of 
the project shall be used such that it will not damage property adjacent to the work area. 

 
B. Any person employed by the Contractor or any Subcontractor who, in the opinion of the 

Engineer, does not perform his work in a proper and skillful manner or is intemperate or 
disorderly shall, at the written request of the Engineer, be removed from the work by the 
Contractor or Subcontractor employing such person, and shall not be employed again in any 
portion of the work without the approval of the Engineer. Should the Contractor or 
Subcontractor fail to remove such person as required above, or fail to furnish suitable and 
sufficient personnel for the proper prosecution of the work, the Engineer may suspend the 
work by written notice until such orders by the Engineer are followed by the Contractor. The 
Contractor or Subcontractor shall hold the City harmless from damages or claims for 
compensation that may occur in the enforcement of this section. 
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C. The City may require submittal of Certified Payrolls at any time from the Contractor showing 
the employee names, addresses, Social Security Numbers, rates of pay, payments received, 
payroll deductions, occupational classification(s), and hours per day worked in such 
classification(s) for work performed on this project by employees. The contractor shall retain 
such records for the minimum time required by law or three (3) years after project 
completion, whichever is longer.  The Contractor shall also be responsible to produce upon 
request from the City such payroll records from its subcontractors. 

 
57.   WARRANTY OF COMPLIANCE WITH STATE AND FEDERAL LAW 

 
CONTRACTOR understands and acknowledges the applicability to it of the Americans with 
Disabilities Act, the Immigration Reform and Control Act of 1986 and the Drug Free Workplace 
Act of 1989. CONTRACTOR must also comply with A.R.S. § 34-301, "Employment of Aliens 
on Public Works Prohibited," and A.R.S. § 34-302, as amended, "Residence Requirements for 
Employees."  

A. Under the provisions of A.R.S. § 41-4401, CONTRACTOR hereby warrants to CITY that 
CONTRACTOR and each of its subcontractors will comply with, and are contractually 
obligated to comply with, all Federal Immigration laws and regulations that relate to their 
employees and A.R.S. § 23-214(A) (hereinafter "Contractor Immigration Warranty"). 

B. A breach of the Contractor Immigration Warranty shall constitute a material breach of this 
contract and shall subject CONTRACTOR to penalties up to and including termination of 
this contract at the sole discretion of CITY.  

C.   CITY retains the legal right to inspect the papers of any contractor or subcontractor employee 
who works on this contract to ensure that the contractor or subcontractor is complying with 
the Contractor Immigration Warranty. CONTRACTOR agrees to assist CITY in regard to 
any such inspections.  

  
D.   CITY may, at its sole discretion, conduct random verification of the employment records of 

CONTRACTOR and any subcontractors to ensure compliance with Contractor's 
Immigration Warranty. CONTRACTOR agrees to assist CITY in regard to any random 
verification performed.  

  
E.   Neither CONTRACTOR nor any subcontractor shall be deemed to have materially breached 

the Contractor Immigration Warranty if CONTRACTOR or any subcontractor establishes 
that it has complied with the employment verification provisions prescribed by sections 
274A and 274B of the Federal Immigration and Nationality Act and the E-Verify 
requirements prescribed by A.R.S. § 23-214, Subsection A.  

  
F. The provisions of this article must be included in any contract that CONTRACTOR enters 

into with any and all of its subcontractors who provide services under this contract or any 
subcontract. "Services" are defined as furnishing labor, time or effort in the State of Arizona 
by a contractor or subcontractor. Services include construction or maintenance of any 
structure, building or transportation facility or improvement to real property.  
 

58. QUALITY CONTROL AND TESTING 
 
A.  The Contractor will support the Testing Company when contracted by the City for Quality 

Control and testing for specification compliance and assurance. 
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B.  During the progress, the work shall be subject to the review and observation of the City. The 

Contractor shall afford every reasonable facility and assistance to the City to make such 
review. If any work is covered up without approval or consent of the City, it will be 
uncovered for examination at the Contractor's expense. 

 
C.  The fact that the City is on the job site shall not be taken as an acceptance of the Contractor's 

work or any part of it. The Contractor shall notify the City upon completion of his Contract, 
and the work shall be given final construction review by the City, and any tests and re-tests 
shall be witnessed by the City or his representative. If all parts of the work are acceptable and 
substantially comply with the intent of the Contract Documents, initial acceptance shall be 
made by the City. If parts of the work are not acceptable and require additional work or 
rework by the Contractor to complete the Project, such costs shall be borne by the 
Contractor. 

 
D. Contractor shall submit to the City, ten (10) days in advance of construction and without 

charge, samples or specifications of materials he proposes to use and shall not use these 
materials until he has received approval from the City. 

 
E.  Contractor shall furnish tests and reports on tests of all materials, equipment and installations 

called for in the Contract Documents. The testing laboratory must be approved by the City 
and the Contractor shall pay the cost of the tests, and necessary re-tests, including all 
transportation charges unless otherwise provided by the Contract Documents. 

 
F.  Required certificates of inspection, testing, or compliance shall be secured by the Contractor 

and promptly delivered by him to the Engineer.  Certificates shall be provided within five (5) 
working days after the test is conducted. Each report shall indicate compliance with the 
specifications. 

 
G.  The City reserves the right to perform additional inspections and testing deemed appropriate 

with their own forces or with outside consultants or testing agencies. Should such inspection 
or testing reveal work that is not in compliance with Contract Documents, such costs of 
inspection or testing, and any required rework shall be borne by the Contractor. 

 
H. Following is a summary of minimum frequency of testing the city shall require.  If there are 

conflicts in the frequency of testing between this Section and the Technical Specifications, 
the stricter of the two will govern.  This list is a partial list of major items of work, if an item 
is a part of the project and not listed the Contractor shall provide testing for that item.  The 
Contractor shall provide the appropriate tests for the activities a part of the project.  The City 
reserves the right to request a greater frequency for the testing.   

 
The following frequencies are based on a maximum of 8” lifts.  When the lifts are greater 
than 8”, the frequency of testing shall increase proportionately with the increased depth of 
lift. 

 
Activity Frequency 
Roadway Fills 1 each 300 ft per lift 
AB Subgrade 1 each 300 ft per lift 
AC Pavement 1 each 300 ft per lift 
Trench Backfill 1 each 300 ft per lift 
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Concrete Curb & Gutter 4 cylinders per 50 cy concrete 
Concrete Sidewalk 4 cylinders per 50 cy concrete 

 
59.  TERMINATION OF CONTRACT 

 
A. The City may, at any time, terminate the Contract at the City’s convenience and without 

cause.  Such termination shall be effective upon receipt by Contractor of written notice from 
the City of such termination for the City’s convenience.  Contractor shall cease operations as 
directed by the City in the notice of termination and take actions necessary, or that the City 
may direct, for the protection and preservation of the work.  In the event of a termination for 
convenience, the Contractor shall be paid only the direct value of its completed work and 
materials supplied as of the date of termination, and Contractor shall not be entitled to 
anticipated profit or anticipated overhead or any other claim of damages from the City.  
Further, in the event a termination of the Contractor for cause is determined to have been 
without legal right, then the termination shall be deemed to have been a termination for 
convenience. 

 
B. If the Contractor refuses or fails to prosecute the work or any separable part thereof with such 

diligence as will ensure its completion within the time specified herein, or any extension 
thereof granted in the manner specified herein, or fails to complete the work within such 
time, or if the Contractor fails to comply with any written order of the Engineer or the City or 
fails to timely pay Subcontractors, material, men, or laborers, or if the Contractor should be 
adjudged bankrupt, or if he should make a general assignment for the benefit of his creditors, 
or if a receiver should be appointed on account of his insolvency, or if he or any of his 
Subcontractors should violate any of the provisions of the Contract, then the City may serve 
written notice upon the Contractor and his surety of its intention to terminate the Contract 
and, unless within ten (10) days after the service of such notice such violations of the 
Contract cease and satisfactory arrangements for the corrections thereof are made, the 
Contract shall without further notice, upon the expiration of said ten (10) days or such 
extensions thereof as may be expressly granted by the City in writing, cease and terminate. 

 
C. In the event of any such termination, the Contract shall be deemed terminated and not 

rescinded. Following such termination of the Contract, the City will take possession of the 
Project and of all materials, equipment, tools, construction equipment and machinery thereon 
owned by the Contractor, and finish the Project by whatever method the City may deem 
expedient. In such case the Contractor shall not be entitled to receive any further payment 
until the work is finished, or completion is permanently suspended by the City. If the unpaid 
balance of the Contract price exceeds the direct and indirect costs of completion of the 
project, including compensation for additional professional service, including but not limited 
to fees charged by the City's attorney, such excess shall be paid to the Contractor. If such 
costs or liquidated or actual damages as provided by this Contract exceed such unpaid 
balance, the Contractor shall pay the difference to the City. Such additional costs and any 
liquidated or actual damages due to the City under this Contract will be determined by the 
City Manager and be submitted to the City Council in the form of a Change Order to the 
Contract. 

 
D. Any extensions of time granted by Change Order or other extensions granted by the Council 

do not constitute a waiver of the City's right to terminate the Contract pursuant to this section 
for the Contractor's failure to complete the Project within the time specified in the Contract 
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and any authorized extensions thereto, nor do such extensions constitute a waiver of the 
City's right to collect liquidated damages. 

 
E. If the work is stopped by order of a court, public authority, or the City for a period of ninety 

(90) calendar days or more, through no act or fault of the Contractor, anyone employed by 
such Contractor or his Subcontractors, then the Contractor may terminate the Contract in 
accordance with these Contract Documents. 

 
60. TIME IS OF THE ESSENCE 

 
It is mutually understood and agreed by and between the parties to the Contract that in the 
execution of the same, time is an essential element of the Contract, and it is important that the 
work progress vigorously to completion. 

 
61. LIQUIDATED DAMAGES 

 
For each and every calendar day that work shall remain uncompleted after the time specified for 
the completion of the work in the Contract, or as adjusted by a change order, the sum per 
calendar day, as stipulated in the Advertisement for Bids, shall be deducted from any money due 
or to become due to the Contractor, not as forfeit or penalty, but as liquidated damages. This sum 
is fixed and agreed upon between the parties because the actual loss to the City and to the public 
caused by delay in completion will be impractical and extremely difficult to ascertain and 
determine. It is agreed that the City has made a good faith attempt to estimate the loss caused by 
any delays and that the estimate is incorporated in the sum, which is agreed to be reasonable. If 
the City allows the Contractor to complete or attempt to complete the work subsequent to the 
date of completion specified herein, such action shall not constitute a waiver by the City of the 
imposition of the liquidated damages provision as specified herein.  
 

62. CITY'S REMEDIES CUMULATIVE AND NONWAIVER 
 
No right or remedy conferred upon or reserved to the City by the Contract shall be considered 
exclusive of any other remedy or contractual right, but the same shall be distinct, separate, and 
cumulative, and shall be in addition to every other remedy existing at law or in equity or by 
statute; and every remedy given by the Contract to the City may be exercised from time to time 
as often as the occasion may arise, or as may be deemed expedient. No delay or omission on the 
part of the City to exercise any right or remedy arising from any default on the part of the 
Contractor shall impair such right or remedy or shall be construed to be a waiver of any such 
default or an acquiescence thereto, or otherwise affect the right of the City to enforce the same in 
the event of any subsequent breach or default by the Contractor.              
 

63. SEVERABILITY CLAUSE, DISPUTE RESOLUTION, APPLICABLE LAW 
 

A. This Contract shall be governed by the laws of the State of Arizona, and venue for any 
litigation arising out of this Contract shall be in the Superior Court of the State of Arizona in 
and for the County of Coconino or the County of Yavapai, depending upon the location of 
the work, if the amount in dispute is in excess of $5,000.00. If the amount in dispute is less 
than $5,000.00, jurisdiction and venue shall lie in the nearest Justice of the Peace Court of 
the appropriate county. Arbitration shall not be an alternative method of settling disputes 
unless separately agreed upon in writing by the parties. This Contract shall not be construed 
to create any contractual relationship of any kind between the Engineering Dept., and the 
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Contractor or any Subcontractor, or between the City and any Subcontractor. During any 
dispute arising hereunder, the Contractor shall continue to perform all work in accordance 
with the Contract Documents. In the event of any dispute arising hereunder, the prevailing 
party in the resolution of such dispute shall be entitled to recover its attorney’s fees and costs 
incurred. 

 
B.  The provisions of this Contract shall be deemed to be severable, and if any term, phrase or 

portion of the Contract shall be determined to be unlawful or otherwise unenforceable, the 
remainder of the Contract shall remain in full force and effect. 

 
C.  Any and all disputes relating to this Contract shall be subject to the provisions of Chapter 

3.10 of the Sedona City Code.  The City Code can be viewed on the City of Sedona website, 
as well as, the City Clerk’s Office, City Hall, Sedona, Arizona. 

 
D.  Notwithstanding the mediation provisions set forth in Paragraph 62.C above, either party 

may submit, by demand letter, correspondence or notice, to the other party, any claim, 
counterclaim, dispute or other matter in question between the Contractor and the City arising 
out of or relating to this Contract, the Contract Documents, the Plans, the Project or the work, 
or breach thereof, and such claim, counter claim, dispute or other matter in question shall be 
subject to and decided by arbitration in accordance with the Rules for Non-Administered 
Arbitration of Business Disputes (the "Rules") of the Center for Public Resources ("CPR") 
currently in effect, except as provided herein and except where modified by the provisions 
hereof. 

 
E. Any arbitration arising out of this Contract, the Contract Documents, the Plans, the Project or 

the work, or any breach thereof may include, by consolidation or joinder, or in any other 
manner, at the discretion of either the Contractor or the City, any other entities or persons 
whom the Contractor or the City, as the case may be, believes to be substantially involved in 
a common question of law or fact.   

 
F.   All demands for arbitration and all responses thereto that include any monetary claim, must 

contain a statement that the total sum or value in controversy as alleged by the party making 
such demand or response is not more than $150,000.00 (exclusive of interest and arbitration 
fees and costs). The arbitrators will not have jurisdiction, power or authority to consider or 
make findings except the denial of their own jurisdiction concerning any controversy where 
the amount at issue is more than $150,000.00 (exclusive of interest and arbitration fees and 
costs) or to render a monetary award in response thereto against any party which totals more 
than $150,000.00 (exclusive of interest and arbitration fees and costs). Notwithstanding the 
foregoing provisions, the parties may mutually agree to waive the jurisdictional limitations 
set forth in this sub-paragraph. In the event of such mutual waiver, all other provisions in this 
sub-paragraph shall apply. 

 
G. Demand for arbitration shall be filed with the other party in accordance with Rules. A demand 

for arbitration shall be made within a reasonable time after the claim, dispute, or other matter 
in question has arisen. In no event shall the demand for arbitration be made after the date 
when institution of legal or equitable proceedings based on such claim, dispute or other 
matter in question could be barred by the applicable statute of limitations. 
 

H. In the event the amount in controversy is less than $50,000.00 a sole arbitrator shall be 
appointed in accordance with Rules. In the event the amount in controversy is $50,000.00, 
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the demanding party shall appoint one party-appointed arbitrator in its notice demand for 
arbitration. The responding party may within ten (10) days, appoint a second party-appointed 
arbitrator. The party-arbitrators shall appoint a third arbitrator in accordance with the Rules. 
If the party-arbitrators fail to appoint a third arbitrator, the third arbitrator shall be appointed 
in accordance with the Rules. If the responding party fails to appoint a second party-
appointed arbitrator within the time so provided, selection of the second arbitrator shall be in 
accordance with the Rules. 
 

I.   The decision of the arbitrators shall be in accordance with laws of the State of Arizona and 
the United States. The arbitrators shall prepare written findings of fact and conclusions of 
law upon which the decision and award shall be based. The arbitrators may award 
compensatory damages and attorneys' fees and costs to the prevailing party. The arbitrators 
shall have no authority to award consequential damages or punitive damages, and the parties 
hereby waive any claim to those damages to the fullest extent allowable by law. 
 

J.   The demanding party shall select the locale of arbitration, but shall not choose a location 
greater than twenty-five (25) miles from the Project site. 
 

K. This agreement to arbitrate shall be specifically enforceable by either party under the 
prevailing laws of the State of Arizona and the United States. Any award rendered by the 
arbitrators shall be final and enforceable by any party to the arbitration, and judgment shall 
be made upon it in accordance with the applicable laws of any court having jurisdiction 
thereof. The arbitrators' decision shall be final and conclusive as to the facts. Either party 
may appeal manifest errors of law to a court of competent jurisdiction within fifteen (15) 
days of the award. 
 

L. Unless otherwise agreed in writing, and notwithstanding any other rights or obligations of 
either of the parties under the Contract, the Contractor and the City shall carry on with the 
performance of their respective duties, obligations and services hereunder during the 
pendency of any claim, dispute or other matter in question giving rise to arbitration or 
mediation, as the case may be. The City shall be under no obligation to make payments to the 
Contractor on or against such claims, disputes or other matters in question giving rise to 
arbitration or mediation, during the pendency of such arbitration or mediation or other 
proceedings to resolve such claims, disputes or other matters in question. 

 
64. POTHOLING REQUIREMENTS 

 
The Contractor shall pothole all existing utilities 1,000 feet ahead of trenching activities to allow 
adequate time and distance to allow for the adjustment of grade or location of the construction 
activities. The contractor shall pothole at least two (2) working days ahead of installing facilities 
such as manholes, sidewalks, storm drainage inlets, footing, headwalls, and similar non-
longitudinal installations. The Contractor shall backfill the pothole after verifying the depth, size 
and location of the utility.  If a potential conflict is encountered, temporarily plating the potholed 
utility will be allowed for review and coordination of a resolution of the conflict with the City 
and affected utilities representatives.  
 
The City requests a minimum of five (5) working days notification of a potential conflict for 
marked utilities. This requirement does not relieve the Contractor of the responsibility to make 
the City aware of conflicts timely of the Contractor’s awareness.   If potholing 1,000 feet in 
advance of trenching activities has not been kept up and a conflict creates down time or delays in 
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work no extension of time or compensation for down time will be considered for that conflict.     
 

65. UNMARKED UTILITY REPAIR  
 

If in the course of work, a conflicting utility line that was not shown on the plans is discovered, 
the Contracting Agency will either negotiate with the owner of the Utility for relocation, change 
the alignment and grade of the trench or roadbed, provide encasement or sleeving, relocate the 
utility, or as a last resort, declare the conflict as “extra work” to be accomplished by the 
Contractor in accordance with Section 47 of these General Specifications.  In the case of 
unmarked or incorrectly marked utilities the Contractor shall consider that responsibilities are per 
Arizona State Statutes Section 40 –360. 
 
The Contractor shall contact the City and utility affected immediately upon damaging or 
breaking an unmarked utility.  If an unmarked utility is found the Contractor shall take every 
precaution to not damage the utility and work around the conflict with the City and Utility 
representatives. No interpretation of this provision that changes the responsibility for non-located 
and improperly located utilities per Arizona State Statutes Section 40 –360 shall be valid. 

 
66. UTILITY SEPARATION 

 
The Contractor shall maintain as a minimum one (1) foot of vertical clearance and three (3) feet 
of horizontal clearance for all utility crossings.  Water/sewer minimum separations will be two 
(2) feet vertical clear and six (6) feet horizontal clear.  If less than one (1) foot but more than six 
(6) inches clearance is all that can be accommodated concrete encasement shall be provided.   
 

67. NOTIFICATION TO RESIDENTS & COMMUNITY RELATIONS 
 
The Contractor shall inform the residents along the construction area of the proposed work.  This 
notification and community relations shall include, but not necessarily be limited to: 
 
A. Mailings 

The Contractor shall prepare a letter for mailing to the residents located adjacent to the 
project.  This mailing will include a description of work to be done, work hours, date’s for 
begin and end construction, Contractor representative contact name and phone number.   The 
cost for the mailings shall be incidental to the project. 

 
B. Informational Signage 

The Contractor shall provide and install advance information signs and project information 
signs before beginning construction to inform the public of the forthcoming project, 
construction dates, and suggested alternate routes.  Sign layout shall be as approved by the 
Engineer.  Signs shall not be constructed or installed prior to approval by the Engineer for the 
designs, sizes and locations.  The Contractor shall maintain the signs as necessary and update 
the information as requested by the Engineer.  The information signs shall be shown on the 
traffic control plan.  The cost for this work shall be included in the unit bid price for 
Mobilization. 

 
C. Meetings 

The Contractor may be requested to attend and participate in a pre-construction public 
meeting if deemed necessary by the Engineer.  Meeting time, location and agenda will be 
determined by the Engineer.  The cost for this meeting if held shall be incidental to the 
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project.   
 

D. Driveway impact notification 
The Contractor shall notify any resident or business of any access restrictions at least 48 
hours prior to access restriction.  Notification to residents is considered incidental to the 
projects activities and included in the unit price of the various activities.   
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